

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: MEASURE Q BOND SPENDING PLAN UPDATE #6

REQUESTED ACTION:

☐ Information **OR** ☒ Approval
☐ Consent **OR** ☒ Non-Consent

SUMMARY:

The Board is requested to approve the latest revision to the Measure Q Bond Spending Plan (BSP). The BSP will require periodic adjustments to accommodate the changing needs of the District over time. The original document was approved on August 20, 2014. Update #1 was approved March 4, 2015; Update #2 was approved March 16, 2016, Update #3 was approved October 19, 2016, Update #4 was approved on January 18, 2017, and Update #5 was approved March 1, 2017.

CONTINUED ON THE NEXT PAGE

STUDENT SUCCESS IMPACT:

- ☒ Help our students achieve their educational, professional and personal goals
☐ Basic skills education
☐ Workforce development and training
☐ Transfer-level education
☐ Other:

<i>Ed. Code:</i>	<i>Board Policy:</i>	<i>Estimated Fiscal Impact: N/A. Projects are part of the total Measure Q expenditure of \$348,000,000, plus net interest revenues.</i>
------------------	----------------------	---

SUPERINTENDENT'S RECOMMENDATION:

☒ **APPROVAL** ☐ **DISAPPROVAL**
☐ **NOT REQUIRED** ☐ **TABLE**

Lucky Lofton
Executive Bonds Manager

PRESENTER'S NAME

4000 Suisun Valley Road
Fairfield, CA 94534

ADDRESS

(707) 863-7855

TELEPHONE NUMBER

Yulian Ligioso
Vice President, Finance & Administration

VICE PRESIDENT APPROVAL

April 7, 2017

**DATE SUBMITTED TO
SUPERINTENDENT-PRESIDENT**

Celia Esposito-Noy, Ed.D.
Superintendent-President

April 7, 2017

**DATE APPROVED BY
SUPERINTENDENT-PRESIDENT**

**SOLANO COMMUNITY COLLEGE DISTRICT
GOVERNING BOARD AGENDA ITEM**

TO: Members of the Governing Board

SUBJECT: MEASURE Q BOND SPENDING PLAN UPDATE #6

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

Update #6 of the BSP includes adjustments for the following:

Post Additional Net Interest Earned: Since the last Bond Spending Plan Update, an additional net interest earned through December 31, 2016 is \$101,007.

Vallejo Center HVAC Upgrade Project: At this Board meeting, the Vallejo Center HVAC Upgrade Project construction contract is presented for approval. If approved, a budget augmentation is required. Bids exceeding budget are likely due to two reasons:

1. Design was modified to improve system reliability and reduce the service and maintenance requirements. The improvements in design will result in a system that will be very simple to maintain and repair, resulting in maintenance savings over time.
2. Market conditions.

It is proposed to allocate the remaining Tranche 1 Program Reserve funding to this project. This is appropriate as we are nearing the end of Tranche 1 spending, and Tranche 2 funding will be in hand soon and will have a 5% Program Reserve. It is proposed to reduce the Autotechnology Building budget by \$400,000 to increase the Vallejo Center HVAC Upgrade budget. This will leave approximately \$200,000 Contingency in the Autotechnology budget; construction of this project is nearing completion.

Adjustment	Amount	From	To
1	\$101,007	New posting	Net Interest Earned
2	\$115,000	Net Interest Earned	Vallejo Center HVAC Upgrade
3	\$485,024	Program Reserve	Vallejo Center HVAC Upgrade
4	\$400,000	Autotechnology Building	Vallejo Center HVAC Upgrade

The Board is asked to approve the proposed revisions as described above and indicated in the Bond Spending Plan Update #6 attached.

 								
BOND SPENDING PLAN:		UPDATE 1	UPDATE 2	UPDATE 3	UPDATE 4	UPDATE 5	UPDATE 6	UPDATE 6
PROJECT NAME	08/20/14 BOT APPROVED BSP	03/04/15 APPROVED BSP	03/16/16 APPROVED BSP	10/19/16 APPROVED BSP	1/18/17 APPROVED BSP	3/1/17 APPROVED BSP	4/19/17 PROPOSED REVISION	4/19/17 PROPOSED BSP
FF CAMPUS	\$ 87,800,000	\$ 87,800,000	\$ 92,300,000	\$ 92,447,818	\$ 92,447,818	\$ 92,447,818		\$ 92,447,818
Performing Arts Building (Phase 1 B1200 Renovation)	\$ 6,200,000	\$ 6,200,000	\$ 6,200,000	\$ 6,347,818	\$ 6,347,818	\$ 6,347,818		\$ 6,347,818
Science Building (Phase I)	\$ 33,100,000	\$ 33,100,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000	\$ 37,600,000		\$ 37,600,000
Agriculture (Horticulture)	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000	\$ 2,000,000		\$ 2,000,000
Library/Learning Resource Center	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000	\$ 21,800,000		\$ 21,800,000
Science & Math Building (Phase 2)	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000	\$ 8,000,000		\$ 8,000,000
Performing Arts Building (Phase 2)	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000	\$ 13,700,000		\$ 13,700,000
Career Technology Building (CTE)	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000	\$ 3,000,000		\$ 3,000,000
VV CAMPUS	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000	\$ 80,200,000		\$ 80,200,000
VV Classroom Building Purchase & Renovation	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000	\$ 8,200,000		\$ 8,200,000
Biotechnology & Science Building	\$ 28,000,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000	\$ 34,500,000		\$ 34,500,000
Aeronautics & Workforce Development Building	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000	\$ 15,000,000		\$ 15,000,000
Student Success Center/LRC	\$ 22,000,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000	\$ 15,500,000		\$ 15,500,000
Fire Training	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000	\$ 7,000,000		\$ 7,000,000
Agriculture Building	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
VJ CAMPUS	\$ 80,200,000	\$ 83,300,000	\$ 82,266,214	\$ 82,266,214	\$ 82,266,214	\$ 82,266,214		\$ 82,866,238
Vallejo Prop Purchase Belvedere	\$ 4,800,000	\$ 4,800,000	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343	\$ 4,794,343		\$ 4,794,343
Autotechnology Building	\$ 19,600,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ 24,800,000	\$ (400,000)	\$ 24,400,000
Site Improvements	\$ 5,100,000	\$ 5,000,000	\$ 4,000,000	\$ 4,000,000	\$ 2,825,000	\$ 2,825,000		\$ 2,825,000
Vallejo Prop Purchase Northgate	\$ 6,800,000	\$ 6,900,000	\$ 6,871,871	\$ 6,871,871	\$ 6,871,871	\$ 6,871,871		\$ 6,871,871
Student Success Center/LRC	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000	\$ 22,000,000		\$ 22,000,000
Career Technology Building	\$ 21,900,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000	\$ 19,800,000		\$ 19,800,000
Vallejo Center HVAC Upgrade	\$ -	\$ -	\$ -	\$ -	\$ 1,175,000	\$ 1,175,000	\$ 1,000,024	\$ 2,175,024
INFRASTRUCTURE IMPROVEMENTS	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000	\$ 37,800,000		\$ 37,800,000
IT Infrastructure Improvements	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000	\$ 14,000,000		\$ 14,000,000
Utility Infrastructure Upgrade (Energy)	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000	\$ 23,800,000		\$ 23,800,000
ADA & CLASSROOM IMPROVEMENTS	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,200,000	\$ 19,653,246		\$ 19,653,246
Small Capital Projects	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,300,000	\$ 8,753,246		\$ 8,753,246
ADA Improvements	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000	\$ 10,900,000		\$ 10,900,000
PLANNING, ASSESSMENTS & PROGRAM MGMT	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000		\$ 25,400,000
Program Management, District Support & Planning	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000	\$ 25,400,000		\$ 25,400,000
RESERVE & INTEREST*	\$ 17,400,000	\$ 14,300,000	\$ 11,933,786	\$ 11,785,968	\$ 11,785,968	\$ 11,785,968		\$ 11,300,944
Program Reserve (5%)	\$ 17,400,000	\$ 14,300,000	\$ 11,933,786	\$ 11,785,968	\$ 11,785,968	\$ 11,785,968	\$ (485,024)	\$ 11,300,944
TOTAL BOND SPENDING PLAN	\$ 348,000,000	\$ 348,000,000	\$ 349,100,000	\$ 349,100,000	\$ 349,100,000	\$ 349,553,246		\$ 349,668,246
*Net Interest Earned & Unallocated (12/31/16)		\$ 1,142,214	\$ 42,214	\$ 365,077	\$ 487,945	\$ 34,699	\$ (115,000)	\$ 20,706
						<i>Net Interest Earned</i>	\$ 101,007	