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LIST OF SCHEDULES

SCHEDULES
BID PHASE SCHEDULE

Out to Bid: Wednesday, May 215, 2025.

Mandatory Pre-Bid Conference (web-based meeting via Microsoft Teams): Thursday, May 29,
2025, at 11:00 am.

o Interested Parties need to send a meeting request to
Tony.Velasco@solano.edu

e Optional Site Walk: Thursday, May 29t, 2025, 12:30 noon - 1:00 pm.

Last date to submit questions to Tony.Velasco@solano.edu: By Wednesday, June 4%, 2025,
2:00 pm.

Anticipated Last addendum will be issued: By Monday, June 9%, 2025, 2:00 pm.
Bids Due: By Wednesday, June 11", 2025, 2:00 pm.
Anticipated Mandatory Post Bid Interview: Friday, June 13%, Time TBD.

Anticipated Solano Community College Board of Trustees Approval: Wednesday, June 18%,
2025

Notice of Award: Anticipated by Thursday, June 19, 2025.
Notice to Proceed: Anticipated by Monday July 7%, 2025

CONSTRUCTION SCHEDULE

e Anticipated Project Duration: July 7" — December 31, 2025.

END OF DOCUMENT
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NOTICE TO BIDDERS

Notice is hereby given that the governing board ("Board”) of the Solano
Community College District ("District”) will receive sealed bids for the following
project, Bid No. 25-024:

Sand Volleyball Courts Project

The Project consists of:

A new four-court Sand Volleyball facility. The project includes the sand volleyball
courts, a pre-check digital scoreboard, a pre-check shade structure and associated
site work and fencing.

Contractor shall include safe-off of all utilities, including but not limited to all
electrical, fire alarm, data, security, and plumbing as needed to complete the project
scope.

The scope of this project is further defined in the Contract Documents. The
Contractor will provide all security fencing, safety barriers, portable toilets, and
debris bins per the Contract Specifications. Multiple relocations of site fencing/ safety
barriers may be required for the completion of this project. All campus pedestrian
access shall be maintained, and existing buildings shall remain functional during the
duration of the project.

To bid on this Project, the Bidder is required to possess one or more of the following
State of California contractor license(s):

B- General Building Contractor

The Bidder's license(s) must remain active and in good standing throughout the term
of the Contract.

To bid on this Project, the Bidder is required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.

Contract Documents will be available on or after Wednesday, May 21st, 2025, and
may be viewed and/or downloaded from the District’s website at;

http://www.solano.edu/measureg/vendor.php

Sealed Bids will be received until Wednesday, 2:00 p.m., June 11th, 2025 at
Solano Community College, 4000 Suisun Valley Road, Fairfield, California 94534, at
or after which time the bids will be opened and publicly read aloud. Any bid that is
submitted after this time shall be non-responsive and returned to the bidder. Any
claim by a bidder of error in its bid must be made in compliance with section 5100,
et seq. of the Public Contract Code.

SOLANO COMMUNITY COLLEGE DISTRICT NOTICE TO BIDDERS
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If mailing, the District suggests delivery one day prior to bid date to allow for
sufficient time for receiving, processing and delivery to the appropriate department.
It is each bidder’s sole responsibility to ensure its bid is delivered timely
and received at the location designated as specified. The District will not be
responsible for errors in delivery, including not receiving bids via email
under any circumstance. Any bid received at the designated location after
the scheduled closing time for receipt of bids shall be returned to the bidder
unopened.

Bidders choosing to mail bids shall send them to;

Attn: Tony Velasco

Sand Volleyball Courts Project

4000 Suisun Valley Road, Building 1102 (Kitchell Bond Office)
Fairfield, CA 94534

An in-person Bid Opening will not be held. The Bid Opening will be
conducted in the District’s Board Room and will be live streamed over the
internet. This will take place at approximately 2:10pm, on the bid due date.
Potential bidders can view the live opening on the District’'s website on the
following link:

https://welcome.solano.edu/liveevents/

All bids shall be on the form provided by the District. Each bid must conform and be
responsive to all pertinent Contract Documents, including, but not limited to, the
Instructions to Bidders.

A bid bond by an admitted surety insurer on the form provided by the District, or a
cashier's check or a certified check, drawn to the order of the Solano Community
College District, in the amount of ten percent (10%) of the total bid price, shall
accompany the Bid Form and Proposal, as a guarantee that the Bidder will, within
seven (7) calendar days after the date of the Notice of Award, enter into a contract
with the District for the performance of the services as stipulated in the bid.

A mandatory pre-bid conference (web-based meeting via Microsoft Teams or Zoom)
will be held on Thursday, May 29, 2025, at 11:00 AM. All participants are required
to sign in.

All pre-bid questions must be submitted in writing to the Project Manager, Tony
Velasco, at tony.velasco@solano.edu. Pre-Bid questions must be submitted on
or before 2:00 p.m., Wednesday, June 4%, 2025

The successful Bidder shall be required to furnish a 100% Performance Bond and a
100% Payment Bond if it is awarded the contract for the Work.

The successful Bidder may substitute securities for any monies withheld by the
District to ensure performance under the Contract, in accordance with the provisions
of section 22300 of the Public Contract Code.

SOLANO COMMUNITY COLLEGE DISTRICT NOTICE TO BIDDERS
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The successful bidder will be expected to meet a twenty percent (20%) Small, Local
and Diverse Business Enterprise Program (SLDBE) goal by listing their small, local,
and diverse subcontractors and/or suppliers on the SLDBE Bid Form and submitting
this with their bid. Contractors who fail to meet the twenty percent (20%) SLDBE
goal must submit evidence of having made a Good Faith Effort to attempt to achieve
the twenty percent (20%) SLDBE goal.

The successful bidder will be required to certify that it either meets the Disabled
Veteran Business Enterprise ("DVBE") goal of three percent (3%) participation or
made a good faith effort to solicit DVBE participation in this Contract if it is awarded
the contract for the Work. Note that DVBE participation will count towards SLDBE
Program Goal.

The Contractor and all Subcontractors under the Contractor shall pay all workers on
all work performed pursuant to this Contract not less than the general prevailing rate
of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to section 1770, et seq. of
the California Labor Code. Prevailing wage rates are also available from the District
or on the Internet at: <http://www.dir.ca.gov>.

This Project is subject to labor compliance monitoring and enforcement by the
Department of Industrial Relations pursuant to Labor Code section 1771.4 and
subject to the requirements of Title 8 of the California Code of Regulations. The
successful Bidder shall comply with all requirements of Division 2, Part 7, Chapter 1,
Articles 1-5 of the Labor Code.

The Contractor and all Subcontractors under the Contractor shall comply with
applicable federal, State, and local requirements relating to COVID-19 or other public
health emergency/epidemic/pandemic including, if required, preparing, posting, and
implementing a Social Distancing Protocol.

The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on:

The Board reserves the right to reject any and all bids and/or waive any irregularity
in any bid received. If the District awards the Contract, the security of unsuccessful
bidder(s) shall be returned within sixty (60) days from the time the award is made.
Unless otherwise required by law, no bidder may withdraw its bid for ninety (90)
days after the date of the bid opening.

END OF DOCUMENT
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INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents,
forms, and information required for consideration of a Bid.

Solano Community College District (*District”) will evaluate information submitted by the
apparent low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be
rejected at the sole discretion of District.

1.

Bids are requested for a general construction contract, or work described in general,
for the following project (“*Project” or “Contract”):

Sand Volleyball Courts Project

Bidder and its subcontractors must possess the appropriate State of California
contractors’ license and must maintain the license throughout the duration of the
project. Bidders must also be registered as a public works contractor with the
Department of Industrial Relations pursuant to the Labor Code. Bids submitted by a
contractor who is not properly licensed or registered shall be deemed nonresponsive
and will not be considered.

District will receive sealed bids from bidders as stipulated in the Notice to Bidders.

a. All bids must be sealed in an envelope, marked with the name and address of
the Bidder, name of the Project, the Project Number and/or bid number, and
time of bid opening.

b. Bids must be submitted to Solano Community College, 4000 Suisun
Valley Road, Fairfield California 94534, Building 1102, Kitchell Bond
Office by date and time shown in the Notice to Bidders.

C. Bids must contain all documents as required herein.

Bidders are advised that on the date that bids are opened, telephones will not be
available at the District Offices for use by bidders or their representatives.

Bids will be opened at or after the time indicated for receipt of bids.

An in-person Bid Opening will not be held. The Bid Opening will be conducted in the
District’s Bond Trailer and will be live streamed over the internet. Bids will be opened
and publicly read aloud via the live stream. This will take place approximately 2:10
pm, on the bid due date. Potential bidders can view the live opening on the District’s
website on the following link:

https://welcome.solano.edu/scc-bids-new/

Bidders must submit Bids on the documents titled Bid Form and Proposal, and must
submit all other required District forms. Bids not submitted on the District's required

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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forms shall be deemed nonresponsive and shall not be considered. Additional sheets
required to fully respond to requested information are permissible.

Bidders shall not modify the Bid Form and Proposal or qualify their bids. Bidders
shall not submit to the District a re-formatted, re-typed, altered, modified, or
otherwise recreated version of the Bid Form and Proposal or other District-provided
document.

Bids shall be clearly written and without erasure or deletions. District reserves the
right to reject any bid containing erasures, deletions, or illegible contents.

Bidders must supply all information required by each Bid Document. Bids must be
full and complete. District reserves the right in its sole discretion to reject any Bid as
non-responsive as a result of any error or omission in the Bid. Bidders must
complete and submit all of the following documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security. Specification Section 00 43 13.

b. Designated Subcontractors List. Specification Section 00 43 36.

C. Site Visit Certification, if a site visit was required. Specification Section 00 45 01.

d. Non-Collusion Declaration. Specification Section 00 45 19.

e. Small, Local and Diverse Business Program (SLDBE). Specification Section 00 45 20.

Bidders must submit with their Bids cash, a cashier's check or a certified check
payable to District, or a bid bond by an admitted surety insurer of not less than ten
percent (10%) of amount of Base Bid, plus all additive alternates ("Bid Bond”). If
Bidder chooses to provide a Bid Bond as security, Bidder must use the required form
of corporate surety provided by District. The Surety on Bidder’s Bid Bond must be
an insurer admitted in the State of California and authorized to issue surety bonds in
the State of California. Bids submitted without necessary bid security will be deemed
non-responsive and will not be considered.

If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract
and submit required bonds, insurance certificates, and all other required documents,
within SEVEN (7) calendar days after the date of the Notice of Award, District may
deposit Bid Bond, cash, cashier's check, or certified check for collection, and
proceeds thereof may be retained by District as liquidated damages for failure of
Bidder to enter into Contract, in the sole discretion of District. It is agreed that
calculation of damages District may suffer as a result of Bidder's failure to enter into
the Contract would be extremely difficult and impractical to determine and that the
amount of the Bidder’s required bid security shall be the agreed and conclusively
presumed amount of damages.

Bidders must submit with the Bid the Designated Subcontractors List for those
subcontractors who will perform any portion of Work, including labor, rendering of
service, or specially fabricating and installing a portion of the Work or improvement
according to detailed drawings contained in the plans and specifications, in excess of
one half of one percent (0.5%) of total Bid. Failure to submit this list when required
by law shall result in bid being deemed nonresponsive and the bid will not be
considered.

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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All of the listed subcontractors are required to be registered as a public works
contractor with the Department of Industrial Relations pursuant to the Labor Code.

a. An inadvertent error in listing the California contractor license number on the
Designated Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct contractor’s
license number is submitted to the District within 24 hours after the bid
opening and the corrected number corresponds with the submitted name and
location for that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be
grounds for filing a bid protest or grounds for considering the bid
nonresponsive provided that any of the following apply:

(1) The subcontractor is registered prior to the bid opening.

(2) The subcontractor is registered and has paid the penalty registration
fee within 24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.

If a mandatory pre-bid conference and site visit ("Site Visit”) is required as
referenced in the Notice to Bidders, then Bidders must submit the Site-Visit
Certification with their Bid. District will transmit to all prospective Bidders of record
such Addenda as District in its discretion considers necessary in response to
questions arising at the Site Visit. Oral statements shall not be relied upon and will
not be binding or legally effective. Addenda issued by the District as a result of the
Site Visit, if any, shall constitute the sole and exclusive record and statement of the
results of the Site Visit.

Bidders shall submit the Non-Collusion Declaration with their Bids. Bids submitted
without the Non-Collusion Declaration shall be deemed non-responsive and will not
be considered.

Bidders shall submit the Small, Local and Diverse Program (SLDBE) forms with their
Bids.

The Contractor and all Subcontractors under the Contractor shall pay all workers on
all work performed pursuant to the Contract not less than the general prevailing rate
of per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of
California, for the type of work performed and the locality in which the work is to be
performed within the boundaries of the District, pursuant to sections 1770 et seq. of
the California Labor Code. Copies of the general prevailing rates of per diem wages
for each craft, classification, or type of worker needed to execute the Contract, as
determined by Director of the Department of Industrial Relations, are available upon
request at the District’s principal office. Prevailing wage rates are also available on
the internet at http://www.dir.ca.gov.

Pursuant to Education Code section 71028 and Public Contract Code section 10115,
the District has a participation goal for disabled veteran business enterprises

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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("DVBE") of at least three percent (3%) per year of the overall dollar amount
expended each year on District projects. In order to meet this requirement by
demonstrating a good faith effort, Bidder must advertise for DVBE-certified
subcontractors and suppliers before submitting its Bid. The lowest responsive
responsible Bidder awarded the Contract must submit certification of compliance with
the procedures for implementation of DVBE contracting goals with its signed
Agreement. DVBE Certification form is attached. Do not submit this form with your
Bid. Note that DVBE participation will count towards SLDBE Program Goal.

Submission of Bid signifies careful examination of Contract Documents and complete
understanding of the nature, extent, and location of Work to be performed. Bidders
must complete the tasks listed below as a condition to bidding, and submission of a
Bid shall constitute the Bidder's express representation to District that Bidder has
fully completed the following:

a. Bidder has visited the Site, if required, and has examined thoroughly and
understood the nature and extent of the Contract Documents, Work, Site,
locality, actual conditions, as-built conditions, and all local conditions and
federal, state and local laws, and regulations that in any manner may affect
cost, progress, performance, or furnishing of Work or that relate to any
aspect of the means, methods, techniques, sequences, or procedures of
construction to be employed by Bidder and safety precautions and programs
incident thereto;

b. Bidder has conducted or obtained and has understood all examinations,
investigations, explorations, tests, reports, and studies that pertain to the
subsurface conditions, as-built conditions, underground facilities, and all other
physical conditions at or contiguous to the Site or otherwise that may affect
the cost, progress, performance, or furnishing of Work, as Bidder considers
necessary for the performance or furnishing of Work at the Contract Sum,
within the Contract Time, and in accordance with the other terms and
conditions of Contract Documents, including specifically the provisions of the
General Conditions; and no additional examinations, investigations,
explorations, tests, reports, studies, or similar information or data are or will
be required by Bidder for such purposes;

C. Bidder has correlated its knowledge and the results of all such observations,
examinations, investigations, explorations, tests, reports, and studies with the
terms and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors,
ambiguities, or discrepancies that it has discovered in or among the Contract
Documents and the actual conditions, and the written resolution(s) thereof by
the District, is/are acceptable to Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts
bearing upon any possible interest, direct or indirect, that Bidder believes any
representative of the District or other officer or employee of the District
presently has or will have in this Contract or in the performance thereof or in
any portion of the profits thereof;

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS

DOCUMENT 00 21 13-4



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

f. Bidder must, prior to bidding, perform the work, investigations, research, and
analysis required by this document and that Bidder represented in its Bid
Form and Proposal and the Agreement that it performed prior to bidding.
Contractor under this Contract is charged with all information and knowledge
that a reasonable bidder would ascertain from having performed this required
work, investigation, research, and analysis. Bid prices must include entire
cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents: Information as to
underground conditions, as-built conditions, or other conditions or
obstructions, indicated in the Contract Documents, e.g., on Drawings or in
Specifications, has been obtained with reasonable care, and has been
recorded in good faith. However, District only warrants, and Bidder may only
rely, on the accuracy of limited types of information.

(1) As to above-ground conditions or as-built conditions shown or
indicated in the Contract Documents, there is no warranty, express or
implied, or any representation express or implied, that such
information is correctly shown or indicated. This information is
verifiable by independent investigation and Bidder is required to make
such verification as a condition to bidding. In submitting its Bid,
Bidder shall rely on the results of its own independent investigation.
In submitting its Bid, Bidder shall not rely on District-supplied
information regarding above-ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract
Documents, Bidder may rely only upon the general accuracy of actual
reported depths, actual reported character of materials, actual
reported soil types, actual reported water conditions, or actual
obstructions shown or indicated. District is not responsible for the
completeness of such information for bidding or construction; nor is
District responsible in any way for any conclusions or opinions that the
Bidder has drawn from such information; nor is the District responsible
for subsurface conditions that are not specifically shown (for example,
District is not responsible for soil conditions in areas contiguous to
areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational
Purposes: Reference is made to the document entitled Geotechnical Data, and
the document entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that have been
utilized by Architect in preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or
relating to existing surface or subsurface structures at or contiguous to
the Site that has been utilized by Architect in preparing the Contract
Documents.

(3) These reports and drawings are not Contract Documents and, except
for any “technical” data regarding subsurface conditions specifically

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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identified in Geotechnical Data and Existing Conditions, and
underground facilities data, Bidder may not in any manner rely on the
information in these reports and drawings. Subject to the foregoing,
Bidder must make its own independent investigation of all conditions
affecting the Work and must not rely on information provided by
District.

Bids shall be based on products and systems specified in Contract Documents or
listed by name in Addenda. Whenever in the Specifications any materials, process,
or article is indicated or specified by grade, patent, or proprietary name, or by name
of manufacturer, that Specification shall be deemed to be followed by the words “or
equal.” Bidder may, unless otherwise stated, offer any material, process, or article
that shall be substantially equal or better in every respect to that so indicated or
specified. The District is not responsible and/or liable in any way for a Contractor’s
damages and/or claims related, in any way, to that Contractor’s basing its bid on any
requested substitution that the District has not approved in advance and in writing.
Contractors and materials suppliers who submit requests for substitutions prior to
the award of the Contract must do so in writing and in compliance with Public
Contract Code section 3400. All requests must comply with the following:

a. District must receive any notice of request for substitution of a specified item
a minimum of TEN (10) calendar days prior to bid opening. The Successful
Bidder will not be allowed to substitute specified items unless properly
noticed.

b. Within 35 days after the date of the Notice of Award, the Successful Bidder
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or system
and impact on Project, including, without limitation, the requirements
specified in the Special Conditions and the Specifications. Insufficient
information shall be grounds for rejection of substitution.

C. Approved substitutions, if any, shall be listed in Addenda. District reserves
the right not to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if
indicated in and in accordance with requirements specified in the Special
Conditions and the Specifications.

Bidders may examine any available “as-built” drawings of previous work by giving
District reasonable advance notice. District will nhot be responsible for accuracy of
“as-built” drawings. The document entitled Existing Conditions applies to all supplied
“as-built” drawings.

All questions about the meaning or intent of the Contract Documents are to be
directed via email to the District to Tony Velasco at tony.velasco@solano.edu .
Interpretations or clarifications considered necessary by the District in response to
such questions will be issued in writing by Addenda and emailed to all parties
recorded by the District as having received the Contract Documents and posted on
the District’'s website at http://www.solano.edu/measureg/vendor.php . Questions
received less than SEVEN (7) calendar days prior to the date for opening Bids may
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not be answered. Only questions answered by formal written Addenda will be
binding. Oral and other interpretations or clarifications will be without legal effect.

Addenda may also be issued to modify other parts of the Contract Documents as
deemed advisable by the District.

Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by
number or its Bid shall be considered non-responsive. Each Addendum shall be part
of the Contract Documents. A complete listing of Addenda may be secured from the
District.

This Contract may include alternates. Alternates are defined as alternate products,
materials, equipment, systems, methods, or major elements of the construction that
may, at the District's option and under terms established in the Contract and
pursuant to section 20103.8 of the Public Contract Code, be selected for the Work.

The District shall award the Contract, if it awards it at all, to the lowest responsive
responsible bidder based on the criteria as indicated in the Notice to Bidders. In the
event two or more responsible bidders submit identical bids, the District shall select
the Bidder to whom to award the Contract by lot.

Discrepancies between written words and figures, or words and numeral, will be
resolved in favor of figures or numerals.

Bidders in contention for contract awards shall be required to attend a Post Bid
interview, which will be set within three (3) calendar days following bid opening. A
duly authorized representative of the apparent low bidder is required to attend the
Post Bid Interview, in person. The apparent low bidder’s authorized
representative(s) must have (1) knowledge of how the bid submitted was prepared,
(2) the person responsible for supervising performance of the Work, and (3) the
authority to bind the apparent low bidder. Failure to attend the Post Bid Interview as
scheduled will be considered just cause for the District to reject the Bid as
nonresponsive.

Any bid protest by any Bidder regarding any other bid must be submitted in writing
to the District, before 5:00 p.m. of the THIRD (3rd) business day following bid
opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded
the Contract if the bid protest is upheld, is eligible to submit a bid protest.
Subcontractors are not eligible to submit bid protests. A Bidder may not rely
on the bid protest submitted by another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the
protest and all supporting documentation. Materials submitted after the bid
protest deadline will not be considered.

C. The protest must refer to the specific portions of all documents that form the
basis for the protest.

(1) Without limitation to any other basis for protest, an inadvertent error
in listing the California contractor’s license number on the Designated
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Subcontractors List shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive if the correct
contractor’s license number is submitted to the District within 24 hours
after the bid opening and the corrected number corresponds with the
submitted name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error
listing an unregistered subcontractor shall not be grounds for filing a
bid protest or grounds for considering the bid nonresponsive provided
that any of the following apply:

) The subcontractor is registered prior to the bid opening.

(i) The subcontractor is registered and has paid the penalty
registration fee within 24 hours after the bid opening.

(iii) The subcontractor is replaced by another registered
subcontractor pursuant to Public Contract Code section 4107.

d. The protest must include the name, address and telephone number of the
person representing the protesting party.

e. The party filing the protest must concurrently transmit a copy of the protest
and any attached documentation to all other parties with a direct financial
interest that may be adversely affected by the outcome of the protest. Such
parties shall include all other bidders or proposers who appear to have a
reasonable prospect of receiving an award depending upon the outcome of
the protest.

f. The procedure and time limits set forth in this paragraph are mandatory and
are each bidder’s sole and exclusive remedy in the event of bid protest.
Failure to comply with these procedures shall constitute a waiver of any right
to further pursue the bid protest, including filing a Government Code Claim or
legal proceedings.

31. The Bidder to whom Contract is awarded shall execute and submit the following
documents by 5:00 p.m. of the SEVENTH (7th) calendar day following the date of
the Notice of Award. Failure to properly and timely submit these documents entitles
District to reject the bid as nonresponsive.

a. Agreement: To be executed by successful Bidder. Submit three (3) copies,
each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.
See the document titled Escrow Bid Documentation for more information.

C. Performance Bond (100%): On the form provided in the Contract Documents
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor and Material Bond) (100%): On the form
provided in the Contract Documents and fully executed as indicated on the
form.

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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e. Insurance Certificates and Endorsements as required.

f. Workers’ Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.
h. Disabled Veteran Business Enterprise Participation Certification.

i Drug-Free Workplace Certification.
j Tobacco-Free Environment Certification.
k. Hazardous Materials Certification.

I Lead-Based Materials Certification.

m. Imported Materials Certification.
n. Sex Offender Registration Act_Certification.
0. Registered Subcontractors List: Must include Department of Industrial

Relations (DIR) registration number of each subcontractor for all tiers.

32. Time for Completion: District may issue a Notice to Proceed within NINETY (90)
days from the date of the Notice of Award. Once Contractor has received the Notice
to Proceed, Contractor shall complete the Work within the period of time indicated in
the Contract Documents.

a. In the event that the District desires to postpone issuing the Notice to
Proceed beyond this 90-day period, it is expressly understood that with
reasonable notice to the Contractor, the District may postpone issuing the
Notice to Proceed.

b. It is further expressly understood by Contractor that Contractor shall not be
entitled to any claim of additional compensation as a result of the
postponement of the issuance of the Notice to Proceed beyond a 90-day
period. If the Contractor believes that a postponement of issuance of the
Notice to Proceed will cause a hardship to the Contractor, the Contractor may
terminate the Contract. Contractor’s termination due to a postponement
beyond this 90-day period shall be by written notice to District within TEN
(10) calendar days after receipt by Contractor of District's notice of
postponement.

C. It is further understood by the Contractor that in the event that Contractor
terminates the Contract as a result of postponement by the District, the
District shall only be obligated to pay Contractor for the Work that Contractor
had performed at the time of notification of postponement and which the
District had in writing authorized Contractor to perform prior to issuing a
Notice to Proceed.

SOLANO COMMUNITY COLLEGE DISTRICT INSTRUCTIONS TO BIDDERS
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d. Should the Contractor terminate the Contract as a result of a notice of
postponement, District shall have the authority to award the Contract to the
next lowest responsive responsible bidder.

e. The Anticipated Time of Completion is December 315, 2025

33. District reserves the right to reject any or all bids, including without limitation the
right to reject any or all nonconforming, non-responsive, unbalanced, or conditional
bids, to re-bid, and to reject the bid of any bidder if District believes that it would not
be in the best interest of the District to make an award to that bidder, whether
because the bid is not responsive or the bidder is unqualified or of doubtful financial
ability or fails to meet any other pertinent standard or criteria established by District.
District also reserves the right to waive any inconsequential deviations or
irregularities in any bid. For purposes of this paragraph, an “unbalanced bid” is one
having nominal prices for some work items and/or enhanced prices for other work
items.

34. It is the policy of the District that no qualified person shall be excluded from
participating in, be denied the benefits of, or otherwise be subjected to
discrimination in any consideration leading to the award of contract, based on race,
color, gender, sexual orientation, political affiliation, age, ancestry, religion, marital
status, national origin, medical condition or disability. The Successful Bidder and its
subcontractors shall comply with applicable federal and state laws, including, but not
limited to the California Fair Employment and Housing Act, beginning with
Government Code section 12900, and Labor Code section 1735.

35. Prior to the award of Contract, District reserves the right to consider the
responsibility of the Bidder. District may conduct investigations as District deems
necessary to assist in the evaluation of any bid and to establish the responsibility,
including, without limitation, qualifications and financial ability of Bidders, proposed
subcontractors, suppliers, and other persons and organizations to perform and
furnish the Work in accordance with the Contract Documents to District's satisfaction
within the prescribed time.

36. Bidder expressly acknowledges that it is familiar with and capable of complying with
applicable federal, State, and local requirements relating to COVID-19 or other public
health emergency/epidemic/pandemic including, if required, preparing, posting, and
implementing a Social Distancing Protocol, and such costs shall be included in the
bid.

END OF DOCUMENT
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DOCUMENT 00 31 19

EXISTING CONDITIONS

Summary

This document describes existing conditions at or near the Project, and use of
information available regarding existing conditions. This document is not part of the
Contract Documents. See General Conditions for definition(s) of terms used herein.

a.

Reports and Information on Existing Conditions

Documents providing a general description of the Site and conditions of the
Work may have been collected by Solano Community College District
(“District"), its consultants, contractors, and tenants. These documents may,
but are not required to, include previous contracts, contract specifications,
tenant improvement contracts, as-built drawings, utility drawings, and
information regarding underground facilities.

Information regarding existing conditions may be inspected at the District
offices or the Construction Manager’s offices, if any, and copies may be
obtained at cost of reproduction and handling upon Bidder's agreement to pay
for such copies. These reports, documents, and other information are not
part of the Contract Documents. These reports, documents, and other
information do not excuse Contractor from fulfilling Contractor’s obligation to
independently investigate any or all existing conditions or from using
reasonable prudent measures to avoid damaging existing improvements.

Information regarding existing conditions may also be included in the Project
Manual, but shall not be considered part of the Contract Documents.

Prior to commencing this Work, Contractor and the District’s representative
shall survey the Site to document the condition of the Site. Contractor will

record the survey in digital videotape format and provide an electronic copy
to the District within fourteen (14) days of the survey.

Contractor may also document any pre-existing conditions in writing,
provided that both the Contractor and the District’s representative agree on
said conditions and sign a memorandum documenting the same.

The reports and other data or information regarding existing conditions and
underground facilities at or contiguous to the Project are the following:

(1) Original Construction Drawings.
(2) Survey of Site.
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3. Use of Information

a. Information regarding existing conditions was obtained only for use of District
and its consultants, contractors, and tenants for planning and design and is
not part of the Contract Documents.

b. District does not warrant, and makes no representation regarding, the
accuracy or thoroughness of any information regarding existing conditions.
Bidder represents and agrees that in submitting a bid it is not relying on any
information regarding existing conditions supplied by District.

C. Under no circumstances shall District be deemed to warrant or represent
existing above-ground conditions, as-built conditions, or other actual
conditions, verifiable by independent investigation. These conditions are
verifiable by Bidder by the performance of its own independent investigation
that Bidder must perform as a condition to bidding and Bidder should not and
shall not rely on this information or any other information supplied by District
regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied
herein with respect to existing underground facilities at or contiguous to the
Project may be based upon information and data furnished to District by the
District's employees and/or consultants or builders of such underground
facilities or others. District does not assume responsibility for the
completeness of this information, and Bidder is solely responsible for any
interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information
regarding underground facilities, and only for those underground facilities that
are owned by District, and only where Bidder has conducted the independent
investigation required of it pursuant to the Instructions to Bidders, and
discrepancies are not apparent.

4. Investigations/Site Examinations

a. Before submitting a Bid, each Bidder is responsible for conducting or
obtaining any additional or supplementary examinations, investigations,
explorations, tests, studies, and data concerning conditions (surface,
subsurface, and underground facilities) at or contiguous to the Site or
otherwise, that may affect cost, progress, performance, or furnishing of Work
or that relate to any aspect of the means, methods, techniques, sequences,
or procedures of construction to be employed by Bidder and safety
precautions and programs incident thereto or that Bidder deems necessary to
determine its Bid for performing and furnishing the Work in accordance with
the time, price, and other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct
such examinations, investigations, explorations, tests, and studies, as each
Bidder deems necessary for submission of a Bid. Bidders must fill all holes
and clean up and restore the Site to its former condition upon completion of
its explorations, investigations, tests, and studies. Such investigations and

SOLANO COMMUNITY COLLEGE DISTRICT EXISTING CONDITIONS
DOCUMENT 00 31 19-2



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Site examinations may be performed during any and all Site visits indicated in
the Notice to Bidders and only under the provisions of the Contract

Documents, including, but not limited to, proof of insurance and obligation to
indemnify against claims arising from such work, and District’s prior approval.

C. The area within and around the proposed project is known to contain
underground utilities. As part of this project, and prior to any site work, the
contractor shall engage a third-party utility locator entity to determine the
exact location and depth of every utility in the project area. Any conflicts with
existing and proposed new underground utilities will be reported to the
District prior to proceeding with the placement of new underground utilities.

END OF DOCUMENT
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DOCUMENT 00 41 13
BID FORM AND PROPOSAL

To: Solano Community College District (*District” or *Owner”)

From:
(Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents,
including, without limitation, the Notice to Bidders and the Instructions to Bidders, and
agrees and proposes to furnish all necessary labor, materials, and equipment to perform
and furnish all work in accordance with the terms and conditions of the Contract
Documents, including, without limitation, the Drawings and Specifications of Bid No. 25-
024, for the following project known as:

Sand Volleyball Courts Project

(“Project” or “Contract”) and will accept in full payment for that Work the following total
lump sum amount, all taxes included:

dollars $
BASE BID

dollars $
10% Owner’s Allowance of Base Bid

dollars $

TOTAL BID AMOUNT
(CUMULATIVE TOTAL OF BASE BID AMOUNT AND 10% OWNER'’S ALLOWANCE)

Bidder acknowledges and agrees that the Total Bid Amount accounts for any and
all Allowance(s).

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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Additional Detail Regarding Calculation of Base Bid

1. Owner’s Allowance. The Bidder’s Base Bid shall include a ten percent (10%)
allowance for the Owner’s use. Do not include alternates when calculating the
Allowance Amount.

The above allowance shall only be used by authorization by the Owner. Contractor
shall not bill for or be due any portion of this allowance unless the District has
identified specific work, Contractor has submitted a price for that work or the District
has proposed a price for that work, the District has accepted the cost for that work,
and the District has prepared an Allowance Expenditure Directive incorporating that
work. Contractor hereby authorizes the District to execute a unilateral deductive
change order at or near the end of the Project for all or any portion of the allowance
not allocated. Any unused portion of the allowance will revert back to the District
documented by a deductive change order.

2. The undersigned has reviewed the Work outlined in the Contract Documents and
fully understands the scope of Work required in this Proposal, understands the
construction and project management function(s) is described in the Contract
Documents, and that each Bidder who is awarded a contract shall be in fact a prime
contractor, not a subcontractor, to the District, and agrees that its Proposal, if
accepted by the District, will be the basis for the Bidder to enter into a contract with
the District in accordance with the intent of the Contract Documents.

3. The undersigned has notified the District in writing of any discrepancies or omissions
or of any doubt, questions, or ambiguities about the meaning of any of the Contract
Documents, and has contacted the Construction Manager before bid date to verify
the issuance of any clarifying Addenda.

4, The undersigned agrees to commence work under this Contract on the date
established in the Contract Documents and to complete all work within the time
specified in the Contract Documents.

5. The liquidated damages clause of the General Conditions and Agreement is hereby
acknowledged.

6. It is understood that the District reserves the right to reject this bid and that the bid
shall remain open to acceptance and is irrevocable for a period of ninety (90) days.
7. The following documents are attached hereto:
e Bid Bond on the District's form or other security
e Designated Subcontractors List
e Site Visit Certification
e Non-Collusion Declaration
e Small, Local, and Diverse Business Program (SLDBE)
SOLANO COMMUNITY COLLEGE DISTRICT BID FORM AND PROPOSAL
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Receipt and acceptance of the following Addenda is hereby acknowledged:

No. , Dated No. , Dated

No. , Dated No. , Dated

No. , Dated No. , Dated

Bidder acknowledges that the license required for performance of the Work is a B
license.

Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony
with all other elements of labor employed or to be employed on the Work.

Bidder specifically acknowledges and understands that if it is awarded the Contract,
that it shall perform the Work of the Project while complying with all requirements of
the Department of Industrial Relations.

Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to
comply with all local, state or federal labor laws or regulations during the Project,
including payment of prevailing wage, and that Bidder will comply with the provisions
of Labor Code section 2810(d) if awarded the Contract.

The Bidder represents that it is competent, knowledgeable, and has special skills
with respect to the nature, extent, and inherent conditions of the Work to be
performed. Bidder further acknowledges that there are certain peculiar and inherent
conditions existent in the construction of the Work that may create, during the Work,
unusual or peculiar unsafe conditions hazardous to persons and property.

Bidder expressly acknowledges that it is aware of such peculiar risks and that it has
the skill and experience to foresee and to adopt protective measures to adequately
and safely perform the Work with respect to such hazards.

Bidder expressly acknowledges that it is familiar with and capable of complying with
applicable federal, State, and local requirements relating to COVID-19 or other public
health emergency/epidemic/pandemic including, if required, preparing, posting, and
implementing a Social Distancing Protocol.

Bidder expressly acknowledges that it is aware that if a false claim is knowingly
submitted (as the terms “claim” and “knowingly” are defined in the California False
Claims Act, Gov. Code, § 12650 et seq.), the District will be entitled to civil remedies
set forth in the California False Claim Act. It may also be considered fraud and the
Contractor may be subject to criminal prosecution.

The undersigned Bidder certifies that it is, at the time of bidding, and shall be
throughout the period of the Contract, licensed by the State of California to do the
type of work required under the terms of the Contract Documents and registered as
a public works contractor with the Department of Industrial Relations. Bidder further
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certifies that it is regularly engaged in the general class and type of work called for in
the Contract Documents.

Furthermore, Bidder hereby certifies to the District that all representations, certifications,
and statements made by Bidder, as set forth in this bid form, are true and correct and are
made under penalty of perjury.

Dated this day of 20

Name of Bidder:

Type of Organization:

Signature:

Print Name:

Title:

Address of Bidder:

Taxpayer Identification No. of Bidder:

Telephone Number: Fax Number:

E-mail: Web Page:

Contractor's License No(s): No.: Class: Expiration Date:
No.: Class: Expiration Date:
No.: Class: Expiration Date:

Public Works Contractor Registration No.:

END OF DOCUMENT
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DOCUMENT 00 43 13
BID BOND
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this
form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, , as Principal (“Principal”),
and, , as Surety (“Surety”), a
corporation organized and existing under and by virtue of the laws of the State of and

authorized to do business as a surety in the State of California, are held and firmly bound
unto the Solano Community College District ("District”) of Solano County, State of
California, as Obligee, in an amount equal to ten percent (10%) of the Base Bid plus
alternates, in the sum of

Dollars ($ )

lawful money of the United States of America, for the payment of which sum well and truly
to be made, we, and each of us, bind ourselves, our heirs, executors, administrators,
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a
bid to the District for all Work specifically described in the accompanying bid for the
following project: (“Project” or “Contract”).

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner
required under the Contract Documents, after the prescribed forms are presented to
Principal for signature, enters into a written contract, in the prescribed form in accordance
with the bid, and files two bonds, one guaranteeing faithful performance and the other
guaranteeing payment for labor and materials as required by law, and meets all other
conditions to the Contract between the Principal and the District becoming effective, or if
the Principal shall fully reimburse and save harmless the District from any damage
sustained by the District through failure of the Principal to enter into the written contract
and to file the required performance and labor and material bonds, and to meet all other
conditions to the Contract between the Principal and the District becoming effective, then
this obligation shall be null and void; otherwise, it shall be and remain in full force and
effect. The full payment of the sum stated above shall be due immediately if Principal fails
to execute the Contract within seven (7) days of the date of the District's Notice of Award to
Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Contract or the call for bids, or to the work to be
performed thereunder, or the specifications accompanying the same, shall in any way affect
its obligation under this bond, and it does hereby waive notice of any such change,
extension of time, alteration or addition to the terms of the Contract or the call for bids, or
to the work, or to the specifications.
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In the event suit is brought upon this bond by the District and judgment is recovered, the
Surety shall pay all costs incurred by the District in such suit, including a reasonable
attorneys' fee to be fixed by the Court.

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within
sixty (60) days from the time the award is made. Unless otherwise required by law, no
bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety
above named, on the day of , 20

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety
Bidder must attach Power of Attorney and Certificate of Authority for Surety and a

Notarial Acknowledgment for all Surety's sighatures. The California Department of
Insurance must authorize the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST
(Public Contract Code Sections 4100-4114)

PROJECT: ___Sand Volleyball Courts

Bidder acknowledges and agrees that it must clearly set forth below the name, location and
California contractor license humber of each subcontractor who will perform work or labor or
render service to the Bidder in or about the construction of the Work or who will specially
fabricate and install a portion of the Work according to detailed drawings contained in the
plans and specifications in an amount in excess of one-half of one percent (0.5%) of
Bidder’s total Base Bid and the kind of Work that each will perform. Vendors or suppliers of
materials only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if
Bidder lists more than one subcontractor to perform the same portion of Work, Bidder must
perform that portion itself or be subjected to penalty under applicable law. In case more
than one subcontractor is named for the same kind of Work, state the portion of the kind of
Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from
or in addition to those subcontractors listed for work under the Base Bid, Bidder must list
subcontractors that will perform Work in an amount in excess of one half of one percent
(0.5%) of Bidder's total Base Bid, plus alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies
of page 2 showing the required information, as indicated below.

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

SOLANO COMMUNITY COLLEGE DISTRICT DESIGNATED SUBCONTRACTORS LIST
DOCUMENT 00 43 36-1



Subcontractor Name:

Solano Community College District
Sand Volleyball Courts Project

Project Number: 25-024

CA Cont. Lic. #:

DIR Registration #:

Portion of Work:

Location:

Subcontractor Name:

CA Cont. Lic. #:

Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:

DIR Registration #:

Portion of Work:

Location:

Subcontractor Name:

CA Cont. Lic. #:

Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:

DIR Registration #:

Portion of Work:

Location:

Date:

Proper Name of Bidder:
Signature:

Print Name:

Title:

SOLANO COMMUNITY COLLEGE DISTRICT

END OF DOCUMENT

DESIGNATED SUBCONTRACTORS LIST
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Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

DOCUMENT 00 45 01

SITE VISIT CERTIFICATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
IF SITE VISIT WAS MANDATORY

PROJECT: Sand Volleyball Courts

Check option that applies:

I certify that I visited the Site of the proposed Work and became fully acquainted
with the conditions relating to construction and labor. I fully understand the facilities,
difficulties, and restrictions attending the execution of the Work under contract.

I certify that (Bidder's representative) visited the Site
of the proposed Work and became fully acquainted with the conditions relating to
construction and labor. The Bidder's representative fully understood the facilities,
difficulties, and restrictions attending the execution of the Work under contract.

Bidder fully indemnifies the Solano Community College District, its Architect, its Engineers,
its Construction Manager, its Program Manager, and all of their respective officers, agents,
employees, and consultants from any damage, or omissions, related to conditions that could
have been identified during my visit and/or the Bidder's representative’s visit to the Site.

I certify under penalty of perjury under the laws of the State of California that the foregoing
is true and correct.

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT SITE VISIT CERTIFICATION
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Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

DOCUMENT 00 45 19
NON-COLLUSION DECLARATION
(Public Contract Code Section 7106)
The undersigned declares:

I am the of , the party making the foregoing bid.
[Title] [Name of Firm]

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or
sham. The bidder has not directly or indirectly induced or solicited any other bidder to put in
a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived,
or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding.
The bidder has not in any manner, directly or indirectly, sought by agreement,
communication, or conference with anyone to fix the bid price of the bidder or any other
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any
other bidder. All statements contained in the bid are true. The bidder has not, directly or
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof,
or divulged information or data relative thereto, to any corporation, partnership, company,
association, organization, bid depository, or to any member or agent thereof, to effectuate a
collusive or sham bid, and has not paid, and will not pay, any person or entity for such
purpose.

Any person executing this declaration on behalf of a bidder that is a corporation,
partnership, joint venture, limited liability company, limited liability partnership, or any
other entity, hereby represents that he or she has full power to execute, and does execute,
this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the
foregoing is true and correct and that this declaration is executed on

[Date]

at ’ .

[City] [State]
Date:
Proper Name of Bidder:
Signature:
Print Name:
Title:

END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT NONCOLLUSION DECLARATION
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Solano Community College District
Sand Volleyball Courts Project
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DOCUMENT 00 45 20

SMALL, LOCAL AND DIVERSE BUSINESS ENTERPRISES PROGRAM (SLDBE)

1. Solano Community College District has established a Small, Local, and Diverse
Business Enterprises Program (SLDBE Program) to ensure access, equity and
inclusion of Solano County businesses in the area of construction contracting
associated with Measure Q Bond expenditures. This Small, Local and Diverse
Business Program reflects the District’'s commitment to its core value of Equity.
The SLDBE program is innovative and inclusionary; defining and promoting Diversity
in contracting and procurement by extending Measure Q Bond Program opportunities
to Solano County small businesses, minority-owned business, women-owned
business and those owned by disabled veterans.

2. Program Goals
a. The SLDBE participation goal is 20% of the total construction contract amount.
SLDBE requirements may be achieved through the combined participation of the
following:

e Local DBE Businesses (minimum 10%)
e Local non-DBE Businesses
¢ Non-local DBE Businesses

b. DBE businesses include:
e Certified Small Business Enterprises (SBESs)

e Certified Minority-owned Business Enterprises (MBESs)

e Certified Women-owned Business Enterprises (WBEs)

e Certified Disadvantaged Business Enterprises (DBEs)

e Certified Disabled Veteran-owned Business Enterprises (DVBES)

c. Prior to award, Contractor is required to submit certification documents for all
SLDBE businesses included in their bids. As the District is not a certifying agency,
it will accept the certifications listed below.

e State of California Department of General Services (SBE, Microbusiness, DVBE)

e Federal Department of Transportation/California Department of Transportation
DBE, MBE, WBE

e California Unified Certification Program (CUPC)—AIll Member Agencies — DBE

e California Public Utilities Commission (CPUC) - MBE,WBE

e Western Region National Minority Supplier Development Council (MBE)

e Women Business Enterprise National Council (WBENC)

3. SLDBE Bid Form
The general contractor is required to meet the 20% SLDBE goal by listing its small,
local, and diverse subcontractors and/or suppliers on the SLDBE Bid Form (SLDBE
Information Bid Form) and submitting this with its bid. The participation of a

SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS
PROGRAM (SLDBE)
DOCUMENT 00 45 20-1



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

general contractor that meets the criteria for SLDBE shall be counted toward the 20%
goal. DVBE participation required to be documented separately shall also be included
on the SLDBE form and shall be counted towards the 20% goal. The District will count
one hundred percent (100%) of the materials, supplies and services purchased from
SLDBEs towards reaching the combined 20% goal.

4. Good Faith Effort

Contractors who fail to meet the 20% SLDBE goal must submit evidence of having

made a Good Faith Effort to attempt to achieve the 20% SLDBE goal:

a. These contractors must submit the Good Faith Effort Checklist (GFE Checklist) with
the bid;

b. The apparent low bidder must submit Good Faith Effort Documentation within two
business days after bid opening.

c. The District or its designee will review these efforts and make a determination of
whether the contractor made a Good Faith Effort to attain the goals. Failure to
make a Good Faith Effort or to comply with these requirements will render
the bid or solicitation submitted non-responsive.

5. Tracking and Reporting
The project construction manager will monitor the general contractor’s progress in

achieving the 20% SLDBE goal throughout the contract and coordinate with the Bond
Program Manager for overall program compliance. The general contractor will be
required to submit quarterly SLDBE contractor/subcontractor reporting sheets that
track and display contract values with these firms. The quarter reporting periods are
as follows: January - March, April — June, July - September, and October — December.
Contractor will submit SLDBE Status Reports within eight (8) calendar days of the end
of each quarter.

6. Participation
All contractors working on the District's Bond program will be expected to participate

in good faith with the Small, Local, and Diverse Business Enterprise program.

No SLDBE listed on the general contractor’s bid form may be substituted or removed
from the contract or have its contract modified without prior written College approval.
In the event of a SLDBE substitution, the general contractor must make a good faith
effort to replace the substituted subcontractor with another SLDBE and must submit
evidence of this effort to the District.

During the term of a contract any willful failure to comply with the participation goals
agreed upon shall be deemed a material breach of contract.

7. Definitions
The following is a list of definitions for terms used throughout this SLDBE Program.
The terms are arranged in alphabetical order.
a. “"Bid” shall mean and include an offer by a bidder or contractor to perform or
provide labor, materials, or equipment to the District for a price.
b. “Bidder” shall mean a person or firm who submits a bid.

SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS
PROGRAM (SLDBE)
DOCUMENT 00 45 20-2



Solano Community College District
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o

“Contract” shall mean and include any agreement between the College and a
person or company to provide labor, services, materials and/or equipment for
construction work.

“Contractor” (See definition of prime contractor).

“College” shall mean the Solano Community College District.

“District” shall mean the Solano Community College District.

“Diverse” shall mean a firm whose ownership has been certified by one of the

certifying agencies recognized by the District as either: 1) at least 51% minority

(MBE or DBE), 2) at least 51% female (WBE or DBE), 3) at least 51% disabled

veteran or veteran (DVBE).

h. “Goals” shall mean the relevant share of Small Local and Diverse Business
Enterprise participation.

i. “Joint venture” shall mean an association of two or more businesses to carry out a
single business enterprise for profit, for which purpose they combine their property,
capital, efforts, skills and knowledge. Each party to the joint venture must hold a
current, active license in good standing and must share in risks and gains to the
extent of the party’s participation in the joint venture. To be counted for the
purposes of this program, the individual firms of the joint ventures must be certified
by an agency on the District’s recognized list of certifying agencies.

j. “Local” shall mean a business enterprise with a business location in Solano County
and the City of Winters.

k. “Small” shall mean a business enterprise which together with any affiliates has 100
or fewer employees and has averaged annual gross receipts of fourteen million
dollars ($14M) or less over the previous three years. Such firms include any that
are certified by the State of California General Services Agency.

[.  “Participation” shall mean using one or more SLDBE firms to satisfy the District’s
subcontracting goals in the execution of the contract.

m. “Prime Contractor” shall mean any person(s), firm, partnership, corporation, or
joint venture that submits a bid to perform construction related work, and/or enters
into a contract with the District.

n. “Project” shall mean a contract or series of contracts required to complete
construction related work that meets prescribed occupancy and use criteria.

0. “Subcontractor” shall mean any individual, partnership, corporation or other legal
entity entering into a contract with the prime contractor to perform a portion of
the work or supply materials, services and equipment required to complete the
project.

p. “Supplier” is a firm that owns, operates or maintains a warehouse, production

facility or store in which the materials, supplies or equipment described in the

Specifications and required under the contract are both kept in stock and regularly

sold to the public in the usual course of business.

@ "o a

SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS
PROGRAM (SLDBE)
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PROJECT NAME:

Solano Community College District
Sand Volleyball Courts Project

Project Number: 25-024

SLDBE INFORMATION BID FORM - PAGE 1

PROJECT NO.: 25-024

BID OPENING DATE:

Sand Volleyball Courts

BIDDER:

BIDDER REPRESENTATIVE COMPLETING THIS FORM:

NAME: EMAIL: PHONE NUMBER:
o | w| w| w| w| =
NAME OF CERTIFIED CERTIFICATION DESCRIPTION OF g fu1] g g u] g DOLLAR VALUE
SLDBE BY FILE NO. WORK OR SUPPLY le) = [a) = v | OF CONTRACT

a

LOCAL DBE BID AMOUNT $ _ o

(Minimum 10%) = ACHIEVED o

LOCAL NON-DBE BIDAMOUNT $ = ACHIEVED %

NON-LOCAL DBE BID AMOUNT $ = ACHIEVED %

SOLANO COMMUNITY COLLEGE DISTRICT

SMALL, LOCAL, AND DIVERSE BUSINESS

PROGRAM (SLDBE)
DOCUMENT 00 45 20-4




Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

SMALL LOCAL DIVERSE BUSINESS BIDDER INFORMATION - PAGE 2

PROVIDE THE NAME, ADDRESS, & TELEPHONE NO. FOR EACH SLDBE FIRM

LISTED ON THE PAGE 1 OF THIS FORM.

NAME OF SLDBE

ADDRESS

LICENSE #

PHONE

EMAIL

SOLANO COMMUNITY COLLEGE DISTRICT

SMALL, LOCAL, AND DIVERSE BUSINESS

PROGRAM (SLDBE)
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Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

SOLANO COMMUNITY COLLEGE DISTRICT
SMALL, LOCAL AND DIVERSE BUSINESS PROGRAM

Sand Volleyball Courts Project
BID 25-024

GOOD FAITH EFFORT (GFE) CHECKLIST SHEET (2 pages)

To be completed by all Bidders who do not achieve SLDBE participation goals

Name of Bidder (please print legibly)

PLEASE INITIAL TO INDICATE EACH ACTION TAKEN

Bidder attended pre-solicitation or pre-bid meeting scheduled by Solano Community College
District

Bidder identified and selected specific items of project for which the contract will be awarded to
be performed by SLDBE.

Bidder advertised, not less than 10 calendar days before the bid opening date in one or more
daily or weekly newspapers, trade association publications, minority or trade oriented
publications, trade journals, or other media, as specified by Solano Community College, for
SLDBEs interested in participating in the project.

Name of publication in which advertisement was placed

Date advertisement appeared

Bidder provided written notice of his/her interest in bidding on the contract to SLDBEs at least 10
calendar days prior to the opening of bids.

Bidder followed up initial solicitations of interest by contacting SLDBEs to determine, with certainty,
whether enterprises were interested in performing specific items of the project.

Bidder provided interested SLDBEs with information about the plans, specifications, and
requirements for the selected subcontracting of material supply work.

Bidder requested assistance from community organizations; SLDBE contractor groups; veterans
groups; local, state or federal disadvantaged business assistance officers; and/or other
organizations that provide assistance in the recruitment and placement of SLDBEs as they are
available.

Bidder negotiated in good faith with SLDBEs and did not unjustifiably reject as unsatisfactory bids
prepared by any SLDBEs.

SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS

PROGRAM (SLDBE)
DOCUMENT 00 45 20-6



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Bidder certifies that all actions marked on the checklist were performed by the Bidder prior to the bid
opening date. Failure to complete the above checklist may result in finding the proposal to be non-
responsive, subject to the Solano Community College’s determination. This checklist is provided as a
courtesy to the bidder and is not intended to be a waiver of or modification to any of the Specifications
included in the Contract Specifications or in other Contract documents, including but not limited to the
SLDBE Program. Each bidder must comply with all Specifications and Contract documents. The
undersigned states that the representations made herein are made under penalty of perjury.

Name of Authorized Firm Representative (Please Print) Title
Signature of Authorized Firm Representative Date
SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS

PROGRAM (SLDBE)
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Solano Community College District

Sand Volleyball Courts Project

Project Number: 25-024
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Solano Community College District
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Project Number: 25-024

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT SMALL, LOCAL, AND DIVERSE BUSINESS
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Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

DOCUMENT 00 45 26

WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or
more of the following ways:

a. By being insured against liability to pay compensation by one or more
insurers duly authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to
self-insure, which may be given upon furnishing proof satisfactory to the
Director of Industrial Relations of ability to self-insure and to pay any
compensation that may become due to his employees.

I am aware of the provisions of section 3700 of the Labor Code which require every
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such
provisions before commencing the performance of the Work of this Contract.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be
signed and filed with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT WORKERS' COMPENSATION CERTIFICATION
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Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

DOCUMENT 00 45 46. 01

PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.: Sand Volleyball Courts / 25-024 between the
Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

I hereby certify that I will conform to the State of California Public Works Contract
requirements regarding prevailing wages, benefits, on-site audits with 48-hours’ notice,
payroll records, and apprentice and trainee employment requirements, for all Work on the
above Project including, without limitation, labor compliance monitoring and enforcement by
the Department of Industrial Relations.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT PREVAILING WAGE CERTIFICATION
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DOCUMENT 00 45 46.02

DISABLED VETERAN BUSINESS
ENTERPRISE PARTICIPATION CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (*District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

GENERAL INSTRUCTIONS

Pursuant to Education Code section 71028 and Public Contract Code section 10115, the
District has a participation goal for disabled veteran business enterprises ("DVBE") of at
least three percent (3%) per year of the overall dollar amount expended each year by
District on projects that receive state funding. Therefore, the lowest responsive responsible
bidder awarded the Contract must submit this document to the District with its executed
Agreement, identifying the steps contractor took to solicit DVBE participation in conjunction
with this Contract. Do not submit this form with your bids.

PART I - Method of Compliance with DVBE Participation Goals. Check the
appropriate box to indicate your method of committing the contract dollar amount.

YOUR BUSINESS ENTERPRISE AND YOU WILL AND YOU WILL

IS:

A. O Disabled veteran owned and Include a copy of your Complete Part 1 of this
your forces will perform at DVBE letter from Office form and the
least 3% of this Contract of Small Business and Certification

Disabled Veterans
Business Enterprise
Services ("OSDS")*

B. O Disabled veteran owned but is | Use DVBE Include a copy of each
unable to perform 3% of this subcontractors DVBE's letter from OSDS
Contract with your forces /suppliers to bring the (including yours, if

Contract participation to | applicable), and
at least 3% complete Part 1 of this

C. OO0 NOT disabled veteran owned Use DVBE form and the

subcontractors Certification

/suppliers for at least
3% of this Contract

D. O Unable to meet the required Make good faith efforts, | Complete all of this form
participation goals after good including contacts, and the Certification
faith efforts advertisement and DVBE

solicitation

* A DVBE letter from OSDS is obtained from the participating DVBE.

SOLANO COMMUNITY COLLEGE DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION
DOCUMENT 00 45 46.02-1



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

You must complete the following table to show the dollar amount of DVBE
participation:

TOTAL CONTRACT
PRICE

A. Prime Bidder, if DVBE (own participation) $

B. DVBE Subcontractor or Supplier

1.

2.

3.

4.

C. Subtotal (A & B)

D. Non-DVBE

E. Total Bid

PART II - Contacts. To identify DVBE subcontractors/suppliers for participation in
your contract, you must contact each of the following categories. You should contact
several DVBE organizations.

CATEGORY TELEPHONE | DATE PERSON
NUMBER CONTACTED | CONTACTED
1. The District, if any *
2. 0OSDS, provides assistance locating (916) 375- *
DVBEs at 4940

https://caleprocure.ca.gov/pages/Publi
cSearch/supplier-search.aspx

3. DVBE Organization (List) *

*Write “recorded message” in this column, if applicable.

SOLANO COMMUNITY COLLEGE DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION
DOCUMENT 00 45 46.02-2
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PART III - Advertisement. You must advertise for DVBE participation in both a
trade and focus paper. List the advertisement you place to solicit DVBE
participation. Advertisements should be published at least fourteen (14) days prior
to bid/proposal opening; if you cannot advertise fourteen (14) days prior,
advertisements should be published as soon as possible. Advertisements must
include that your firm is seeking DVBE participation, the project name and location,
and you firm’s name, your contact person, and telephone number. Attach copies of
advertisements to this form.

FOCUS/TRADE PAPER NAME CHECK ONE DATE OF
ADVERTISEMENT

TRADE FOCUS

PART IV - DVBE Solicitations. List DVBE subcontractors/suppliers that were
invited to bid. Use the following instructions to complete the remainder of this
section (read the three columns as a sentence from left to right). If you need
additional space to list DVBE solicitations, please use a separate page and attach to
this form.

IF THE DVBE..... THEN..... AND.....
was selected to participate Check “YES” in the include a copy of their DVBE
“SELECTED"” column letter(s) from OSDS
was NOT selected to Check "NO” in the state why in the "REASON
participate “SELECTED” column NOT SELECTED” column
did not respond to your Check the "NO RESPONSE”
solicitation column.
DVBE CONTACTED SELECTED REASON NO
NOT RESPONSE
SELECTED
YES | NO

A copy of this form must be retained by you and may be subject to a future audit.

SOLANO COMMUNITY COLLEGE DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION
DOCUMENT 00 45 46.02-3
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CERTIFICATION

I, , certify that I am the bidder’s

and that I have made a diligent effort to ascertain the facts with regard to the
representations made herein. In making this certification, I am aware of section 12650 et
seq. of the Government Code providing for the imposition of treble damages for making
false claims.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT DISABLED VETERAN BUSINESS ENTERPRISE
PARTICIPATION CERTIFICATION
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DOCUMENT 00 45 46.03

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant
to Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-
Free Workplace Act of 1990 requires that every person or organization awarded a contract
or grant for the procurement of any property or service from any state agency must certify
that it will provide a drug-free workplace by doing certain specified acts. In addition, the
Act provides that each contract or grant awarded by a state agency may be subject to
suspension of payments or termination of the contract or grant, and the contractor or
grantee may be subject to debarment from future contracting, if the contracting agency
determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the
Government Code, but the District is a local agency and community college district under
California law and requires all contractors on District projects to comply with the provisions
and requirements of the Drug-Free Workplace Act of 1990.

Contractor must also comply with the provisions of Health & Safety Code section 11362.3
which prohibits the consumption or possession of cannabis or cannabis products in any
public place, including on campus.

Contractor shall certify that it will provide a drug-free workplace by doing all of the
following:

a. Publishing a statement notifying employees that the unlawful manufacture,
distribution, dispensation, possession, or use of a controlled substance is
prohibited in the person’s or organization’s workplace and specifying actions
which will be taken against employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of
the following:

(1) The dangers of drug abuse in the workplace.

(2) The person’s or organization’s policy of maintaining a drug-free
workplace.

(3) The availability of drug counseling, rehabilitation, and employee-
assistance programs.

(4) The penalties that may be imposed upon employees for drug abuse
violations.

C. Requiring that each employee engaged in the performance of the contract or
grant be given a copy of the statement required above, and that, as a

SOLANO COMMUNITY COLLEGE DISTRICT DRUG-FREE WORKPLACE CERTIFICATION
DOCUMENT 00 45 46.03-1
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condition of employment on the contract or grant, the employee agrees to
abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section
8355 listed above and will publish a statement notifying employees concerning (a) the
prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness
program, and (c) requiring that each employee engaged in the performance of the Contract
be given a copy of the statement required by section 8355(a), and requiring that the
employee agree to abide by the terms of that statement.

I also understand that if the District determines that I have either (a) made a false
certification herein, or (b) violated this certification by failing to carry out the requirements
of section 8355, that the Contract awarded herein is subject to termination, suspension of
payments, or both. I further understand that, should I violate the terms of the Drug-Free
Workplace Act of 1990, I may be subject to debarment in accordance with the requirements
of the aforementioned Act.

I acknowledge that I am aware of the provisions of and hereby certify that I will adhere to
the requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code
section 11362.3.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT DRUG-FREE WORKPLACE CERTIFICATION
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DOCUMENT 00 45 46.04

TOBACCO-FREE ENVIRONMENT CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq.,
Health & Safety Code section 104350, et seq., Business and Professions Code section 22950
et seq., and District Board policies, all District sites, including the Project site, are tobacco-
free environments. Smoking and the use of tobacco products by all persons is prohibited on
or in District property. District property includes school buildings, school grounds, school-
owned vehicles and vehicles owned by others while on District property. The prohibition on
smoking includes the use of any electronic smoking device that creates an aerosol or vapor,
in any manner or in any form, and the use of any oral smoking device for the purpose of
circumventing the prohibition of tobacco smoking. Further, Health & Safety Code section
11362.3 prohibits the smoking or use of cannabis or cannabis products in any place where
smoking tobacco is prohibited.

I acknowledge that I am aware of the District’s policy regarding tobacco-free environments
at District sites, including the Project site and hereby certify that I will adhere to the
requirements of that policy and not permit any of my firm’s employees, agents,
subcontractors, or my firm’s subcontractors’ employees or agents, to use tobacco and/or
smoke on the Project site.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT TOBACCO-FREE ENVIRONMENT

CERTIFICATION
DOCUMENT 00 45 46.04-1
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DOCUMENT 00 45 46.05

HAZARDOUS MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024

between the Solano Community College District (“District”) and

(“Contractor” or “Bidder”) (“Contract” or “Project”).

Proper Name of Contractor:

Signature:

Contractor hereby certifies that no asbestos, or asbestos-containing materials,
polychlorinated biphenyl (PCB), or any material listed by the federal or state
Environmental Protection Agency or federal or state health agencies as a hazardous
material, or any other material defined as being hazardous under federal or state
laws, rules, or regulations, ("New Hazardous Material”), shall be furnished, installed,
or incorporated in any way into the Project or in any tools, devices, clothing, or
equipment used to affect any portion of Contractor's work on the Project for District.

Contractor further certifies that it has instructed its employees with respect to the
above-mentioned standards, hazards, risks, and liabilities.

Asbestos and/or asbestos-containing material shall be defined as all items containing
but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremolite, and
actinolite. Any or all material containing greater than one-tenth of one percent
(0.1%) asbestos shall be defined as asbestos-containing material.

Any disputes involving the question of whether or not material is New Hazardous
Material shall be settled by electron microscopy or other appropriate and recognized
testing procedure, at the District’s determination. The costs of any such tests shall
be paid by Contractor if the material is found to be New Hazardous Material.

All Work or materials found to be “"New Hazardous Material” or Work or material
installed with equipment containing "New Hazardous Material” will be immediately
rejected and this Work will be removed at Contractor's expense at no additional cost
to the District.

Contractor has read and understood the document titled Hazardous Materials
Procedures & Requirements, and shall comply with all the provisions outlined therein.
Contractor certifies that it is knowledgeable of, and shall comply with, all laws
applicable to the Work including, but not limited to, all federal, state, and local laws,
statutes, standards, rules, regulations, and ordinances applicable to the Work.

Print Name:

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT HAZARDOUS MATERIALS CERTIFICATION
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DOCUMENT 00 45 46.06

LEAD-BASED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This certification provides notice to the Contractor that:
(1) Contractor's work may disturb lead-containing building materials.

(2) Contractor shall notify the District if any work may result in the disturbance of
lead-containing building materials.

(3) Contractor shall comply with the Renovation, Repair and Painting Rule, if
lead-based paint is disturbed in a six-square-foot or greater area indoors or a
20-square-foot or greater area outdoors.

1. Lead as a Health Hazard

Lead poisoning is recognized as a serious environmental health hazard facing
children today. Even at low levels of exposure, much lower than previously believed,
lead can impair the development of a child's central nervous system, causing
learning disabilities, and leading to serious behavioral problems. Lead enters the
environment as tiny lead particles and lead dust disburses when paint chips, chalks,
peels, wears away over time, or is otherwise disturbed. Ingestion of lead dust is the
most common pathway of childhood poisoning; lead dust gets on a child’s hands and
toys and then into a child’s mouth through common hand-to-mouth activity.
Exposures may result from construction or remodeling activities that disturb lead
paint, from ordinary wear and tear of windows and doors, or from friction on other
surfaces.

Ordinary construction and renovation or repainting activities carried out without
lead-safe work practices can disturb lead-based paint and create significant hazards.
Improper removal practices, such as dry scraping, sanding, or water blasting painted
surfaces, are likely to generate high volumes of lead dust.

Because the Contractor and its employees will be providing services for the District,
and because the Contractor's work may disturb lead-containing building materials,
CONTRACTOR IS HEREBY NOTIFIED of the potential presence of lead-containing
materials located within certain buildings utilized by the District. All school buildings
built prior to 1978 are presumed to contain some lead-based paint until sampling
proves otherwise.

2. Overview of Law

Both the Federal Occupational Safety and Health Administration ("Fed/OSHA") and
the California Division of Occupational Safety and Health ("Cal/OSHA") have
implemented safety orders applicable to all construction work where a contractor's
employee may be occupationally exposed to lead.

SOLANO COMMUNITY COLLEGE DISTRICT LEAD-BASED MATERIALS CERTIFICATION
DOCUMENT 00 45 46.06-1
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The OSHA Regulations apply to all construction work where a contractor's employee
may be occupationally exposed to lead. The OSHA Regulations contain specific and
detailed requirements imposed on contractors subject to those regulations. The
OSHA Regulations define construction work as work for construction, alteration,
and/or repair, including painting and decorating. Regulated construction work
includes, but is not limited to, the following:

a. Demolition or salvage of structures where lead or materials containing lead
are present;

b. Removal or encapsulation of materials containing lead;

C. New construction, alteration, repair, or renovation of structures, substrates,
or portions thereof, that contain lead, or materials containing lead;

d. Installation of products containing lead;
e. Lead contamination/emergency cleanup;
f. Transportation, disposal, storage, or containment of lead or materials

containing lead on the site or location at which construction activities are
performed; and

g. Maintenance operations associated with the construction activities described
in the subsection.

Because it is assumed by the District that all painted surfaces (interior as well as
exterior) within the District contain some level of lead, it is imperative that the
Contractor, its workers and subcontractors fully and adequately comply with all
applicable laws, rules and regulations governing lead-based materials (including title
8, California Code of Regulations, section 1532.1).

Contractor shall notify the District if any Work may result in the disturbance
of lead-containing building materials. Any and all Work that may result in
the disturbance of lead-containing building materials shall be coordinated
through the District. A signed copy of this Certification shall be on file prior
to beginning Work on the Project, along with all current insurance
certificates.

3. Renovation, Repair and Painting Rule, Section 402(c)(3) of the Toxic
Substances Control Act

The EPA requires lead safe work practices to reduce exposure to lead hazards
created by renovation, repair and painting activities that disturb lead-based paint.
Pursuant to the Renovation, Repair and Painting Rule (RRP), renovations in homes,
childcare facilities, and schools built prior to 1978 must be conducted by certified
renovations firms, using renovators with training by a EPA-accredited training
provider, and fully and adequately complying with all applicable laws, rules and
regulations governing lead-based materials, including those rules and regulations
appearing within title 40 of the Code of Federal Regulations as part 745 (40 CFR
745).

SOLANO COMMUNITY COLLEGE DISTRICT LEAD-BASED MATERIALS CERTIFICATION
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The RRP requirements apply to all contractors who disturb lead-based paint in a six-
square-foot or greater area indoors or a 20-square-foot or greater area outdoors. If
a DPH-certified inspector or risk assessor determines that a home constructed before
1978 is lead-free, the federal certification is not required for anyone working on that
particular building.

4. Contractor’s Liability

If the Contractor fails to comply with any applicable laws, rules, or regulations, and
that failure results in a site or worker contamination, the Contractor will be held
solely responsible for all costs involved in any required corrective actions, and shall
defend, indemnify, and hold harmless the District, pursuant to the indemnification
provisions of the Contract, for all damages and other claims arising therefrom.

If lead disturbance is anticipated in the Work, only persons with appropriate
accreditation, registrations, licenses, and training shall conduct this Work.

It shall be the responsibility of the Contractor to properly dispose of any and all
waste products, including, but not limited to, paint chips, any collected residue, or
any other visual material that may occur from the prepping of any painted surface.
It will be the responsibility of the Contractor to provide the proper disposal of any
hazardous waste by a certified hazardous waste hauler. This company shall be
registered with the Department of Transportation (DOT) and shall be able to issue a
current manifest number upon transporting any hazardous material from any school
site within the District.

The Contractor shall provide the District with any sample results prior to beginning
Work, during the Work, and after the completion of the Work. The District may
request to examine, prior to the commencement of the Work, the lead training
records of each employee of the Contractor.

THE CONTRACTOR HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT IT:

1. HAS RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON THE
OWNER'S PROPERTY;

2. IS KNOWLEDGEABLE REGARDING AND WILL COMPLY WITH ALL APPLICABLE LAWS,
RULES, AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL, OF LEAD.

THE UNDERSIGNED WARRANTS THAT HE/SHE HAS THE AUTHORITY TO SIGN ON BEHALF OF
AND BIND THE CONTRACTOR. THE DISTRICT MAY REQUIRE PROOF OF SUCH AUTHORITY.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT LEAD-BASED MATERIALS CERTIFICATION
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DOCUMENT 00 45 46.07

IMPORTED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

This form shall be executed by all entities that, in any way, provide or deliver and/or supply
any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to
the District at least ten (10) days before delivery. All Fill shall satisfy all requirements of
any environmental review of the Project performed pursuant to the statutes and guidelines
of the California Environmental Quality Act, section 21000, et seq., of the Public Resources
Code ("CEQA™), and all requirements of section 17210, et seq., of the Education Code,
including requirements for a Phase I environmental assessment acceptable to the State of
California Community Colleges Chancellor’s Office and Department of Toxic Substances
Control.

Certification of: o Delivery Firm/Transporter o Supplier o Manufacturer
o Wholesaler o Broker o Retailer
o Distributor o Other
Type of Entity o Corporation o General Partnership
o Limited Partnership o Limited Liability Company
o Sole Proprietorship o Other

Name of firm ("Firm"):

Mailing address:

Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, I hereby certify that I am aware of section 25260 of the Health and
Safety Code and the sections referenced therein regarding the definition of hazardous material.

I further certify on behalf of the Firm that all soils, aggregates, or related materials provided,
delivered, and/or supplied or that will be provided, delivered, and/or supplied by this Firm to the
Project Site are free of any and all hazardous material as defined in section 25260 of the Health
and Safety Code. I further certify that I am authorized to make this certification on behalf of the
Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT IMPORTED MATERIALS CERTIFICATION
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REGISTERED SUBCONTRACTORS LIST
(Labor Code Section 1771.1)

PROJECT: __ Sand Volleyball Courts

Date Submitted (for Updates):

Contractor acknowledges and agrees that it must clearly set forth below the name and
Department of Industrial Relations (DIR) registration number of each subcontractor for all
tiers who will perform work or labor or render service to Contractor or its subcontractors in
or about the construction of the Work at least two (2) weeks before the subcontractor
is scheduled to perform work. This document is to be updated as all tiers of
subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor
of any tier who performs any portion of Work, the Contract is subject to cancellation and the
Contractor will be subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies
of page 2 showing the required information, as indicated below.

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

SOLANO COMMUNITY COLLEGE DISTRICT REGISTERED SUBCONTRACTORS LIST
DOCUMENT 00 45 49-1



Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Date:

Name of Contractor:
Signature:

Print Name:

Title:

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

END OF DOCUMENT
SOLANO COMMUNITY COLLEGE DISTRICT

REGISTERED SUBCONTRACTORS LIST
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DOCUMENT 00 45 90

POST BID INTERVIEW
PART 1 - GENERAL
1.01 SUMMARY
If requested by the District, this Section requires the apparent low bidder to attend and
participate in a Post Bid Interview with the Construction Manager, prior to award of any
contract by the District. The Post Bid Interview will be scheduled by the Construction
Manager within three (3) calendar days after the date of bid.
1.02 REQUIRED ATTENDANCE

A. A duly authorized representative of the apparent low bidder is required to
attend the Post Bid Interview, in person.

B. The apparent low bidder’s authorized representative(s) must have (1)
knowledge of how the bid submitted was prepared, (2) the person responsible
for supervising performance of the Work, and (3) the authority to bind the
apparent low bidder.

C. Failure to attend the Post Bid Interview as scheduled will be considered just
cause for the District to reject the Bid as nonresponsive.

1.03 POST BID INTERVIEW PROCEDURE
A. The Construction Manager will review the Bid with the attendees.

B. The Construction Manager will review the Contract Documents with the
attendees, including but not limited to:

(1) Insurance

(2) Bonding

(3) Addenda

4) Pre-Bid Clarifications

(5) Scope of Work

(6) Bid Packages Descriptions

(7) Bid Alternates

(8) Contract Plans

(9) Contract Specifications

(10) Project Schedule and Schedule Requirements

SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW
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(11)
(12)
(13)
(14)

(15)

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Critical Dates Requirement for Other Bid Packages
Prevailing Wage Requirements

Liquidated Damages

Required Documentation for Contract Administration

Contract Coordination Requirements

1.04 POST BID INTERVIEW DOCUMENTATION

The Construction Manager will document the Post Bid Interview on the form attached to this
Section. Both the apparent low bidder and the Construction Manager are required to sign
the Post Bid Interview Documentation.

SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW

DOCUMENT 00 45 90-2



Solano Community College District
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POST BID INTERVIEW

CONSTRUCTION MANAGER

[Name]
[Address 1]
[Address 2]

[Phone] [Fax]
BIDDER:
DATE: TIME: PHONE:
I. INTRODUCTIONS:
A. Present
CONTRACTOR CONTRACTOR
[CM] [CM]

I1. PROPOSED CONTRACT:

III. PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE

FOLLOWING:

A. Do you acknowledge submission of a complete and accurate bid? Yes No

B. Do you acknowledge the Bid Document submittal timelines after
NOA and NTP and can you meet those timelines? Yes No

C. Do you acknowledge the requirements for the escrow of bid

documents? Yes No
D. Are you comfortable with your listed subcontractors? Yes No
Iv. CONTRACTUAL REQUIREMENTS:
A. Do you understand you are a prime contractor? Yes No
B. Can you meet specified insurance requirements? Yes No
1. Do any of your policies that require Additional Insured
endorsements exceed the minimum coverage requirements? Yes No
2. Are you requesting that the District accept an Umbrella or
Excess Liability Insurance Policy to meet the policy limit? Yes No

SOLANO COMMUNITY COLLEGE DISTRICT

POST BID INTERVIEW
DOCUMENT 00 45 90-3
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3. Will there be a gap between the per occurrence amount of any
underlying policy and the start of the coverage under the
Umbrella or Excess Liability Insurance Policy? Yes No

C. Will you provide the Performance Bond and Labor and Material

Bond for 100% of the Contract Price as stipulated? Yes No
1. Cost for bond: % Yes No
2. Is the cost of your bond in your base bid? Yes No
3. Is your surety licensed to issue bonds in California? Yes No
D. Do you understand the sex offender registration requirements? Yes No
E. Isit understood that all workers must be paid prevailing wage? Yes No

F. Is it understood that all subcontractors of every tier must be
registered as a publics works contractor with the Department of
Industrial Relations Yes No

V. SCOPE OF WORK:

A. Acknowledged Receipt of Addenda #1-_ Yes No

B. Are the costs for addenda items included in your bid? (if
applicable) Yes No

C. Do you have a complete understanding of your Scope of Work
under the proposed Agreement? Yes No

D. You have re-reviewed the documents and understand the Scope of
the Work. Are there any items that require clarification? Yes No

If yes, please identify them.

1.
2.
3.
Is (are) there additional cost(s) for the above item(s)? Yes No
SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW
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E. Have you reviewed bid alternative(s) #1- ? (If applicable) Yes No

F. Are the costs for bid alternatives included in your bid? Yes No

G. Are the plans and specifications clear and understandable to your
satisfaction? Yes No

H. Do you acknowledge that the time to submit notice of requests for
substitution of specified materials has expired? Yes No

VI. SCHEDULE:

A. Do you acknowledge and agree to the stipulated completion dates
and milestones in the contract? Yes No

1. Will you provide a detailed construction schedule to
within the required ten (10) days of the Notice to Proceed, per
the contract? Yes No

2. Can you meet the submittal deadline? Yes No

3. Itis understood that the Project schedule is critical and that
that weekend and overtime work may be required to meet the
milestones. Yes No

4. Itis understood that if rain does occur, then all dewatering
and protection of work is required, per the contract. Yes No
If not, what do you believe must
change and why?

B. Identify critical materials, deliveries, long lead items and other
dependencies, including Owner Furnished items that could affect

the completion of your work. Yes No
1.
2
3.
4
5.
SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW
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C. Do you understand that there is going to be maintenance and
other construction taking place on site during the course of the
project? Yes No

VII. EXECUTION OF WORK

A. Do you understand the access to the site? Yes No
B. Do you understand the staging area restrictions? Yes No
C. Have you included protection of [asphalt, floors, and roofs]? Yes No

D. Do you understand that the site is occupied by students, teachers,
administrators, parents, etc.? Yes No

VIII. CONTRACTOR COMMENTS/SUGGESTIONS:
1.

2
3
4,
5

SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW
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IX. CONTRACTOR
You agree the information contained herein is part of your contractual obligations.
Your signature acknowledges your agreement to perform all Work in the Contract

Documents, and that costs for all Work are included in your bid.

The foregoing information is true and accurate, and I am authorized to sign as an officer of
the company I am representing.

[Company Name]

Signature Title:
Date:

X. CONSTRUCTION MANAGER

Signature Title:
Date:

Title of Document: POST BID INTERVIEW
Number of Pages:
Date of Document:

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT POST BID INTERVIEW
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DOCUMENT 00 51 00

NOTICE OF AWARD

Dated: 20

To: (Contractor)

(Address)
From: Governing Board (“"Board”) of the Solano Community College District (“District”)

Re: , Project No. (“Project”).

Contractor has been awarded the Contract for the above referenced Project on
, 20__, by action of the District's Board.

The Contract Price is Dollars ($ ), and
includes alternates .

Three (3) copies of each of the Contract Documents (except Drawings) accompany this
Notice of Award. Three (3) sets of the Drawings will be delivered separately or otherwise
made available. Additional copies are available at cost of reproduction.

You must comply with the following conditions precedent within SEVEN (7) calendar days
of the date of this Notice of Award.

The Contractor shall execute and submit the following documents by 5:00 p.m. of the
SEVENTH (7th) calendar day following the date of the Notice of Award.

a. Agreement: To be executed by successful Bidder. Submit three (3) copies,
each bearing an original signature.

b. Escrow of Bid Documentation: This must include all required documentation.
See document titled Escrow Bid Documentation for more information.

C. Performance Bond (100%): On the form provided in the Contract Documents
and fully executed as indicated on the form.

d. Payment Bond (Contractor's Labor & Material Bond) (100%): On the form
provided in the Contract Documents and fully executed as indicated on the
form.

e. Insurance Certificates and Endorsements as required.

f. Workers' Compensation Certification.

g. Prevailing Wage and Related Labor Requirements Certification.

h. Disabled Veteran Business Enterprise Participation Certification.

SOLANO COMMUNITY COLLEGE DISTRICT NOTICE OF AWARD
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i. Drug-Free Workplace Certification.
j- Tobacco-Free Environment Certification.
k. Hazardous Materials Certification.

l. Lead-Based Materials Certification.

m. Imported Materials Certification.
n. Sex Offender Registration Act Certification.
0. Registered Subcontractors List: Must include Department of Industrial

Relations (DIR) registration number of each subcontractor for all tiers.
Failure to comply with these conditions within the time specified will entitle District to
consider your bid abandoned, to annual this Notice of Award, and to declare your Bid
Security forfeited, as well as any other rights the District may have against the Contractor.

After you comply with those conditions, District will return to you one fully signed
counterpart of the Agreement.

SOLANO COMMUNITY COLLEGE DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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DOCUMENT 00 52 13
AGREEMENT
THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF

, 20 , by and between the Solano Community College District (*District”) and
(“Contractor”)

(“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these
presents do covenant and agree with each other, as follows:

1. The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities,
labor, and material necessary to perform and complete in a good and workmanlike
manner, the work of the following project:

Sand Volleyball Courts Project

(“Project” or “Contract” or “Work")

It is understood and agreed that the Work shall be performed and completed as required in
the Contract Documents including, without limitation, the Drawings and Specifications and
submission of all documents required to secure funding or by the Division of the State
Architect for close-out of the Project, under the direction and supervision of, and subject to
the approval of, the District or its authorized representative.

2. The Contract Documents: The complete Contract consists of all Contract
Documents as defined in the General Conditions and incorporated herein by this
reference. Any and all obligations of the District and Contractor are fully set forth
and described in the Contract Documents. All Contract Documents are intended to
cooperate so that any Work called for in one and not mentioned in the other or vice
versa is to be executed the same as if mentioned in all Contract Documents.

3. Interpretation of Contract Documents: Should any question arise concerning
the intent or meaning of Contract Documents, including the Drawings or
Specifications, the question shall be submitted to the District for interpretation. If a
conflict exists in the Contract Documents, valid, written modifications, beginning with
the most recent, shall control over this Agreement (if any), which shall control over
the Special Conditions, which shall control over any Supplemental Conditions, which
shall control over the General Conditions, which shall control over the remaining
Division 0 documents, which shall control over Division 1 Documents which shall
control over Division 2 through Division 49 documents, which shall control over
figured dimensions, which shall control over large-scale drawings, which shall control
over small-scale drawings. In the case of a discrepancy or ambiguity solely between
and among the Drawings and Specifications, the discrepancy or ambiguity shall be
resolved in favor of the interpretation that will provide District with the functionally
complete and operable Project described in the Drawings and Specifications. In no
case shall a document calling for lower quality and/or quantity material or
workmanship control. The decision of the District in the matter shall be final.

SOLANO COMMUNITY COLLEGE DISTRICT AGREEMENT
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4. Time for Completion: It is hereby understood and agreed that the Work under this
Contract shall be completed by December 315t, 2025 (“Contract Time").

5. Completion - Extension of Time: Should the Contractor fail to complete this
Contract, and the Work provided herein, within the time fixed for completion, due
allowance being made for the contingencies provided for herein, the Contractor shall
become liable to the District for all loss and damage that the District may suffer on
account thereof. The Contractor shall coordinate its Work with the Work of all other
contractors. The District shall not be liable for delays resulting from Contractor's
failure to coordinate its Work with other contractors in a manner that will allow
timely completion of Contractor's Work. Contractor shall be liable for delays to other
contractors caused by Contractor's failure to coordinate its Work with the Work of
other contractors.

6. Liquidated Damages: Time is of the essence for all work under this Agreement. It
is hereby understood and agreed that it is and will be difficult and/or impossible to
ascertain and determine the actual damage that the District will sustain in the event
of and by reason of Contractor's delay; therefore, Contractor agrees that it shall pay
to the District the sum of One Thousand dollars ($1,000.00) per day as liquidated
damages for each and every day's delay beyond the time herein prescribed in
completion of the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District,
the District may deduct that amount from any money due or that may become due
the Contractor under this Agreement, and such deduction does not constitute a
withholding or penalty. The District's right to assess liquidated damages is as
indicated herein and in the General Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified,
may extend the time of completion for a reasonable time as the District may grant,
provided that Contractor has complied with the claims procedure of the Contract
Documents. This provision does not exclude the recovery of damages by either
party under other provisions in the Contract Documents.

7. Loss Or Damage: The District and its agents and authorized representatives shall
not in any way or manner be answerable or suffer loss, damage, expense, or liability
for any loss or damage that may happen to the Work, or any part thereof, or in or
about the same during its construction and before acceptance, and the Contractor
shall assume all liabilities of every kind or nature arising from the Work, either by
accident, negligence, theft, vandalism, or any cause whatsoever; and shall hold the
District and its agents and authorized representatives harmless from all liability of
every kind and nature arising from accident, negligence, or any cause whatsoever.

8. Limitation Of District Liability: District’s financial obligations under this Contract
shall be limited to the payment of the compensation provided in this Contract.
Notwithstanding any other provision of this Contract, in no event shall District be
liable, regardless of whether any claim is based on contract or tort, for any special,
consequential, indirect or incidental damages, including, but not limited to, lost
profits or revenue, lost bonding capacity, arising out of or in connection with this
Contract for the services performed in connection with this Contract.

SOLANO COMMUNITY COLLEGE DISTRICT AGREEMENT
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16.

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Insurance and Bonds: Prior to issuance of the Notice to Proceed by the District,
Contractor shall provide all required certificates of insurance, insurance
endorsements, and payment and performance bonds as evidence thereof.

Prosecution of Work: If the Contractor should neglect to prosecute the Work
properly or fail to perform any provisions of this Contract, the District, may, pursuant
to the General Conditions and without prejudice to any other remedy it may have,
make good such deficiencies and may deduct the cost thereof from the payment
then or thereafter due the Contractor.

Authority of Architect, Project Inspector, and DSA: Contractor hereby
acknowledges that the Architect(s), the Project Inspector(s), and the Division of the
State Architect ("DSA") have authority to approve and/or suspend Work if the
Contractor’s Work does not comply with the requirements of the Contract
Documents, Title 24 of the California Code of Regulations, and all applicable laws and
regulations. The Contractor shall be liable for any delay caused by its non-compliant
Work.

Assignment of Contract: Neither the Contract, nor any part thereof, nor any
moneys due or to become due thereunder, may be assigned by the Contractor
without the prior written approval of the District, nor without the written consent of
the Surety on the Contractor's Performance Bond (the “Surety”), unless the Surety
has waived in writing its right to notice of assignment.

Classification of Contractor’s License: Contractor hereby acknowledges that it
currently holds valid Type B Contractor's license(s) issued by the State of California,
Contractors’ State License Board, in accordance with division 3, chapter 9, of the
Business and Professions Code and in the classification called for in the Contract
Documents.

Registration as Public Works Contractor: The Contractor and all Subcontractors
currently are registered as public works contractors with the Department of
Industrial Relations, State of California, in accordance with Labor Code section
1771.1.

Payment of Prevailing Wages: The Contractor and all Subcontractors shall pay all
workers on all Work performed pursuant to this Contract not less than the general
prevailing rate of per diem wages and the general prevailing rate for holiday and
overtime work as determined by the Director of the Department of Industrial
Relations, State of California, for the type of work performed and the locality in
which the work is to be performed within the boundaries of the District, pursuant to
sections 1770 et seq. of the California Labor Code.

Labor Compliance Monitoring and Enforcement: This Project is subject to labor
compliance monitoring and enforcement by the Department of Industrial Relations
pursuant to Labor Code section 1771.4 and Title 8 of the California Code of
Regulations. Contractor specifically acknowledges and understands that it shall
perform the Work of this Agreement while complying with all the applicable
provisions of Division 2, Part 7, Chapter 1, of the Labor Code, including, without
limitation, the requirement that the Contractor and all of its Subcontractors shall
timely submit complete and accurate electronic certified payroll records as required
by the Contract Documents, or the District may not issue payment.
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DOCUMENT 00 52 13-3



17.

18.

19.

20.

21.

22,

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Contract Price: In consideration of the foregoing covenants, promises, and
agreements on the part of the Contractor, and the strict and literal fulfillment of each
and every covenant, promise, and agreement, and as compensation agreed upon for
the Work and construction, erection, and completion as aforesaid, the District
covenants, promises, and agrees that it will well and truly pay and cause to be paid
to the Contractor in full, and as the full Contract Price and compensation for
construction, erection, and completion of the Work hereinabove agreed to be
performed by the Contractor, the following price:

DOLLARS

AND xx/100 ($ )

in lawful money of the United States, which sum is to be paid according to the
schedule provided by the Contractor and accepted by the District and subject to
additions and deductions as provided in the Contract. This amount supersedes any
previously stated and/or agreed to amount(s).

Owner’s Allowance: Included in the Contract Price above is a ten percent (10%
Percent) allowance for the Owner’s use only, for the following price:

DOLLARS

AND xx/100 ($ )

The above allowance shall only be used by authorization by the Owner. Contractor
shall not bill for or be due any portion of this allowance unless the District has
identified specific work, Contractor has submitted price for that work or the District
has proposed a price for that work, the District has accepted the cost for that work,
and the District has prepared a change order incorporating that work. Contractor
hereby authorizes the District to execute a unilateral deductive Change Order at or
near the end of the Project for all or any portion of the Allowance no allocated.

No Representations: No representations have been made other than as set forth
in writing in the Contract Documents, including this Agreement. Each of the Parties
to this Agreement warrants that it has carefully read and understood the terms and
conditions of this Agreement and all Contract Documents, and that it has not relied
upon the representations or advice of any other Party or any attorney not its own.

Entire Agreement: The Contract Documents, including this Agreement, set forth
the entire agreement between the parties hereto and fully supersede any and all
prior agreements, understandings, written or oral, between the parties hereto
pertaining to the subject matter thereof.

Severability: If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or
unenforceable, the remainder of the provisions in the Contract Documents shall
remain in full force and effect and shall in no way be affected, impaired, or
invalidated thereby.

Authority of Signatories: Each party has the full power and authority to enter into
and perform this Contract, and the person signing this Contract on behalf of each
party has been properly authorized and empowered to enter into this Contract. This
Contract may be executed in one or more counterparts, each of which shall be
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deemed an original. For this Agreement, and for all Contract Documents requiring a
signature, a facsimile or electronic signature shall be deemed to be the equivalent of
the actual original signature. All counterparts so executed shall constitute one
Contract binding all the Parties hereto.

[SIGNATURES ON FOLLOWING PAGE]
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

CONTRACTOR SOLANO COMMUNITY COLLEGE
DISTRICT

By: By:

Title: Title:

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws,
or of the resolution of the Board of Directors, authorizing the officers of said
corporation to execute the Contract and the bonds required thereby must be
attached hereto.

END OF DOCUMENT
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DOCUMENT 00 55 00

NOTICE TO PROCEED

Dated: , 20

TO:

(“Contractor”)

ADDRESS:

PROJECT/CONTRACT NO.: _Sand Volleyball Courts / 25-024
between the Solano Community College District and Contractor (“Contract”).

You are notified that the Contract Time under the above Contract will commence to run on

, 20 . By that date, you are to start performing your
obligations under the Contract Documents. In accordance with the Agreement executed by
Contractor, the date of completion is , 20

You must submit the following documents by 5:00 p.m. of the TENTH (10th) calendar day
following the date of this Notice to Proceed:

a. Contractor’s preliminary schedule of construction.
b. Contractor’s preliminary schedule of values for all of the Work.
C. Contractor’s preliminary schedule of submittals, including Shop Drawings,

Product Data, and Samples submittals

d. Contractor’s Safety Plan specifically adapted for the Project.

e. Registered Subcontractors List: A complete subcontractors list for all tiers,
including the name, address, telephone number, email address, facsimile
number, California State Contractors License number, license classification,
Department of Industrial Relations registration number, and monetary value
of all Subcontracts.

Thank you. We look forward to a very successful Project.

SOLANO COMMUNITY COLLEGE DISTRICT

BY:

NAME:

TITLE:

END OF DOCUMENT
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DOCUMENT 00 56 00

ESCROW BID DOCUMENTATION

1. Requirement to Escrow Bid Documentation

a.

Contractor shall submit, within SEVEN (7) calendar days after the date of the
Notice of Award, one copy of all documentary information received or
generated by Contractor in preparation of bid prices for this Contract, as
specified herein. This material is referred to herein as “Escrow Bid
Documentation.” The Escrow Bid Documentation of the Contractor will be
held in escrow for the duration of the Contract.

Contractor agrees, as a condition of award of the Contract, that the Escrow
Bid Documentation constitutes all written information used in the preparation
of its bid, and that no other written bid preparation information shall be
considered in resolving disputes or claims. Contractor also agrees that
nothing in the Escrow Bid Documentation shall change or modify the terms or
conditions of the Contract Documents.

The Escrow Bid Documentation will not be opened by District except as
indicated herein. The Escrow Bid Documentation will be used only for the
resolution of change orders and claims disputes.

Contractor's submission of the Escrow Bid Documentation, as with the bonds
and insurance documents required, is considered an essential part of the
Contract award. Should the Contractor fail to make the submission within the
allowed time specified above, District may deem the Contractor to have failed
to enter into the Contract, and the Contractor shall forfeit the amount of its
bid security, accompanying the Contractor's bid, and District may award the
Contract to the next lowest responsive responsible bidder.

NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED
CHANGE ORDERS UNTIL THE ABOVE REQUIRED INFORMATION IS
SUBMITTED AND APPROVED.

The Escrow Bid Documentation shall be submitted in person by an authorized
representative of the Contractor to the District.

2. Ownership of Escrow Bid Documentation

a.

The Escrow Bid Documentation is, and shall always remain, the property of
Contractor, subject to review by District, as provided herein.

Escrow Bid Documentation constitute trade secrets, not known outside
Contractor's business, known only to a limited extent and only by a limited
number of employees of Contractor, safeguarded while in Contractor's
possession, extremely valuable to Contractor, and could be extremely
valuable to Contractor's competitors by virtue of it reflecting Contractor's
contemplated techniques of construction. Subject to the provisions herein,
District agrees to safeguard the Escrow Bid Documentation, and all
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information contained therein, against disclosure to the fullest extent
permitted by law.

3. Format and Contents of Escrow Bid Documentation

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating
format; a standard format is not required. The Escrow Bid Documentation
shall be submitted in the language (e.g., English) of the specification.

b. Escrow Bid Documentation must clearly itemize the estimated costs of
performing the work of each bid item contained in the bid schedule,
separating bid items into sub-items as required to present a detailed cost
estimate and allow a detailed cost review. The Escrow Bid Documentation
shall include all subcontractor bids or quotes, supplier bids or quotes, quantity
takeoffs, crews, equipment, calculations of rates of production and progress,
copies of quotes from subcontractors and suppliers, and memoranda,
narratives, add/deduct sheets, and all other information used by the
Contractor to arrive at the prices contained in the bid proposal. Estimated
costs should be broken down into Contractor's usual estimate categories such
as direct labor, repair labor, equipment ownership and operation, expendable
materials, permanent materials, and subcontract costs as appropriate. All
labor rates must be broken down to specify any and all burden costs
including, but not limited to, health and welfare pay, vacation and holiday
pay, pension contributions, training rates, benefits of any kind, insurance of
any kind, workers’ compensation, liability insurance, truck expenses, supply
expenses of any kind, payroll taxes, and any other taxes of any kind. Plant
and equipment and indirect costs should be detailed in the Contractor's usual
format. The Contractor's allocation of indirect costs, contingencies, markup,
and other items to each bid item shall be identified.

C. All costs shall be identified. For bid items amounting to less than $10,000,
estimated unit costs are acceptable without a detailed cost estimate, provided
that labor, equipment, materials, and subcontracts, as applicable, are
included and provided that indirect costs, contingencies, and markup, as
applicable, are allocated.

d. Bid Documentation provided by District should not be included in the Escrow
Bid Documentation unless needed to comply with the following requirements.

4. Submittal of Escrow Bid Documentation

a. The Escrow Bid Documentation shall be submitted by the Contractor in a
sealed container within SEVEN (7) calendar days after the date of the Notice
of Award. The container shall be clearly marked on the outside with the
Contractor's name, date of submittal, project name and the words “Escrow
Bid Documentation - Intended to be opened in the presence of Authorized
Representatives of Both District and Contractor”.

b. By submitting Escrow Bid Documentation, Contractor represents that the
material in the Escrow Bid Documentation constitutes all the documentary
information used in preparation of the bid and that the Contractor has
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personally examined the contents of the Escrow Bid Documentation container
and has found that the documents in the container are complete.

C. If Contractor's proposal is based upon subcontracting any part of the work,
each subcontractor whose total subcontract price exceeds 5 percent of the
total contract price proposed by Contractor, shall provide separate Escrow
Documents to be included with those of Contractor. Those documents shall
be opened and examined in the same manner and at the same time as the
examination described above for Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award,
District retains the right to require Contractor to submit Escrow Documents
for the Subcontractor before the subcontract is approved.

5. Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the
Contract, in a mutually agreeable institution. The cost of storage will be paid
by Contractor for the duration of the project until final Contract payment.
The storage facilities shall be the appropriate size for all the Escrow Bid
Documentation and located conveniently to both District's and Contractor's
offices.

b. The Escrow Bid Documentation shall be examined by both District and
Contractor, at any time deemed necessary by either District or Contractor, to
assist in the negotiation of price adjustments and change orders or the
settlement of disputes and claims. In the case of legal proceedings, Escrow
Bid Documentation shall be used subject to the terms of an appropriate
protective order if requested by Contractor and ordered by a court of
competent jurisdiction. Examination of the Escrow Bid Documentation is
subject to the following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and
confidential to the extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other
party SEVEN (7) calendar days prior to any examination, the names
of representatives who are authorized to examine the Escrow Bid
Documentation. No other person shall have access to the Escrow Bid
Documentation.

(3) Access to the documents may take place only in the presence of duly
designated representatives of the District and Contractor. If Contractor
fails to designate a representative or appear for joint examination on
SEVEN (7) calendar days’ notice, then the District representative may
examine the Escrow Bid Documents alone upon an additional THREE
(3) calendar days’ notice if a representative of the Contractor does not
appear at the time set.

(4) If a subcontractor has submitted sealed information to be included in
the Escrow Bid Documents, access to those documents may take place
only in the presence of a duly designated representative of the District,
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Contractor and that subcontractor. If that subcontractor fails to
designate a representative or appear for joint examination on SEVEN
(7) calendar days’ notice, then the District representative and/or the
Contractor may examine the Escrow Bid Documentation without that
subcontractor present upon an additional THREE (3) calendar days’
notice if a representative of that subcontractor does not appear at the
time set.

C. The Escrow Bid Documentation will be returned to Contractor at such time as
the Contract has been completed and final settlement has been achieved.

END OF DOCUMENT
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PERFORMANCE BOND
(100% of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)

KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Solano Community College District
(“District”) and (“Principal”)
have entered into a contract for the furnishing of all materials and labor, services and
transportation, necessary, convenient, and proper to perform the following project: Sand
Volleyball Courts / 25-024 “Project” or “Contract”) which Contract dated

, 20 , and all of the Contract Documents attached to or forming a part of the
Contract, are hereby referred to and made a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for
the faithful performance of the Contract.

NOW, THEREFORE, the Principal and

(“Surety”)

are held and firmly bound unto the Board of the District in the penal sum of
Dollars ($

), lawful money of the United States, for the payment of which sum well and truly to
be made we bind ourselves, our heirs, executors, administrators, successors, and assigns
jointly and severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s
failure to perform all the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for
completing the Contract in accordance with its terms and conditions, and upon
determination by the District of the lowest responsible bidder, arrange for a contract
between such bidder and the District and make available as Work progresses sufficient
funds to pay the cost of completion less the “balance of the Contract Price,” and to pay and
perform all obligations of Principals under the Contract, including, without limitation, all
obligations with respect to warranties, guarantees and the payment of liquidated damages.
The term “balance of the Contract Price,” as used in this paragraph, shall mean the total
amount payable to Principal by the District under the Contract and any modifications
thereto, less the amount previously paid by the District to the Principal, less any
withholdings by the District allowed under the Contract. District shall not be required or
obligated to accept a tender of a completion contractor from the Surety for any or no
reason.

The condition of the obligation is such that, if the above bound Principal, its heirs,
executors, administrators, successors, or assigns, shall in all things stand to and abide by,
and well and truly keep and perform the covenants, conditions, and agreements in the
Contract and any alteration thereof made as therein provided, on its part to be kept and
performed at the time and in the intent and meaning, including all contractual guarantees
and warrantees of materials and workmanship, and shall indemnify and save harmless the

SOLANO COMMUNITY COLLEGE DISTRICT PERFORMANCE BOND
DOCUMENT 00 61 13.13-1



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

District, its trustees, officers and agents, as therein stipulated, then this obligation shall
become null and void, otherwise it shall be and remain in full force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor
proposed by Surety to fulfill its obligations in the event of default by the Principal. Surety
shall not utilize Principal in completing the Work nor shall Surety accept a Bid from Principal
for completion of the Work if the District declares the Principal to be in default and notifies
Surety of the District’s objection to Principal’s further participation in the completion of the
Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation
shall hold good for a period equal to the warranty and/or guarantee period of the Contract,
during which time Surety’s obligation shall continue if Contractor shall fail to make full,
complete, and satisfactory repair and replacements and totally protect the District from loss
or damage resulting from or caused by defective materials or faulty workmanship. The
obligations of Surety hereunder shall continue so long as any obligation of Contractor
remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s
obligations under the Contract, law or equity, including, but not limited to, California Code
of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of
time, alteration, or addition to the terms of the contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any way affect its
obligation on this bond. The Surety also stipulates and agrees that it shall not be
exonerated or released from the obligation of this bond by any overpayment or
underpayment by the District that is based upon estimates approved by the Architect. The
Surety does hereby waive notice of any such change, extension of time, alteration, or
addition to the terms of the Contract or to the work or to the specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which
shall for all purposes be deemed an original thereof, have been duly executed by the

Principal and Surety above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety’'s signatures and
a Power of Attorney and Certificate of Authority for Surety. The California
Department of Insurance must authorize the Surety to be an admitted surety
insurer.

END OF DOCUMENT
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PAYMENT BOND
Contractor's Labor & Material Bond

(100% Of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Solano Community College District,
(“District”) and , ("Principal”)
have entered into a contract for the furnishing of all materials and labor, services and
transportation, necessary, convenient, and proper to perform the following project:

Sand Volleyball Court / 25-024 (“Project” or “Contract”) which Contract dated
, 20 , and all of the Contract Documents attached to or forming a part of
the Contract, are hereby referred to and made a part hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon
the performance of the work, to file a good and sufficient bond with the body by which the
Contract is awarded in an amount equal to one hundred percent (100%) of the Contract
price, to secure the claims to which reference is made in sections 9000 through 9510 and
9550 through 9566 of the Civil Code, and division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and

(“Surety”)
are held and firmly bound unto all laborers, material men, and other persons referred to in
said statutes in the sum of

Dollars ($ ), lawful money of the United States, being a sum not less than
the total amount payable by the terms of Contract, for the payment of which sum well and
truly to be made, we bind ourselves, our heirs, executors, administrators, successors, or
assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or the
heirs, executors, administrators, successors, or assigns of any, all, or either of them shall
fail to pay for any labor, materials, provisions, or other supplies, used in, upon, for or about
the performance of the work contracted to be done, or for any work or labor thereon of any
kind, or for amounts required to be deducted, withheld, and paid over to the Employment
Development Department from the wages of employees of the Principal or any of its
subcontractors of any tier under Section 13020 of the Unemployment Insurance Code with
respect to such work or labor, that the Surety will pay the same in an amount not exceeding
the amount herein above set forth, and also in case suit is brought upon this bond, will pay
a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs
and to be included in the judgment therein rendered.

It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any
and all persons, companies, and corporations entitled to file claims under section 9100 of
the Civil Code, so as to give a right of action to them or their assigns in any suit brought
upon this bond.
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Should the condition of this bond be fully performed, then this obligation shall become null
and void; otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension
of time, alteration, or addition to the terms of Contract or the specifications accompanying
the same shall in any manner affect its obligations on this bond, and it does hereby waive

notice of any such change, extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which
shall for all purposes be deemed an original thereof, have been duly executed by the

Principal and Surety above named, on the day of , 20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's sighatures and
a Power of Attorney and Certificate of Authority for Surety. The California
Department of Insurance must authorize the Surety to be an admitted surety
insurer.

END OF DOCUMENT
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DOCUMENT 00 63 40

Project Number: 25-024

ALLOWANCE EXPENDITURE DIRECTIVE FORM

ALLOWANCE

EXPENDITURE
DIRECTIVE NO.:

ALLOWANCE EXPENDITURE DIRECTIVE

Project: Sand Volleyball Court

Bid No.: 25-024

Date:
DSA File No.:

48-C1

DSA Appl. No.: 02-122861

The following parties agree to the terms of this Allowance Expenditure Directive ("AED"):

Owner Name, Address, Telephone:

Contractor Name, Address, Telephone:

SOLANO COMMUNITY COLLEGE DISTRICT

Reference Description Allowance
Authorized for
Expenditure
Request for AED # [Description of unforeseen item relating to Work] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Request for AED # [Description of unforeseen item relating to Work] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Request for AED # [Description of unforeseen item relating to Work] $
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Total Contract Allowance Amount: $
Amount of Previously Approved Allowance Expenditure $
Directive(s):
Amount of this Allowance Expenditure Directive: $

ALLOWANCE EXPENDITURE DIRECTIVE
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The undersigned Contractor approves the foregoing release of allowance for completion of
each specified item, and agrees to furnish all labor, materials and services and perform all
work necessary to complete any additional work specified for the consideration stated
therein ("Work”). Submission of sums which have no basis in fact or which Contractor
knows are false are at the sole risk of Contractor and may be a violation of the False Claims
Act set forth under Government Code section 12650, et seq.

This Allowance Expenditure Directive must be signed by an authorized District
representative.

It is expressly understood that the authorized allowance expenditure granted herein
represent a full accord and satisfaction for any and all cost impacts of the items herein, and
Contractor waives any and all further compensation based on the items herein. The value
of the extra work or changes expressly includes any and all of the Contractor’s costs and
expenses, and its subcontractors, both direct and indirect. Any costs, expenses, or
damages not included are deemed waived.

Signatures:
DISTRICT: CONTRACTOR:
SOLANO COMMUNITY COLLEGE DISTRICT
Date: Date:
By: By:
[Print Name and Title here] [Print Name and Title here]
ARCHITECT: PROJECT INSPECTOR:
Date: Date:
By: By:
[Print Name and Title here] [Print Name and Title here]

END OF DOCUMENT
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DAILY FORCE ACCOUNT REPORT

From: Contractor To: Owner
[Name/Address] [Name/Address]
Project:

Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force
Account Directive No. , on

[Date of Work]

Contractor attests that the material, labor, and equipment itemized herein were used only on the force
account work.

A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Description Unit Price Quantity Cost

Daily subtotal (w/out markup): $

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the
information below.

Name Craft Regular Rate OT Hrs. Rate
Hrs.

Daily subtotal (w/out markup): $

SOLANO COMMUNITY COLLEGE DISTRICT DAILY FORCE ACCOUNT REPORT
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and

complete the information below.

Type / Model Hrs. Rate
Operated
Daily subtotal (w/out markup): $
Complete based on information reported above.
WORK PERFORMED OTHER THAN BY CONTRACTOR ADD
i. Material
ii. Add Labor
iii. Add Equipment
iv. Subtotal
V. Add overhead and profit for any and all tiers of Subcontractor, the
total not to exceed ten percent (10%) of Item (d)
Vi Subtotal
Vii. Add Overhead and Profit for Contractor, not to exceed five percent
(5%) of Item (f)
vit. Subtotal
iX. Add Bond and Insurance, not to exceed two percent (2%) of Item (h)
X TOTAL
WORK PERFORMED BY CONTRACTOR ADD
(a) Material
Xi. Add Labor
xii. Add Equipment
Xiii. Subtotal
Xiv. Add Overhead and Profit for Contractor, not to exceed fifteen
percent (15%) of Item (d)
XV. Subtotal
XVi. Add Bond and Insurance, not to exceed two percent (2%) of Item
(f)
xvil. TOTAL
SOLANO COMMUNITY COLLEGE DISTRICT DAILY FORCE ACCOUNT REPORT
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Submission of sums which have no basis in fact or which Contractor knows are false are at the sole
risk of Contractor and may be a violation of the False Claims Act (Gov. Code, § 12650, et seq.).

It is expressly understood that all force account work for the date stated above must be reported
herein, and Contractor may not claim any labor, equipment, material or any other costs or expenses
not reported herein. Contractor is not entitled to separately recover amounts for overhead or other
indirect costs. Any costs, expenses, or damages, not included are deemed waived.

SUBMITTED BY: REVIEWED BY:
Contractor: Solano Community College District:
[Name] Date [Name] Date

District may require additional information from Contractor to review this Daily Force Account Report.
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected
therein. District’s review and return of the Daily Force Account Report and/or payment for the force
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria.

END OF DOCUMENT
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PROPOSED CHANGE ORDER FORM

Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534

Project: Sand Volleyball Court Date:
Bid No.: 25-024 DSA File No.: 48-C1
RFI #: DSA Appl. No.: 02-122861

Contractor hereby submits for District’s review and evaluation this Proposed Change Order ("PCQO"),
submitted in accordance with and subject to the terms of the Contract Documents, including Sections
17.7 and 17.8 of the General Conditions. Any spaces left blank below are deemed no change to cost
or time.

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be
attached and included for District review and evaluation. Contractor further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity

and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully

Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits,

etc.)
(o) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of

Subcontractor, the total not to exceed ten percent
(10%) of Item (d)

() Subtotal
(9) Add General Conditions (if Time is Compensable)
(attach supporting documentation)
(h) Subtotal
(i) Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (h)
(3) Subtotal
(k) Add Bond and Insurance, not to exceed two percent
(2%) of Item (j)
(O TOTAL
(m) Time (zero unless indicated; “TBD” not permitted) Calendar
Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT
(@) Material (attach itemized quantity and unit cost plus
sales tax)
(b) Add Labor (attach itemized hours and rates, fully
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits,
etc.)
(c) Add Equipment (attach suppliers’ invoice)
(d) Add General Conditions (if Time is Compensable)
(attach supporting documentation)
(e) Subtotal
(f) Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (e)
(9) Subtotal
(h) Add Bond and Insurance, not to exceed two percent
(2%) of Item (Qg)
(i) TOTAL
3) Time (zero unless indicated; “TBD” not permitted) Calendar
Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the
Contract Price specified for each item, and as to the extension of time allowed, if any, for
completion of the entire Work as stated herein, and agrees to furnish all labor, materials,
and service, and perform all work necessary to complete any additional work specified for
the consideration stated herein. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a violation of the
False Claims Act set forth under Government Code section 12650 et seq. It is understood
that the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes
any and all of the Contractor’s costs and expenses, direct and indirect, resulting from
additional time required on the Project or resulting from delay to the Project including,
without limitation, cumulative impacts. Contractor is not entitled to separately recover
amounts for overhead or other indirect costs. Any costs, expenses, damages, or time
extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

[Name] Date

END OF DOCUMENT
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CHANGE ORDER FORM

Change Order

COMMUNITY COLLEGE
Solano Community College District [Project Manager / Construction Manager]
4000 Suisun Valley Road [Address]
Fairfield, CA 94534 [City, State, Zip]
Tel: 707-884-7189 Fax: 707-646-771C
Change Order # [NUMBER] DSA File No.: [FILE NO]
Project No.: [NUMBER] DSA App. No.:  [DSA APPLICATION NOJ
Date: [DATE]
Project:  Solano Community College District [ARCHITECT]
[BUILDING/CAMPUS] [STREET ADDRESS]
[PROJECT] [CITY, STATE ZIP]
To: [CONTRACTOR]
[STREET ADDRESS]

[CITY, STATE ZIP]

The Contract is Changed as Follows:

PCO No.

[PCO NO] [PCO DESCRIPTION]

PCO AMT]
[PCO NQ] [PCO DESCRIPTION]
[PCO AMT]
TOTAL COST OF CHANGE ORDER ADD
Deduct
FINAL CHANGE ORDER AMOUNT $0.00
Original Contract Sum: [ORIG CONTRACT]
Total change By Previous Change Orders: $ -
Contract Sum Prior to This Change Order: % &
Original Contract Sum will be Increased by This Change Order: $ -
The New Contract Sum Including This Change Order Will Be: $ -
The New Contract Completion Date Will Be:
Contract Time Will be Unchanged hy This Change Order: Days
The Current Contract Completion Date is:
SOLANO COMMUNITY COLLEGE DISTRICT CHANGE ORDER FORM
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The undersigned Contractor approved the foregoing as to the changes, if any, to the Contract Price specified for each item, and as
to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials
and services and perform all work necessary to complete any additional work specified for the consideration stated therein.
Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and

may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District.
Until such time as this change order is approved by the District's governing board and executed by a duly authorized District
representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any
and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based
onh the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses,
and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the
project including without limitation, cumulative impacts. Any costs, expenses, damages or time extensions not included are
deemed waived.

CONSTRUCTION

MANAGER Date:
[Representative Name]
[Firm Name]
[Firm Address]

ARCHITECT Date:
[Representative Name]
[Firm Name]

[Firm Address]

DSA PROJECT

INSPECTOR Date:
[Representative Name]
[Firm Name]
[Firm Address]

CONTRACTOR Date:
[Representative Name]
[Firm Name]
[Firm Address]

OWNER Date:

Lucky Lofton
Executive Bonds Manager
Solano Community College District

END OF DOCUMENT
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AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND

ENTERED INTO THIS DAY OF , 20 by and between the
SOLANO COMMUNITY COLLEGE DISTRICT (“District”) and
(“Contractor”), whose place of business is

RECITALS

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:
(“Contract” or “Project”) in the County of Solano, California; and

WHEREAS, the Work under the Contract was completed on ,and a
Notice of Completion was recorded with the County Recorder on

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows:

AGREEMENT AND RELEASE

1. Contractor will only be assessed liquidated damages as detailed below:
Original Contract Sum $
Modified Contract Sum $
Payment to Date $
Liguidated Damages $

Payment Due Contractor $

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the
undisputed sum of Dollars ($ ) under the
Contract, less any amounts represented by any notice to withhold funds on file with
District as of the date of such payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or
outstanding claims in dispute against District arising from the performance of work
under the Contract, except for the claims described in Paragraph 6 and continuing
obligations described in Paragraph 8. It is the intention of the parties in executing
this Agreement and Release that this Agreement and Release shall be effective as a
full, final and general release of all claims, demands, actions, causes of action,
obligations, costs, expenses, damages, losses and liabilities of Contractor against
District and all of its respective agents, employees, trustees, inspectors, assignees,
consultants and transferees, except for any Disputed Claim that may be set forth in
Paragraph 4 and the continuing obligations described in Paragraph 6 hereof.

SOLANO COMMUNITY COLLEGE DISTRICT AGREEMENT AND RELEASE OF CLAIMS
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4, The following claims are disputed (hereinafter, the "Disputed Claims") and are
specifically excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim
Submitted

© H A A

LIf further space is required, attach additional sheets showing the required
information.]

5. Consistent with California Public Contract Code section 7100, Contractor hereby
agrees that, in consideration of the payment set forth in Paragraph 4 hereof,
Contractor hereby releases and forever discharges District, all its agents, employees,
inspectors, assignees, and transferees from any and all liability, claims, demands,
actions, or causes of action of whatever kind or nature arising out of or in any way
concerned with the Work under the Contract.

6. Guarantees and warranties for the Work, and any other continuing obligation of
Contractor including, without limitation, the duty to defend, indemnify and hold
harmless the District, shall remain in full force and effect as specified in the Contract
Documents.

7. Contractor hereby waives the provisions of California Civil Code section 1542 which
provides as follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE
CREDITOR OR RELEASING PARTY DOES NOT KNOW OR SUSPECT TO
EXIST IN HIS OR HER FAVOR AT THE TIME OF EXECUTING THE
RELEASE, AND THAT, IF KNOWN BY HIM OR HER WOULD HAVE
MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR
OR RELEASED PARTY.

8. The provisions of this Agreement and Release are contractual in nature and not mere
recitals and shall be considered independent and severable. If any such provision or
any part thereof shall be at any time held invalid in whole or in part under any
federal, state, county, municipal, or other law, ruling, or regulations, then such
provision, or part thereof, shall remain in force and effect to the extent permitted by
law, and the remaining provisions of this Agreement and Release shall also remain in
full force and effect, and shall be enforceable.

SOLANO COMMUNITY COLLEGE DISTRICT AGREEMENT AND RELEASE OF CLAIMS
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9. All rights of District shall survive completion of the Work or termination of Contract,
and execution of this Release.

* * * CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *
SOLANO COMMUNITY COLLEGE DISTRICT

Signature:

Print Name:

Title:

CONTRACTOR:

Signature:

Print Name:

Title:

END OF DOCUMENT
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GUARANTEE FORM

("Contractor") hereby agrees that the
(“"Work” of Contractor) which Contractor has installed for the Solano
Community College District ("District") for the following project:

PROJECT:_Sand Volleyball Courts /25-024

(“Project” or “"Contract”) has been performed in accordance with the requirements of the
Contract Documents and that the Work as installed will fulfill the requirements of the
Contract Documents.

The undersigned agrees to repair or replace any or all of such Work that may prove to be
defective in workmanship or material together with any other adjacent Work that may be
displaced in connection with such replacement within a period of ONE (1) year(s) from the
date of completion as defined in Public Contract Code section 7107, subdivision (c), ordinary
wear and tear and unusual abuse or neglect excepted. The date of completion is

, 20

In the event of the undersigned’s failure to comply with the above-mentioned conditions
within a reasonable period of time, as determined by the District, but not later than seven
(7) days after being notified in writing by the District, the undersigned authorizes the
District to proceed to have said defects repaired and made good at the expense of the
undersigned. The undersigned shall pay the costs and charges therefor upon demand.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

Representatives to be contacted for service subject to terms of Contract:

Name:
Address:
Phone No.:
Email:
END OF DOCUMENT
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS
1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the
meanings indicated, which shall be applicable to both the singular and plural
thereof:

1.1.1 Adverse Weather: Shall be only weather that satisfies all of the
following conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme
temperature conditions in excess of the norm for the location and time of year it
occurred based on the closest weather station data averaged over the past five
years, (2) that is unanticipated and would cause unsafe work conditions and/or is
unsuitable for scheduled work that should not be performed during inclement
weather (i.e., exterior finishes), and (3) at the Project.

1.1.2 Allowance Expenditure Directive: Written authorization for
expenditure of allowance, if any.

1.1.3 Approval, Approved, and/or Accepted: Written authorization, unless
stated otherwise.

1.1.4 Architect (or "Design Professional in General Responsible
Charge’): The individual, partnership, corporation, joint venture, or any
combination thereof, named as Architect, who will have the rights and authority
assigned to the Architect in the Contract Documents. The term Architect means the
Design Professional in General Responsible Charge as defined in DSA PR 13-02 on
this Project or the Architect’s authorized representative.

1.1.5 As-Builts: Reproducible blue line prints of drawings to be prepared on a
monthly basis pursuant to the Contract Documents, that reflect changes made during
the performance of the Work, recording differences between the original design of
the Work and the Work as constructed since the preceding monthly submittal. See
Record Drawings.

1.1.6 Bidder: A contractor who intends to provide a proposal to the District to
perform the Work of this Contract.

1.1.7 Burdened: The labor rate for Contractor or any Subcontractor inclusive
of any and all burden costs including, but not limited to, health and welfare pay,
vacation and holiday pay, pension contributions, training rates, benefits of any kind,
insurance of any kind, workers’ compensation, liability insurance, truck expenses,
supply expenses of any kind, payroll taxes, and any other taxes of any kind.

1.1.8 Change Order: A written order to the Contractor authorizing an addition
to, deletion from, or revision in the Work, and/or authorizing an adjustment in the
Contract Price or Contract Time.
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1.1.9 Claim: A Dispute that remains unresolved at the conclusion of the all the
applicable Dispute Resolution requirements provided herein.

1.1.10 Construction Change Directive: A written order prepared and issued
by the District, the Construction Manager, and/or the Architect and signed by the
District and the Architect, directing a change in the Work.

1.1.11 Construction Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the District. If no Construction Manager is used on the Project that is the subject
of this Contract, then all references to Construction Manager herein shall be read to
refer to District.

1.1.12 Construction Schedule: The progress schedule of construction of the
Project as provided by Contractor and approved by District.

1.1.13 Contract, Contract Documents: The Contract consists exclusively of
the documents evidencing the agreement of the District and Contractor, identified as
the Contract Documents. The Contract Documents consist of the following
documents:

.13.1 Notice to Bidders

.13.2 Instructions to Bidders

.13.3 Bid Form and Proposal

.13.4 Bid Bond

.13.5 Designated Subcontractors List

.13.6  Site Visit Certification (if a site visit was required)
.13.7 Non-Collusion Declaration

.13.8 Notice of Award

.13.9 Notice to Proceed

.13.10 Agreement

.13.11 Escrow of Bid Documentation

.13.12 Performance Bond

.13.13 Payment Bond (Contractor’s Labor & Material Bond)
.13.14 General Conditions

.13.15 Special Conditions (if applicable)

.13.16 Hazardous Materials Procedures and Requirements
.13.17 Workers’ Compensation Certification

.13.18 Prevailing Wage Certification

.13.19 Disabled Veteran Business Enterprise Participation Certification (if
licable)

.13.20 Small, Local, Diverse Business Program (SLDBE) (if applicable)
.13.21 Drug-Free Workplace Certification (if applicable)
.13.22 Tobacco-Free Environment Certification

.13.23 Hazardous Materials Certification (if applicable)
.13.24 Lead-Based Materials Certification (if applicable)
.13.25 Imported Materials Certification (if applicable)
.13.26 Sex Offender Registration Act Certification (if applicable)
.13.27 Roofing Project Certification (if applicable)

.13.28 Registered Subcontractors List

.13.29 Post Bid Interview

.13.30 All Plans, Technical Specifications, and Drawings

P
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1.1.13.31 Any and all addenda to any of the above documents
1.1.13.32 Any and all change orders or written modifications to the above
documents if approved in writing by the District

1.1.14 Contract Price: The total monies payable to the Contractor under the
terms and conditions of the Contract Documents.

1.1.15 Contract Time: The time period stated in the Agreement for the
completion of the Work.

1.1.16 Contractor: The person or persons identified in the Agreement as
contracting to perform the Work to be done under this Contract, or the legal
representative of such a person or persons.

1.1.17 Daily Job Report(s): Daily Project reports prepared by the Contractor's
employee(s) who are present on Site, which shall include the information required
herein.

1.1.18 Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.19 Department of Industrial Relations (or “"DIR"): is responsible, among
other things, for labor compliance monitoring and enforcement of California
prevailing wage laws and regulations for public works contracts.

1.1.20 Design Professional in General Responsible Charge: See definition of
Architect above.

1.1.21 Dispute: A separate demand by Contractor for a time extension, or
payment of money or damages arising from Work done by or on behalf of the
Contractor pursuant to the Contract and payment of which is not otherwise expressly
provided for or Contractor is not otherwise entitled to; or an amount of payment
disputed by the District.

1.1.22 District: The public agency or the district for which the Work is
performed. The governing board of the District or its designees will act for the
District in all matters pertaining to the Contract. The District may, at any time,

1.1.22.1 Direct the Contractor to communicate with or provide notice to the
Construction Manager or the Architect on matters for which the Contract
Documents indicate the Contractor will communicate with or provide notice to the
District; and/or

1.1.22.2 Direct the Construction Manager or the Architect to communicate with
or direct the Contractor on matters for which the Contract Documents indicate
the District will communicate with or direct the Contractor.

1.1.23 Drawings (or “"Plans”): The graphic and pictorial portions of the
Contract Documents showing the design, location, scope and dimensions of the work,
generally including plans, elevations, sections, details, schedules, sequence of
operation, and diagrams.

1.1.24 DSA: Division of the State Architect.
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1.1.25 Force Account Directive: A process that may be used when the District
and the Contractor cannot agree on a price for a specific portion of work or before
the Contractor prepares a price for a specific portion of work and whereby the
Contractor performs the work as indicated herein on a time and materials basis.

1.1.26 Job Cost Reports: Any and all reports or records detailing the costs
associated with work performed on or related to the Project that Contractor shall
maintain for the Project. Specifically, Job Cost Reports shall contain, but are not
limited by or to, the following information: a description of the work performed or to
be performed on the Project; quantity, if applicable, of work performed (hours,
square feet, cubic yards, pounds, etc.) for the Project; Project budget; costs for the
Project to date; estimated costs to complete the Project; and expected costs at
completion. The Job Cost Reports shall also reflect all Contract cost codes, change
orders, elements of non-conforming work, back charges, and additional services.

1.1.27 Labor Commissioner’s Office (or “"Labor Commissioner”, also known as
the Division of Labor Standards Enforcement ("DLSE")): Division of the DIR
responsible for adjudicating wage claims, investigating discrimination and public
works complaints, and enforcing Labor Code statutes and Industrial Welfare
Commission orders.

1.1.28 Municipal Separate Storm Sewer System (or "MS4”): A system of
conveyances used to collect and/or convey storm water, including, without limitation,
catch basins, curbs, gutters, ditches, man-made channels, and storm drains.

1.1.29 Plans: See Drawings.

1.1.30 Premises: The real property owned by the District on which the Site is
located.

1.1.31 Product(s): New material, machinery, components, equipment, fixtures
and systems forming the Work, including existing materials or components required
and approved by the District for reuse.

1.1.32 Product Data: Illustrations, standard schedules, performance charts,
instructions, brochures, diagrams, and other information furnished by the Contractor
to illustrate a material, product, or system for some portion of the Work.

1.1.33 Program Manager: The individual, partnership, corporation, joint
venture, or any combination thereof, or its authorized representative, named as such
by the District. If no Program Manager is designated for Project that is the subject of
this Contract, then all references to Project Manager herein shall be read to refer to
District.

1.1.34 Project: The planned undertaking as provided for in the Contract
Documents.

1.1.35 Project Inspector (or “"Inspector”): The individual(s) retained by the
District in accordance with title 24 of the California Code of Regulations to monitor
and inspect the Project.
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1.1.36 Proposed Change Order (or “"PCO"”): a written request prepared by
the Contractor requesting that the District and the Architect issue a Change Order
based upon a proposed change to the Work.

1.1.37 Provide: Shall include “provide complete in place,” that is, “furnish and
install,” and “provide complete and functioning as intended in place” unless
specifically stated otherwise.

1.1.38 Qualified SWPPP Practitioners (or "QSP”): certified personnel that
attended a State Water Resources Control Board sponsored or approved training
class and passed the qualifying exam.

1.1.39 Record Drawings: Reproducible drawings (or Plans) prepared pursuant
to the requirements of the Contract Documents that reflect all changes made during
the performance of the Work, recording differences between the original design of
the Work and the Work as constructed upon completion of the Project. See also As-
Builts.

1.1.40 Request for Information (or “"RFI”): A written request prepared by
the Contractor requesting that the Architect provide additional information necessary
to clarify or amplify an item in the Contract Documents that the Contractor believes
is not clearly shown or called for in the Drawings or Specifications or other portions
of the Contract Documents, or to address problems that have arisen under field
conditions.

1.1.41 Request for Substitution for Specified Item: A request by Contractor
to substitute an equal or superior material, product, thing, or service for a specific
material, product, thing, or service that has been designated in the Contract
Documents by a specific brand or trade name.

1.1.42 Safety Orders: Written and/or verbal orders for construction issued by
the California Division of Occupational Safety and Health ("CalOSHA") or by the
United States Occupational Safety and Health Administration ("OSHA").

1.1.43 Safety Plan: Contractor’s safety plan specifically adapted for the Project.
Contractor's Safety Plan shall comply with all provisions regarding Project safety,
including all applicable provisions in these General Conditions.

1.1.44 Samples: Physical examples that illustrate materials, products,
equipment, finishes, colors, or workmanship and that, when approved in accordance
with the Contract Documents, establish standards by which portions of the Work will
be judged.

1.1.45 Shop Drawings: All drawings, prints, diagrams, illustrations, brochures,
schedules, and other data that are prepared by the Contractor, a subcontractor,
manufacturer, supplier, or distributor, that illustrate how specific portions of the
Work shall be fabricated or installed.

1.1.46 Site: The Project site as shown on the Drawings.
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1.1.47 Small, Local, and Diverse Business Program (SLDBE): The District’s
SLDBE Program will have a goal of 20% of the contract price performed by
disadvantaged and/or local firms (prime and subcontractors, suppliers).

1.1.48 Specifications: That portion of the Contract Documents, Division 1
through Division 49, and all technical sections, and addenda to all of these, if any,
consisting of written descriptions and requirements of a technical nature of materials,
equipment, construction methods and systems, standards, and workmanship.

1.1.49 State: The State of California.

1.1.50 Storm Water Pollution Prevention Plan (or "SWPPP"): A document
which identifies sources and activities at a particular facility that may contribute
pollutants to storm water and contains specific control measures and time frames to
prevent or treat such pollutants.

1.1.51 Subcontractor: A contractor and/or supplier who is under contract with
the Contractor or with any other subcontractor, regardless of tier, to perform a
portion of the Work of the Project.

1.1.52 Submittal Schedule: The schedule of submittals as provided by
Contractor and approved by District.

1.1.53 Surety: The person, firm, or corporation that executes as surety the
Contractor’s Performance Bond and Payment Bond, and must be a California
admitted surety insurer as defined in the Code of Civil Procedure section 995.120.

1.1.54 Work: All labor, materials, equipment, components, appliances,
supervision, coordination, and services required by, or reasonably inferred from, the
Contract Documents, that are necessary for the construction and completion of the
Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the
United States governing, controlling, or affecting District, or the property, funds,
operations, or powers of District, and such provisions are by this reference made a part
hereof. Any provision required by law to be included in this Contract shall be deemed to
be inserted.

1.3 No Oral Agreements
No oral agreement or conversation with any officer, agent, or employee of District,
either before or after execution of Contract, shall affect or modify any of the terms or
obligations contained in any of the documents comprising the Contract.

1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation,
any Work or money to become due hereunder without the prior written consent of the
District. Assignment without District’s prior written consent shall be null and void. Any
assignment of money due or to become due under this Contract shall be subject to a
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prior lien for services rendered or material supplied for performance of work called for
under this Contract in favor of all persons, firms, or corporations rendering services or
supplying material to the extent that claims are filed pursuant to the Civil Code, Code of
Civil Procedure, Government Code, Labor Code, and/or Public Contract Code, and shall
also be subject to deductions for liquidated damages or withholding of payments as
determined by District in accordance with this Contract. Contractor shall not assign or
transfer in any manner to a Subcontractor or supplier the right to prosecute or maintain
an action against the District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall
be in writing and shall be dated and signed by the party giving notice or by a duly
authorized representative of that party. Any notice shall not be effective for any
purpose whatsoever unless served in one of the following manners:

1.5.1.1 If notice is given by personal delivery thereof, it shall be considered
delivered on the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered
delivered one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in
a sealed envelope, it shall be considered delivered three (3) days after date
deposited, as indicated by the postmarked date.

1.5.1.4 If notice is given by registered or certified mail with postage prepaid,
return receipt requested, it shall be considered delivered on the day the notice is
signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for
the notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of
any of the terms of this Contract or to exercise any option herein conferred shall not be
construed as a waiver or relinquishment to any extent of the right to assert or rely upon
any such terms or option on any future occasion. No action or failure to act by the
District, Architect, or Construction Manager shall constitute a waiver of any right or duty
afforded the District under the Contract, nor shall any action or failure to act constitute
an approval of or acquiescence in any breach thereunder, except as may be specifically
agreed in writing.

1.7 Substitutions for Specified Items

Unless the Special Conditions contain different provisions, Contractor shall not substitute
different items for any items identified in the Contract Documents without prior written
approval of the District.
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1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall
provide and pay for all materials, labor, tools, equipment, transportation,
supervision, temporary constructions of every nature, and all other services,
management, and facilities of every nature whatsoever necessary to execute and
complete this Contract, in a good and workmanlike manner, within the Contract
Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best
quality of their respective kinds and grades as noted or specified, workmanship shall
be of good quality, and Contractor shall use all diligence to inform itself fully as to
the required manufacturer’s instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to
ensure uninterrupted progress of Work and shall be stored properly and protected
from the elements, theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the
Contractor shall provide all labor, materials, equipment, and services necessary for
complete assemblies and complete working systems, functioning as intended.
Incidental items not indicated on Drawings, nor mentioned in the Specifications, that
can legitimately and reasonably be inferred to belong to the Work described, or be
necessary in good practice to provide a complete assembly or system, shall be
furnished as though itemized here in every detail. In all instances, material and
equipment shall be installed in strict accordance with each manufacturer’s most
recent published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant
submittals have been reviewed, place orders for materials and/or equipment as
specified so that delivery of same may be made without delays to the Work.
Contractor shall, upon five (5) days’ demand from District, present documentary
evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to
Contractor’s neglect or failure in complying with the above instructions, to place
orders for such materials and/or equipment as the District may deem advisable in
order that the Work may be completed at the date specified in the Contract, and all
expenses incidental to the procuring of said materials and/or equipment shall be paid
for by Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment
installed or incorporated in Work and agrees upon completion of all Work to deliver
the Site to District, together with all improvements and appurtenances constructed
or placed thereon by it, and free from any claims, liens, or charges. Contractor
further agrees that neither it nor any person, firm, or corporation furnishing any
materials or labor for any work covered by the Contract shall have any right to lien
any portion of the Premises or any improvement or appurtenance thereon, except
that Contractor may install metering devices or other equipment of utility companies
or of political subdivision, title to which is commonly retained by utility company or
political subdivision. In the event of installation of any such metering device or
equipment, Contractor shall advise District as to owner thereof.
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1.8.7.1 If a lien or a claim based on a stop payment notice of any nature
should at any time be filed against the Work or any District property, by any
entity that has supplied material or services at the request of the Contractor,
Contractor and Contractor’s Surety shall promptly, on demand by District and at
Contractor’s and Surety’s own expense, take any and all action necessary to
cause any such lien or a claim based on a stop payment notice to be released or
discharged immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar
days after demand by the District, satisfactory evidence that a lien or a claim
based on a stop payment notice has been so released, discharged, or secured,
the District may discharge such indebtedness and deduct the amount required
therefor, together with any and all losses, costs, damages, and attorney’s fees
and expense incurred or suffered by District from any sum payable to Contractor
under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights
of persons furnishing materials or labor under any bond given by Contractor for their
protection or any rights under any law permitting such protection or any rights under
any law permitting such persons to look to funds due Contractor in hands of District
(e.g., stop payment notices), and this provision shall be inserted in all subcontracts
and material contracts and notice of its provisions shall be given to all persons
furnishing material for work when no formal contract is entered into for such
material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and
attendant liability for its protection and safety shall remain with Contractor until
incorporated in the Work of this Contract and accepted by District. No part of any
materials and/or equipment shall be removed from its place of storage except for
immediate installation in the Work of this Contract. Should the District, in its
discretion, allow the Contractor to store materials and/or equipment for the Work
off-site, Contractor will store said materials and/or equipment at a bonded
warehouse and with appropriate insurance coverage at no cost to District.
Contractor shall keep an accurate inventory of all materials and/or equipment in a
manner satisfactory to District or its authorized representative and shall, at the
District’s request, forward it to the District.

1.8.10 [RESERVED]

2. [RESERVED]
3. ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe
the progress and quality of the Work on behalf of the District. Architect shall have the
authority to act on behalf of District to the extent expressly provided in the Contract
Documents and to the extent determined by District. Architect shall have authority to
reject materials, workmanship, and/or the Work whenever rejection may be necessary,
in Architect’s reasonable opinion, to ensure the proper execution of the Contract.

3.2 Architect shall, with the District and on behalf of the District, determine the
amount, quality, acceptability, and fitness of all parts of the Work, and interpret the
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Specifications, Drawings, and shall, with the District, interpret all other Contract
Documents.

3.3 Architect shall have all authority and responsibility established by law,
including title 24 of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of
all written communication between Contractor and Architect at the same time as that
communication is made to Architect, including, without limitation, all RFIs,
correspondence, submittals, claims, and proposed change orders.

CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project ("Construction Manager” or
“CM"), the Construction Manager will provide administration of the Contract on the
District's behalf. After execution of the Contract and Notice to Proceed, all
correspondence and/or instructions from Contractor and/or District shall be forwarded
through the Construction Manager. The Construction Manager will not be responsible for
and will not have control or charge of construction means, methods, techniques,
sequences, or procedures or for safety precautions in connection with the Work, which
shall all remain the Contractor’s responsibility.

4.2 The Construction Manager, however, will have authority to reject materials
and/or workmanship not conforming to the Contract Documents, as determined by the
District, the Architect, and/or the Project Inspector. The Construction Manager shall also
have the authority to require special inspection or testing of any portion of the Work,
whether it has been fabricated, installed, or fully completed. Any decision made by the
Construction Manager, in good faith, shall not give rise to any duty or responsibility of
the Construction Manager to: the Contractor; any Subcontractor; the Contractor or
Subcontractor’s respective agents, employees; or other persons performing any of the
Work. The Construction Manager shall have free access to any or all parts of Work at
any time.

4.3 If the District does not use a Construction Manager on this Project, all
references within the Contract Documents to Construction Manager or CM shall be read
as District.

INSPECTOR, INSPECTIONS, AND TESTS

5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s),
as required, will be assigned to the Work by District, in accordance with
requirements of title 24, part 1, of the California Code of Regulations, to enforce the
building code and monitor compliance with Plans and Specifications for the Project
previously approved by the DSA. Duties of Project Inspector(s) are specifically
defined in section 4-342 of said part 1 of title 24.

5.1.2 No Work shall be carried on except with the knowledge and under the
inspection of the Project Inspector(s). The Project Inspector(s) shall have free
access to any or all parts of Work at any time. Contractor shall furnish Project
Inspector(s) reasonable opportunities for obtaining such information as may be
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necessary to keep Project Inspector(s) fully informed respecting progress and
manner of work and character of materials, including, but not limited to, submission
of form DSA 156 (or the most current version applicable at the time the Work is
performed) to the Project Inspector at least 48 hours in advance of the
commencement and completion of construction of each and every aspect of the
Work. Forms are available on the DSA’s website at:
http://www.dgs.ca.gov/dsa/Forms.aspx. Inspection of Work shall not relieve
Contractor from an obligation to fulfill this Contract. Project Inspector(s) and the
DSA are authorized to suspend work whenever the Contractor and/or its
Subcontractor(s) are not complying with the Contract Documents. Any work
stoppage by the Project Inspector(s) and/or DSA shall be without liability to the
District. Contractor shall instruct its Subcontractors and employees accordingly.

5.1.3 If Contractor and/or any Subcontractor requests that the Project
Inspector(s) perform any inspection off-site, this shall only be done if it is allowable
pursuant to applicable regulations and DSA approval, if the Project Inspector(s)
agree to do so, and at the expense of the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of
Regulations, group 1, article 5, section 4-335, and with the provisions of the
Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the
tests. Selection of the materials required to be tested shall be by the laboratory or
the District's representative and not by the Contractor. The Contractor shall notify
the District's representative a sufficient time in advance of its readiness for required
observation or inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in
advance of the manufacture of material to be supplied under the Contract
Documents, which must by terms of the Contract Documents be tested, in order that
the District may arrange for the testing of same at the source of supply. This notice
shall be provided, at a minimum, seventy-two (72) hours prior to the manufacture of
the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to
having satisfactorily passed such testing and inspection or prior to the receipt of
notice from said representative that such testing and inspection will not be required,
shall not be incorporated into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the costs of all
tests and inspections, excepting those inspections performed at Contractor’s request
and expense. Contractor shall reimburse the District for any and all laboratory costs
or other testing costs for any materials found to be not in compliance with the
Contract Documents. At the District’s discretion, District may elect to deduct
laboratory or other testing costs for noncompliant materials from the Contract Price,
and such deduction shall not constitute a withholding.
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5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or
requests the Inspector to perform inspections off Site, costs of any inspections required
outside regular working hours or off Site shall be borne by the Contractor and may be
invoiced to the Contractor by the District or the District may deduct those expenses from
the next Progress Payment.

CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for
the Contract Price including any adjustment(s) to the Contract Price pursuant to provisions
herein regarding changes to the Contract Price. Except as otherwise noted, Contractor shall
provide and pay for all labor, materials, equipment, permits (excluding DSA), fees, licenses,
facilities, transportation, taxes, bonds and insurance, and services necessary for the proper
execution and completion of the Work, except as indicated herein.

6.1 Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent
contractor and shall be wholly responsible for the manner in which it and its
Subcontractors perform the services required of it by the Contract Documents.
Nothing herein contained shall be construed as creating the relationship of employer
and employee, or principal and agent, between the District, or any of the District's
employees or agents, and Contractor or any of Contractor’s Subcontractors, agents
or employees. Contractor assumes exclusively the responsibility for the acts of its
agents, and employees as they relate to the services to be provided during the
course and scope of their employment. Contractor, its Subcontractors, agents, and
its employees shall not be entitled to any rights or privileges of District employees.
District shall be permitted to monitor the Contractor’s activities to determine
compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly
licensed and regulated by the Contractors State License Board, 9821 Business Park
Drive, Sacramento, California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly
registered as public works contractors by the Department of Industrial Relations at:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm,

or the current URL.

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be
presently debarred, suspended, proposed for disbarment, declared ineligible or
excluded pursuant to either Labor Code section 1777.1 or Labor Code section
1777.7.

6.1.5 [RESERVED]

6.1.6 Contractor represents that it has no existing interest and will not acquire
any interest, direct or indirect, which could conflict in any manner or degree with the
performance of the Work required under this Contract and that no person having any
such interest shall be employed by Contractor.
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6.1.7 If Contractor intends to make any change in the name or legal nature of
the Contractor’s entity, Contractor must first notify the District in writing prior to
making any contemplated change. The District shall determine in writing if
Contractor’s intended change is permissible while performing this Contract.

6.2 Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time
the Work is performed) are issued for the Project prior to the commencement of
construction.

6.3 Contractor’s Supervision
6.3.1 During progress of the Work, Contractor shall keep on the Premises, and

at all other locations where any Work related to the Contract is being performed, an
experienced and competent project manager and construction superintendent who
are employees of the Contractor, to whom the District does not object and at least
one of whom shall be fluent in English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak
fluently the predominant language of the Contractor’s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice
to District of the name of its project manager and construction superintendent.
Neither the Contractor’s project manager nor construction superintendent shall be
changed except with prior written notice to District. If the Contractor’s project
manager and/or construction superintendent proves to be unsatisfactory to
Contractor, or to District, any of the District's employees, agents, the Construction
Manager, or the Architect, the unsatisfactory project manager and/or construction
superintendent shall be replaced. However, Contractor shall notify District in writing
before any change occurs, but no less than two (2) business days prior. Any
replacement of the project manager and/or construction superintendent shall be
made promptly and must be satisfactory to the District. The Contractor’s project
manager and construction superintendent shall each represent Contractor, and all
directions given to Contractor’s project manager and/or construction superintendent
shall be as binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and
attention. Contractor shall carefully study and compare all Contract Documents,
Drawings, Specifications, and other instructions and shall at once report to District,
Construction Manager, and Architect any error, inconsistency, or omission that
Contractor or its employees and Subcontractors may discover, in writing, with a copy
to District's Project Inspector(s). The Contractor shall have responsibility for
discovery of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline
and good order among their employees and shall not employ or work any unfit
person or anyone not skilled in work assigned to that person. It shall be the
responsibility of Contractor to ensure compliance with this requirement. District may
require Contractor to permanently remove unfit persons from Project Site.
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6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District
may deem incompetent or unfit shall be excluded from working on the Project and
shall not again be employed on the Project except with the prior written consent of
District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other
elements of labor employed or to be employed in the Work.

6.5 Field Office

6.5.1 Contractor shall provide a temporary office on the Site for the District’s
use exclusively, during the term of the Contract.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment
sufficiently in advance of its Work at no additional cost or advance payment from District
to assure that there will be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the
District may authorize in writing, one (1) legible copy of all Contract Documents,
including Addenda and Change Orders, and Titles 19 and 24 of the California Code of
Regulations, the specified edition(s) of the Uniform Building Code, all approved
Drawings, Plans, Schedules, and Specifications, and all codes and documents
referred to in the Specifications, and made part thereof. These documents shall be
kept in good order and available to District, Construction Manager, Architect,
Architect’s representatives, the Project Inspector(s), and all authorities having
jurisdiction. Contractor shall be acquainted with and comply with the provisions of
these titles as they relate to this Project. (See particularly the duties of Contractor,
Title 24, Part 1, California Code of Regulations, section 4-343.) Contractor shall also
be acquainted with and comply with all California Code of Regulations provisions
relating to conditions on this Project, particularly Titles 8 and 17. Contractor shall
coordinate with Architect and Construction Manager and shall submit its verified
report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily
Job Reports on the Project. These must be prepared by the Contractor's
employee(s) who are present on Site, and must include, at a minimum, the
following information:

6.7.2.1.1 A brief description of all Work performed on that day.

6.7.2.1.2 A summary of all other pertinent events and/or occurrences on
that day.

6.7.2.1.3 The weather conditions on that day.

6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR

registration numbers.
6.7.2.1.5 A list of each Contractor employee working on that day and the
total hours worked for each employee.
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6.7.2.1.6 A complete list of all equipment on Site that day, whether in
use or not.

6.7.2.1.7 A complete list of all materials, supplies, and equipment
delivered on that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that
day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily
Job Report to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s
financial records for the Project, including, without limitation, Job Cost Reports for the
Project in compliance with the criteria set forth herein. The District shall have the right
to examine and audit all Daily Job Reports or other Project records of Contractor’s
project manager(s), project superintendent(s), and/or project foreperson(s), all certified
payroll records and/or related documents including, without limitation, Job Cost Reports,
payroll, payment, timekeeping and tracking documents; all books, estimates, records,
contracts, documents, bid documents, bid cost data, subcontract job cost reports, and
other data of the Contractor, any Subcontractor, and/or supplier, including computations
and projections related to bidding, negotiating, pricing, or performing the Work or
Contract modification, in order to evaluate the accuracy, completeness, and currency of
the cost, manpower, coordination, supervision, or pricing data at no additional cost to
the District. These documents may be duplicative and/or be in addition to any Bid
Documents held in escrow by the District. The Contractor shall make available at its
office at all reasonable times the materials described in this paragraph for the
examination, audit, or reproduction until three (3) years after final payment under this
Contract. Notwithstanding the provisions above, Contractor shall provide any records
requested by any governmental agency, if available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work
as required to make its several parts come together properly, to fit it to receive or be
received by work of other contractors, and to coordinate tolerances to various pieces
of work, showing upon, or reasonably implied by, the Drawings and Specifications for
the completed structure, and shall conform them as District and/or Architect may
direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be
responsible for the accuracy of both Contractor’s and Subcontractors’ work resulting
therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required
in performance of the Work, and shall verify all dimensions and conditions on the
Site. All dimensions affecting proper fabrication and installation of all Work must be
verified prior to fabrication by taking field measurements of the true conditions. If
there are any discrepancies between dimensions in drawings and existing conditions
which will affect the Work, Contractor shall bring such discrepancies to the attention
of the District and Architect for adjustment before proceeding with the Work. In
doing so, it is recognized that Contractor is not acting in the capacity of a licensed
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design professional, and that Contractor’s examination is made in good faith to
facilitate construction and does not create an affirmative responsibility of a design
professional to detect errors, omissions or inconsistencies in the Contract Documents
or to ascertain compliance with applicable laws, building codes or regulations.
However, nothing in this provision shall abrogate Contractor’s responsibilities for
discovering and reporting any error, inconsistency, or omission pursuant to the
Contract within the Contractor’s standard of care including, without limitation, any
applicable laws, ordinance, rules, or regulations. Following receipt of written notice
from Contractor, the District and/or Architect shall inform Contractor what action, if
any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be
borne by Contractor, inclusive of repair work. Schedule delays resulting from
unauthorized work shall be Contractor’s responsibility.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by
cutting, excavating, or otherwise altering work and shall not cut or alter work of any
other contractor except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of
the commencement of construction of each and every aspect of the Work at least 48
hours in advance by submitting form DSA 156 (or the most current version
applicable at the time the Work is performed) to the Project Inspector. Forms are
available on the DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of
the completion of construction of each and every aspect of the Work at least 48
hours in advance by submitting form DSA 156 (or current version) to the Project

Inspector.
6.11 Obtaining of Permits, Licenses and Registrations
6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses,

registrations, approvals and certificates necessary for prosecution of Work, including
but not limited to those listed in the Special Conditions, if any, before the date of the
commencement of the Work or before the permits, licenses, registrations, approvals
and certificates are legally required to continue the Work without interruption. The
Contractor shall obtain and pay, only when legally required, for all licenses,
registrations, approvals, permits, inspections, and inspection certificates required to
be obtained from or issued by any authority having jurisdiction over any part of the
Work included in the Contract. All final permits, licenses, registrations, approvals
and certificates shall be delivered to District before demand is made for final
payment.

6.11.2 General Permit For Storm Water Discharges Associated With Construction
and Land Disturbance Activities.

6.11.2.1 Contractor acknowledges that all California community college districts
are obligated to develop and implement the following requirements for the
discharge of storm water to surface waters from its construction and land
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disturbance activities pursuant to the Clean Water Act and Porter Cologne Water
Quality Act. District has determined that the construction of this Project requires
enrollment in the Construction Storm Water Permit. District has filed certain
submittals referred to as Permit Registration Documents ("PRDS"”) with the
Regional Water Control Board (“Storm Water Pollution Prevention Plan” or
“SWPPP").

6.11.2.2 Contractor shall comply with any District SWPPP that is approved by
the District and applicable to the Project, at no additional cost to the District.
Contractor shall pay any fees and any penalties that may imposed by a
regulatory agency for its non-compliance with the SWPPP during the course of
Work.

6.11.2.3 Contractor shall provide a Qualified Storm Water Practitioner ("QSP")
at no additional cost to the District, who shall be onsite and implement and
monitor any and all SWPPP requirements applicable to the Project, including but
not limited to:

6.11.2.3.1 All required visual observations, sampling, analysis, reporting
and record keeping, including any Numeric Action Levels (*"NALs"), if
applicable;

6.11.2.3.2 Rain Event Action Plan ("REAP") at least forty eight (48) hours
prior to any forecasted rain event requiring implementation of the REAP,
including any erosion and sediment control measures needed to protect all
exposed portions of the site, if applicable;

6.11.2.3.3 Active Treatment System (“ATS"), if applicable; and

6.11.2.3.4 Best management practices ("BMPs”).

6.12 Royalties and Patents

6.12.1 Contractor shall obtain and pay, only when legally required, all royalties
and license fees necessary for prosecution of Work before the earlier of the date of
the commencement of the Work or the date that the license is legally required to
continue the Work without interruption. Contractor shall defend suits or claims of
infringement of patent, copyright, or other rights and shall hold the District, the
Architect, and the Construction Manager harmless and indemnify them from loss on
account thereof except when a particular design, process, or make or model of
product is required by the Contract Documents. However, if the Contractor has
reason to believe that the required design, process, or product is an infringement of
a patent or copyright, the Contractor shall indemnify and defend the District,
Architect and Construction Manager against any loss or damage unless the
Contractor promptly informs the District of its information.

6.12.2 The review by the District or Architect of any method of construction,
invention, appliance, process, article, device, or material of any kind shall be only its
adequacy for the Work and shall not approve use by the Contractor in violation of
any patent or other rights of any person or entity.
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6.13 Work to Comply With Applicable Laws and Requlations

6.13.1 Contractor shall give all notices and comply with the following specific
laws, ordinances, rules, and regulations and all other applicable laws, ordinances,
rules, and regulations bearing on conduct of Work as indicated and specified,
including but not limited to the appropriate statutes and administrative code
sections. If Contractor observes that Drawings and Specifications are at variance
therewith, or should Contractor become aware of the development of conditions not
covered by Contract Documents that may result in finished Work being at variance
therewith, Contractor shall promptly notify District in writing and any changes
deemed necessary by District shall be made as provided in Contract for changes in
Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
6.13.1.2 National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published
by A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6 Regulations of the State Fire Marshall (title 19, California Code of
Regulations) and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act
6.13.1.8 Education Code of the State of California
6.13.1.9 Government Code of the State of California

6.13.1.10Labor Code of the State of California, division 2, part 7, Public Works
and Public Agencies

6.13.1.11Public Contract Code of the State of California

6.13.1.12California Art Preservation Act

6.13.1.13U. S. Copyright Act

6.13.1.14U. S. Visual Artists Rights Act
6.13.2 Contractor shall comply with all applicable mitigation measures, if any,
adopted by any public agency with respect to this Project pursuant to the California
Environmental Quality Act (Public Resources Code section 21000 et seq.).
6.13.3  If Contractor performs any Work that it knew, or through exercise of

reasonable care should have known, to be contrary to any applicable laws,
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ordinance, rules, or regulations, Contractor shall bear all costs arising therefrom and
arising from the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or
procedures must be approved by the DSA, State Fire Marshall, or other body or
agency, Contractor shall be responsible for satisfying requirements of such bodies or
agencies applicable at the time the Work is performed, and as determined by those
bodies or agencies.

6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of
the Site, including safety of all persons and property during performance of the
Work. This requirement will apply continuously and not be limited to normal working
hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel
on Site. Contractor shall supply sufficient hard hats to properly equip all employees
and visitors.

6.14.3 Any construction review of the Contractor’s performance is not intended to
include review of the adequacy of the Contractor’s safety measures in, on, or near
the Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole
responsibility of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's
safety plan within the time frame indicated in the Contract Documents and
specifically adapted for the Project.

6.14.6 Contractor shall be responsible for all damages to persons or property that
occur as a result of its fault or negligence in connection with the prosecution of this
Contract and shall take all necessary measures and be responsible for the proper
care and completion and final acceptance by District. All Work shall be solely at
Contractor’s risk with the exception of damage to the Work caused by “acts of God”
as defined in Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary
precautions for safety of workers on the Project and shall comply with all applicable
federal, state, local, and other safety laws, standards, orders, rules, regulations, and
building codes to prevent accidents or injury to persons on, about, or adjacent to
premises where Work is being performed and to provide a safe and healthful place of
employment. Contractor shall furnish, erect, and properly maintain at all times, all
necessary safety devices, safeguards, construction canopies, signs, nets, barriers,
lights, and watchmen for protection of workers and the public and shall post danger
signs warning against hazards created by such features in the course of construction.

6.14.8 Hazards Control — Contractor shall store volatile wastes in covered metal
containers and remove them from the Site daily. Contractor shall prevent
accumulation of wastes that create hazardous conditions. Contractor shall provide
adequate ventilation during use of volatile or noxious substances.
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6.14.9 Contractor shall designate a responsible member of its organization on the
Project, whose duty shall be to post information regarding protection and obligations
of workers and other notices required under occupational safety and health laws, to
comply with reporting and other occupational safety requirements, and to protect the
life, safety, and health of workers. Name and position of person so designated shall
be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders,
standards, or regulations. Upon the issuance of a citation or notice of violation by
the Division of Occupational Safety and Health, Contractor shall correct such
violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that
are approved by the District and applicable to the Project, at no additional cost to the
District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining
property, Contractor, without special instruction or authorization, shall act, at its
discretion, to prevent such threatened loss or injury. Any compensation claimed by
Contractor on account of emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and shall
be removed from the Site unless otherwise called for in the Contract Documents.
However, the District reserves the right to designate certain items of value that shall
be turned over to the District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services,
including, without limitation, internet, phone and data connections, shall be made
and maintained in such a manner as to not interfere with the continuing use of same
by the District during the entire progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are
necessary to protect all Work, materials, equipment, appliances, and tools against
damage by weather conditions, such as extreme heat, cold, rain, snow, dry winds,
flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or
accident, providing any temporary roofs, window and door coverings, boxings, or
other construction as required by the Architect. The Contractor shall be responsible
for existing structures, walks, roads, trees, landscaping, and/or improvements in
working areas; and shall provide adequate protection therefore. If temporary
removal is necessary of any of the above items, or damage occurs due to the Work,
the Contractor shall replace same at its expense with same kind, quality, and size of
Work or item damaged. This shall include any adjoining property of the District and
others.

6.14.17 Contractor shall take adequate precautions to protect existing roads,
sidewalks, curbs, pavements, utilities, adjoining property, and structures (including,
without limitation, protection from settlement or loss of lateral support), and to avoid
damage thereto, and repair any damage thereto caused by construction operations.
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6.14.18 Contractor shall confine apparatus, the storage of materials, and the
operations of workers to limits indicated by law, ordinances, permits, or directions of
Architect, and shall not interfere with the Work or unreasonably encumber Premises
or overload any structure with materials. Contractor shall enforce all instructions of
District and Architect regarding signs, advertising, fires, and smoking, and require
that all workers comply with all regulations while on Project Site.

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’
employees, or any person associated with the Work shall conduct themselves in a
manner appropriate for a school site. No verbal or physical contact with neighbors,
students, and faculty, profanity, or inappropriate attire and/or logos, or behavior will
be permitted. District may require Contractor to temporarily or permanently remove
non-complying persons from Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey
markers, monuments, or other devices marking property boundaries or corners. If
such markers are disturbed, Contractor shall have a civil engineer, registered as a
professional engineer in California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of
any adjacent property to enter upon the adjacent property for the purpose of
performing the Work, Contractor shall fully indemnify, defend, and hold harmless
each person, entity, firm, or agency that owns or has any interest in adjacent
property. The form and content of the agreement of indemnification shall be
approved by the District prior to the commencement of any Work on or about the
adjacent property. The Contractor shall also indemnify the District as provided in the
indemnification provision herein. These provisions shall be in addition to any other
requirements of the owners of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no
additional cost to the District. Contractor shall give the District seventy-two (72) hours’
notice prior to performing any evening and/or weekend work. Contractor shall perform
all evening and/or weekend work only upon District’s approval and in compliance with all
applicable rules, regulations, laws, and local ordinances including, without limitation, all
noise and light limitations. Contractor shall reimburse the District for any increased or
additional Inspector charges as a result of Contractor’s increased hours, or evening
and/or weekend work.
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6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment
necessary for protecting and securing the Work, all school occupants, furnishings,
equipment, and building structure from damage until its completion and final
acceptance by District. Dust barriers shall be provided to isolate dust and dirt from
construction operations. At completion of the Work and portions thereof, Contractor
shall clean to the original state any areas beyond the Work area that become dust
laden as a result of the Work. The Contractor must erect the necessary warning
signs and barricades to ensure the safety of all school occupants. The Contractor at
all times must maintain good housekeeping practices to reduce the risk of fire
damage and must make a fire extinguisher, fire blanket, and/or fire watch, as
applicable, available at each location where cutting, braising, soldering, and/or
welding is being performed or where there is an increased risk of fire.

6.16.2 Contractor at all times shall keep Premises, including property
immediately adjacent thereto, free from debris such as waste, rubbish (including
personal rubbish of workers, e.g., food wrappers, etc.), and excess materials and
equipment caused by the Work. Contractor shall not leave debris under, in, or about
the Premises (or surrounding property or neighborhood), but shall promptly remove
same from the Premises on a daily basis. If Contractor fails to clean up, District may
do so and the cost thereof shall be charged to Contractor. If Contract is for work on
an existing facility, Contractor shall also perform specific clean-up on or about the
Premises upon request by the District as it deems necessary for continued
operations. Contractor shall comply with all related provisions of the Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the
accumulation of trash and debris, the District will give the Contractor a 24-hour
written notice to mitigate the condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the
clean-up be deemed unsatisfactory by the District, the District may, at its sole
discretion, then perform the clean-up. All cost associated with the clean-up work
(including all travel, payroll burden, and costs for supervision) will be deducted from
the Contract Price.

6.17 No Relief from Obligations Based on Review by Other Persons

6.17.1 Contractor shall not be relieved of obligations to perform the Work in
accordance with the Contract Documents by act or omission of the District, Architect,
Construction Manager, Project Inspector, or DSA or other entities having jurisdiction
including, but not limited to, administration of the Contract, review of submittals, or
by tests, observation, inspection, or permit/interconnection approvals.

7. SUBCONTRACTORS

7.1 Contractor shall provide the District with information for all Subcontracts as
indicated in the Contractor’s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor,
supplier, or sub-subcontractor by reason of this Contract.
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7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far
as those terms that are applicable to Subcontractor’s work including, without limitation,
all labor, wage & hour, apprentice and related provisions and requirements. If
Contractor shall subcontract any part of this Contract, Contractor shall be as fully
responsible to District for acts and omissions of any Subcontractor and of persons either
directly or indirectly employed by any Subcontractor, including Subcontractor caused
Project delays, as it is for acts and omissions of persons directly employed by
Contractor. The divisions or sections of the Specifications and/or the arrangement of
the drawings are not intended to control the Contractor in dividing the Work among
Subcontractors or limit the work performed by any trade.

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor
under this Contract shall not in any way relieve Contractor of any obligations under this
Contract and no such consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of
the Public Contract Code of the State of California, as regards subletting and
subcontracting, and to comply with all applicable requirements therein. In addition,
Contractor is directed to familiarize itself with sections 1720 through 1861 of the Labor
Code of the State of California, as regards the payment of prevailing wages and related
issues, and to comply with all applicable requirements therein including, without
limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and liability
for violations of prevailing wage law and other applicable laws.

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding
authority and in full compliance with section 4100 et seq. of the Public Contract Code,
including, without limitation, sections 4107, 4107.5, and 4109 of the Public Contract
Code, and section 1771.1 of the Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor
designhated in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion
of the Work to be performed by anyone other than the original Subcontractor listed
in the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one
percent (0.5%) of the Contractor’s total bid as to which its original bid did not
designate a Subcontractor.

7.7 The Contractor shall be responsible for the coordination of the trades,
Subcontractors, sub-subcontractors, and material or equipment suppliers working on the
Project.

7.7.1 Contractor is responsible for ensuring that all Subcontractors are properly
registered as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the
Contractor and its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as
indicated in the Termination section of these General Conditions.

SOLANO COMMUNITY COLLEGE DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -23



8.

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with
its own forces, in connection with the Project. Contractor shall afford other contractors
reasonable opportunity for introduction and storage of their materials and execution of
their work and shall properly coordinate and connect Contractor’'s Work with the work of
other contractors.

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall
protect the work of any other contractor that Contractor encounters while working on
the Project.

8.3 If any part of Contractor’s Work depends for proper execution or results upon
work of District or any other contractor, the Contractor shall inspect and, before
proceeding with its Work, promptly report to the District in writing any defects in
District’s or any other contractor’s work that render Contractor’s Work unsuitable for
proper execution and results. Contractor shall be held accountable for damages to
District for District’s or any other contractor’s work that Contractor failed to inspect or
should have inspected. Contractor’s failure to inspect and report shall constitute
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper
for reception of Contractor’s Work, except as to defects that may develop in District’s or
any other contractor’s work after execution of Contractor’s Work and not caused by
execution of Contractor’'s Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure
and inspect work already in place and shall at once report to the District in writing any
discrepancy between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and
nature of District’s or any other contracts that have been or may be awarded by District
in prosecution of the Project to the end that Contractor may perform this Contract in
light of the other contracts, if any.

8.6 Nothing herein contained shall be interpreted as granting to Contractor
exclusive occupancy of the Site, the Premises, or of the Project. Contractor shall not
cause any unnecessary hindrance or delay to the use and/or operation(s) of the
Premises and/or to District or any other contractor working on the Project. If
simultaneous execution of any contract or Premises operation is likely to cause
interference with performance of Contractor’s Contract, Contractor shall coordinate with
those contractor(s), person(s), and/or entity(s) and shall notify the District of the
resolution.

DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found
as an index on the Drawings themselves, and/or may be provided to the Contractor
and/or in the Table of Contents.

9.2 Materials or Work described in words that so applied have a well-known
technical or trade meaning shall be deemed to refer to recognized standards, unless
noted otherwise.
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9.3 Trade Name or Trade Term. It is not the intention of this Contract to go
into detailed descriptions of any materials and/or methods commonly known to the trade
under “trade name” or “trade term.” The mere mention or notation of “trade name” or
“trade term” shall be considered a sufficient notice to Contractor that it will be required
to complete the work so named, complete, finished, and operable, with all its
appurtenances, according to the best practices of the trade.

9.4 The naming of any material and/or equipment shall mean furnishing and
installing of same, including all incidental and accessory items thereto and/or labor
therefor, as per best practices of the trade(s) involved, unless specifically noted
otherwise.

9.5 Contract Documents are complementary, and what is called for by one shall
be binding as if called for by all. As such, Drawings and Specifications are intended to
be fully cooperative and to agree. However, if Contractor observes that Drawings and
Specifications are in conflict with the Contract Documents, Contractor shall promptly
notify District and Architect in writing, and any necessary changes shall be made as
provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order
of precedence in the Agreement shall prevail. However, in the case of discrepancy or
ambiguity solely between and among the Drawings and Specifications, the discrepancy
or ambiguity shall be resolved in favor of the interpretation that will provide District with
the functionally complete and operable Project described in the Drawings and
Specifications. In case of ambiguity, conflict, or lack of information, District will furnish
clarifications with reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances,
rules, and regulations of constituted authorities having jurisdiction, and where referred
to in the Contract Documents, the laws, ordinances, rules, and regulations shall be
considered as a part of the Contract within the limits specified. Contractor shall bear all
expense of correcting work done contrary to said laws, ordinances, rules, and
regulations.

9.9 As required by Section 4-317(c), Part 1, Title 24, CCR: "“Should any existing
conditions such as deterioration or non-complying construction be discovered which is
not covered by the DSA-approved documents wherein the finished work will not comply
with Title 24, California Code of Regulations, a construction change document, or a
separate set of plans and specifications, detailing and specifying the required repair work
shall be submitted to and approved by DSA before proceeding with the repair work.”

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental
architectural and engineering work, or copies of other Contract Documents furnished by
District, are the property of District. They are not to be used by Contractor in other
work and, with the exception of signed sets of Contract Documents, are to be returned
to District on request at completion of Work, or may be used by District as it may
require without any additional costs to District. Neither the Contractor nor any
Subcontractor, or material or equipment supplier shall own or claim a copyright in the
Drawings, Specifications, and other documents prepared by the Architect. District
hereby grants the Contractor, Subcontractors, sub-subcontractors, and material or
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equipment suppliers a limited license to use applicable portions of the Drawings
prepared for the Project in the execution of their Work under the Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the
Specifications including, without limitation Submittals.

10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed
(unless otherwise specified in the Specifications), the Contractor shall prepare and
submit to the District for review, in a form supported by sufficient data to
substantiate its accuracy as the District may require:

10.1.1.1 Preliminary Schedule. A preliminary schedule of construction
indicating the starting and completion dates of the various stages of the Work,
including any information and following any form as may be specified in the
Specifications. Once approved by District, this shall become the Construction
Schedule. This schedule shall include and identify all tasks that are on the
Project’s critical path with a specific determination of the start and completion of
each critical path task as well as all Contract milestones and each milestone’s
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule
of construction with early completion, i.e., one that shows early completion
dates for the Work and/or milestones. Contractor shall not be entitled to
extra compensation if the District approves a Construction Schedule with an
early completion date and Contractor completes the Project beyond the date
shown in the schedule but within the Contract Time. A Construction Schedule
showing the Work completed in less than the Contract Time, the time
between the early completion date and the end of the Contract Time shall be
Float

10.1.1.2 Preliminary Schedule of Values. A preliminary schedule of values for
all of the Work, which must include quantities and prices of items aggregating the
Contract Price and must subdivide the Work into component parts in sufficient
detail to serve as the basis for progress payments during construction. Unless
the Special Conditions contain different limits, this preliminary schedule of values
shall include, at a minimum, the following information and the following
structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.1 Overhead and profit;
10.1.1.2.1.2 Supervision;
10.1.1.2.1.3 General conditions;
10.1.1.2.1.4 Layout;
10.1.1.2.1.5 Mobilization;
10.1.1.2.1.6 Submittals;
10.1.1.2.1.7 Bonds and insurance;
10.1.1.2.1.8 Close-out/Certification documentation;
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10.1.1.2.1.9 Demolition;

10.1.1.2.1.10 Installation;

10.1.1.2.1.11 Rough-in;

10.1.1.2.1.12 Finishes;

10.1.1.2.1.13 Testing;

10.1.1.2.1.14 Punchlist and District acceptance.

10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1 Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values
any greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than
1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to
equal not more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than
2%.

10.1.1.2.3.4 Closeout documentation shall have a value in the
preliminary schedule of not less than 5%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to

the contrary, payment of the Contractor's overhead, supervision, general
conditions costs, and profit, as reflected in the Cost Breakdown, shall be paid
based on percentage complete, with the disbursement of Progress Payments
and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values
as submitted to the District is accurate and reflects the costs as developed in
preparing Contractor’s bid. For example, without limiting the foregoing,
Contractor shall not “front-load” the preliminary schedule of values with dollar
amounts greater than the value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the
District's review and approval of the form and content thereof. In the event
that the District objects to any portion of the preliminary schedule of values,
the District shall notify the Contractor, in writing, of the District's objection(s)
to the preliminary schedule of values. Within five (5) calendar days of the
date of the District's written objection(s), Contractor shall submit a revised
preliminary schedule of values to the District for review and approval. The
foregoing procedure for the preparation, review and approval of the
preliminary schedule of values shall continue until the District has approved
the entirety of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the
District, this shall become the Schedule of Values. The Schedule of Values
shall not be thereafter modified or amended by the Contractor without the
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prior consent and approval of the District, which may be granted or withheld
in the sole discretion of the District.

10.1.1.3 Preliminary Schedule of Submittals. A preliminary schedule of
submittals, including Shop Drawings, Product Data, and Samples submittals.
Once approved by District, this shall become the Submittal Schedule. All
submittals shall be forwarded to the District by the date indicated on the
approved Submittal Schedule, unless an earlier date is necessary to maintain the
Construction Schedule, in which case those submittals shall be forwarded to the
District so as not to delay the Construction Schedule. Upon request by the
District, Contractor shall provide an electronic copy of all submittals to the
District. All submittals shall be submitted no later than 90 days after the Notice
to Proceed.

10.1.1.4 Safety Plan. Contractor’s Safety Plan specifically adapted for the
Project. Contractor's Safety Plan shall comply with the following requirements:

10.1.1.4.1 All applicable requirements of California Division of
Occupational Safety and Health ("CalOSHA") and/or of the United States
Occupational Safety and Health Administration ("OSHA").

10.1.1.4.2 All provisions regarding Project safety, including all applicable
provisions in these General Conditions.

10.1.1.4.3 Contractor’s Safety Plan shall be in English and in the
language(s) of the Contractor’s and its Subcontractors’ employees.

10.1.1.5 Complete Registered Subcontractors List. The name, address,
telephone number, facsimile number, California State Contractors License
number, classification, DIR registration number and monetary value of all
Subcontracts of any tier for parties furnishing labor, material, or equipment for
completion of the Project.

10.1.2  Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the
District.

10.1.3 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of
values if, in the District's sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.1.5 All schedules must be approved by the District before Contractor can rely
on them as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District. A
Monthly Progress Schedule shall update the approved Construction Schedule or the
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last Monthly Progress Schedule, showing all work completed and to be completed as
well as updating the Registered Subcontractors List. The monthly Progress Schedule
shall be sent within the timeframe requested by the District and shall be in a format
acceptable to the District and contain a written narrative of the progress of work that
month and any changes, delays, or events that may affect the work. The process for
District approval of the Monthly Progress Schedule shall be the same as the process
for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment
applications.

10.2.3 Contractor must provide all schedules both in hard copy and electronically,
in a format (e.g., Microsoft Project or Primavera) approved in advance by the
District.

10.2.4 The District will review the schedules submitted and the Contractor shall
make changes and corrections in the schedules as requested by the District and
resubmit the schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of
values if, in the District’s sole opinion, the schedule of values does not accurately
reflect the value of the Work performed.

10.2.6 All schedules must be approved by the District before Contractor can rely
on them as a basis for payment.

10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily
accessible place at the Site for any material requiring a Material Safety Data Sheet per
the federal “"Hazard Communication” standard, or employees’ “right to know” law. The
Contractor is also required to ensure proper labeling on substances brought onto the
job site and that any person working with the material or within the general area of
the material is informed of the hazards of the substance and follows proper handling
and protection procedures. Two additional copies of the Material Safety Data Sheets
shall also be submitted directly to the District.

10.4 Submiittals

Architect’s favorable review shall neither be construed as a complete check nor relieve
the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility
for any deficiency that may exist or from any departures or deviations from the
requirements of the Contract Documents unless the Contractor has, in writing, called
Architect’s attention to the deviations at the time of submission and the Architect has
given specific written response. “Favorable review” shall mean merely that Architect
has no objection to Contractor using, upon Contractor’s own full responsibility, plan or
method of Work proposed, or furnishing materials or equipment proposed.
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11. SITE ACCESS, CONDITIONS, AND REQUIREMENTS

11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site
and thoroughly familiarize itself with the requirements of the Contract. By the act of
submitting a bid for the Work included in this Contract, Contractor shall be deemed to
have made a complete study and investigation, and to be familiar with and accepted the
existing conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey
the Site to document the condition of the Site. Contractor will record the survey in
digital videotape format and provide an electronic copy to the District within fourteen
(14) days of the survey. This electronic record shall serve as a basis for determining
any damages caused by the Contractor during the Project. The Contractor may also
document any pre-existing conditions in writing, provided that both the Contractor and
the District’s representative agree on said conditions and sign a memorandum
documenting the same.

11.2 Soils Investigation Report

11.2.1 When a soils investigation report obtained from test holes at Site or for
the Project is available, that report may be available to the Contractor but shall not
be a part of this Contract and shall not alleviate or excuse the Contractor’s obligation
to perform its own investigation. Any information obtained from that report or any
information given on Drawings as to subsurface soil condition or to elevations of
existing grades or elevations of underlying rock is approximate only, is not
guaranteed, does not form a part of this Contract, and Contractor may not rely
thereon. By submitting its bid, Contractor acknowledges that it has made visual
examination of Site and has made whatever tests Contractor deems appropriate to
determine underground condition of soil. Although any such report is not a part of
this Contract, recommendations from the report may be included in the Drawings,
Specifications, or other Contract Documents. It is Contractor’s sole responsibility to
thoroughly review all Contract Documents, Drawings, and Specifications.

11.2.2  Contractor agrees that no claim against District will be made by
Contractor for damages and hereby waives any rights to damages if, during progress
of Work, Contractor encounters subsurface or latent conditions at Site materially
differing from those shown on Drawings or indicated in Specifications, or for
unknown conditions of an unusual nature that differ materially from those ordinarily
encountered in the work of the character provided for in Plans and Specifications,
except as indicated in the provisions of these General Conditions regarding trenches,
trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in
preparation or progress, including storage and fabrication. Contractor shall provide safe
and proper facilities for such access so that District's representatives may perform their
functions.
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11.4 Layout and Field Engineering

11.4.1  All field engineering required for layout of this Work and establishing
grades for earthwork operations shall be furnished by Contractor at its expense.
This Work shall be done by a qualified, California-registered civil engineer approved
in writing by District and Architect. Any required Record and/or As-Builts of Site
development shall be prepared by the approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local
conditions such as location, accessibility, and general character of the Site and for
having satisfied itself as to the conditions under which the Work is to be performed.
Contractor shall follow best practices, including but not limited to potholing to avoid
utilities. District shall not be liable for any claim for allowances because of
Contractor’s error, failure to follow best practices, or negligence in acquainting itself
with the conditions at the Site.

11.4.3 Contractor shall protect and preserve established benchmarks and
monuments and shall make no changes in locations without the prior written
approval of District. Contractor shall replace any benchmarks or monuments that

are lost or destroyed subsequent to proper notification of District and with District's
approval.

11.5 Utilities
Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.

11.7 Surveys
Contractor shall provide surveys done by a California-licensed civil engineer surveyor to
determine locations of construction, grading, and site work as required to perform the
Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional
notification center at least two (2) days prior to commencing any excavation if the
excavation will be conducted in an area or in a private easement that is known, or
reasonably should be known, to contain subsurface installations other than the
underground facilities owned or operated by the District, and obtain an inquiry
identification number from that notification center. No excavation shall be commenced
and/or carried out by the Contractor unless an inquiry identification number has been
assigned to the Contractor or any Subcontractor and the Contractor has given the
District the identification number. Any damages arising from Contractor's failure to
make appropriate notification shall be at the sole risk and expense of the Contractor.
Any delays caused by failure to make appropriate notification shall be at the sole risk of
the Contractor and shall not be considered for an extension of the Contract Time.
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11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the
responsibility for removal, relocation, and protection of main or trunk utility lines and
facilities located on the construction Site at the time of commencement of
construction under this Contract with respect to any such utility facilities that are not
identified in the Plans and Specifications. Contractor shall not be assessed for
liquidated damages for delay in completion of the Project caused by failure of District
or the owner of a utility to provide for removal or relocation of such utility facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered
exact, but approximate within a reasonable margin and shall not relieve Contractor
of responsibilities to exercise reasonable care or costs of repair due to Contractor’s
failure to do so. District shall compensate Contractor for the costs of locating and
repairing damage not due to the failure of Contractor to exercise reasonable care,
and removing or relocating such utility facilities not indicated in the Plans and
Specifications with reasonable accuracy, and for equipment necessarily idle during
such work.

11.9.3 No provision herein shall be construed to preclude assessment against
Contractor for any other delays in completion of the Work. Nothing in this Article
shall be deemed to require District to indicate the presence of existing service
laterals, appurtenances, or other utility lines, within the exception of main or trunk
utility lines or whenever the presence of these utilities on the Site of the construction
Project can be inferred from the presence of other visible facilities, such as buildings,
meter junction boxes, on or adjacent to the Site of the construction.

11,94 If Contractor, while performing Work under this Contract, discovers utility
facilities not identified by District in Contract Plans and Specifications, Contractor
shall immediately notify the District and the utility in writing. The cost of repair for
damage to above-mentioned visible facilities without prior written notification to the
District shall be borne by the Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose of prompt
notification to the District pursuant to these provisions is to allow the District to
investigate the condition(s) so that the District shall have the opportunity to decide how
the District desires to proceed as a result of the condition(s). Accordingly, failure of
Contractor to promptly notify the District in writing, pursuant to these provisions, shall
constitute Contractor's waiver of any claim for damages or delay incurred as a result of
the condition(s).

11.11 Hazardous Materials
Contractor shall comply with all provisions and requirements of the Contract Documents

related to hazardous materials including, without limitation, Hazardous Materials
Procedures and Requirements.
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11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not
required by law or the Contract Documents at the Site, fences trailers, offices, or
elsewhere on the Site without specific prior written approval of the District.

12. TRENCHES
12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves
the excavation of any trench or trenches five (5) feet or more in depth, the Contractor
shall, in advance of excavation, promptly submit to the District and/or a registered civil
or structural engineer employed by the District or Architect, a detailed plan, stamped by
a licensed engineer retained by the Contractor, showing the design of shoring for
protection from the hazard of caving ground during the excavation of such trench or
trenches.

12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction
Safety Orders, the plan shall be prepared by a registered civil or structural engineer, but
in no case shall such plan be less effective than that required by the Construction Safety
Orders. No excavation of such trench or trenches shall be commenced until said plan
has been accepted by the District or by the person to whom authority to accept has
been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability
upon the District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all
necessary permits including the required CalOSHA excavation/shoring permit. Any
permits shall be prominently displayed on the Site prior to the commencement of any
excavation.

12.5 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves
digging trenches or other excavations that extend deeper than four feet below the
Surface, the Contractor shall promptly, and before the following conditions are
disturbed, notify the District, in writing, of any:

12.5.1.1 Material that the Contractor believes may be material that is
hazardous waste, as defined in section 25117 of the Health and Safety Code, is
required to be removed to a Class I, Class 11, or Class III disposal site in
accordance with provisions of existing law.
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12.5.1.2 Subsurface or latent physical conditions at the Site differing from those
indicated.

12.5.1.3 Unknown physical conditions at the Site of any unusual nature,
different materially from those ordinarily encountered and generally recognized
as inherent in work of the character provided for in the Contract.

12.5.2 The District shall promptly investigate the conditions, and if it finds that
the conditions do materially so differ, or do involve hazardous waste, and cause a
decrease or increase in the Contractor’s cost of, or the time required for,
performance of any part of the Work, shall issue a Change Order under the
procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor
whether the conditions materially differ, or involve hazardous waste, or cause a
decrease or increase in the Contractor’s cost of, or time required for, performance of
any part of the Work, the Contractor shall not be excused from any scheduled
completion date provided for by the Contract, but shall proceed with all work to be
performed under the Contract. The Contractor shall retain any and all rights
provided either by Contract or by law that pertain to the resolution of disputes and
protests.

INSURANCE AND BONDS

13.1 Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all
insurance required of Contractor and/or its Subcontractor(s) shall be at least as broad as
the amounts and include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1 Contractor shall procure and maintain, during the life of this Contract,
Commercial General Liability Insurance and Automobile Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
personal injury, death, advertising injury, and medical payments arising from, or
in connection with, operations under this Contract. This coverage shall be
provided in a form at least as broad as Insurance Services (ISO) Form CG 0001
11188. Contractor shall ensure that Products Liability and Completed Operations
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance
coverage including owned, non-owned, and hired automobiles, are included
within the above policies and at the required limits, or Contractor shall procure
and maintain these coverages separately.

13.1.1.2 Contractor’s deductible or self-insured retention for its Commercial
General Liability Insurance policy shall not exceed $25,000 unless approved in
writing by District.

13.1.1.3 All such policies shall be written on an occurrence form.
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13.1.2 Excess Liability Insurance

13.1.2.1 If Contractor’'s underlying policy limits are less than required, subject
to the District’s sole discretion, Contractor may procure and maintain, during the
life of this Contract, an Excess Liability Insurance Policy to meet the policy limit
requirements of the required policies in order to satisfy, in the aggregate with its
underlying policy, the insurance requirements herein.

13.1.2.2 There shall be no gap between the per occurrence amount of any
underlying policy and the start of the coverage under the Excess Liability
Insurance Policy. Any Excess Liability Insurance Policy shall be written on a
following form and shall protect Contractor, District, State, Construction
Manager(s), Project Manager(s), and Architect(s) in amounts and including the
provisions as set forth in the Supplementary Conditions (if any) and/or Special
Conditions, and that complies with all requirements for Commercial General
Liability and Automobile Liability and Employers’ Liability Insurance.

13.1.2.3 The District, in its sole discretion, may accept an Excess Liability
Insurance Policy that brings Contractor’s primary limits to the minimum
requirements herein.

13.1.3 Subcontractor(s): Contractor shall require its Subcontractor(s), if any,
to procure and maintain Commercial General Liability Insurance, Automobile Liability
Insurance, and Excess Liability Insurance (if Subcontractor elects to satisfy, in part
the insurance required herein by procuring and maintaining an Excess Liability
Insurance Policy) with forms of coverage and limits equal to the amounts required of
the Contractor.

13.1.4 Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor
Code, the Contractor and every Subcontractor shall be required to secure the
payment of compensation to its employees.

13.1.4.2 Contractor shall procure and maintain, during the life of this Contract,
Workers’ Compensation Insurance and Employers’ Liability Insurance for all of its
employees engaged in work under this Contract, on/or at the Site of the Project.
This coverage shall cover, at a minimum, medical and surgical treatment,
disability benefits, rehabilitation therapy, and survivors' death benefits.
Contractor shall require its Subcontractor(s), if any, to procure and maintain
Workers’ Compensation Insurance and Employers’ Liability Insurance for all
employees of Subcontractor(s). Any class of employee or employees not covered
by a Subcontractor’s insurance shall be covered by Contractor’s insurance. If any
class of employee or employee engaged in Work under this Contract, on or at the
Site of the Project, is not protected under the Workers’ Compensation Insurance,
Contractor shall provide, or shall cause a Subcontractor to provide, adequate
insurance coverage for the protection of any employee(s) not otherwise protected
before any of those employee(s) commence work.
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13.1.5 Builder's Risk Insurance: Builder's Risk "All Risk” Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk
(Course of Construction), or similar first party property coverage acceptable to the
District, issued on a replacement cost value basis. The cost shall be consistent with
the total replacement cost of all insurable Work of the Project included within the
Contract Documents. Coverage is to insure against all risks of accidental physical
loss and shall include without limitation the perils of vandalism and/or malicious
mischief (both without any limitation regarding vacancy or occupancy), sprinkler
leakage, civil authority, theft, sonic disturbance, earthquake, flood, collapse, wind,
rain, dust, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall include
debris removal, demolition, increased costs due to enforcement of all applicable
ordinances and/or laws in the repair and replacement of damaged and undamaged
portions of the property, and reasonable costs for the Architect’s and engineering
services and expenses required as a result of any insured loss upon the Work and
Project, including completed Work and Work in progress, to the full insurable value
thereof.

13.1.6 Pollution Liability Insurance

13.1.6.1 Contractor shall procure and maintain Pollution Liability Insurance that
shall protect Contractor, District, State, Construction Manager(s), Project
Inspector(s), and Architect(s) from all claims for bodily injury, property damage,
including natural resource damage, cleanup costs, removal, storage, disposal,
and/or use of the pollutant arising from operations under this Contract, and
defense, including costs and expenses incurred in the investigation, defense, or
settlement of claims. Coverage shall apply to sudden and/or gradual pollution
conditions resulting from the escape or release of smoke, vapors, fumes, acids,
alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other
irritants, contaminants, or pollutants, including asbestos. This coverage shall be
provided in a form at least as broad as Insurance Services Offices, Inc. (ISO)
Form CG 2415, or Contractor shall procure and maintain these coverages
separately.

13.1.6.2 Contractor warrants that any retroactive date applicable to coverage
under the policy shall predate the effective date of the Contract and that
continuous coverage will be maintained or an extended reporting or discovery
period will be exercised for a period of three (3) years, beginning from the time
that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site,
then Contractor shall ensure that Any Auto, including owned, non-owned, and
hired, is included within the above policies and at the required limits, to cover its
automobile exposure from transporting the pollutants from the site to an
approved disposal site. This coverage shall include the Motor Carrier Act
Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and
Certificates

13.1.7.1 Contractor shall not commence Work nor shall it allow any
Subcontractor to commence Work under this Contract, until Contractor and its
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Subcontractor(s) have procured all required insurance and Contractor has
delivered in duplicate to the District complete endorsements (or entire insurance
policies) and certificates indicating the required coverages have been obtained,
and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the
following:

13.1.7.2.1 A clause stating the following, or other language acceptable to
the District:

“This policy shall not be canceled until written notice to District, Architect, and
Construction Manager stating date of the cancellation by the insurance
carrier. Date of cancellation may not be less than thirty (30) days after date
of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of
insurance, location and operation to which insurance applies, expiration date,
to whom cancellation and reduction notice will be sent, and length of notice
period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state
that District, its trustees, employees and agents, the State of California,
Construction Manager(s), Project Manager(s), Inspector(s) and Architect(s)
are named additional insureds under all policies except Workers’
Compensation Insurance and Employers’ Liability Insurance.

13.1.7.2.4 All endorsements shall waive any right to subrogation against
any of the named additional insureds.

13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be
primary and non-contributory to any insurance or self-insurance maintained
by District, its trustees, employees and/or agents, the State of California,
Construction Manager(s), Project Manager(s), Inspector(s), and/or
Architect(s).

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each
insured against whom a claim is made or suit is brought.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage
amounts shall not be reduced, until Contractor or Contractor’s broker has
provided written notice to District, Architect(s), and Construction Manager(s)
stating date of the amendment, modification, cancellation or reduction, and a
description of the change. Date of amendment, modification, cancellation or
reduction may not be less than thirty (30) days after date of mailing notice.

13.1.7.4 Insurance written on a “claims made” basis shall be retroactive to a
date that coincides with or precedes Contractor’'s commencement of Work,
including subsequent policies purchased as renewals or replacements. Said
policy is to be renewed by the Contractor and all Subcontractors for a period of
five (5) years following completion of the Work or termination of this Agreement.
Such insurance must have the same coverage and limits as the policy that was in
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effect during the term of this Agreement, and will cover the Contractor and all
Subcontractors for all claims made.

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s
insurance shall be with insurance companies with an A.M. Best rating of no less
than A: VII.

13.1.7.6 The insurance requirements set forth herein shall in no way limit the
Contractor’s liability arising out of or relating to the performance of the Work or
related activities.

13.1.7.7 Failure of Contractor and/or its Subcontractor(s) to comply with the
insurance requirements herein shall be deemed a material breach of the
Contract.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]

13.1.8 Insurance Policy Limits

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits
of insurance shall not be less than the following amounts:

Commercial Product Liability and $2,000,000 per
General Liability Completed Operations, Fire occurrence;
Damage Liability - Split Limit | $4,000,000

aggregate

Automobile Combined Single Limit $1,000,000

Liability - Any

Auto

Workers’ Statutory limits

Compensation pursuant to State law

Employers’ $1,000,000

Liability

Builder’s Risk Issued for the value

(Course of and scope of Work

Construction) indicated herein.

Pollution Liability $1,000,000 per claim;
$2,000,000 aggregate

13.1.8.2 If Contractor normally carries insurance in an amount greater than the
minimum amounts required by District, that greater amount shall become the
minimum required amount of insurance for purposes of the Contract. Therefore,
Contractor hereby acknowledges and agrees that all insurance carried by it shall

SOLANO COMMUNITY COLLEGE DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -38



14.

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

be deemed liability coverage for all actions it performs in connection with the
Contract.

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted
surety insurer as follows:

13.2.1.1 Performance Bond: A bond in an amount at least equal to one
hundred percent (100%) of Contract Price as security for faithful performance of
this Contract.

13.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred
percent (100%) of the Contract Price as security for payment of persons
performing labor and/or furnishing materials in connection with this Contract.
13.2.2 Cost of bonds shall be included in the Bid and Contract Price.
13.2.3 All bonds related to this Project shall be in the forms set forth in these
Contract Documents and shall comply with all requirements of the Contract
Documents, including, without limitation, the bond forms.

WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District,
manufacturer’s warranties on materials, fixtures, and equipment incorporated into
the Work.

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby
does guarantee and warrant all Work furnished on the job against all defects for a
period of ONE (1) year after the later of the following dates, unless a longer period
is provided for in the Contract Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject
to these General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that
Work, together with any other Work that may be displaced in so doing, that may
prove defective in workmanship and/or materials within a ONE (1) year period from
date of completion as defined above, unless a longer period is provided for in the
Contract Documents, without expense whatsoever to District. In the event of failure
of Contractor and/or Surety to commence and pursue with diligence said
replacements or repairs within ten (10) days after being notified in writing,
Contractor and Surety hereby acknowledge and agree that District is authorized to
proceed to have defects repaired and made good at expense of Contractor and/or
Surety who hereby agree to pay costs and charges therefore immediately on
demand.
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14.1.3 If, in the opinion of District, defective work creates a dangerous condition
or requires immediate correction or attention to prevent further loss to District or to
prevent interruption of District operations, District will attempt to give the notice
required above. If Contractor or Surety cannot be contacted or neither complies with
District's request for correction within a reasonable time as determined by District,
District may, notwithstanding the above provision, proceed to make any and all
corrections and/or provide attentions the District believes are necessary. The costs
of correction or attention shall be charged against Contractor and Surety of the
guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items
for which a longer guarantee is specified or on any items for which a manufacturer
gives a guarantee for a longer period. Contractor shall furnish to District all
appropriate guarantee or warranty certificates as indicated in the Specifications or
upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.

14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall
indemnify, keep and hold harmless the District, the Architect(s), and the
Construction Manager(s), their respective consultants, separate contractors, board
members, officers, representatives, agents, and employees, in both individual and
official capacities (*Indemnitees”), against all suits, claims, injury, damages, losses,
and expenses (“Claims”), including but not limited to attorney’s fees, caused by,
arising out of, resulting from, or incidental to, in whole or in part, the performance of
the Work under this Contract by the Contractor, its Subcontractors, vendors, or
suppliers. However, the Contractor’s indemnification and hold harmless obligation
shall be reduced by the proportion of the Indemnitees’ and/or Architect’s liability to
the extent the Claim(s) is/are caused by the sole negligence, active negligence, or
willful misconduct of the Indemnitees, and/or defects in design furnished by the
Architect, as found by a court or arbitrator of competent jurisdiction. This
indemnification and hold harmless obligation of the Contractor shall not be construed
to negate, abridge, or otherwise reduce any right or obligation of indemnity that
would otherwise exist or arise as to Indemnitee or other person described herein.
This indemnification and hold harmless obligation includes, but is not limited to, any
failure or alleged failure by Contractor to comply with any provision of law, any
failure or alleged failure to timely and properly fulfill all of its obligations under the
Contract Documents in strict accordance with their terms, and without limitation, any
failure or alleged failure of Contractor’s obligations regarding any stop payment
notice actions or liens, including Civil Wage and Penalty Assessments and/or Orders
by the DIR.

14.2.2 To the furthest extent permitted by California law, Contractor shall also
defend Indemnitees, at its own expense, including but not limited to attorneys’ fees
and costs, against all Claims caused by, arising out of, resulting from, or incidental
to, in whole or in part, the performance of the Work under this Contract by the
Contractor, its Subcontractors, vendors, or suppliers. However, without impacting
Contractor’s obligation to provide an immediate and ongoing defense of Indemnitees,
the Contractor’s defense obligation shall be retroactively reduced by the proportion
of the Indemnitees’ and/or Architect’s liability to the extent caused by the sole
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negligence, active negligence, or willful misconduct of the Indemnitees, and/or
defects in design furnished by the Architect, as found by a court or arbitrator of
competent jurisdiction. The District shall have the right to accept or reject any legal
representation that Contractor proposes to defend the Indemnitees. If any
Indemnitee provides its own defense due to failure to timely respond to tender of
defense, rejection of tender of defense, or conflict of interest of proposed counsel,
Contractor shall reimburse such Indemnitee for any expenditures. Contractor’s
defense obligation shall not be construed to negate, abridge, or otherwise reduce
any right or obligation of defense that would otherwise exist as to any Indemnitee or
other person described herein. Contractor’s defense obligation includes, but is not
limited to, any failure or alleged failure by Contractor to comply with any provision of
law, any failure or alleged failure to timely and properly fulfill all of its obligations
under the Contract Documents in strict accordance with their terms, and without
limitation, any failure or alleged failure of Contractor’s obligations regarding any stop
payment notice actions or liens, including Civil Wage and Penalty Assessments
and/or Orders by the DIR. The Contractor shall give prompt notice to the District in
the event of any Claim(s).

14.2.3  Without limitation of the provisions herein, if the Contractor’s obligation to
indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees
as provided herein shall be determined to be void or unenforceable, in whole or in
part, it is the intention of the parties that these circumstances shall not otherwise
affect the validity or enforceability of the Contractor’s agreement to indemnify,
defend, and hold harmless the rest of the Indemnitees, as provided herein. Further,
the Contractor shall be and remain fully liable on its agreements and obligations
herein to the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide
timely notification to Contractor of the receipt of any third-party claim relating to this
Contract. The District shall be entitled to recover its reasonable costs incurred in
providing said notification.

14.2.5 In any and all claims against any of the Indemnitees by any employee of
the Contractor, any Subcontractor, anyone directly or indirectly employed by any of
them or anyone for whose acts any of them may be liable, the Contractor’s
indemnification obligation herein shall not be limited in any way by any limitation on
the amount or type of damages, compensation, or benefits payable by or for the
Contractor or any Subcontractor under workers’ compensation acts, disability benefit
acts, or other employee benefit acts.

14.2.6 The District may retain so much of the moneys due the Contractor as shall
be considered necessary, until disposition of any such Claims or until the District,
Architect(s) and Construction Manager(s) have received written agreement from the
Contractor that they will unconditionally defend the District, Architect(s) and
Construction Manager(s), their respective officers, agents and employees, and pay
any damages due by reason of settlement or judgment.

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall
survive the completion of Work, the warranty/guarantee period, and the termination
of the Contract.
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15. TIME

15.1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the
date of the Notice of Award. Once Contractor has received the Notice to Proceed,
Contractor shall complete the Work within the period of time indicated in the
Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to
Proceed beyond ninety (90) days from the date of the Notice of Award, it is expressly
understood that with reasonable notice to the Contractor, the District may postpone
issuing the Notice to Proceed. It is further expressly understood by Contractor that
Contractor shall not be entitled to any claim of additional compensation as a result of
the postponement of the issuance of the Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to
Proceed will cause a hardship to Contractor, Contractor may terminate the Contract.
Contractor’s termination due to a postponement shall be by written notice to District
within ten (10) days after receipt by Contractor of District's notice of postponement.
It is further understood by Contractor that in the event that Contractor terminates
the Contract as a result of postponement by the District, the District shall only be
obligated to pay Contractor for the Work that Contractor had performed at the time
of notification of postponement. Should Contractor terminate the Contract as a
result of a notice of postponement, District shall have the authority to award the
Contract to the next lowest responsive responsible bidder.

15.2 Computation of Time / Adverse Weather

15.2.1 The Contractor will only be allowed a time extension for Adverse Weather

conditions if requested by Contractor in compliance with the time extension request

procedures and only if all of the following conditions are met:
15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein;
15.2.1.2 Contractor can verify that the Adverse Weather caused delays in
excess of five (5) hours of the indicated labor required to complete the scheduled
tasks of Work on the day affected by the Adverse Weather;

15.2.1.3 The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction
Schedule; and

15.2.1.5 Exceeds twelve (12) days of delay per year.

15.2.2 If the aforementioned conditions are met, a hon-compensable day-for-day
extension will only be allowed for those days in excess of those indicated herein.

15.2.3 The Contractor shall work seven (7) days per week, if necessary,
irrespective of inclement weather, to maintain access and the Construction Schedule,
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and to protect the Work under construction from the effects of Adverse Weather, all
at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the
average climate weather conditions prevailing in the County in which the Project is
located.

15.3 Hours of Work

15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent
work forces with the required levels of familiarity with the Project and skill, training
and experience to ensure the prosecution of the Work in accordance with the
Construction Schedule.

15.3.2 Performance During Working Hours

Work shall be performed during regular working hours as permitted by the
appropriate governmental agency except that in the event of an emergency, or when
required to complete the Work in accordance with job progress, Work may be
performed outside of regular working hours with the advance written consent of the
District and approval of any required governmental agencies.

15.3.3 No Work during Testing

Contractor shall, at no additional cost to the District and at the District’s request,
coordinate its Work to not disturb District students including, without limitation, not
performing any Work when students at the Site are taking tests. The District or
District’s Representative will provide Contractor with a schedule of test dates
concurrent with the District’s issuance of the Notice to Proceed, or as soon as test
dates are made available to the District.

15.4 Progress and Completion
15.4.1 Time of the Essence
Time limits stated in the Contract Documents are of the essence to the Contract. By
executing the Agreement, the Contractor confirms that the Contract Time is a

reasonable period for performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to
the effective date of insurance and bonds. The date of commencement of the Work
shall not be changed by the effective date of such insurance or bonds. If Contractor
commences Work without insurance and bonds, all Work is performed at Contractor’s
peril and shall not be compensable until and unless Contractor secures bonds and
insurance pursuant to the terms of the Contract Documents and subject to District
claim for damages.
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15.5 Schedule
Contractor shall provide to District, Construction Manager, and Architect a schedule in
conformance with the Contract Documents and as required in the Notice to Proceed and

the Contractor’s Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve
Completion within the Contract Time.

16. EXTENSIONS OF TIME - LIQUIDATED DAMAGES

16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to
complete the Work within the time specified is extremely difficult or impossible to
determine. If the Work is not completed within the time specified in the Contract
Documents, it is understood that the District will suffer damage. It being impractical
and unfeasible to determine the amount of actual damage, it is agreed the Contractor
shall pay to District as fixed and liquidated damages, and not as a penalty, the amount
set forth in the Agreement for each calendar day of delay in completion. Contractor and
its Surety shall be liable for the amount thereof pursuant to Government Code section
53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any
delays in completion of the Work which are not the fault of Contractor or its
Subcontractors, including acts of God as defined in Public Contract Code section
7105, acts of enemy, epidemics, and quarantine restrictions. Contractor shall, within
five (5) calendar days of beginning of any delay, notify District in writing of causes of
delay including documentation and facts explaining the delay and the direct
correlation between the cause and effect. District shall review the facts and extent
of any delay and shall grant extension(s) of time for completing Work when, in its
judgment, the findings of fact justify an extension. Extension(s) of time shall apply
only to that portion of Work affected by delay, and shall not apply to other portions
of Work not so affected. An extension of time may only be granted if Contractor has
timely submitted the Construction Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in
these General Conditions of any anticipated delay and its cause. Following
submission of a claim, the District may determine whether the delay is to be
considered avoidable or unavoidable, how long it continues, and to what extent the
prosecution and completion of the Work might be delayed thereby.

16.2.3 In the event the Contractor requests an extension of Contract Time for
unavoidable delay, such request shall be submitted in accordance with the provisions
in the Contract Documents governing changes in Work. When requesting time,
requests must be submitted with full justification and documentation. If the
Contractor fails to submit justification, it waives its right to a time extension at a
later date. Such justification must be based on the official Construction Schedule as
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updated at the time of occurrence of the delay or execution of Work related to any
changes to the Scope of Work. Any claim for delay must include the following
information as support, without limitation:

16.2.3.1 The duration of the activity relating to the changes in the Work and
the resources (manpower, equipment, material, etc.) required to perform the
activities within the stated duration.

16.2.3.1 Specific logical ties to the Contract Schedule for the proposed changes
and/or delay showing the activity/activities in the Construction Schedule that are
affected by the change and/or delay. In particular, Contractor must show an
actual impact to the schedule, after making a good faith effort to mitigate the
delay by rescheduling the work, by providing an analysis of the schedule (*Time
Impact Analysis”). Such Time Impact Analysis shall describe in detail the cause
and effect of the delay and the impact on the critical dates in the Project
schedule. (A portion of any delay of seven (7) days or more must be provided.)

16.2.3.2 A recovery schedule must be submitted within twenty (20) calendar
days of written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1 Contractor is aware that governmental agencies, including, without
limitation, the Division of the State Architect, the Department of General Services,
gas companies, electrical utility companies, water districts, and other agencies may
have to approve Contractor-prepared drawings or approve a proposed installation.
Accordingly, Contractor shall include in its bid, time for possible review of its
drawings and for reasonable delays and damages that may be caused by such
agencies. Thus, Contractor is not entitled to make a claim for damages or delays
arising from the review of Contractor’s drawings.

16.3.2 Contractor shall only be entitled to compensation for delay when all of the
following conditions are met:

16.3.2.1 The District is responsible for the delay;
16.3.2.2 The delay is unreasonable under the circumstances involved;

16.3.2.3 The delay was not within the contemplation of the District and
Contractor;

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s
reasonable diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract
Documents.

16.3.3 Where a change in the Work extends the Contract Time, Contractor may
request and recover additional, actual direct costs, provided that Contractor can
demonstrate such additional costs are:

16.3.3.1 Actually incurred performing the Work;

SOLANO COMMUNITY COLLEGE DISTRICT GENERAL CONDITIONS
DOCUMENT 00 72 13 -45



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

16.3.3.2 Not compensated by the Markup allowed; and
16.3.3.3 Directly result from the extended Contract Time.

Contractor shall comply with all required procedures, documentation and time
requirements in the Contract Documents. Contractor may not seek or recover such
costs using formulas (e.g. Eichleay, labor factors).

16.4 Force Majeure

“Force Majeure” means any event or circumstance unknown at the time of
contracting that is beyond the parties’ control and makes performance of the
contract impractical or impossible. The Party seeking to have its performance
obligation(s) excused must demonstrate that there was such an insuperable
interference occurring without the party’s intervention as could not have been
prevented by the exercise of prudence, diligence, and care, by providing prompt
notice to the other Party, including full particulars of such event, of its inability to
perform its obligations due to such event, following commencement of the claiming
Party’s inability to so perform its obligations. To the extent satisfying these
conditions, Force Majeure events include the following: acts of God, war, civil
unrest, epidemic, fire, smoke, volcanic eruption, earthquake, strike, unusually severe
weather, flood, or shortage of transportation facilities, lock out, or commandeering of
materials, product, plant, or facilities by the government. Force Majeure shall not be
based on a Party’s financial inability to perform under this Agreement unless there
exists extreme and unreasonable difficulty, expense, injury, or loss involved. Costs
imposed by the government on sales or importation of goods or materials including,
without limitation, tariffs or taxes, are not Force Majeure. A Force Majeure event
does not include an act of negligence or intentional wrongdoing by a Party. Any
Party claiming a Force Majeure event shall use reasonable diligence to remove the
condition that prevents performance and shall not be entitled to suspend
performance of its obligations in any greater scope or for any longer duration than is
required by the Force Majeure event. Each Party shall use its best efforts to mitigate
the effects of such Force Majeure event, remedy its inability to perform, and resume
full performance of its obligations hereunder. No obligation that arose before the
Force Majeure event that could and should have been fully performed before such
Force Majeure event is excused as a result of such Force Majeure event.

16.5 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start
date, or the early finish date and the late finish date, of any of the activities in the
schedule. Float or slack is not for the exclusive use of or benefit of either the District
or the Contractor, but its use shall be determined solely by the District.

17. CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in
the Work without an executed Change Order or a written Construction Change
Directive authorized by the District as herein provided. District shall not be liable for
the cost of any extra work or any substitutions, changes, additions, omissions, or
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deviations from the Drawings and Specifications unless the District's governing board
has authorized the same and the cost thereof has been approved in writing by
Change Order or Construction Change Directive in advance of the changed Work
being performed. No extension of time for performance of the Work shall be allowed
hereunder unless claim for such extension is made at the time changes in the Work
are ordered, and such time duly adjusted and approved in writing in the Change
Order or Construction Change Directive. Contractor shall be responsible for any
costs incurred by the District for professional services and DSA fees and/or delay to
the Project Schedule, if any, for DSA to review any request for changes to the DSA
approved plans and specifications for the convenience of the Contractor and/or to
accommodate the Contractor’s means and methods. The provisions of the Contract
Documents shall apply to all such changes, additions, and omissions with the same
effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by
a fully executed Change Order or Construction Change Directive. Contractor shall be
fully responsible for any and all delays and/or expenses caused by Contractor's
failure to expeditiously perform this Work.

17.1.3 Should any Change Order result in an increase in the Contract Price or
extend the Contract Time, the cost of or length of extension in that Change Order
shall be agreed to, in writing, by the District in advance of the Work by Contractor,
and shall be subject to the monetary limitations set forth in Public Contract Code
section 20118.4. In the event that Contractor proceeds with any change in Work
without a Change Order executed by the District or Construction Change Directive,
Contractor waives any claim of additional compensation or time for that additional
work. Under no circumstances shall Contractor be entitled to any claim of additional
compensation or time not expressly requested by Contractor in a Proposed Change
Order or approved by District in an executed Change Order.

17.1.4 A Change Order or Construction Change Directive will become effective
when approved by the Board, notwithstanding that Contractor has not signed it. A
Change Order or Construction Change Directive will become effective without
Contractor’s signature provided District indicates it as a “Unilateral Change Order”.
Any dispute as to the adjustment in the Contract Price or Contract Time, if any, of
the Unilateral Change Order shall be resolved pursuant to the Payment and Claims
and Disputes provisions herein.

17.1.5 Contractor understands, acknowledges, and agrees that the reason for
District authorization is so that District may have an opportunity to analyze the Work
and decide whether the District shall proceed with the Change Order or alter the
Project so that a change in Work becomes unnecessary.

17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any
adjustment in the Contract Price, or an extension of the Contract Time, or a change that
is inconsistent with the intent of the Contract Documents. These changes shall be
effected by written Change Order, Construction Change Directive, by Architect’s
response(s) to RFI(s), or by Architect’'s Supplemental Instructions (“ASI").
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17.3 Change Orders

17.3.1 A Change Order is a written instrument prepared and issued by the
District and/or the Architect and signed by the District (as authorized by the District's
Governing Board), the Contractor, the Architect, and approved by the Project
Inspector (if necessary) and DSA (if necessary), stating their agreement regarding
all of the following:

17.3.1.1 A description of a change in the Work;

17.3.1.2 The amount of the adjustment in the Contract Price, if any; and

17.3.1.3 The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by
the District, the Construction Manager, and/or the Architect and signed by the
District and the Architect, directing a change in the Work. The District may, as
provided by law, by Construction Change Directive and without invalidating the
Contract, order changes in the Work consisting of additions, deletions, or other
revisions. The adjustment to the Contract Price or Time, if any, is subject to the
provisions of this section regarding Changes in the Work. If all or a portion of the
Project is being funded by funds requiring approval by the State Allocation Board
("SAB"), these revisions may be subject to compensation once approval of same is
received and funded by the SAB, and funds are released by the Office of Public
School Construction ("OPSC”). Any dispute as to the adjustment in the Contract
Price, if any, of the Construction Change Directive or timing of payment shall be
resolved pursuant to the Payment and Claims and Disputes provisions herein.

17.4.2 The District may issue a Construction Change Directive in the absence of
agreement on the terms of a Change Order.

17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in
advance, is to be paid for on a force account basis, all direct costs necessarily
incurred and paid by the Contractor for labor, material, and equipment used in the
performance of that Work, shall be subject to the approval of the District and
compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work
on a force account basis, and a not-to-exceed budget will be established by the
District.

17.5.3 All requirements regarding direct cost for labor, labor burden, material,
equipment, and markups on direct costs for overhead and profit described in this
section shall apply to Force Account Directives. However, the District will only pay
for actual costs verified in the field by the District or its authorized representative(s)
on a daily basis.
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17.5.4 The Contractor shall be responsible for all cost related to the
administration of Force Account Directive. The markup for overhead and profit for
Contractor modifications shall be full compensation to the Contractor to administer
Force Account Directive, and Contractor shall not be entitled to separately recover
additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s)
at least twenty-four (24) hours prior to proceeding with any of the force account
work. Furthermore, the Contractor shall notify the District when it has consumed
eighty percent (80%) of the budget, and shall not exceed the budget unless
specifically authorized in writing by the District. The Contractor will not be
compensated for force account work in the event that the Contractor fails to timely
notify the District regarding the commencement of force account work, or exceeding
the force account budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis,
submit a daily force account report using Document 00 63 47, “Daily Force Account
Report,” no later than 5:00 p.m. each day. The report shall contain a detailed
itemization of the daily labor, material, and equipment used on the force account
work only. The names of the individuals performing the force account work shall be
included on the daily force account reports. The type and model of equipment shall
be identified and listed. The District will review the information contained in the
reports, and sign the reports no later than the next work day, and return a copy of
the report to the Contractor for their records. The District will not sign, nor will the
Contractor receive compensation for work the District cannot verify. The Contractor
will provide a weekly force account summary indicating the status of each Force
Account Directive in terms of percent complete of the not-to-exceed budget and the
estimated percent complete of the work.

17.5.7 In the event the Contractor and the District reach a written agreement on
a set cost for the work while the work is proceeding based on a Force Account

Directive, the Contractor’s signed daily force account reports shall be discontinued
and all previously signed reports shall be invalid.

17.6 Price Request

17.6.1 Definition of Price Request

A Price Request ("PR") is a written request prepared by the Architect requesting the
Contractor to submit to the District and the Architect an estimate of the effect of a
proposed change in the Work on the Contract Price and the Contract Time.

17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary
Drawings and Specifications, to enable Contractor to provide the cost breakdowns
required herein. The Contractor shall not be entitled to any additional compensation
for preparing a response to a Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order

17.7.1 Definition of Proposed Change Order
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A Proposed Change Order ("PCQO") is a written request prepared by the Contractor
requesting that the District and the Architect issue a Change Order based upon a
proposed change to the Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions
herein and sufficient, in the District’s judgment, to validate any change in Contract
Price. In no case shall Contractor or any of its Subcontractors be permitted to
reserve rights for additional compensation for Change Order Work.

17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project. Any
additional time requested shall not be the number of days to make the proposed
change, but must be based upon the impact to the Construction Schedule as defined
in the Contract Documents. The Contractor shall justify the proposed change in time
by submittal of a schedule analysis that accurately shows the impact of the change
on the critical path of the Construction Schedule ("Time Impact Analysis”). If
Contractor fails to request a time extension in a PCO, including the Time Impact
Analysis then the Contractor is thereafter precluded from requesting, and waives any
right to request, additional time and/or claim a delay. In no case shall Contractor or
any of its Subcontractors be permitted to reserve rights for additional time for
Change Order Work. A PCO that leaves the amount of time requested blank, or
states that such time requested is “to be determined”, is not permitted and shall also
constitute a waiver of any right to request additional time and/or claim a delay.

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance
Expenditure Directive, including supporting documentation as described below, to
receive authorization for the release of funds from the Allowance. Allowance
Expenditure Directives shall be based on Contractor’s costs, without overhead and
profit, for products, delivery, installation, labor, insurance, payroll, taxes, bonding
and equipment rental will be included in Allowance Expenditure Directive authorizing
expenditure of funds from this Allowance. No overhead and profit shall be added to
the Allowance Expenditure Directive. If cost of the unforeseen condition(s) exceed
the Allowance, Contractor must submit a PCO for amounts in excess of the Allowance
requesting an increase in Contract Price and/or Contract Time that is based at least
partially on Contractor’s assertion that Contractor has encountered unknown and/or
unforeseen condition(s) on the Project, then Contractor shall base the PCO on
provable information that, beyond a reasonable doubt and to the District’s
satisfaction, demonstrates that the unknown and/or unforeseen condition(s) were
actually unknown and/or unforeseen and that the condition(s) were reasonably
unknown and/or unforeseen. If not, the District shall deny the PCO as
unsubstantiated, and the Contractor shall complete the Project without any increase
in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor
discovers, or reasonably should have discovered, the circumstances giving rise to the
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PCO, unless additional time to submit a PCO is granted in writing by the District.
Time is of the essence in Contractor’s submission of PCOs so that the District can
promptly investigate the basis for the PCO. Accordingly, if Contractor fails to submit
its PCO within this timeframe, Contractor waives, releases, and discharges any right
to assert or claim any entitlement to an adjustment of the Contract Price and/or
Time based on circumstances giving rise to the PCO

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time
request is submitted in good faith, that the cost and/or time request is accurate and
in accordance with the provisions of the Contract Documents, and the Contractor
submits the cost and/or request for extension of time recognizing the significant civil
penalties and treble damages which follow from making a false claim or presenting a
false claim under Government Code section 12650 et seq.

It is expressly understood that the value of the extra Work or changes expressly
includes any and all of the Contractor’s costs and expenses, direct and indirect,
resulting from additional time required on the Project or resulting from delay to the
Project including, without limitation, cumulative impacts. Contractor is not entitled
to separately recover amounts for overhead or other indirect costs. Any costs,
expenses, damages, or time extensions not included are deemed waived.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.8 Format for Proposed Change Order

17.8.1 The following format shall be used as applicable by the District and the
Contractor (e.g. Change Orders, PCO’s) to communicate proposed additions and
deductions to the Contract, supported by attached documentation. Any spaces left
blank will be deemed no change to cost or time.

WORK PERFORMED OTHER THAN BY CONTRACTOR | ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity

and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully

Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits,

etc.)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of

Subcontractor, the total not to exceed ten percent
(10%) of Item (d)

(f) Subtotal

(9) Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(h) Subtotal

() Add Overhead and Profit for Contractor, not to
exceed five percent (5%) of Item (h)

(3) Subtotal

(k) Add Bond and Insurance, not to exceed two percent
(2%) of Item (3)

0) TOTAL

(m) Time (zero unless indicated; "TBD” not permitted) Calendar Days

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT

(a)

Material (attach itemized quantity and unit cost plus
sales tax)

(b)

Add Labor (attach itemized hours and rates, fully
Burdened, and specify the hourly rate for each additional
labor burden, for example, payroll taxes, fringe benefits,
etc.)

(©)

Add Equipment (attach suppliers’ invoice)

(d)

Add General Conditions Cost (if Time is Compensable)
(attach supporting documentation)

(e)

Subtotal

(f)

Add Overhead and Profit for Contractor, not to
exceed fifteen percent (15%) of Item (e)

(9)

Subtotal

(h)

Add Bond and Insurance, not to exceed two percent
(2%) of Item (Qg)

(i)

TOTAL

(1)

Time (zero unless indicated; "TBD” not permitted) Calendar Days

17.8.2 Labor. Contractor shall be compensated for the costs of labor actually
and directly utilized in the performance of the Work. Such labor costs shall be the
actual cost, use of any formulas (e.g., labor factors) is not allowed, not to exceed
prevailing wage rates in the locality of the Site and shall be in the labor
classification(s) necessary for the performance of the Work, fully Burdened. Labor
costs shall exclude costs incurred by the Contractor in preparing estimate(s) of the
costs of the change in the Work, in the maintenance of records relating to the costs
of the change in the Work, coordination and assembly of materials and information
relating to the change in the Work or performance thereof, or the supervision and
other overhead and general conditions costs associated with the change in the Work
or performance thereof, including but not limited to the cost for the job
superintendent. If applicable, District will pay Contractor the reasonable costs for
room and board, supported with appropriate backup documentation, without markup
for profit or overhead as provided by U.S. General Services Administration per diem
rates for California lodging, meals and incidentals, https://www.gsa.gov/travel/plan-
book/per-diem-rates/per-diem-rates-lookup.

17.8.3 Materials. Contractor shall be compensated for the costs of materials
necessarily and actually used or consumed in connection with the performance of the
change in the Work. Costs of materials may include reasonable costs of
transportation from a source closest to the Site of the Work and delivery to the Site.
If discounts by material suppliers are available for materials necessarily used in the
performance of the change in the Work, they shall be credited to the District. If
materials necessarily used in the performance of the change in the Work are
obtained from a supplier or source owned in whole or in part by the Contractor,
compensation therefor shall not exceed the current wholesale price for such
materials. If, in the reasonable opinion of the District, the costs asserted by the
Contractor for materials in connection with any change in the Work are excessive, or
if the Contractor fails to provide satisfactory evidence of the actual costs of such
materials from its supplier or vendor of the same, the costs of such materials and the
District’s obligation to pay for the same shall be limited to the then lowest wholesale
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price at which similar materials are available in the quantities required to perform
the change in the Work. The District may elect to furnish materials for the change in
the Work, in which event the Contractor shall not be compensated for the costs of
furnishing such materials or any mark-up thereon.

17.8.4 Equipment. As a precondition for the District’s duty to pay for
Equipment rental or loading and transportation, Contractor shall provide satisfactory
evidence of the actual costs of Equipment from the supplier, vendor or rental agency
of same. Contractor shall be compensated for the actual cost of the necessary and
direct use of Equipment in the performance of the change in the Work. Use of such
Equipment in the performance of the change in the Work shall be compensated in
increments of fifteen (15) minutes. Rental time for Equipment moved by its own
power shall include time required to move such Equipment to the site of the Work
from the nearest available rental source of the same. If Equipment is not moved to
the Site by its own power, Contractor will be compensated for the loading and
transportation costs in lieu of rental time. The foregoing notwithstanding, neither
moving time or loading and transportation time shall be allowed if the Equipment is
used for performance of any portion of the Work other than the change in the Work.
Unless prior approval in writing is obtained by the Contractor from the Architect, the
Project Inspector and the District, no costs or compensation shall be allowed for time
while Construction Equipment is inoperative, idle or on standby, for any reason.
Contractor shall not be entitled to an allowance or any other compensation for
Equipment or tools used in the performance of change in the Work where such
Equipment or tools have a replacement value of $500.00 or less. Equipment costs
claimed by the Contractor in connection with the performance of any Work shall not
exceed rental rates established by distributors or construction equipment rental
agencies in the locality of the Site; any costs asserted which exceed such rental rates
shall not be allowed or paid. Unless otherwise specifically approved in writing by the
Architect, the Project Inspector and the District, the allowable rate for the use of
Equipment in connection with the Work shall constitute full compensation to the
Contractor for the cost of rental, fuel, power, oil, lubrication, supplies, necessary
attachments, repairs or maintenance of any kind, depreciation, storage, insurance,
labor (exclusive of labor costs of the Equipment operator), and any and all other
costs incurred by the Contractor incidental to the use of such Equipment.

17.8.5 General Conditions Cost. The phrase “General Conditions Cost” shall
mean, other than expressly limited or excluded herein, the costs of Contractor during
the construction phase, including but not limited to: payroll costs for project
manager for Work conducted at the Site, payroll costs for the superintendent and
full-time general foremen, workers not included as direct labor costs engaged in
support functions (e.g., loading/unloading, clean-up), costs of offices and temporary
facilities including office materials, office supplies, office equipment, minor expenses,
utilities, fuel, sanitary facilities and telephone services at the Site, costs of
consultants not in the direct employ of Contractor or Subcontractors, and fees for
permits and licenses.

17.8.6 Overhead and Profit. The phrase "Overhead and Profit” shall include
field and office supervisors and assistants, watchperson, use of small tools,
consumable, insurance other than construction bonds and insurance required herein,
general conditions costs and home office expenses.
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17.9 Change Order Certification

17.9.1  All Change Orders and PCOs include the following certification by the
Contractor, either in the form specifically or incorporated by this reference:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes,
if any, to the Contract Price specified for each item, and as to the extension of
time allowed, if any, for completion of the entire Work as stated herein, and
agrees to furnish all labor, materials, and service, and perform all work necessary
to complete any additional work specified for the consideration stated herein.
Submission of sums which have no basis in fact or which Contractor knows are
false are at the sole risk of Contractor and may be a violation of the False Claims
Act set forth under Government Code section 12650 et seq. It is understood that
the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

17.9.1.2 It is expressly understood that the value of the extra Work or changes
expressly includes any and all of the Contractor’s costs and expenses, direct and
indirect, resulting from additional time required on the Project or resulting from
delay to the Project including, without limitation, cumulative impacts. Contractor
is not entitled to separately recover amounts for overhead or other indirect costs.
Any costs, expenses, damages, or time extensions not included are deemed
waived.

17.9.2  Accord and Satisfaction: Contractor’s execution of any Change Order shall
constitute a full accord and satisfaction, and release, of all Contractor (and if
applicable, Subcontractor) claims for additional time, money or other relief arising
from or relating to the subject matter of the change including, without limitation,
impacts of all types, cumulative impacts, inefficiency, overtime, delay and any other
type of claim.

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a
Change Order, if any, shall be determined in one or more of the following ways as
applicable to a specific situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;
17.10.1.2 By unit prices contained in Contractor’s original bid;

17.10.1.3 By agreement between District and Contractor.

17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein.
Where a portion of the Work is deleted from the Contract, the reasonable value of the
deducted work less the value of work performed shall be considered the appropriate
deduction. The value submitted on the Schedule of Values shall be used to calculate the
credit amount unless the bid documentation is being held in escrow as part of the
Contract Documents. Unit Prices, if any, may be used in District’s discretion in
calculating reasonable value. If Contractor offers a proposed amount for a deductive
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Change Order(s), Contractor shall include a minimum of five percent (5%) total profit
and overhead to be deducted with the amount of the work of the Change Order(s). If
Subcontractor work is involved, Subcontractors shall also include a minimum of five
percent (5%) profit and overhead to be deducted with the amount of its deducted work.
Any deviation from this provision shall not be allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during
Contractor’s performance of the Work, the District may elect to add or delete any such
Alternate Bid Item(s) if not included in the Contract at the time of award. If the District
elects to add or delete Alternate Bid Item(s) after Contract award, the cost or credit for
such Alternate Bid Item(s) shall be as set forth in the Bid Form and Proposal unless the
parties agree to a different price and the Contract Time shall be adjusted by the number
of days allocated in the Contract Documents. If days are not allocated in the Contract
Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the
Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of
surplus materials and equipment shall accrue and be credited to the Contractor, and the
Contractor shall make provisions so that such discounts, rebates, refunds, and returns
may be secured, and the amount thereof shall be allowed as a reduction of the
Contractor’s cost in determining the actual cost of construction for purposes of any
change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction
Change Directives, the Contractor shall keep and maintain cost-accounting records
satisfactory to the District, including, without limitation, Job Cost Reports as provided in
these General Conditions, which shall be available to the District on the same terms as
any other books and records the Contractor is required to maintain under the Contract
Documents. Such records shall include without limitation hourly records for Labor and
Equipment and itemized records of materials and Equipment used that day in connection
with the performance of any Work. All records maintained hereunder shall be subject to
inspection, review and/or reproduction by the District, the Architect or the Project
Inspector upon request. In the event that the Contractor fails or refuses, for any
reason, to maintain or make available for inspection, review and/or reproduction such
records, the District’s reasonable good faith determination of the extent of adjustment to
the Contract Price shall be final, conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any
extension in the Contract Time for completion, it shall notify the District pursuant to the
provisions herein, including the Article on Claims and Disputes. No claim shall be
considered unless made in accordance with this subparagraph. Contractor shall proceed
to execute the Work even though the adjustment may not have been agreed upon. Any
change in the Contract Price or extension of the Contract Time resulting from such claim
shall be authorized by a Change Order.
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17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or
Construction Change Directives issued to Subcontractors by the Contractor to the extent
as required by the Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Change
Orders altered in violation of this provision, if in conflict with the terms set forth herein,
shall be construed in accordance with the terms set forth herein. Contractor shall
execute finalized Change Orders and proceed under the provisions herein with proper
notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change
Order when the Contractor agrees with the addition and/or deletion of the Work in that
Change Order.

18. REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract
Document(s), including Specification section(s), detail(s), page number(s), drawing
number(s), and sheet number(s), etc. The Contractor shall make suggestions and
interpretations of the issue raised by each Request for Information. A Request for
Information cannot modify the Contract Price, Contract Time, or the Contract
Documents. Upon request by the District, Contractor shall provide an electronic copy of
the Request for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional
services that District may deduct from any amounts owing to the Contractor, if a
Request for Information requests an interpretation or decision of a matter where the
information sought is equally available to the party making the request. District, at its
sole discretion, shall deduct from and/or invoice Contractor for all the professional
services arising herein.

19. PAYMENTS

19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is
the total amount payable by the District to the Contractor for performance of the Work
under the Contract Documents.
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19.2 Applications for Progress Payments

19.2.1 Procedure for Applications for Progress Payments

19.2.1.1 Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during
the progress of the Work, Contractor shall submit to the District and the
Architect an itemized Application for Payment for operations completed in
accordance with the Schedule of Values. Such application shall be notarized,
if required, and supported by the following or each portion thereof unless
waived by the District in writing:

19.2.1.1.1.1 The amount paid to the date of the Application to the
Contractor, to all its Subcontractors, and all others furnishing labor,
material, or equipment for its Contract;

19.2.1.1.1.2 The amount being requested under the Application for
Payment by the Contractor on its own behalf and separately stating the

amount requested on behalf of each of the Subcontractors and all others
furnishing labor, material, and equipment under the Contract;

19.2.1.1.1.3 The balance that will be due to each of such entities
after said payment is made;

19.2.1.1.1.4 A certification that the As-Builts and annotated
Specifications are current;

19.2.1.1.1.5 Itemized breakdown of work done for the purpose of
requesting partial payment;

19.2.1.1.1.6 An updated and acceptable construction schedule in
conformance with the provisions herein;

19.2.1.1.1.7 The additions to and subtractions from the Contract
Price and Contract Time;

19.2.1.1.1.8 A total of the retentions held;

19.2.1.1.1.9 Material invoices, evidence of equipment purchases,

rentals, and other support and details of cost as the District may require
from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor’'s Work
by line item;

19.2.1.1.1.11 Schedule of Values updated from the preceding
Application for Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and

release upon progress payment compliant with Civil Code section 8132
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from the Contractor and each subcontractor of any tier and supplier to be
paid from the current progress payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and
release upon progress payment compliant with Civil Code section 8134
from the Contractor and each subcontractor of any tier and supplier that
was paid from the previous progress payment(s); and

19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this
payment application has been completed in accordance with the Contract
Documents for the Project. The Contractor further warrants that all
amounts have been paid for work which previous Certificates for Payment
were issued and payments received and all Work performed as of the date
of this payment application is free and clear of liens, claims, security
interests, or encumbrances in favor of the Contractor, Subcontractors,
material and equipment suppliers, workers, or other persons or entities
making a claim by reason of having provided labor, materials, and
equipment relating to the Work, except those of which the District has
been informed. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a
violation of the False Claims Act set forth under Government Code section
12650 et seq.

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act
set forth in Government Code section 12650 et seq. for information
provided with any Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records ("CPR(s)") for
each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work for the
period of the Application for Payment. As indicated herein, the District
shall not make any payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide
electronic CPRs directly to the DIR on no less than every 30 days while
Work is being performed and within 30 days after the final day of Work
performed on the Project for any journeyman, apprentice, worker or
other employee was employed in connection with the Work, or within
ten (10) days of any request by the District or the DIR to the
requesting entity, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its
Subcontractor(s) providing CPRs in a timely manner may directly delay
the Contractor’s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the
second week of July and applications received after December 12th will not be
paid until the first week of January.
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19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request: The following items, if applicable,
must be completed before the District will accept and/or process the
Contractor's first payment request:

19.2.2.1.1 Installation of the Project sign;

19.2.2.1.2 Installation of field office;

19.2.2.1.3 Installation of temporary facilities and fencing;

19.2.2.1.4 Schedule of Values;

19.2.2.1.5 Contractor’s Construction Schedule;

19.2.2.1.6 Schedule of unit prices, if applicable;

19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the
payment application;

19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing
authorities;

19.2.2.1.11 Initial progress report;
19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if
applicable;

19.2.2.1.14 List of all Subcontractors, with names, license numbers,
telephone numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job
site secretary, record documents recorder, and job site superintendent.

19.2.2.2 Second Payment Request: The District will not process the second
payment request until and unless all submittals and Shop Drawings have been
accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria: Any payments made to Contractor where
criteria set forth herein have not been met shall not constitute a waiver of said
criteria by District. Instead, such payment shall be construed as a good faith
effort by District to resolve differences so Contractor may pay its Subcontractors
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and suppliers. Contractor agrees that failure to submit such items may constitute
a breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments
19.3.1 District’'s Approval of Application for Payment

19.3.1.1 Upon receipt of an Application for Payment, The District shall act in
accordance with both of the following:

19.3.1.1.1 Each Application for Payment shall be reviewed by the District
as soon as practicable after receipt for the purpose of determining that the
Application for Payment is a proper Application for Payment.

19.3.1.1.2 Any Application for Payment determined not to be a proper
Application for Payment suitable for payment shall be returned to the
Contractor as soon as practicable, but not later than seven (7) days, after
receipt. An Application for Payment returned pursuant to this paragraph shall
be accompanied by a document setting forth in writing the reasons why the
Application for Payment is not proper. The number of days available to the
District to make a payment without incurring interest pursuant to this section
shall be reduced by the number of days by which the District exceeds this
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly
executed if funds are available for payment of the Application for Payment,
and payment is not delayed due to an audit inquiry by the financial officer of
the District.

19.3.1.2 The District’s review of the Contractor’s Application for Payment will be
based on the District’s and the Architect’s observations at the Site and the data
comprising the Application for Payment that the Work has progressed to the point
indicated and that, to the best of the District’s and the Architect’s knowledge,
information, and belief, the quality of the Work is in accordance with the Contract
Documents. The foregoing representations are subject to:

19.3.1.2.1 Observation of the Work for general conformance with the
Contract Documents,

19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior
to completion, and

19.3.1.2.4 Specific qualifications expressed by the Architect.
19.3.1.3 District’s approval of the certified Application for Payment shall be

based on Contractor complying with all requirements for a fully complete and
valid certified Application for Payment.
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19.3.2 Payments to Contractor

19.3.2.1 Within thirty (30) days after approval of the Application for Payment,
Contractor shall be paid a sum equal to ninety-five percent (95%) of the value of
the Work performed (as verified by Architect and Inspector and certified by
Contractor) up to the last day of the previous month, less the aggregate of
previous payments and amount to be withheld. The value of the Work completed
shall be Contractor’s best estimate. No inaccuracy or error in said estimate shall
operate to release the Contractor, or any Surety upon any bond, from damages
arising from such Work, or from the District's right to enforce each and every
provision of this Contract, and the District shall have the right subsequently to
correct any error made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests
processed, or be entitled to have any payment made for Work performed, so long
as any lawful or proper direction given by the District concerning the Work, or
any portion thereof, remains incomplete.

19.3.2.3 If the District fails to make any progress payment within thirty (30)
days after receipt of an undisputed and properly submitted Application for
Payment from the Contractor, the District shall pay interest to the Contractor
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the
Code of Civil Procedure.

19.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has
inspected, approved, or accepted any part of the Work. Notwithstanding any
payment, the District may enforce each and every provision of this Contract. The
District may correct or require correction of any error subsequent to any payment.

19.4 Decisions to Withhold Payment

19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably
necessary to protect the District if, in the District's opinion, the representations to
the District required herein cannot be made. The District may withhold payment, in
whole, or in part, to such extent as may be necessary to protect the District from
loss because of, but not limited to any of the following:

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of
written notice to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a
result of the Contract. Contractor agrees that the District may withhold up to
125% of the amount claimed in the Stop Payment Notice to answer the claim and
to provide for the District’s reasonable cost of any litigation pursuant to the stop
payment notice.

19.4.1.3 Written notice from payment and/or performance bond surety(ies) to
withhold payment from Contractor.
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19.4.1.4 Liquidated damages assessed against the Contractor.

19.4.1.5 The cost of completion of the Contract if there exists a reasonable
doubt that the Work can be completed for the unpaid balance of the Contract
Price or by the completion date.

19.4.1.6 Damage to the District or other contractor(s).
19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor.
19.4.1.8 Failure to store and properly secure materials.

19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper,
sufficient, and acceptable documentation required by the Contract Documents,
including, without limitation, a Construction Schedule, Schedule of Submittals,
Schedule of Values, Monthly Progress Schedules, Shop Drawings, Product Data
and samples, Proposed product lists, executed Change Orders, and/or verified
reports.

19.4.1.10 Failure of the Contractor to maintain As-Builts.

19.4.1.11 Erroneous estimates by the Contractor of the value of the Work
performed, or other false statements in an Application for Payment.

19.4.1.12 Unauthorized deviations from the Contract Documents.

19.4.1.13 Failure of the Contractor to prosecute the Work in a timely manner in
compliance with the Construction Schedule, established progress schedules,
and/or completion dates.

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as
required by the Labor Code, by these Contract Documents, or by written request;
for each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or by each Subcontractor in connection with the Work for the
period of the Application for Payment or if payroll records are delinquent or
inadequate.

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code
section 1720 et seq., failure to comply with any other Labor Code requirements,
and/or failure to comply with labor compliance monitoring and enforcement by
the DIR.

19.4.1.16 Allowing an unregistered subcontractor, as described in Labor Code
section 1725.5, to engage in the performance of any work under this Contract.

19.4.1.17 Failure to comply with any applicable federal statutes and regulations
regarding minimum wages, withholding, payrolls and basic records, apprentice
and trainee employment requirements, equal employment opportunity
requirements, Copeland Act requirements, Davis-Bacon Act and related
requirements, Contract Work Hours and Safety Standards Act requirements, if
applicable.
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19.4.1.18 Failure to properly maintain or clean up the Site.
19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.20 Any payments due to the District, including but not limited to
payments for failed tests, utilities changes, or permits.

19.4.1.21 Failure to pay Subcontractor(s) or supplier(s) as required by law and
by the Contract Documents.

19.4.1.22 Failure to pay any royalty, license or similar fees.

19.4.1.23 Contractor is otherwise in breach, default, or in substantial violation
of any provision of this Contract.

19.4.1.24 Failure to perform any implementation and/or monitoring required by
any SWPPP for the Project and/or the imposition of any penalties or fines
therefore whether imposed on the District or Contractor.

19.4.2 Reallocation of Withheld Amounts

19.4.2.1 District may, in its discretion, apply any withheld amount to pay
outstanding claims or obligations as defined herein. In so doing, District shall
make such payments on behalf of Contractor. If any payment is so made by
District, then that amount shall be considered a payment made under Contract
by District to Contractor and District shall not be liable to Contractor for any
payment made in good faith. These payments may be made without prior
judicial determination of claim or obligation. District will render Contractor an
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance
with the Contract Documents or fails to perform any provision thereof, District
may, after FORTY-EIGHT (48) hours’ written notice to the Contractor and,
without prejudice to any other remedy, make good such deficiencies. The District
shall adjust the total Contract Price by reducing the amount thereof by the cost of
making good such deficiencies. If District deems it inexpedient to correct Work
that is damaged, defective, or not done in accordance with Contract provisions,
an equitable reduction in the Contract Price (of at least one hundred fifty percent
(150%) of the estimated reasonable value of the nonconforming Work) shall be
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be
made for amounts withheld because of them. No interest shall be paid on any
retainage or amounts withheld due to the failure of the Contractor to perform in
accordance with the terms and conditions of the Contract Documents.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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19.5 Subcontractor Payments

19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions
Code section 7108.5 and Public Contract Code section 7107, the Contractor shall pay
to each Subcontractor, out of the amount paid to the Contractor on account of such
Subcontractor’s portion of the Work, the amount to which said Subcontractor is
entitled. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to its Sub-subcontractors in a similar
manner.

19.5.2 No Obligation of District for Subcontractor Payment

The District shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the
District, to issue joint checks made payable to the Contractor and Subcontractors
and/or material or equipment suppliers. The joint check payees shall be responsible
for the allocation and disbursement of funds included as part of any such joint
payment. In no event shall any joint check payment be construed to create any
contract between the District and a Subcontractor of any tier, or a material or
equipment supplier, any obligation from the District to such Subcontractor or a
material or equipment supplier, or rights in such Subcontractor or a material or
equipment supplier against the District.

COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of
Completion recorded when the entire Work shall have been completed to the
satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing
board of the District.

20.1.3 District, at its sole option, may accept completion of Contract and have
the Notice of Completion recorded when the entire Work shall have been completed
to the satisfaction of District, except for minor corrective items, as distinguished
from incomplete items. If Contractor fails to complete all minor corrective items
within fifteen (15) days after the date of the District’s acceptance of completion,
District shall withhold from the final payment one hundred fifty percent (150%) of an
estimate of the amount sufficient to complete the corrective items, as determined by
District, until the item(s) are completed.

20.1.4 At the end of the 15-day period, if there are any items remaining to be
corrected, District may elect to proceed as provided herein related to adjustments to
Contract Price, and/or District’s right to perform the Work of the Contractor.
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20.2 Close-Out/Certification Procedures

20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work
complete. Upon notification, Architect will prepare a list of minor items to be
completed or corrected ("Punch List”). The Contractor and/or its Subcontractors
shall proceed promptly to complete and correct items on the Punch List. Failure to
include an item on Punch List does not alter the responsibility of the Contractor to
complete all Work in accordance with the Contract Documents.

20.2.2 Close-Out/Certification Requirements

20.2.2.1 Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete
and ready for use. Service connections shall be made and existing services
reconnected.

20.2.2.2 Record Drawings and Record Specifications

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work
(“As-Builts”) and Record Specifications upon completion of the Project and as
a condition precedent to approval of final payment.

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected
prints and employ a competent draftsman to transfer the Record Drawings
information to the most current version of AutoCAD that is, at that time,
currently utilized for plan check submission by either the District, the
Architect, OPSC, and/or DSA, and print a complete set of transparent sepias.
When completed, Contractor shall deliver corrected sepias and
diskette/CD/other

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies
in the Record Drawings and Record Specifications, even if inaccuracies
become evident at a future date.

20.2.2.3 Construction Storm Water Permit, if applicable

Contractor shall submit to District all electronic or hard copy records required by
the Construction Storm Water Permit, if applicable, within seven (7) days of
Completion of the Project.

20.2.2.4 Maintenance Manuals: Contractor shall prepare all operation and
maintenance manuals and date as indicated in the Specifications.

20.2.2.5 Source Programming: Contractor shall provide all source
programming for all items in the Project.

20.2.2.6 Verified Reports: Contractor shall completely and accurately fill out
and file forms DSA 6-C or DSA 152 (or current form), as appropriate. Refer to
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section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of
Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein,
and maintain the presence of a Project Superintendent and Project Manager until the
Punch List is complete to ensure proper and timely completion of the Punch List.
Under no circumstances shall Contractor demobilize its forces prior to completion of
the Punch List without District’s prior written approval. Upon receipt of Contractor’s
written notice that all of the Punch List items have been fully completed and the
Work is ready for final inspection and District acceptance, Architect and Project
Inspector will inspect the Work and shall submit to Contractor and District a final
inspection report noting the Work, if any, required in order to complete in
accordance with the Contract Documents. Absent unusual circumstances, this report
shall consist of the Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other
uncompleted portions of the Work, the Contractor shall notify the District and
Architect, who shall again inspect such Work. If the Architect finds the Work
complete and acceptable under the Contract Documents, the Architect will notify
Contractor, who shall then jointly submit to the Architect and the District its final
Application for Payment.

20.3.3 Final Inspection Requirements

20.3.3.1 Before calling for final inspection, Contractor shall determine that the
following have been performed:

20.3.3.1.1 The Work has been completed.

20.3.3.1.2 All life safety items are completed and in working order.
20.3.3.1.3 Mechanical and electrical Work including, without limitation,
security system, data, and fire alarm, are complete and tested, fixtures are in

place, connected, and ready for tryout.

20.3.3.1.4 Electrical circuits scheduled in panels and disconnect switches
labeled.

20.3.3.1.5 Painting and special finishes complete.

20.3.3.1.6 Doors complete with hardware, cleaned of protective film,
relieved of sticking or binding, and in working order.

20.3.3.1.7 Tops and bottoms of doors sealed.
20.3.3.1.8 Floors waxed and polished as specified.

20.3.3.1.9 Broken glass replaced and glass cleaned.
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20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of
debris, and trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign
matter, and damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and
superfluous labels removed.

20.3.3.1.13 Final cleanup, as provided herein.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered
an additional service of District, Architect, Construction Manager, and/or Project
Inspector, and all subsequent costs will be invoiced to Contractor and if funds are
available, withheld from remaining payments.

20.5 Partial Occupancy or Use Prior to Completion

20.5.1 District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the
Work at any stage, and such occupancy shall not constitute the District’s Final
Acceptance of any part of the Work. Neither the District’s Final Acceptance, the
making of Final Payment, any provision in Contract Documents, nor the use or
occupancy of the Work, in whole or in part, by District shall constitute acceptance of
Work not in accordance with the Contract Documents nor relieve the Contractor or
the Contractor's Performance Bond Surety from liability with respect to any
warranties or responsibility for faulty or defective Work or materials, equipment and
workmanship incorporated therein. In the event that the District occupies or uses
any completed or partially completed portion of the Work, the Contractor shall
remain responsible for payments, security, maintenance, heat, utilities, damage to
the Work, insurance, the period for correction of the Work, and the commencement
of warranties required by the Contract Documents unless the Contractor requests in
writing, and the District agrees, to otherwise divide those responsibilities. Any
dispute as to responsibilities shall be resolved pursuant to the Claims and Disputes
provisions herein, with the added provision that during the dispute process, the
District shall have the right to occupy or use any portion of the Work that it needs or
desires to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the
Architect shall jointly inspect the area to be occupied or portion of the Work to be
used in order to determine and record the condition of the Work.

20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or
portions of the Work shall not constitute beneficial occupancy or District’s acceptance
of the Work not complying with the requirements of the Contract Documents.
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FINAL PAYMENT AND RETENTION

21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will
issue a final Certificate of Payment. The District shall thereupon jointly inspect the Work
and either accept the Work as complete or notify the Architect and the Contractor in
writing of reasons why the Work is not complete. Upon District’s acceptance of the Work
of the Contractor as fully complete by the Governing Board of the District (that, absent
unusual circumstances, will occur when the Punch List items have been satisfactorily
completed), the District shall record a Notice of Completion with the County Recorder,
and the Contractor shall, upon receipt of final payment from the District, pay the
amount due Subcontractors.

21.2 Prerequisites for Final Payment

The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the
Work shall be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final
payment compliant with Civil Code section 8136, from the Contractor and each
subcontractor of any tier and supplier to be paid from the final payment.

21.2.3 A duly completed and executed unconditional waiver and release upon
progress payment compliant with Civil Code section 8134, from the Contractor and
each subcontractor of any tier and supplier that was paid from the previous progress
payments.

21.2.4 A duly completed and executed Document 00 65 19.26, "AGREEMENT AND
RELEASE OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are
required to remedy any defects therein, to obtain compliance with the Contract
Documents or any requirements of applicable codes and ordinances, or to fulfill any
of the orders or directions of District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written
guarantees, warranties, applications, and bonds required by the Contract Documents
for its portion of the Work.

21.2.7 Contractor must have completed all requirements set forth under “Close-
Out/Certification Procedures,” including, without limitation, submission of an
approved set of complete Record Drawings.

21.2.8 Architect shall have issued its written approval that final payment can be
made.

21.2.9 The Contractor shall have delivered to the District all manuals and
materials required by the Contract Documents, which must be approved by the
District.

SOLANO COMMUNITY COLLEGE DISTRICT GENERAL CONDITIONS

DOCUMENT 00 72 13 -69



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

21.2.10 The Contractor shall have completed final clean-up as provided herein.
21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the
District has the right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1 After approval by the Architect of the Application and Certificate of
Payment,

21.3.1.2 After the satisfaction of the conditions set forth herein, and

21.3.1.3 After forty-five (45) days after the recording of the Notice of
Completion by District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld
due to a failure of the Contractor to perform, in accordance with the terms and
conditions of the Contract Documents, except as provided to the contrary in any
Escrow Agreement between the District and the Contractor pursuant to Public
Contract Code section 22300.

21.4 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of
Public Contract Code section 22300.

22, UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in
compliance with the Contract Documents, it must, if required in writing by the District, the
Project Inspector, or the Architect, be uncovered for the Project Inspector’s or the
Architect’s observation and be corrected, replaced, and/or recovered at the Contractor’s
expense without change in the Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK

23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by
District as failing to conform to the Contract Documents whether incorporated or not.
Contractor shall promptly replace and re-execute its own Work to comply with the
Contract Documents without additional expense to the District and shall bear the
expense of making good all work of other contractors destroyed or damaged by any
removal or replacement pursuant hereto and/or any delays to the District or other
Contractors caused thereby.

23.1.2  If Contractor does not remove Work that District has identified as failing
to conform to the Contract Documents within a reasonable time, not to exceed
FORTY-EIGHT (48) hours, District may remove it and may store any material at
Contractor’s expense. If Contractor does not pay expense(s) of that removal within
ten (10) days’ time thereafter, District may, upon ten (10) days’ written notice, sell
any material at auction or at private sale and shall deduct all costs and expenses
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incurred by the District and/or District may withhold those amounts from payment(s)
to Contractor.

23.2 Correction of Work

23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the
Work rejected by the District, the Architect, or the Project Inspector as failing to
conform to the requirements of the Contract Documents, whether observed before or
after Completion and whether or not fabricated, installed, or completed. The
Contractor shall bear costs of correcting the rejected Work, including additional
testing, inspections, and compensation for the Inspector’s or the Architect’s services
and expenses made necessary thereby.

23.2.2 One-Year Warranty Corrections

If, within one (1) year after the date of Completion of the Work or a designated
portion thereof, or after the date for commencement of warranties established
hereunder, or by the terms of an applicable special warranty required by the
Contract Documents, any of the Work is found to be not in accordance with the
requirements of the Contract Documents, the Contractor shall correct it promptly
after receipt of written notice from the District to do so. This period of one (1) year
shall be extended with respect to portions of the Work first performed after
Completion by the period of time between Completion and the actual performance of
the Work. This obligation hereunder shall survive District’s acceptance of the Work
under the Contract and termination of the Contract. The District shall give such
notice promptly after discovery of the condition.

23.3 District's Right to Perform Work

23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to
perform any provisions of this contract, the District, after FORTY-EIGHT (48) hours
written notice to the Contractor, may, without prejudice to any other remedy it may
have, make good such deficiencies and may deduct the cost thereof from the
payment then or thereafter due the Contractor.

23.3.2 Ifitis found at any time, before or after completion of the Work, that
Contractor has varied from the Drawings and/or Specifications, including, but not
limited to, variation in material, quality, form, or finish, or in the amount or value of
the materials and labor used, District may require at its option:

23.3.2.1 That all such improper Work be removed, remade or replaced, and all
work disturbed by these changes be made good by Contractor at no additional
cost to the District;

23.3.2.2 That the District deduct from any amount due Contractor the sum of
money equivalent to the difference in value between the work performed and
that called for by the Drawings and Specifications; or

23.3.2.3 That the District exercise any other remedy it may have at law or
under the Contract Documents, including but not limited to the District hiring its
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own forces or another contractor to replace the Contractor’s nonconforming
Work, in which case the District shall either issue a deductive Change Order, a
Construction Change Directive, or invoice the Contractor for the cost of that
work. Contractor shall pay any invoices within thirty (30) days of receipt of same
or District may withhold those amounts from payment(s) to Contractor.

24. TERMINATION AND SUSPENSION

24.1 District’s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this
Contract, District may in its sole discretion notify Contractor of this fact and request
written assurances from Contractor of performance of Work and a written plan from
Contractor to remedy any potential default under the terms this Contract that the
District may advise Contractor of in writing. Contractor shall, within ten (10) calendar
days of District’s request, deliver a written cure plan that meets the District’s
requirements in its request for assurances. Contractor’s failure to provide such written
assurances of performance and the required written plan, within ten (10) calendar days
of request, will constitute a material breach of this Contract sufficient to justify
termination for cause.

24.2 District's Right to Terminate Contractor for Cause

24.2.1 Grounds for Termination: The District, in its sole discretion, may
terminate the Contract and/or terminate the Contractor’s right to perform the work
of the Contract based upon any of the following:

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part
thereof with sufficient diligence as will ensure its completion within the time
specified or any extension thereof, or

24.2.1.2 Contractor fails to complete said Work within the time specified or any
extension thereof, or

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide
material of sufficient quality as to be in compliance with Contract Documents; or

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for
which extension of time is provided, to supply enough properly skilled workers or
proper materials to complete the Work in the time specified; or

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for
material, or for labor; or

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions
of District; or

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that
is sufficient to prosecute the Work or that can work in harmony with all other
elements of labor employed or to be employed on the Work; or
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24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default,
or in substantial violation of any provision of this Contract, including but not
limited to a lapse in licensing or registration.

24.2.2 Notification of Termination

24.2.2.1 Upon the occurrence at District's sole determination of any of the
above conditions, District may, without prejudice to any other right or remedy,
serve written notice upon Contractor and its Surety of District's termination of
this Contract and/or the Contractor’s right to perform the work of the Contract.
This notice will contain the reasons for termination. Unless, within three (3) days
after the service of the notice, any and all condition(s) shall cease, and any and
all violation(s) shall cease, or arrangement satisfactory to District for the
correction of the condition(s) and/or violation(s) be made, this Contract and/or
the Contractor’s right to perform the Work of the Contract shall cease and
terminate. Upon termination, Contractor shall not be entitled to receive any
further payment until the entire Work is finished.

24.2.2.2 Upon Termination, District may immediately serve written notice of
tender upon Surety whereby Surety shall have the right to take over and perform
this Contract only if Surety:

24.2.2.2.1 Within three (3) days after service upon it of the notice of
tender, gives District written notice of Surety’s intention to take over and
perform this Contract; and

24.2.2.2.2 Commences performance of this Contract within three (3) days
from date of serving of its notice to District.

24.2.2.3 Surety shall not utilize Contractor in completing the Project if the
District notifies Surety of the District’s objection to Contractor’s further
participation in the completion of the Project. Surety expressly agrees that any
contractor which Surety proposes to fulfill Surety’s obligations is subject to
District’s approval. District’s approval shall not be unreasonably withheld,
conditioned or delayed.

24.2.2.4 If Surety fails to notify District or begin performance as indicated
herein, District may take over the Work and execute the Work to completion by
any method it may deem advisable at the expense of Contractor and/or its
Surety. Contractor and/or its Surety shall be liable to District for any excess cost
or other damages the District incurs thereby. Time is of the essence in this
Contract. If the District takes over the Work as herein provided, District may,
without liability for so doing, take possession of and utilize in completing the
Work such materials, appliances, plan, and other property belonging to
Contractor as may be on the Site of the Work, in bonded storage, or previously
paid for.

24.3 Termination of Contractor for Convenience

24.3.1 District in its sole discretion may terminate the Contract in whole or in
part upon three (3) days’ written notice to the Contractor.
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24.3.2 Upon notice, Contractor shall:
24.3.2.1 Cease operations as directed by the District in the notice;

24.3.2.2 Take necessary actions for the protection and preservation of the Work
as soon as possible; and

24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into
no further subcontracts and purchase orders.

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment
application for the actual cost for labor, materials, and services performed, including
all Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that
is unpaid. Contractor shall have no claims against the District except for the actual
cost for labor, materials, and services performed that adequately documented
through timesheets, invoices, receipts, or otherwise. District shall pay all undisputed
invoice(s) for work performed until the notice of termination.

24.3.4 Under a termination for convenience, the District retains the right to all
the options available to the District if there is a termination for cause.

24.4 Effect of Termination

24.4.1 Contractor shall, only if ordered to do so by the District, immediately
remove from the Site all or any materials and personal property belonging to
Contractor that have not been incorporated in the construction of the Work, or which
are not in place in the Work. The District retains the right, but not the obligation, to
keep and use any materials and personal property belonging to Contractor that have
not been incorporated in the construction of the Work, or which are not in place in
the Work. The Contractor and its Surety shall be liable upon the Performance Bond
for all damages caused to the District by reason of the Contractor’s failure to
complete the Contract.

24.4.2 In the event that the District shall perform any portion of, or the whole of
the Work, pursuant to the provisions of the General Conditions, the District shall not
be liable nor account to the Contractor in any way for the time within which, or the
manner in which, the Work is performed by the District or for any changes the
District may make in the Work or for the money expended by the District in
satisfying claims and/or suits and/or other obligations in connection with the Work.

24.4.3 In the event termination for cause is determined to have not been for
cause, the termination shall be deemed to have been a termination for convenience
effective as of the same date as the purported termination for cause.

24.4.4 In the event that the Contract is terminated for any reason, no allowances
or compensation will be granted for the loss of any anticipated profit by the
Contractor or any impact or impairment of Contractor’s bonding capacity.

24.4.5 If the expense to the District to finish the Work exceeds the unpaid
Contract Price, Contractor and Surety shall pay difference to District within twenty-
one (21) days of District's request.
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24.4.6 The District shall have the right (but shall have no obligation) to assume
and/or assign to a general contractor or construction manager or other third party
who is qualified and has sufficient resources to complete the Work, the rights of the
Contractor under its subcontracts with any or all Subcontractors. In the event of an
assumption or assignment by the District, no Subcontractor shall have any claim
against the District or third party for Work performed by Subcontractor or other
matters arising prior to termination of the Contract. The District or any third party,
as the case may be, shall be liable only for obligations to the Subcontractor arising
after assumption or assignment. Should the District so elect, the Contractor shall
execute and deliver all documents and take all steps, including the legal assignment
of its contractual rights, as the District may require, for the purpose of fully vesting
in the District the rights and benefits of its Subcontractor under Subcontracts or
other obligations or commitments. All payments due the Contractor hereunder shall
be subject to a right of offset by the District for expenses and damages suffered by
the District as a result of any default, acts, or omissions of the Contractor.
Contractor must include this assignment provision in all of its contracts with its
Subcontractors.

24.4.7 The foregoing provisions are in addition to and not in limitation of any
other rights or remedies available to District.

24.5 Emergency Termination of Public Contracts Act of 1949

24.5.1 This Contract is subject to termination as provided by sections 4410 and
4411 of the Government Code of the State of California, being a portion of the
Emergency Termination of Public Contracts Act of 1949.

24.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed
by contract, is stopped, directly or indirectly, because of the freezing or
diversion of materials, equipment or labor, as the result of an order or a
proclamation of the President of the United States, or of an order of any
federal authority, and the circumstances or conditions are such that it is
impracticable within a reasonable time to proceed with a substantial portion
of the work, then the public agency and the contractor may, by written
agreement, terminate said contract.

24.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination
of the contract and provision for the payment of compensation or money, if
any, which either party shall pay to the other or any other person, under the
facts and circumstances in the case.

24.5.2 Compensation to the Contractor shall be determined at the sole discretion
of District on the basis of the reasonable value of the Work done, including
preparatory work. As an exception to the foregoing and at the District's discretion,
in the case of any fully completed separate item or portion of the Work for which
there is a separate previously submitted unit price or item on the accepted schedule
of values, that price shall control. The District, at its sole discretion, may adopt the
Contract Price as the reasonable value of the work done or any portion thereof.
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24.6 Suspension of Work

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in
whole or in part for such period of time as the District may determine upon three (3)
days written notice to the Contractor.

24.6.1.1 An adjustment may be made for changes in the cost of performance of
the Work caused by any such suspension, delay or interruption. No adjustment
shall be made to the extent:

24.6.1.1.1 That performance is, was or would have been so suspended,
delayed or interrupted by another cause for which Contractor is responsible;
or

24.6.1.1.2 That an equitable adjustment is made or denied under another
provision of the Contract; or

24.6.1.1.3 That the suspension of Work was the direct or indirect result of
Contractor’s failure to perform any of its obligations hereunder.

24.6.1.2 Any adjustments in cost of performance may have a fixed or
percentage fee as provided in the section on Format for Proposed Change Order
herein. This amount shall be full compensation for all Contractor’s and its
Subcontractor(s)’ changes in the cost of performance of the Contract caused by
any such suspension, delay or interruption.

25. CLAIMS PROCESS

25.1 Obligation to File Claims for Disputed Work

25.1.1 Should Contractor otherwise seek extra time or compensation for any
reason whatsoever ("Disputed Work"), then Contractor shall first follow procedures
set forth in the Contract Documents including, without limitation, Articles 15, 16 and
17, all of which are conditions precedent to submitting a Claim pursuant to Article
25. A Notice of Delay or Proposed Change Order are less formal procedures that
proceed the formal claim and do not constitute a Claim. A Claim also does not
include correspondence, RFls, vouchers, invoices, progress payment applications, or
other routine or authorized form of requests for progress payments in compliance
with the Contract. If a dispute remains, then Contractor shall give written notice to
District that expressly invokes this Article 25 within the time limits set forth herein.

25.1.2 Contractor’s sole and exclusive remedy for Disputed Work is to file a
written claim setting forth Contractor’s position as required herein within the time
limits set forth herein.

25.2 Duty to Perform during during Claims Process

Contractor and its subcontractors shall continue to perform its Work under the Contract

including the disputed work, and shall not cause a delay of the Work during any dispute,
claim, negotiation, mediation, or arbitration proceeding, except by written agreement by
the District.
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25.3 Definition of a Claim

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a
separate demand by the Contractor, sent by registered mail or certified mail with
return receipt requested, for one or more of the following:

25.3.1.1 A time extension, including without limitation, for relief of damages or
penalties for delay assessed by the District under the Contract;

25.3.1.2 Payment by the District of money or damages arising from work done
by, or on behalf of, the Contractor pursuant to the Contract and payment of
which is not otherwise expressly provided for or to which Contractor is not
otherwise entitled to; or

25.3.1.3 An amount of payment disputed by the District.
25.4 Claims Presentation
25.4.1 Form and Contents of Claim

25.4.1.1 If Contractor intends to submit a Claim for an increase in the Contract
Price and/or Contract Time for any reason including, without limitation, the acts
of District or its agents, Contractor shall, within thirty (30) days after the event
giving rise to the Claim, give notice of the Claim (“Notice of Potential Claim”) in
writing specifically identifying Contractor is invoking this Article 25 Claims
Presentation. The Notice of Potential Claim shall provide Contractor’s preliminary
request for an adjustment to the Contract Price and/or Contract Time, with a
description of the grounds therefore.

25.4.1.2 Within thirty (30) days after serving the written Notice of Potential
Claim, Contractor shall provide a Claim including an itemized statement of the
details and amounts of its Claim for any increase in the Contract Price of Contract
Time as provided below, including a Time Impact Analysis and any and all other
documentation substantiating Contractor’s claimed damages:

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes
giving rise to the dispute, and shall show, in detail, the cause and effect of
same;

25.4.1.2.2 (Citation to provisions in the Contract Documents, statute
sections, and/or case law entitling Contractor to an increase in the Contract
Price or Contract Time;

25.4.1.2.3 The pertinent dates and/or durations and actual and/or
anticipated effects on the Contract Price, Contract Schedule milestones and/or
Contract Time adjustments;

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual
time impact on the critical path; and

25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if
applicable, for all cost impacts priced like a change order according to Article
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17 and must be updated monthly as to cost and entitlement if a continuing
claim.

25.4.1.3 The Claim shall include the following certification by the Contractor:

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury
that the attached dispute is made in good faith; that the supporting data is
accurate and complete to the best of my knowledge and belief; that the
amount requested accurately reflects the adjustment for which Contractor
believes the District is liable; and that I am duly authorized to certify the
dispute on behalf of the Contractor.

25.4.1.3.2 Furthermore, Contractor understands that the value of the
attached dispute expressly includes any and all of the Contractor’s costs and
expenses, direct and indirect, resulting from the Work performed on the
Project, additional time required on the Project and/or resulting from delay to
the Project including, without limitation, cumulative impacts. Contractor may
not separately recover for overhead or other indirect costs. Any costs,
expenses, damages, or time extensions not included are deemed waived.

25.4.2 Contractor shall bear all costs incurred in the preparation and submission
of a Claim.

25.4.3 Failure to timely submit a Claim and the requisite supporting
documentation shall constitute a waiver of Contractor’s claim(s) against the District
and Contractor’s Claims for compensation or an extension of time shall be deemed
waived, released, and discharged as to any entitlement for adjustment to the
Contract Price and. or Contract Time.

25.5 Claim Resolution pursuant to Public Contract Code section 9204

Contractor may request to waive the claims procedure under Public Contract Code
section 9204 and proceed directly to the commencement of a civil action or binding
arbitration. If Contractor chooses to proceed, Contractor shall comply with the
following steps.

25.5.1 STEP 1:

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt
requested, including the documents necessary to substantiate it, the District shall
conduct a reasonable review of the Claim and, within a period not to exceed 45
days, shall provide the Contractor a written statement identifying what portion of
the Claim is disputed and what portion is undisputed. Upon receipt of a Claim,
the District and Contractor may, by mutual agreement, extend the time period to
provide a written statement. If the District needs approval from its governing
body to provide the Contractor a written statement identifying the disputed
portion and the undisputed portion of the Claim, and the governing body does
not meet within the 45 days or within the mutually agreed to extension of time
following receipt of Claim sent by registered mail or certified mail, return receipt
requested, the District shall have up to three (3) days following the next duly
publicly noticed meeting of the governing body after the 45-day period, or
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extension, expires to provide Contractor a written statement identifying the
disputed portion and the undisputed portion.

25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall
be processed and made within 60 days after the District issues its written
statement. Amounts not paid in a timely manner as required by this section,
section 25.4, shall bear interest at seven percent (7%) per annum.

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in
writing, mediation and proceed directly to the commencement of a civil action or
binding arbitration, as applicable. In this instance, District and Contractor must
comply with the sections below regarding Public Contract Code section 20104 et
seqg. and Government Code Claim Act Claims.

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet
the time requirements of this section, this shall result in the Claim being deemed
rejected in its entirety. A claim that is denied by reason of the District’s failure to
have responded to a claim, or its failure to otherwise meet the time requirements
of this section, shall not constitute an adverse finding with regard to the merits of
the claim or the responsibility or qualifications of Contractor.

25.5.2 STEP 2:

25.5.2.1 If Contractor disputes the District’s written response, or if the District
fails to respond to a Claim within the time prescribed, Contractor may demand in
writing an informal conference to meet and confer for settlement of the issues in
dispute. Upon receipt of a demand in writing sent by registered mail or certified
mail, return receipt requested, the District shall schedule a meet and confer
conference within 30 days for settlement of the dispute. Within 10 business days
following the conclusion of the meet and confer conference, if the claim or any
portion of the claim remains in dispute, the District shall provide the Contractor a
written statement identifying the portion of the claim that remains in dispute and
the portion that is undisputed.

25.5.2.1.1.1 Any payment due on an undisputed portion of the claim
shall be processed and made within 60 days after the District issues its
written statement. Amounts not paid in a timely manner as required by
this section, section 25.4, shall bear interest at seven percent (7%) per
annum.

25.5.3 STEP 3:

25.5.3.1 Any disputed portion of the claim, as identified by Contractor in
writing, shall be submitted to nonbinding mediation, with the District and
Contractor sharing the associated costs equally. The District and Contractor shall
mutually agree to a mediator within 10 business days after the disputed portion
of the claim has been identified in writing. If the parties cannot agree upon a
mediator, each party shall select a mediator and those mediators shall select a
qualified neutral third party to mediate with regard to the disputed portion of the
claim. Each party shall bear the fees and costs charged by its respective mediator
in connection with the selection of the neutral mediator. If mediation is
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unsuccessful, the parts of the claim remaining in dispute shall be subject to
applicable procedures outside this section.

25.5.3.1.1 For purposes of this section, mediation includes any nonbinding
process, including, but not limited to, neutral evaluation or a dispute review
board, in which an independent third party or board assists the parties in
dispute resolution through negotiation or by issuance of an evaluation. Any
mediation utilized shall conform to the timeframes in this section.

25.5.3.2 Unless otherwise agreed to by the District and Contractor in writing,
the mediation conducted pursuant to this section shall excuse any further
obligation under Public Contract Code section 20104.4 to mediate after litigation
has been commenced.

25.5.4 STEP 4:
25.5.4.1 If mediation under this section does not resolve the parties’ dispute,
the District may, but does not require arbitration of disputes under private

arbitration or the Public Works Contract Arbitration Program.

25.6 Subcontractor Pass-Through Claims

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to
assert a claim against a District because privity of contract does not exist, the
contractor may present to the District a Claim on behalf of a subcontractor or lower
tier subcontractor. A subcontractor may request in writing, either on his or her own
behalf or on behalf of a lower tier subcontractor, that Contractor present a Claim for
work which was performed by the subcontractor or by a lower tier subcontractor on
behalf of the subcontractor. The subcontractor requesting that the Claim be
presented to the District shall furnish reasonable documentation to support the
Claim.

25.6.2 Within 45 days of receipt of this written request from a subcontractor,
Contractor shall notify the subcontractor in writing as to whether the Contractor
presented the Claim to the District and, if Contractor did not present the Claim,
provide the subcontractor with a statement of the reasons for not having done so.

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this
section and will hold the District harmless against Claims by Subcontractors.

25.7 Government Code Claim Act Claim

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of
all applicable Claim Resolution requirements the Contractor shall comply with all
claims presentation requirements as provided in Chapter 1 (commencing with section
900) and Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1
of Government Code as a condition precedent to the Contractor’s right to bring a civil
action against the District.

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and
administration of a Claim. Any claims presented in accordance with the Government
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Code must affirmatively indicate Contractor’s prior compliance with the claims
procedure herein of the claims asserted.

25.7.3 For purposes of those provisions, the running of the time within which a
claim pursuant to Public Contract Code section 20104.2 only must be presented to
the District shall be tolled from the time the claimant submits his or her written claim
pursuant to subdivision (a) until the time that claim is denied as a result of the meet
and confer process, including any period of time utilized by the meet and confer
process.

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et
seq.

25.8.1 In the event of a disagreement between the parties as to performance of
the Work, the interpretation of this Contract, or payment or nonpayment for Work
performed or not performed, the parties shall attempt to resolve all Claims of three
hundred seventy-five thousand dollars ($375,000) or less which arise between
Contractor and District by those procedures set forth in Public Contract Code section
20104, et seq., to the extent applicable.

25.8.1.1 Contractor shall file with the District any written Claim, including the
documents necessary to substantiate it, upon the application for final payment.

25.8.1.2 For claims of less than fifty thousand dollars ($50,000), the District
shall respond in writing within forty-five (45) days of receipt of the Claim or may
request in writing within thirty (30) days of receipt of the Claim any additional
documentation supporting the claim or relating to defenses or claims the District
may have against the Contractor.

25.8.1.2.1 If additional information is required, it shall be requested and
provided by mutual agreement of the parties.

25.8.1.2.2 District's written response to the documented Claim shall be
submitted to the Contractor within fifteen (15) days after receipt of the
further documentation or within a period of time no greater than that taken
by the Contractor to produce the additional information, whichever is greater.

25.8.1.3 For claims of over fifty thousand dollars ($50,000) and less than or
equal to three hundred seventy-five thousand dollars ($375,000), the District
shall respond in writing to all written Claims within sixty (60) days of receipt of
the claim, or may request, in writing, within thirty (30) days of receipt of the
Claim any additional documentation supporting the Claim or relating to defenses
or claims the District may have against the Contractor.

25.8.1.3.1 If additional information is required, it shall be requested and
provided upon mutual agreement of the District and the Contractor.

25.8.1.3.2 The District's written response to the claim, as further
documented, shall be submitted to the Contractor within thirty (30) days after
receipt of the further documentation, or within a period of time no greater
than that taken by the Contractor to produce the additional information or
requested documentation, whichever is greater.
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25.8.1.4 If Contractor disputes the District’s written response, or the District
fails to respond within the time prescribed, Contractor may so notify the District,
in writing, either within fifteen (15) days of receipt of the District's response or
within fifteen (15) days of the District's failure to respond within the time
prescribed, respectively, and demand an informal conference to meet and confer
for settlement of the issues in dispute. Upon a demand, the District shall
schedule a meet and confer conference within thirty (30) days for settlement of
the dispute.

25.8.1.5 Following the meet and confer conference, if the claim or any portion
of it remains in dispute, the Contractor may file a claim as provided in Chapter 1
(commencing with Section 900) and Chapter 2 (commencing with Section 910) of
Part 3 of Division 3.6 of Title 1 of the Government Code. For purposes of those
provisions the running of the time within which a claim must be filed shall be
tolled from the time the Contractor submits its written Claim until the time the
Claim is denied, including any period of time utilized by the meet and confer
process.

25.8.1.6 For any civil action filed to resolve claims filed pursuant to this section,
within sixty (60) days, but no earlier than thirty (30) days, following the filing of
responsive pleadings, the court shall submit the matter to nonbinding mediation
unless waived by mutual stipulation of both parties. The mediation process shall
provide for the selection within fifteen (15) days by both parties of a
disinterested third person as mediator, shall be commenced within thirty (30)
days of the submittal, and shall be concluded within fifteen (15) days from the
commencement of the mediation unless a time requirement is extended upon a
good cause showing to the court or by stipulation of both parties. If the parties
fail to select a mediator within the 15-day period, any party may petition the
court to appoint the mediator.

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the
Title 3 of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11
of that code. The Civil Discovery Act of 1986, (Article 3 (commencing with
Section 2016) of Chapter 3 of Title 3 of part 4 of the Code of Civil Procedure)
shall apply to any proceeding brought under this subdivision consistent with the
rules pertaining to judicial arbitration.

25.8.1.8 The District shall not fail to pay money as to any portion of a Claim
which is undisputed except as otherwise provided in the Contract Documents. In
any suit filed pursuant to this section, the District shall pay interest due at the
legal rate on any arbitration award or judgment. Interest shall begin to accrue
on the date the suit is filed in a court of law.

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section
and will hold the District harmless against disputes by Subcontractors.

25.9 Claim Procedure Compliance

25.9.1 Failure to submit and administer claims as required in Article 25 shall
waive Contractor’s right to claim on any specific issues not included in a timely
submitted claim. Claim(s) not raised in a timely protest and timely claim submitted
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under this Article 25 may not be asserted in any subsequent litigation, Government
Code Claim, or legal action.

25.9.2 District shall not be deemed to waive any provision under this Article 25, if
at District’s sole discretion, a claim is administered in a manner not in accord with
this Article 25. Waivers or modifications of this Article 25 may only be made by a
signed change order approved as to form by legal counsel for both District and
Contractor; oral or implied modifications shall be ineffective.

25.10 Claim Resolution Non-Applicability

25.10.1 The procedures for dispute and claim resolutions set forth in this Article
shall not apply to the following:

25.10.1.1Personal injury, wrongful death or property damage claims;
25.10.1.2Latent defect or breach of warranty or guarantee to repair;
25.10.1.3Stop payment notices;

25.10.1.4District’s rights set forth in the Article on Suspension and Termination;

25.10.1.5Disputes arising out of labor compliance enforcement by the
Department of Industrial Relations; or

25.10.1.6District rights and obligations as a public entity set forth in applicable
statutes; provided, however, that penalties imposed against a public entity by
statutes, including, but not limited to, Public Contract Code sections 20104.50
and 7107, shall be subject to the Claim Resolution requirements provided in this
Article.

25.11 Attorney’s Fees

Should litigation be necessary to enforce any terms or provisions of this Agreement,
then each party shall bear its own litigation and collection expenses, witness fees, court
costs, and attorney’s fees.

26. STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS

26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of
Industrial Relations ("DIR"), Contractor specifically acknowledges and understands that
it shall perform the Work of this Agreement while complying with all the applicable
provisions of Division 2, Part 7, Chapter 1, of the Labor Code and Title 8 of the California
Code of Regulations, including, without limitation, the requirement that the Contractor
and all Subcontractors shall timely furnish complete and accurate electronic certified
payroll records directly to the DIR. The District may not issue payment if this
requirement is not met.
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26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770),
Chapter 1, Part 7, Division 2, of the Labor Code, the general prevailing rate of per
diem wages and the general prevailing rate for holiday and overtime work in the
locality in which this public work is to be performed for each craft, classification, or
type of worker needed to execute this Contract are on file at the District’s principal
office and copies will be made available to any interested party on request.
Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at
the general prevailing rate of per diem wages for holiday and overtime work on file
with the Director of the Department of Industrial Relations, unless otherwise
specified. The holidays upon which those rates shall be paid need not be specified by
the District, but shall be all holidays recognized in the applicable collective bargaining
agreement. If the prevailing rate is not based on a collectively bargained rate, the
holidays upon which the prevailing rate shall be paid shall be as provided in Section
6700 of the Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in
Work on the Project the general prevailing rate of per diem wages determined by the
Director of the Department of Industrial Relations, regardless of any contractual
relationship which may be alleged to exist between Contractor or any Subcontractor
and such workers.

26.2.4 If during the period this bid is required to remain open, the Director of the
Department of Industrial Relations determines that there has been a change in any
prevailing rate of per diem wages in the locality in which the Work under the
Contract is to be performed, such change shall not alter the wage rates in the Notice
to Bidders or the Contract subsequently awarded.

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to
District, forfeit the statutory amount (believed by the District to be currently up to
two hundred dollars ($200) for each calendar day, or portion thereof, for each
worker paid less than the prevailing rates, determined by the District and/or the
Director, for the work or craft in which that worker is employed for any public work
done under Contract by Contractor or by any Subcontractor under it. The difference
between such prevailing wage rates and the amount paid to each worker for each
calendar day or portion thereof for which each worker was paid less than the
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not
covered by any classification listed in the general prevailing wage rate of per diem
wages determined by the Director, shall be paid not less than the minimum rate of
wages specified therein for the classification which most nearly corresponds to Work
to be performed by him, and such minimum wage rate shall be retroactive to time of
initial employment of such person in such classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to
include employer payments for health and welfare, pension, vacation, travel time,
subsistence pay, and apprenticeship or other training programs authorized by Labor
Code section 3093, and similar purposes.
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26.2.8 Contractor shall post at appropriate conspicuous points on the Site of
Project, a schedule showing all determined minimum wage rates and all authorized
deductions, if any, from unpaid wages actually earned. In addition, Contractor shall
post a sign-in log for all workers and visitors to the Site, a list of all subcontractors of
any tier on the Site, and the required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7,
division 2, of the Labor Code, eight (8) hours of labor shall constitute a legal day’s
work. The time of service of any worker employed at any time by Contractor or by
any Subcontractor on any subcontract under this Contract upon the Work or upon
any part of the Work contemplated by this Contract shall be limited and restricted by
Contractor to eight (8) hours per day, and forty (40) hours during any one week,
except as hereinafter provided. Notwithstanding the provisions hereinabove set
forth, Work performed by employees of Contractor in excess of eight (8) hours per
day and forty (40) hours during any one week, shall be permitted upon this public
work upon compensation for all hours worked in excess of eight (8) hours per day at
not less than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an
accurate record showing the name of and actual hours worked each calendar day
and each calendar week by each worker employed by Contractor in connection with
the Work or any part of the Work contemplated by this Contract. The record shall be
kept open at all reasonable hours to the inspection of District and to the Division of
Labor Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the
District forfeit the statutory amount (believed by the District to be currently twenty-
five dollars ($25)) for each worker employed in the execution of this Contract by
Contractor or by any Subcontractor for each calendar day during which such worker
is required or permitted to work more than eight (8) hours in any one calendar day
and forty (40) hours in any one calendar week in violation of the provisions of article
3 (commencing at section 1810), chapter 1, part 7, division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on
Sundays or other holidays shall be performed without additional expense to the
District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing
any portion of the Work under this Contract to upload, an accurate and complete
certified payroll record ("CPR") electronically using DIR’s eCPR System by uploading
the CPRs by electronic XML file or entering each record manually using the DIR’s
iform (or current form) online on no less than every 30 days while Work is being
performed and within 30 days after the final day of Work performed on the Project
and within ten (10 days of any request by the District or Labor Commissioner at
http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or current
application and URL, showing the name, address, social security number, work
classification, straight-time, and overtime hours worked each day and week, and the
actual per diem wages paid to each journeyman, apprentice, worker, or other
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employee employed by the Contractor and/or each Subcontractor in connection with
the Work.

26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on
a weekly basis or to the requesting party, whether the District or DIR, within ten
(10) days after receipt of each written request. The CPRs from the Contractor
and each Subcontractor for each week shall be provided on or before Wednesday
of the week following the week covered by the CPRs. District may not make any
payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable
to the DIR; and

26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing
CPRs to the DIR in a timely manner may directly delay Contractor’s payment.

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the
principal office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee’s CPR shall be made available for
inspection or furnished to the employee or his/her authorized representative on
request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request
to a representative of District, Division of Labor Standards Enforcement, Division
of Apprenticeship Standards, and/or the DIR.

26.4.2.3 CPRs shall be made available upon request by the public for inspection
or copies thereof made; provided, however, that a request by the public shall be
made through the District, Division of Apprenticeship Standards, or the Division
of Labor Standards Enforcement. If the requested CPRs have not been provided
pursuant to the provisions herein, the requesting party shall, prior to being
provided the records, reimburse the costs of preparation by Contractor,
Subcontractors, and the entity through which the request was made. The public
shall not be given access to the records at the principal office of Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished
upon request to the public or any public agency by District, Division of
Apprenticeship Standards, or Division of Labor Standards Enforcement shall be
marked or obliterated in such a manner as to prevent disclosure of an individual’s
name, address, and social security number. The name and address of Contractor
awarded Contract or performing Contract shall not be marked or obliterated.

26.4.4  Contractor shall inform District of the location of the records enumerated
hereunder, including the street address, city, and county, and shall, within five (5)
working days, provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section,
Contractor shall have ten (10) days in which to comply subsequent to receipt of
written notice specifying in what respects Contractor must comply with this section.
Should noncompliance still be evident after the ten (10) day period, Contractor shall,
as a penalty to District, forfeit up to one hundred dollars ($100) for each calendar
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day, or portion thereof, for each worker, until strict compliance is effectuated. Upon
the request of the Labor Commissioner, these penalties shall be withheld from
progress payments then due.

26.4.6 [RESERVED]
26.5 [RESERVED]

26.6 Apprentices

26.6.1 Contractor acknowledges and agrees that, if this Contract involves a dollar
amount greater than or a number of working days greater than that specified in
Labor Code section 1777.5, then this Contract is governed by the provisions of Labor
Code Section 1777.5. It shall be the responsibility of Contractor to ensure
compliance with this Article and with Labor Code section 1777.5 for all
apprenticeship occupations.

26.6.2 Apprentices of any crafts or trades may be employed and, when required
by Labor Code section 1777.5, shall be employed provided they are properly
registered in full compliance with the provisions of the Labor Code.

26.6.3 Every such apprentice shall be paid the standard wage paid to apprentices
under the regulations of the craft or trade at which he/she is employed, and shall be
employed only at the work of the craft or trade to which she/he is registered.

26.6.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in
training under apprenticeship standards and written apprentice agreements under
chapter 4 (commencing at section 3070), division 3, of the Labor Code, are eligible
to be employed. The employment and training of each apprentice shall be in
accordance with the provisions of the apprenticeship standards and apprentice
agreements under which he/she is training.

26.6.5 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractors employing workers
in any apprenticeable craft or trade in performing any Work under this Contract shall
apply to the applicable joint apprenticeship committee for a certificate approving the
Contractor or Subcontractor under the applicable apprenticeship standards and fixing
the ratio of apprentices to journeymen employed in performing the Work.

26.6.6 Pursuant to Labor Code section 1777.5, if that section applies to this
Contract as indicated above, Contractor and any Subcontractor may be required to
make contributions to the apprenticeship program.

26.6.7 If Contractor or Subcontractor willfully fails to comply with Labor Code
section 1777.5, then, upon a determination of noncompliance by the Administrator of
Apprenticeship, it shall:

26.6.7.1 Be denied the right to bid on any subsequent project for one (1) year
from the date of such determination;

26.6.7.2 Forfeit as a penalty to District the full amount as stated in Labor Code
section 1777.7. Interpretation and enforcement of these provisions shall be in
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accordance with the rules and procedures of the California Apprenticeship Council
and under the authority of the Chief of the Division of Apprenticeship Standards.

26.6.8 Contractor and all Subcontractors shall comply with Labor Code section
1777.6, which section forbids certain discriminatory practices in the employment of
apprentices.

26.6.9 Contractor shall become fully acquainted with the law regarding
apprentices prior to commencement of the Work. Special attention is directed to
sections 1777.5, 1777.6, and 1777.7 of the Labor Code, and title 8, California Code
of Regulations, section 200 et seq. Questions may be directed to the State Division
of Apprenticeship Standards, 455 Golden Gate Avenue, 9th floor, San Francisco,
California 94102.

26.7 Non-Discrimination

26.7.1 Contractor herein agrees to comply with the provisions of the California
Fair Employment and Housing Act as set forth in part 2.8 of division 3 of the
California Government Code, commencing at section 12900; the Federal Civil Rights
Act of 1964, as set forth in Public Law 88-352, and all amendments thereto;
Executive Order 11246; and all administrative rules and regulations found to be
applicable to Contractor and Subcontractor.

26.7.2  Special requirements for Federally Assisted Construction Contracts:
During the performance of this Contract, Contractor agrees to incorporate in all

subcontracts the provisions set forth in Chapter 60-1.4(b) of Title 41 published in
Volume 33 No. 104 of the Federal Register dated May 28, 1968.

26.8 Labor First Aid
Contractor shall maintain emergency first aid treatment for Contractor’s workers on the
Project which complies with the Federal Occupational Safety and Health Act of 1970 (29

U.S.C. § 651 et seqg.) and the California Occupational Safety and Health Act of 1973
(Lab. Code, § 6300, et seq.; 8 Cal. Code of Regs., § 330, et seq.).

27. [RESERVED]
28. MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:

In entering into a public works contract or subcontract to supply goods, services, or
materials pursuant to a public works contract, the Contractor or subcontractor offers
and agrees to assign to the awarding body all rights, title, and interest in and to all
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15)
or under the Cartwright Act (Chapter 2 (commending with Section 16700) of Part 2
of Division 7 of the Business and Professions Code), arising from purchases of goods,
which assignment shall be made and become effective at the time the awarding body
tenders final payment to the Contractor, without further acknowledgment by the
parties.
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28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if
the bid is accepted, it will assign to the purchasing body all rights, title, and interest
in and to all causes of action it may have under Section 4 of the Clayton Act (15
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with Section
16700) of Part 2 of Division 7 of the Business and Professions Code), arising from
purchases of goods, materials, or services by the bidder for sale to the purchasing
body pursuant to the bid. Such assignment shall be made and become effective at
the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or
settlement, a monetary recovery for a cause of action assigned under this chapter,
the assignor shall be entitled to receive reimbursement for actual legal costs incurred
and may, upon demand, recover from the public body any portion of the recovery,
including treble damages, attributable to overcharges that were paid by the assignor
but were not paid by the public body as part of the bid price, less the expenses
incurred in obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from
such demand, reassign the cause of action assigned under this part if the assignor
has been or may have been injured by the violation of law for which the cause of
action arose and (a) the assignee has not been injured thereby, or (b) the assignee
declines to file a court action for the cause of action.

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is
Contractor.

28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which
a Federal Excise Tax is imposed and the sale is exempt from such Federal Excise Tax
because it is a sale to a State or Local Government for its exclusive use, District, upon
request, will execute documents necessary to show (1) that District is a political
subdivision of the State for the purposes of such exemption, and (2) that the sale is for
the exclusive use of District. No Federal Excise Tax for such materials shall be included
in any Contract Price.

28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be
due in accordance with section 7051 et seq. of the Revenue and Taxation Code,
Regulation 1521 of the State Board of Equalization or any other tax code that may be
applicable.
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28.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and
accepted on Site, as indicated in the Contract Documents. There must be no charge for
containers, packing, unpacking, drayage, or insurance. The total Contract Price shall be
all inclusive (including sales tax) and no additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements
because of federal or other governmental financing in whole or in part for the Project of
which it is part, or for any other reason, Contactor shall comply with those reporting
requirements at the request of the District at no additional cost.

END OF DOCUMENT
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SPECIAL CONDITIONS

Mitigation Measures

Contractor shall comply with all applicable mitigation measures, if any, adopted by any
public agency with respect to this Project pursuant to the California Environmental Quality
Act. (Public Resources Code section 21000 et seq.)

2.

Campus and Adjacent Buildings

2.1 Access. Access to the school buildings and entry to buildings, classrooms,
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction
purposes, must be coordinated with District and onsite District personnel before Work is
to start. Unless agreed to otherwise in writing, only a school custodian will be allowed to
unlock and lock doors in existing building(s). The custodian will be available only while
school is in session. If a custodian is required to arrive before 7:00 a.m. or leave after
3:30 p.m. to accommodate Contractor’s Work, the overtime wages for the custodian will
be paid by the Contractor, unless at the discretion of the District, other arrangements
are made in advance.

2.2 Keys. Upon request, the District may, at its own discretion, provide keys to
the school site for the convenience of the Contractor. The Contractor agrees to pay all
expenses to re-key the entire school site and all other affected District buildings if the
keys are lost or stolen, or if any unauthorized party obtains a copy of a key or access to
the school.

2.3 Maintaining Services. The Contractor is advised that Work is to be
performed in spaces regularly scheduled for instruction. Interruption and/or periods of
shutdown of public access, electrical service, water service, lighting, or other utilities
shall be only as arranged in advance with the District. Contractor shall provide
temporary services to all facilities interrupted by Contractor’s Work.

2.4 Maintaining Utilities. The Contractor shall maintain in operation during
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam,
and other utility service lines within working area.

2.5 Confidentiality. Contractor shall maintain the confidentiality of all
information, documents, programs, procedures and all other items that Contractor
encounters while performing the Work. This requirement shall be ongoing and shall
survive the expiration or termination of this Contract and specifically includes, without
limitation, all student, parent, and employee disciplinary information and health
information.

2.6 Work during Instructional Time. By submitting its bid, Contractor affirms
that Work may be performed during ongoing instruction in existing facilities. If so,
Contractor agrees to cooperate to the best of its ability to minimize any disruption to
school operations and any use of school facilities by the public up to, and including,
rescheduling specific work activities, at no additional cost to District.
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2.7 No Work during Student Testing. Contractor shall, at no additional cost to
the District and at the District’s request, coordinate its Work to not disturb District
students including, without limitation, not performing any Work when students at the
Site are taking State or Federally-required tests.

3. Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with identification
badges. These badges will be worn by all members of the Contractor's staff who are
working in a District facility.

3.1 Badges must be filled out in full and contain the following information:

3.1.1 Name of Contractor

3.1.2 Name of Employee

3.1.3 Contractor's address and phone number
3.2 Badges are to be worn when the Contractor or his/her employees are on site
and must be visible at all times. Contractors must inform their employees that they are
required to allow District employees, the Architect, the Construction Manager, the
Program Manager, or the Project Inspector to review the information on the badges
upon request.
3.3 Continued failure to display identification badges as required by this policy
may result in the individual being removed from the Project or assessment of fines

against the Contractor.

4. Substitutions for Specified Items

Replace Section 1.7 in the General Conditions with the following provisions:

1.7.1 Whenever in the Specifications any materials, process, or article is indicated
or specified by grade, patent, or proprietary name, or by name of
manufacturer, that Specification shall be deemed to be followed by the words
“or equal.” Contractor may, unless otherwise stated, offer any material,
process, or article that shall be substantially equal or better in every respect
to that so indicated or specified.

1.7.1.1 If the material, process, or article offered by Contractor is not, in the
opinion of the District, substantially equal or better in every respect to
that specified, then Contractor shall furnish the material, process, or
article specified in the Specifications without any additional
compensation or change order.

1.7.1.2 This provision shall not be applicable with respect to any material,
product, thing or service for which District made findings and gave
notice in accordance with Public Contract Code section 3400(c);
therefore, Contractor shall not be entitled to request a substitution
with respect to those materials, products or services.
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1.7.2 A request for a substitution shall be submitted as follows:

1.7.2.1

Contractor shall notify the District in writing of any request for a
substitution at least ten (10) days prior to bid opening as indicated in
the Instructions to Bidders.

1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide

data substantiating a request for substitution of “an equa

Ill

item, including but

not limited to the following:

1.7.3.1

1.7.3.2

1.7.3.3

1.7.3.4

1.7.3.5

All variations of the proposed substitute from the material specified
including, but not limited to, principles of operation, materials, or
construction finish, thickness or gauge of materials, dimensions,
weight, and tolerances;

Available maintenance, repair or replacement services;

Increases or decreases in operating, maintenance, repair,
replacement, and spare parts costs;

Whether or not acceptance of the substitute will require other changes
in the Work (or in work performed by the District or others under
Contract with the District); and

The time impact on any part of the Work resulting directly or indirectly
from acceptance of the proposed substitute.

1.7.4 No substitutions shall be made until approved, in writing, by the District. The
burden of proof as to equality of any material, process, or article shall rest
with Contractor. The Contractor warrants that if substitutes are approved:

1.7.4.1

1.7.4.2

1.7.4.3

1.7.4.4

The proposed substitute is equal or superior in all respects to that
specified, and that such proposed substitute is suitable and fit for the
intended purpose and will perform adequately the function and achieve
the results called for by the general design and the Contract
Documents;

The Contractor provides the same warranties and guarantees for the
substitute that would be provided for that specified;

The Contractor shall be fully responsible for the installation of the
substitute and any changes in the Work required, either directly or
indirectly, because of the acceptance of such substitute, with no
increase in Contract Price or Contract Time. Incidental changes or
extra component parts required to accommodate the substitute will be
made by the Contractor without a change in the Contract Price or
Contract Time;

The Contractor shall be responsible for any re-design costs occasioned
by District's acceptance and/or approval of any substitute; and
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1.7.4.5 The Contractor shall, in the event that a substitute is less costly than

1.7.5

1.7.6

1.7.7

that specified, credit the District with one hundred percent (100%) of
the net difference between the substitute and the originally specified
material. In this event, the Contractor agrees to execute a deductive
Change Order to reflect that credit.

In the event Contractor furnishes a material, process, or article more
expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed
substitute or in the acceptance or rejection of any proposed substitute.

Contractor shall be responsible for any costs the District incurs for
professional services, DSA fees, or delay to the Project Schedule, if
applicable, while DSA reviews changes for the convenience of Contractor
and/or to accommodate Contractor’'s means and methods. District may
deduct those costs from any amounts owing to the Contractor for the review
of the request for substitution, even if the request for substitution is not
approved. District, at its sole discretion, shall deduct from the payments due
to and/or invoice Contractor for all the professional services and/or DSA fees
or delay to the Project Schedule, if applicable, while DSA reviews changes for
the convenience of Contractor and/or to accommodate Contractor’'s means
and methods arising herein.

Weather Days

Replace Section 15.2.1.5 in the General Conditions with the following:

15.2.1.5 The number of days of Adverse Weather exceeds the following
parameters:

January 11 July 0

February 10 August 0

March 10 September 3

April 6 October 4

May 3 November 7

June 1 December 10

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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7.

6. [RESERVED]

Insurance Policy Limits

Solano Community College District

Sand Volleyball Courts Project
Project Number: 25-024

All of Contractor’s insurance shall be with insurance companies with an A.M. Best rating of
no less than A:XV. The limits of insurance shall not be less than:

8.

Commercial General
Liability

Product Liability and
Completed Operations,
Fire Damage Liability -
Split Limit

$2,000,000 per occurrence;
$4,000,000 aggregate

Automobile Liability
- Any Auto

Combined Single Limit

$1,000,000 per Occurrence
$2,000,000 Aggregate

Workers’
Compensation

Statutory limits pursuant to
State law

Employers’ Liability

$1,000,000

Builder’s Risk
(Course of
Construction)

Issued for the value and
scope of Work indicated
herein.

Pollution Liability

$1,000,000 per claim
$2,000,000 Aggregate

Permits, Certificates, Licenses, Fees, Approvals

8.1 Payment for Permits, Certificates, Licenses, Fees, and Approvals. As required
in the General Conditions, the Contractor shall secure and pay for all permits, licenses,
approvals, and certificates necessary for the prosecution of the Work with the exception

of the following:

e Division of the State Architect (DSA)

With respect to the above-listed items, Contractor shall be responsible for securing
such items; however, District will be responsible for payment of these charges or
fees. Contractor shall notify the District of the amount due with respect to such
items and to whom the amount is payable. Contractor shall provide the District with
an invoice and receipt with respect to such charges or fees.
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9. As-Builts and Record Drawings

9.1 When called for by Division 1, Contractor shall submit As-Built Drawings
pursuant to the Contract Documents consisting of one (1) set of computer-aided design
and drafting ("CADD") files, one (1) set of As-Built Drawings in PDF Format, plus one (1)
Full Size Hard Copy set.

9.2 Contractor shall submit Record Drawings pursuant to the Contract Documents
consisting of one (1) set of computer-aided design and drafting ("CADD") files, one set
of Record Drawings in PDF Format, plus one (1) Full Size Hard Copy Set.

10. Disabled Veteran Business Enterprise

Pursuant to Education Code section 71028 and Public Contract Code section 10115, the
District has a participation goal for disabled veteran business enterprises ("DVBE") of at
least three percent (3%) per year of the overall dollar amount expended each year on
projects that receive state funding. If this Contract uses state funds, and/or as required by
the bid documents, the lowest responsive responsible bidder awarded the Contract must
submit the Disabled Veteran Business Enterprise Participation Certification to the District
with its executed Agreement, identifying the steps contractor took to solicit DVBE
participation in conjunction with this Contract.

11. Project Manager

The District will use a Project Manager on the Project that is the subject of this Contract.
Kitchell, CEM is the Project Manager for this Project.

12. Program Manager

Kitchell CEM is the Program Manager designated for the Project that is the subject of this
Contract.

15. Preliminary Schedule of Values

The preliminary schedule of values shall include, at a minimum, the following information
and the following structure:

Replace Section 10.1.1.2.3 in the General Conditions with the following provisions:

10.1.1.2.3 The preliminary schedule of values shall not provide for values any
greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than [2]%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not
more than [4]%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than [2.5]%.
10.1.1.2.3.4 Closeout documentation shall have a value in the preliminary

schedule of not less than [10]%.
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10.1.1.2.3.1 Demobilization to equal not more than [2]%;

Underground Survey of Existing Utilities

The District will do their best ability to identify underground utilities, however prior to
performing excavation activities the Contractor shall at their sole expense employ the
services of a private locator to survey and ascertain the actual locations of existing
underground utilities. Should the Contractor damage existing utilities during the prosecution
of the work, they shall immediately notify the Construction Manager in writing and diligently
affect repairs to the damaged utility. The Contractor shall be responsible for all repairs and
consequential damages resulting from utility outages caused as a result of the performance
of work.

16. Schedule of Operation

16.27 Construction shall be performed between the hours of 7:00 am and 5:00
pm, Monday through Friday. No work shall be performed outside the above hours
without prior written authorization from the District / Construction Manager.

16.28 Cutting, chipping, and off-haul of all trees must be scheduled and
completed during weekends, Holidays, or school breaks. Dates must be approved by
the District / Construction Manager.

17. Temporary Facilities

17.27 The Contractor shall submit a project logistics plan to the Project Manager
for approval withing fifteen (15) calendar days from the Notice to Proceed date. The
logistics plan shall define how the Contractor plans to control site processes
including, but not limited to, means and methods to accommodate temporary
utilities, temporary facilities, site traffic, off-site parking, materials delivery and
material storage, temporary fending, etc. All subsequent relocation/ modifications
need to be approved by the District / Construction Manager.

18. COVID-19 Safety Requirements

Contractor shall, at its cost, timely comply with all applicable federal, State, and local
requirements relating to COVID-19 or other public health emergency/epidemic/pandemic.
Further, except to the extent the Order provides otherwise, Contractor and Contractor’s
personnel, subcontractors and suppliers shall continue to comply with all applicable terms in
the California Department of Public Health’s State Public Health Officer Orders.

END OF DOCUMENT
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DOCUMENT 00 73 56

HAZARDOUS MATERIALS
PROCEDURES & REQUIREMENTS

1. Summary

This document includes information applicable to hazardous materials and hazardous
waste abatement.

2. Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction
Manager, and the Architect promptly, before any of the following materials
are disturbed, and in no event later than twenty-four (24) hours after first
observance, of any:

(1) Material that Contractor believes may be a material that is hazardous
waste or hazardous material, as defined in section 25117 of the Health
and Safety Code, that is required to be removed to a Class I, Class 11,
or Class III disposal site in accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or
property exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or
material was shown or indicated in the Contract Documents to be within the
scope of Work, and whether the materials were brought to the site by
Contractor, its Subcontractors, suppliers, or anyone else for whom Contractor
is responsible. As used in this section the term "hazardous materials" shall
include, without limitation, asbestos, lead, Polychlorinated biphenyl (PCB),
petroleum and related hydrocarbons, and radioactive material.

C. In response to Contractor's written notice, the District shall investigate the
identified conditions.

d. If the District determines that conditions do not involve hazardous materials
or that no change in terms of Contract is justified, the District shall so notify
Contractor in writing, stating reasons. If the District and Contractor cannot
agree on whether conditions justify an adjustment in Contract Price or
Contract Time, or on the extent of any adjustment, Contractor shall proceed
with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to
resume Work based on a reasonable belief it is unsafe, or does not agree to
resume Work under special conditions, then District may order such portion of
Work that is in connection with such hazardous condition or such affected
area to be deleted from the Work, or performed by others, or District may
invoke its rights to terminate the Contract in whole or in part. District will
determine entitlement to or the amount or extent of an adjustment, if any, in
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Contract Price or Contract Time as a result of deleting such portion of Work,
or performing the Work by others.

If Contractor stops Work in connection with any hazardous condition and in
any area affected thereby, Contractor shall immediately redeploy its workers,
equipment, and materials, as necessary, to other portions of the Work to
minimize delay and disruption.

3. Additional Warranties and Representations

a.

a.

Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have the required levels
of familiarity with the Site and the Work, training, and ability to comply fully
with all applicable laws and contractual requirements for safe and expeditious
performance of the Work, including whatever training is or may be required
regarding the activities to be performed (including, but not limited to, all
training required to address adequately the actual or potential dangers of
Contract performance).

Contractor represents and warrants that it, its employees, and its
subcontractors and their employees, shall at all times have and maintain in
good standing any and all certifications and licenses required by applicable
federal, state, and other governmental and quasi-governmental requirements
applicable to the Work.

Contractor represents and warrants that it has studied carefully all
requirements of the Specifications regarding procedures for demolition,
hazardous waste abatement, or safety practices, specified in the Contract,
and prior to submitting its bid, has either (a) verified to its satisfaction that
the specified procedures are adequate and sufficient to achieve the results
intended by the Contract Documents, or (b) by way of approved "or equal"
request or request for clarification and written Addenda, secured changes to
the specified procedures sufficient to achieve the results intended by the
Contract Documents. Contractor accepts the risk that any specified
procedure will result in a completed Project in full compliance with the
Contract Documents.

Monitoring and Testing

District reserves the right, in its sole discretion, to conduct air monitoring,
earth monitoring, Work monitoring, and any other tests (in addition to testing
required under the agreement or applicable law), to monitor Contract
requirements of safe and statutorily compliant work methods and (where
applicable) safe re-entry level air standards under state and federal law upon
completion of the job, and compliance of the work with periodic and final
inspection by public and quasi-public entities having jurisdiction.

Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-
abatement, during abatement, and post-abatement air monitoring, that
District shall have no obligation to perform said activities and tests, and that
a portion of said activities and tests may take place prior to the completion of
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the Work by Contractor. In the event District elects to perform these
activities and tests, Contractor shall afford District ample access to the Site
and all areas of the Work as may be necessary for the performance of these
activities and tests. Contractor will include the potential impact of these
activities or tests by District in the Contract Price and the Scheduled
Completion Date.

Notwithstanding District's rights granted by this paragraph, Contractor may
retain its own industrial hygiene consultant at Contractor’s own expense and
may collect samples and may perform tests including, but not limited to, pre-
abatement, during abatement, and post-abatement personal air monitoring,
and District reserves the right to request documentation of all such activities
and tests performed by Contractor relating to the Work and Contractor shall
immediately provide that documentation upon request.

Compliance with Laws

a.

Contractor shall perform safe, expeditious, and orderly work in accordance
with the best practices and the highest standards in the hazardous waste
abatement, removal, and disposal industry, the applicable law, and the
Contract Documents, including, but not limited to, all responsibilities relating
to the preparation and return of waste shipment records, all requirements of
the law, delivering of all requisite notices, and obtaining all necessary
governmental and quasi-governmental approvals.

Contractor represents that it is familiar with and shall comply with all laws
applicable to the Work or completed Work including, but not limited to, all
federal, state, and local laws, statutes, standards, rules, regulations, and
ordinances applicable to the Work relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based
products, radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal,
destruction, or other management of asbestos, PCB, lead, petroleum,
radioactive material, or hazardous waste materials or other waste
materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands
and coastal areas.

Disposal

a.

Contractor has the sole responsibility for determining current waste storage,
handling, transportation, and disposal regulations for the job Site and for
each waste disposal facility. Contractor must comply fully at its sole cost and
expense with these regulations and any applicable law. District may, but is
not obligated to, require submittals with this information for it to review
consistent with the Contract Documents.
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b. Contractor shall develop and implement a system acceptable to District to
track hazardous waste from the Site to disposal, including appropriate
"Hazardous Waste Manifests" on the EPA form, so that District may track the
volume of waste it put in each landfill and receive from each landfill a
certificate of receipt.

C. Contractor shall provide District with the name and address of each waste
disposal facility prior to any disposal, and District shall have the express right
to reject any proposed disposal facility. Contractor shall not use any disposal
facility to which District has objected. Contractor shall document actual
disposal or destruction of waste at a designated facility by completing a
disposal certificate or certificate of destruction forwarding the original to the
District.

7. Permits

a. Before performing any of the Work, and at such other times as may be
required by applicable law, Contractor shall deliver all requisite notices and
obtain the approval of all governmental and quasi-governmental authorities
having jurisdiction over the Work. Contractor shall submit evidence
satisfactory to District that it and any disposal facility:

(1) have obtained all required permits, approvals, and the like in a timely
manner both prior to commencement of the Work and thereafter as
and when required by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.
For example, before commencing any work in connection with the
Work involving asbestos-containing materials, or PCBs, or other
hazardous materials subject to regulation, Contractor agrees to
provide the required notice of intent to renovate or demolish to the
appropriate state or federal agency having jurisdiction, by certified
mail, return receipt requested, or by some other method of transmittal
for which a return receipt is obtained, and to send a copy of that
notice to District. Contractor shall not conduct any Work involving
asbestos-containing materials or PCBs unless Contractor has first
confirmed that the appropriate agency having jurisdiction is in receipt
of the required notification. All permits, licenses, and bonds that are
required by governmental or quasi-governmental authorities, and all
fees, deposits, tap fees, offsite easements, and asbestos and PCB
disposal facilities expenses necessary for the prosecution of the Work,
shall be procured and paid for by Contractor. Contractor shall give all
notices and comply with the all applicable laws bearing on the conduct
of the Work as drawn and specified. If Contractor observes or
reasonably should have observed that Plans and Specifications and
other Contract Documents are at variance therewith, it shall be
responsible for promptly notifying District in writing of such fact. If
Contractor performs any Work contrary to applicable laws, it shall bear
all costs arising therefrom.

SOLANO COMMUNITY COLLEGE DISTRICT HAZARDOUS MATERIALS

DOCUMENT 00 73 56-4



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

b. In the case of any permits or notices held in District's name or of necessity to
be made in District's name, District shall cooperate with Contractor in
securing the permit or giving the notice, but the Contractor shall prepare for
District review and execution upon approval, all necessary applications,
notices, and other materials.

8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability
expressed throughout the Contract Documents apply with equal force and effect to
any claims or liabilities imposed or existing by virtue of the removal, abatement, and
disposal of hazardous waste. This includes, but is not limited to, liabilities connected
to the selection and use of a waste disposal facility, a waste transporter, personal
injury, property damage, loss of use of property, damage to the environment or
natural resources, or “disposal” and “release” of materials associated with the Work
(as defined in 42 U.S.C. § 960l et seq.).

9. Termination

District shall have an absolute right to terminate for default immediately without
notice and without an opportunity to cure should Contractor knowingly or recklessly
commit a material breach of the terms of the Contract Documents, or any applicable
law, on any matter involving the exposure of persons or property to hazardous
waste. However, if the breach of contract exposing persons or property to
hazardous waste is due solely to an ordinary, unintentional, and non-reckless failure
to exercise reasonable care, then the procedures for termination for cause shall
apply without modification.

END OF DOCUMENT

SOLANO COMMUNITY COLLEGE DISTRICT HAZARDOUS MATERIALS
DOCUMENT 00 73 56-5



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024
DOCUMENT 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions
in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Site Access Conditions and
Requirements;

Special Conditions.

1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

A.

The Work of this Contract consists of the following:

A new four-court Sand Volleyball facility. The project includes the sand
volleyball courts, a pre-check digital scoreboard, a pr-check shade structure
and associated site work and fencing.

Contractor shall include safe-off of all utilities, including but not limited to all
electrical, fire alarm, data, security, and plumbing as needed to complete the
project scope.

The scope of this project is further defined in the Contract Documents. The
Contractor will provide all security fencing, safety barriers, portable toilets,
and debris bins per the Contract Specifications. Multiple relocations of site
fencing/ safety barriers may be required for the completion of this project. All
campus pedestrian access shall be maintained, and existing buildings shall
remain functional during the duration of the project.

1.03 CONTRACTS

A.

Perform the Work under a single, fixed-price Contract.

1.04 WORK BY OTHERS

A.

Work on the Project that will be performed and completed prior to the start of
the Work of this Contract:

(1) None

Work on the Project that will be performed by others concurrent with the
Work of this Contract:

(1) None
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1.05 CODES, REGULATIONS, AND STANDARDS

A.

The codes, regulations, and standards adopted by the state and federal
agencies having jurisdiction shall govern minimum requirements for this
Project. Where codes, regulations, and standards conflict with the Contract
Documents, these conflicts shall be brought to the immediate attention of the
District and the Architect.

Codes, regulations, and standards shall be as published effective as of date of
bid opening, unless otherwise specified or indicated.

1.06 PROJECT RECORD DOCUMENTS

A. Contractor shall maintain on Site one set of the following record documents;

Contractor shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.
(5) Reviewed shop drawings, product data, and samples.
(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for
construction. Provide files, racks, and secure storage for Record Documents
and samples.

C. Contractor shall record information concurrent with construction progress.

D. Specifications: Contractor shall legibly mark and record at each product
section of the Specifications the description of the actual product(s) installed,
including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.
SOLANO COMMUNITY COLLEGE DISTRICT SUMMARY OF WORK
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1.07 EXAMINATION OF EXISTING CONDITIONS

A.

Contractor shall be held to have examined the Project Site and acquainted
itself with the conditions of the Site and of the streets or roads approaching
the Site.

Prior to commencement of Work, Contractor shall survey the Site and existing
buildings and improvements to observe existing damage and defects such as
cracks, sags, broken, missing or damaged glazing, other building elements
and Site improvements, and other damage.

Should Contractor observe cracks, sags, and other damage to and defects of
the Site and adjacent buildings, paving, and other items not indicated in the
Contract Documents, Contractor shall immediately report same to the District
and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

A.

If unoccupied and only with District’s prior written approval, Contractor may
use the building(s) at the Project Site without limitation for its operations,
storage, and office facilities for the performance of the Work. If the District
chooses to beneficially occupy any building(s), Contractor must obtain the
District's written approval for Contractor's use of spaces and types of
operations to be performed within the building(s) while so occupied.
Contractor's access to the building(s) shall be limited to the areas indicated.

If the space at the Project Site is not sufficient for Contractor's operations,
storage, office facilities and/or parking, Contractor shall arrange and pay for
any additional facilities needed by Contractor.

Contractor shall not interfere with use of or access to occupied portions of the
building(s) or adjacent property.

Contractor shall maintain corridors, stairs, halls, and other exit-ways of
building clear and free of debris and obstructions at all times.

No one other than those directly involved in the demolition and construction,
or specifically designated by the District or the Architect shall be permitted in
the areas of work during demolition and construction activities.

The Contractor shall install the construction fence and maintain that it will be
locked when not in use. Keys to this fencing will be provided to the District.

1.09 PROTECTION OF EXISTING STRUCTURES AND UTILITIES

A.

The Drawings show above-grade and below-grade structures, utility lines, and
other installations that are known or believed to exist in the area of the Work.
Contractor shall locate these existing installations before proceeding with
excavation and other operations that could damage same; maintain them in
service, where appropriate; and repair damage to them caused by the
performance of the Work. Should damage occur to these existing
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installations, the costs of repair shall be at the Contractor's expense and
made to the District's satisfaction.

Contractor shall be alert to the possibility of the existence of additional
structures and utilities. If Contractor encounters additional structures and
utilities, Contractor will immediately report to the District for disposition of
same as indicated in the General Conditions.

1.10 UTILITY SHUTDOWNS AND INTERRUPTIONS

A.

Contractor shall give the District a minimum of three (3) days written notice
in advance of any need to shut off existing utility services or to effect
equipment interruptions. The District will set exact time and duration for
shutdown, and will assist Contractor with shutdown. Work required to re-
establish utility services shall be performed by the Contractor.

Contractor shall obtain District's written approval as indicated in the General
Conditions in advance of deliveries of material or equipment or other activities
that may conflict with District's use of the building(s) or adjacent facilities.

1.11 STRUCTURAL INTEGRITY

A.

Contractor shall be responsible for and supervise each operation and work
that could affect structural integrity of various building elements, both
permanent and temporary.

Contractor shall include structural connections and fastenings as indicated or
required for complete performance of the Work.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 21 00
ALLOWANCE
PART 1 GENERAL

1.1 SECTION INCLUDES
A. Non-specified work.
1.2 RELATED SECTIONS
A. Document 01 10 00 (Summary of Work)

B. Document 01 29 00 (Payments and Completion)

C. Document 01 32 19 (Submittal Procedures)
1.3 ALLOWANCES

A. Included in the Contract, a stipulated sum/price of 10% of project value as an
allowance for Unforeseen Conditions within the limits set forth in the Contract
Documents. This Allowance shall not be utilized without written approval by the
District.

B. Contractor’s costs, without overhead and profit, for products, delivery, installation,
labor, insurance, payroll, taxes, bonding and equipment rental will be included in
Allowance Expenditure Directive authorizing expenditure of funds from this
Allowance. No overhead and profit shall be added to the Allowance Expenditure
Directive.

C. Funds will be drawn from Allowance only with District approval evidenced by an
Allowance Expenditure Directive.

D. At Contract closeout, funds remaining in Allowance will be credited to District by
Change Order.

E. Whenever costs are more than the Allowance, the amount covered by the Allowance
will be approved at cost. The Contract Price shall be adjusted by Change Order for
amounts in excess of the Allowance.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTION

Not used.

END OF DOCUMENT
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ALTERNATES AND UNIT PRICING

PART 1 - ALTERNATES

1.01

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions
in this document, including without limitation:

1.02

1.03

1.04

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;
D. Instruction to Bidders.
DESCRIPTION

The items of work indicated below propose modifications to, substitutions for,
additions to and/or deletions from the various parts of the Work specified in other
Sections of the Specifications. The acceptance or rejection of any of the alternates is
strictly at the option of the District subject to District's acceptance of Contractor's
stated prices contained in this Proposal.

GENERAL

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the
item whether specifically stated or not, shall be omitted and where an items is added
or modified or where scope of Work is increased, all Work pertaining to that required
to render same ready for use on the Project in accordance with intention of Drawings
and Specifications shall be included in an agreed upon price amount.

BASE BID

The Base Bid includes all work required to construct the Project completely and in
accordance with the Contract Documents.

1.05 ALTERNATES
A. No project alternates
The above Alternate descriptions are general in nature and for reference
purposes only. The Contract Documents, including, without limitation, the
Drawings and Specifications, must be referred to for the complete scope of
Work.
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PART 2 - UNIT PRICING
2.01 GENERAL

Contractor shall completely state all required figures based on Unit Prices listed
below. Where scope of Work is decreased, all Work pertaining to the item, whether
specifically stated or not, shall be omitted and where scope of Work is increased, all
work pertaining to that item required to render same ready for use on the Project in
accordance with intention of Drawings and Specifications shall be included in an
agreed upon price amount.

2.02 UNIT PRICES
Furnish unit prices for each of the named items on a square foot, lineal foot, or per
each basis, as applies. Unit prices shall include all labor, materials, services, profit,
overhead, insurance, bonds, taxes, and all other incidental costs of Contractor,
subcontractors, and supplier(s).

A. No project unit rates

END OF DOCUMENT
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DOCUMENT 01 25 13
PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 - GENERAL

1.01

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. Instructions to Bidders;

B. General Conditions, including, without limitation, Substitutions For Specified
Items; and

C. Special Conditions.

1.02 SUBSTITUTIONS OF MATERIALS AND EQUIPMENT

A. Catalog numbers and specific brands or trade names followed by the
designation "or equal” are used in conjunction with material and equipment
required by the Specifications to establish the standards of quality, utility, and
appearance required. Substitutions which are equal in quality, utility, and
appearance to those specified may be reviewed subject to the provisions of
the General Conditions.

B. Wherever more than one manufacturer's product is specified, the first-named
product is the basis for the design used in the work and the use of
alternative-named manufacturers' products or substitutes may require
modifications in that design. If such alternatives are proposed by Contractor
and are approved by the District and/or the Architect, Contractor shall
assume all costs required to make necessary revisions and modifications of
the design resulting from the substitutions requested by the Contractor.

C. When materials and equipment are specified by first manufacturer's name
and product number, second manufacturer's name and "or approved equal,"
supporting data for the second product, if proposed by Contractor, shall be
submitted in accordance with the requirements for substitutions. The
District’s Board has found and determined that certain item(s) shall be used
on this Project based on the purpose(s) indicated pursuant to Public Contract
Code section 3400(c). These findings, as well as the products and brand or
trade names, have been identified in the Notice to Bidders.

D. The Contractor will not be allowed to substitute specified items unless the
request for substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a
specified item a minimum of ten (10) calendar days prior to bid
opening.

SOLANO COMMUNITY COLLEGE DISTRICT PRODUCT OPTIONS AND SUBSTITUTIONS
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(2) Within 35 days after the date of the Notice of Award, the Contractor
shall submit data substantiating the request(s) for all substitution(s)
containing sufficient information to assess acceptability of product or
system and impact on Project, including, without limitation, the
requirements specified in the Special Conditions and the technical
Specifications. Insufficient information shall be grounds for rejection
of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted
Shop Drawings and supplemental supporting data to be resubmitted,
Contractor shall promptly do so. If any proposed substitution is judged by
the District and/or Architect to be unacceptable, the specified material or
equipment shall be provided.

F. Samples may be required. Tests required by the District and/or Architect for
the determination of quality and utility shall be made at the expense of
Contractor, with acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District
and/or Architect will use for purposes of comparison all the characteristics of
the specified material or equipment as they appear in the manufacturer's
published data even though all the characteristics may not have been
particularly mentioned in the Contract Documents. If more than two (2)
submissions of supporting data are required, the cost of reviewing the
additional supporting data shall be borne by Contractor, and the District will
deduct the costs from the Contract Price. The Contractor shall be responsible
for any re-design costs occasioned by District's acceptance and/or approval of
any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that
specified, credit the District with one hundred percent (100%) of the net
difference between the substitute and the originally specified material. In this
event, the Contractor agrees to execute a deductive Change Order to reflect
that credit. In the event Contractor furnishes a material, process, or article
more expensive than that specified, the difference in the cost of that material,
process, or article so furnished shall be borne by Contractor.

I. In no event shall the District be liable for any increase in Contract Price or
Contract Time due to any claimed delay in the evaluation of any proposed
substitute or in the acceptance or rejection of any proposed substitute.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 26 00
CHANGES IN THE WORK
CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE
AGREEMENT, GENERAL CONDITIONS, AND SPECIAL CONDITIONS, IF USED,
RELATED TO CHANGES AND/OR REQUESTS FOR CHANGES.

END OF DOCUMENT
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DOCUMENT 01 29 00

APPLICATION FOR PAYMENT AND
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL
CONDITIONS RELATED TO APPLICATIONS FOR PAYMENT AND/OR PAYMENTS.

SOLANO COMMUNITY COLLEGE DISTRICT APPLICATION FOR PAYMENT AND
CONDITIONAL AND UNCONDITIONAL

WAIVER AND RELEASE FORMS
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CONDITIONAL WAIVER AND RELEASE
ON PROGRESS PAYMENT
(CIVIL CODE SECTION 8132)

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED
PAYMENT.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Through Date:

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the
claimant has for labor and service provided, and equipment and material delivered, to the
customer on this job through the Through Date of this document. Rights based upon labor
or service provided, or equipment or material delivered, pursuant to a written change order
that has been fully executed by the parties prior to the date that this document is signed by
the claimant, are waived and released by this document, unless listed as an Exception
below. This document is effective only on the claimant's receipt of payment from the
financial institution on which the following check is drawn:

Maker of Check:

Amount of Check: $

Check Payable to:

Exceptions
This document does not affect any of the following:
(1) Retentions.
(2) Extras for which the claimant has not received payment.

(3) The following progress payments for which the claimant has previously given
a conditional waiver and release but has not received payment:

Date(s) of waiver and release:

Amount(s) of unpaid progress payment(s): $
SOLANO COMMUNITY COLLEGE DISTRICT APPLICATION FOR PAYMENT AND
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(4) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not
compensated by the payment.

Claimant's Signature:

Claimant's Title:

Date of Signature:
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UNCONDITIONAL WAIVER AND RELEASE
ON PROGRESS PAYMENT
(CIVIL CODE SECTION 8134)

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID,
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Through Date:

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the
claimant has for labor and service provided, and equipment and material delivered, to the
customer on this job through the Through Date of this document. Rights based upon labor
or service provided, or equipment or material delivered, pursuant to a written change order
that has been fully executed by the parties prior to the date that this document is signed by
the claimant, are waived and released by this document, unless listed as an Exception
below. The claimant has received the following progress payment: $

Exceptions
This document does not affect any of the following:
(1) Retentions.
(2) Extras for which the claimant has not received payment.
(3) Contract rights, including (A) a right based on rescission, abandonment, or
breach of contract, and (B) the right to recover compensation for work not

compensated by the payment.

Claimant's Signature:

Claimant's Title:

Date of Signature:

SOLANO COMMUNITY COLLEGE DISTRICT APPLICATION FOR PAYMENT AND
CONDITIONAL AND UNCONDITIONAL

WAIVER AND RELEASE FORMS

DOCUMENT 01 29 00-4




Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

CONDITIONAL WAIVER AND RELEASE
ON FINAL PAYMENT
(CIVIL CODE SECTION 8136)

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT
RELY ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED
PAYMENT.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the
claimant has for labor and service provided, and equipment and material delivered, to the
customer on this job. Rights based upon labor or service provided, or equipment or
material delivered, pursuant to a written change order that has been fully executed by the
parties prior to the date that this document is signed by the claimant, are waived and
released by this document, unless listed as an Exception below. This document is effective
only on the claimant's receipt of payment from the financial institution on which the
following check is drawn:

Maker of Check:

Amount of Check: $

Check Payable to:

Exceptions

This document does not affect any of the following:

Disputed claims for extras in the amount of: $

Claimant's Signature:

Claimant's Title:

Date of Signature:
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UNCONDITIONAL WAIVER AND RELEASE
ON FINAL PAYMENT
(CIVIL CODE SECTION 8138)

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT
NOTICE, AND PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE
BEEN PAID FOR GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST
YOU IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID,
USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the
claimant has for all labor and service provided, and equipment and material delivered, to
the customer on this job. Rights based upon labor or service provided, or equipment or
material delivered, pursuant to a written change order that has been fully executed by the
parties prior to the date that this document is signed by the claimant, are waived and
released by this document, unless listed as an Exception below. The claimant has been paid
in full.

Exceptions

This document does not affect any of the following:

Disputed claims for extras in the amount of: $

Claimant's Signature:

Claimant's Title:

Date of Signature:
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PART 1 - GENERAL

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024
DOCUMENT 01 31 19

PROJECT MEETINGS

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions; and

B. Special Conditions.

1.02 PROGRESS MEETINGS:

A. Contractor shall schedule and hold regular weekly progress meetings after a
minimum of one week's prior written notice of the meeting date and time to
all Invitees as indicated below.

B. Location: Contractor's field office.
C. The Contractor shall notify and invite the following entities (“Invitees”):
(1) District Representative.
(2) Contractor.
(3) Contractor's Project Manager.
4) Contractor's Superintendent.
(5) Subcontractors, as appropriate to the agenda of the meeting.
(6) Suppliers, as appropriate to the agenda of the meeting.
(7) Construction Manager, if any.
(8) Architect
(9) Engineer(s), if any and as appropriate to the agenda of the meeting.
(10) Others, as appropriate to the agenda of the meeting.
D. The District's, the Architect’s, and/or an engineer's Consultants will attend at

their discretion, in response to the agenda.

E. The District representative, the Construction Manager, and/or another District
Agent shall take and distribute meeting notes to attendees and other
concerned parties. If exceptions are taken to anything in the meeting notes,
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those exceptions shall be stated in writing to the District within five (5)
working days following District's distribution of the meeting notes.

1.03 PRE-INSTALLATION/PERFORMANCE MEETING:

A.

Contractor shall schedule a meeting prior to the start of each of the following
portions of the Work: cutting and patching of plaster and roofing, and other
weather-exposed and moisture-resistant products. Contractor shall invite all
Invitees to this meeting, and others whose work may affect or be affected by
the quality of the cutting and patching work.

Contractor shall review in detail prior to this meeting, the manufacturer's
requirements and specifications, applicable portions of the Contract
Documents, Shop Drawings, and other submittals, and other related work. At
this meeting, invitees shall review and resolve conflicts, incompatibilities, or
inadequacies discovered or anticipated.

Contractor shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and
protection of adjacent Work and property.

Contractor shall review in detail means of protecting the completed Work
during the remainder of the construction period.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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SCHEDULING OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

C.

D.

General Conditions;
Special Conditions;
Summary of Work; and

Submittals.

1.02 SECTION INCLUDES

A.

Scheduling of Work under this Contract shall be performed by Contractor in
accordance with requirements of this Section.

(1) Submit schedules and reports as specified in the General Conditions.
Upon Award of Contract, Contractor shall immediately commence

development of Initial and Original CPM Schedules to ensure compliance with
CPM Schedule submittal requirements.

1.03 CONSTRUCTION SCHEDULE

A.

Within ten (10) days of issuance of the Notice to Proceed, and before request
for first progress payment, the Contractor shall prepare and submit to the
Project Manager a construction progress schedule.

The Construction Schedule shall be continuously updated, and an updated
schedule shall be submitted with each application for progress payment.
Each revised schedule shall indicate the work actually accomplished during
the previous period and the schedule for completion of the remaining work.

1.04 QUALIFICATIONS

A.

Contractor shall employ experienced scheduling personnel qualified to use the
latest version of Primavera Project Planner or MS Project. Contractor may
employ such personnel directly or may employ a consultant for this purpose.

District reserves the right to approve or reject Contractor’s scheduler or
consultant at any time. District reserves the right to refuse replacing of
Contractor’s scheduler or consultant, if District believes replacement will
negatively affect the scheduling of Work under this Contract.

SOLANO COMMUNITY COLLEGE DISTRICT SCHEDULING OF WORK
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1.05 GENERAL

A.

Progress Schedule shall be based on and incorporate milestone and
completion dates specified in Contract Documents.

Overall time of completion and time of completion for each milestone shown
on Progress Schedule shall adhere to times in the Contract, unless an earlier
(advanced) time of completion is requested by Contractor and agreed to by

District. Any such agreement shall be formalized by a Change Order.

(1) District is not required to accept an early completion schedule, i.e.,
one that shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event
agreement is reached on an earlier completion schedule and
Contractor completes its Work, for whatever reason, beyond
completion date shown in its early completion schedule but within the
Contract Time.

(3) A schedule showing the work completed in less than the Contract
Time, and that has been accepted by District, shall be considered to
have Project Float. The Project Float is the time between the scheduled
completion of the work and the Completion Date. Project Float is a
resource available to both District and the Contractor.

Ownership Project Float: Neither the District nor Contractor owns Project
Float. The Project owns the Project Float. As such, liability for delay of the
Completion Date rests with the party whose actions, last in time, actually
cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and
Party B later uses remainder of the Project Float as well as additional
time beyond the Project Float, Party B shall be liable for the time that
represents a delay to the Completion Date.

(2) Party A would not be responsible for the time since it did not consume
the entire Project Float and additional Project Float remained;
therefore, the Completion Date was unaffected by Party A.

Progress Schedule shall be the basis for evaluating job progress, payment
requests, and time extension requests. Responsibility for developing Contract
CPM Schedule and monitoring actual progress as compared to Progress
Schedule rests with Contractor.

Failure of Progress Schedule to include any element of the Work, or any
inaccuracy in Progress Schedule, will not relieve Contractor from responsibility
for accomplishing the Work in accordance with the Contract. District’s
acceptance of schedule shall be for its use in monitoring and evaluating job
progress, payment requests, and time extension requests and shall not, in
any manner, impose a duty of care upon District, or act to relieve Contractor
of its responsibility for means and methods of construction.

SOLANO COMMUNITY COLLEGE DISTRICT SCHEDULING OF WORK
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Software: Contractor to use a scheduling software approved by the District /
Construction Manager. Such software shall be compatible with Windows
operating system. Contractor shall transmit contract file to District on
compact disk at times requested by District.

Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.

(2) Provide space for Contractor’s approval stamp and District’s review
stamps.

(3) Submittals received from sources other than Contractor will be
returned to the Contractor without District’s review.

1.06 INITIAL CPM SCHEDULE

A.

Initial CPM Schedule submitted for review at the pre-construction conference
shall serve as Contractor’s schedule for up to ninety (90) calendar days after
the Notice to Proceed.

Indicate detailed plan for the Work to be completed in first ninety (45) days
of the Contract; details of planned mobilization of plant and equipment;
sequence of early operations; procurement of materials and equipment.
Show Work beyond ninety (45) calendar days in summary form.

1.07 ORIGINAL CPM SCHEDULE

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and
realistic plan for completion of the Work in conformance with requirements as
specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1) No activity on schedule shall have duration longer than fifteen (15)
work days, with exception of submittal, approval, fabrication and
procurement activities, unless otherwise approved by District.

(a) Activity durations shall be total number of actual work days
required to perform that activity.

(2) The start and completion dates of all items of Work, their major
components, and milestone completion dates, if any.

(3) District furnished materials and equipment, if any, identified as
separate activities.

(4) Activities for maintaining Project Record Documents.

(5) Dependencies (or relationships) between activities.
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Processing/approval of submittals and shop drawings for all material
and equipment required per the Contract. Activities that are
dependent on submittal acceptance or material delivery shall not be
scheduled to start earlier than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by
District. Coordinate with accepted schedule for submission of
Shop Drawings, samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals.

Procurement of major equipment, through receipt and inspection at
jobsite, identified as separate activity.

(a) Include time for fabrication and delivery of manufactured
products for the Work.

(b) Show dependencies between procurement and construction.
Activity description; what Work is to be accomplished and where.

Responsibility code for each activity corresponding to Contractor or
Subcontractor responsible for performing the Work.

Identify the activities which constitute the controlling operations or
critical path. No more than twenty-five (25%) of the activities shall be
critical or near critical. Near critical is defined as float in the range of
one (1) to (10) days.

Twenty (20) workdays for developing punch list(s), completion of
punch-list items, and final clean-up for the Work or any designated
portion thereof. No other activities shall be scheduled during this
period.

Interface with the work of other contractors, District, and agencies
such as, but not limited to, utility companies.

Show detailed Subcontractor Work activities. In addition, furnish
copies of Subcontractor schedules upon which CPM was built.

Activity durations shall be in Work days.

Submit with the schedule a list of anticipated non-Work days, such as
weekends and holidays. The Progress Schedule shall exclude in its
Work day calendar all non-Work days on which Contractor anticipates
critical Work will not be performed.

C. Original CPM Schedule Review Meeting: Contractor shall, within sixty (60)
days from the Notice to Proceed date, meet with District to review the
Original CPM Schedule submittal.

SOLANO COMMUNITY COLLEGE DISTRICT SCHEDULING OF WORK
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Contractor shall have its Project Manager, Project Superintendent,
Project Scheduler, and key Subcontractor representatives, as required
by District, in attendance. The meeting will take place over a
continuous one (1) day period.

District’s review will be limited to submittal’s conformance to Contract
requirements including, but not limited to, coordination requirements.
However, review may also include:

(@) Clarifications of Contract Requirements.

(b) Directions to include activities and information missing from
submittal.

(c) Requests to Contractor to clarify its schedule.
Within five (5) days of the Schedule Review Meeting, Contractor shall

respond in writing to all questions and comments expressed by District
at the Meeting.

1.08 ADJUSTMENTS TO CPM SCHEDULE

A.

Adjustments to Original CPM Schedule: Contractor shall have adjusted the
Original CPM Schedule submittal to address all review comments from original
CPM Schedule review meeting and resubmit network diagrams and reports for
District’s review.

(1)

(2)

(3)

(4)

District, within ten (10) days from date that Contractor submitted the
revised schedule, will either:

(a) Accept schedule and cost and resource loaded activities as
submitted, or

(b) Advise Contractor in writing to review any part or parts of
schedule which either do not meet Contract requirements or
are unsatisfactory for District to monitor Project’s progress,
resources, and status or evaluate monthly payment request by
Contractor.

District may accept schedule with conditions that the first monthly CPM
Schedule update be revised to correct deficiencies identified.

When schedule is accepted, it shall be considered the “Original CPM
Schedule” which will then be immediately updated to reflect the
current status of the work.

District reserves right to require Contractor to adjust, add to, or clarify
any portion of schedule which may later be discovered to be
insufficient for monitoring of Work or approval of partial payment
requests. No additional compensation will be provided for such
adjustments, additions, or clarifications.
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Acceptance of Contractor’s schedule by District will be based solely upon
schedule’s compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing
sequence of Work, Contractor agrees to utilize sufficient and necessary
management and other resources to perform work in accordance with
the schedule.

(2) Upon submittal of schedule update, updated schedule shall be
considered “current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve
Contractor of total responsibility for scheduling, sequencing, and
pursuing Work to comply with requirements of Contract Documents,
including adverse effects such as delays resulting from ill-timed Work.

Submittal of Original CPM Schedule, and subsequent schedule updates, shall
be understood to be Contractor’s representation that the Schedule meets
requirements of Contract Documents and that Work shall be executed in
sequence indicated on the schedule.

Contractor shall distribute Original CPM Schedule to Subcontractors for review
and written acceptance, which shall be noted on Subcontractors’ letterheads
to Contractor and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS

A.

Following acceptance of Contractor’s Original CPM Schedule, Contractor shall
monitor progress of Work and adjust schedule each month to reflect actual
progress and any anticipated changes to planned activities.

(1) Each schedule update submitted shall be complete, including all
information requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those
already completed. These completed activities shall accurately reflect
“as built” information by indicating when activities were actually
started and completed.

Neither updating, changing or revising of any report, curve, schedule, or
narrative submitted to District by Contractor under this Contract, nor District’s
review or acceptance of any such report, curve, schedule or narrative shall
have the effect of amending or modifying in any way the Completion Date or
milestone dates or of modifying or limiting in any way Contractor’s obligations
under this Contract.

1.10 SCHEDULE REVISIONS

A. Updating the Schedule to reflect actual progress shall not be considered
revisions to the Schedule. Since scheduling is a dynamic process, revisions to
activity durations and sequences are expected on a monthly basis.
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To reflect revisions to the Schedule, the Contractor shall provide District with
a written narrative with a full description and reasons for each Work activity
revised. For revisions affecting the sequence of work, the Contractor shall
provide a schedule diagram which compares the original sequence to the
revised sequence of work. The Contractor shall provide the written narrative
and schedule diagram for revisions two (2) working days in advance of the
monthly schedule update meeting.

Schedule revisions shall not be incorporated into any schedule update until
the revisions have been reviewed by District. District may request further
information and justification for schedule revisions and Contractor shall,
within three (3) days, provide District with a complete written narrative
response to District’s request.

If the Contractor’s revision is still not accepted by District, and the Contractor
disagrees with District’s position, the Contractor has seven (7) calendar days
from receipt of District’s letter rejecting the revision to provide a written
narrative providing full justification and explanation for the revision. The
Contractor’s failure to respond in writing within seven (7) calendar days of
District’s written rejection of a schedule revision shall be contractually
interpreted as acceptance of District’s position, and the Contractor waives its
rights to subsequently dispute or file a claim regarding District’s position.

At District’s discretion, the Contractor can be required to provide
Subcontractor certifications of performance regarding proposed schedule
revisions affecting said Subcontractors.

TIME IMPACT EVALUATION (“'TIE”) FOR CHANGE ORDERS, AND OTHER
DELAYS

A.

When Contractor is directed to proceed with changed Work, the Contractor
shall prepare and submit within fourteen (14) calendar days from the Notice
to Proceed a TIE which includes both a written narrative and a schedule
diagram depicting how the changed Work affects other schedule activities.
The schedule diagram shall show how the Contractor proposes to incorporate
the changed Work in the schedule and how it impacts the current schedule-
update critical path. The Contractor is also responsible for requesting time
extensions based on the TIE’s impact on the critical path. The diagram must
be tied to the main sequence of schedule activities to enable District to
evaluate the impact of changed Work to the scheduled critical path.

Contractor shall be required to comply with the requirements of Paragraph
1.09.A for all types of delays such as, but not limited to,
Contractor/Subcontractor delays, adverse weather delays, strikes,
procurement delays, fabrication delays, etc.

Contractor shall be responsible for all costs associated with the preparation of
TIEs, and the process of incorporating them into the current schedule update.
The Contractor shall provide District with four (4) copies of each TIE.

Once agreement has been reached on a TIE, the Contract Time will be
adjusted accordingly. If agreement is not reached on a TIE, the Contract
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Time may be extended in an amount District allows, and the Contractor may
submit a claim for additional time claimed by contractor.

1.12 TIME EXTENSIONS

A.

The Contractor is responsible for requesting time extensions for time impacts
that, in the opinion of the Contractor, impact the critical path of the current
schedule update. Notice of time impacts shall be given in accord with the
General Conditions.

Where an event for which District is responsible impacts the projected
Completion Date, the Contractor shall provide a written mitigation plan,
including a schedule diagram, which explains how (e.g., increase crew size,
overtime, etc.) the impact can be mitigated. The Contractor shall also include
a detailed cost breakdown of the labor, equipment, and material the
Contractor would expend to mitigate District-caused time impact. The
Contractor shall submit its mitigation plan to District within fourteen (14)
calendar days from the date of discovery of the impact. The Contractor is
responsible for the cost to prepare the mitigation plan.

Failure to request time, provide TIE, or provide the required mitigation plan
will result in Contractor waiving its right to a time extension and cost to
mitigate the delay.

No time will be granted under this Contract for cumulative effect of changes.

District will not be obligated to consider any time extension request unless
the Contractor complies with the requirements of Contract Documents.

Failure of the Contractor to perform in accordance with the current schedule
update shall not be excused by submittal of time extension requests.

If the Contractor does not submit a TIE within the required fourteen (14)
calendar days for any issue, it is mutually agreed that the Contractor does not
require a time extension for said issue.

1.13 SCHEDULE REPORTS

A. Submit four (4) copies of the following reports with the Initial CPM Schedule,
the Original CPM Schedule, and each monthly update.
B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by
total Project Float. These reports shall also include each activity’s
early/late and actual start and finish dates, original and remaining
duration, Project Float, responsibility code, and the logic relationship of
activities.

(2) Cost report sorted by activity number including each activity’s
associated cost, percentage of Work accomplished, earned value- to
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date, previous payments, and amount earned for current update
period.

(3) Schedule plots presenting time-scaled network diagram showing
activities and their relationships with the controlling operations or
critical path clearly highlighted.

(4) Cash flow report calculated by early start, late start, and indicating
actual progress. Provide an exhibit depicting this information in
graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by
early start and late start.

C. Other Reports:

In addition to above reports, District may request, from month to month, any
two of the following reports. Submit four (4) copies of all reports.

(1) Activities by early start.
(2) Activities by late start.
(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such
as fifteen (15) or thirty (30) day outlook.

D. Furnish District with report files on compact disks containing all schedule files
for each report generated.

WEEKLY SCHEDULE REPORT

At the Weekly Progress Meeting, the Contractor shall provide and present a time-
scaled three (3) week look-ahead schedule that is based and correlated by activity
number to the current schedule (i.e., Initial, Original CPM, or Schedule Update).

DAILY CONSTRUCTION REPORTS

On a daily basis, Contractor shall submit a daily activity report to District for each
workday, including weekends and holidays when worked. Contractor shall develop
the daily construction reports on a computer-generated database capable of sorting
daily Work, manpower, and man-hours by Contractor, Subcontractor, area, sub-
area, and Change Order Work. Upon request of District, furnish computer disk of this
data base. Obtain District’s written approval of daily construction report data base
format prior to implementation. Include in report:

A. Project name and Project nhumber.
B. Contractor’s name and address.
C. Weather, temperature, and any unusual site conditions.
SOLANO COMMUNITY COLLEGE DISTRICT SCHEDULING OF WORK
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D. Brief description and location of the day’s scheduled activities and any special
problems and accidents, including Work of Subcontractors. Descriptions shall
be referenced to CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.
F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.
1.16 PERIODIC VERIFIED REPORTS
Contractor shall complete and verify construction reports on a form prescribed by the
Division of the State Architect and file reports on the first day of February, May,
August, and November during the preceding quarter year; at the completion of the
Contract; at the completion of the Work; at the suspension of Work for a period of
more than one (1) month; whenever the services of Contractor or any of
Contractor’s Subcontractors are terminated for any reason; and at any time a special
verified report is required by the Division of the State Architect. Refer to section 4-
336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations.
PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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1.01

1.02
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SUBMITTALS

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Contractor’s Submittals and
Schedules, Drawings and Specifications.

B. Special Conditions.

SECTION INCLUDES:

A. Definitions:

(1)

(2)

(3)

Shop Drawings and Product Data are as indicated in the General
Conditions and include, but are not limited to, fabrication, erection,
layout and setting drawings, formwork and falsework drawings,
manufacturers' standard drawings, descriptive literature, catalogues,
brochures, performance and test data, wiring and control diagrams. In
addition, there are other drawings and descriptive data pertaining to
materials, equipment, piping, duct and conduit systems, and methods
of construction as may be required to show that the materials,
equipment or systems and all positions conform to the requirement of
the Contract Documents, including, without limitation, the Drawings.

"Manufactured" applies to standard units usually mass-produced;
"fabricated" means specifically assembled or made out of selected
materials to meet design requirements. Shop Drawings shall establish
the actual detail of manufactured or fabricated items, indicated proper
relation to adjoining work and amplify design details of mechanical and
electrical equipment in proper relation to physical spaces in the
structure.

Manufacturer's Instructions: Where any item of Work is required by
the Contract Documents to be furnished, installed, or performed, at a
minimum, in accordance with a specified product manufacturer's
instructions, the Contractor shall procure and distribute copies of these
to the District, the Architect, and all other concerned parties and shall
furnish, install, or perform the work, at a minimum, in accordance with
those instructions.

B. Samples, Shop Drawings, Product Data, and other items as specified, in
accordance with the following requirements:

SOLANO COMMUNITY COLLEGE DISTRICT SUBMITTALS
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(1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

(9)

Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

Contractor shall submit all Shop Drawings, Product Data, and Samples
to the District, the Architect, the Project Inspector, and the
Construction Manager.

Contractor shall comply with all time frames herein and in the General
Conditions and, in any case, shall submit required information in
sufficient time to permit proper consideration and action before
ordering any materials or items represented by such Shop Drawings,
Product Data, and/or Samples.

Contractor shall allow sufficient time so that no delay occurs due to
required lead time in ordering or delivery of any item to the Site.
Contractor shall be responsible for any delay in progress of Work due
to its failure to observe these requirements.

Time for completion of Work shall not be extended on account of
Contractor's failure to promptly submit Shop Drawings, Product Data,
and/or Samples.

Reference numbers on Shop Drawings shall have Architectural and/or
Engineering Contract Drawings reference numbers for details, sections,
and “cuts” shown on Shop Drawings. These reference numbers shall
be in addition to any humbering system that Contractor chooses to use
or has adopted as standard.

When the magnitude or complexity of submittal material prevents a
complete review within the stated time frame, Contractor shall make
this submittal in increments to avoid extended delays.

Contractor shall certify on submittals for review that submittals
conform to Contract requirements by placing their stamp and
signature on each submittal. The stamp and signature from the
Contractor shall signify their approval of the submittal prior to sending
to the Architect or District for review. Submittals without Contractor’s
stamp and signature will be returned without review. Contractor shall
also certify that Contractor-furnished equipment can be installed in
allocated space. In event of any variance, Contractor shall specifically
state in transmittal and on Shop Drawings, portions vary and require
approval of a substitute. Submittals shall not be used as a means of
requesting a substitution.

Unless specified otherwise, sampling, preparation of samples, and
tests shall be in accordance with the latest standard of the American
Society for Testing and Materials.

Upon demand by Architect or District, Contractor shall submit samples
of materials and/or articles for tests or examinations and consideration
before Contractor incorporates same in Work. Contractor shall be
solely responsible for delays due to sample(s) not being submitted in
time to allow for tests. Acceptance or rejection will be expressed in
writing. Work shall be equal to approved samples in every respect.
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Samples that are of value after testing will remain the property of
Contractor.

Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is
coordinated with the its proposed construction schedule and submit
both to the District within ten (10) days after the date of the Notice to
Proceed. Contractor's proposed schedules shall become the Project
Construction Schedule and the Project Submittal Schedule after each is
approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be
rejected, marked "revise and resubmit"”, etc.

(3) All Submittals shall be forwarded to the District by the date indicated
on the approved Submittal Schedule, unless an earlier date is
necessary to maintain the Construction Schedule, in which case those
Submittals shall be forwarded to the District so as not to delay the
Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in
submitting a shop drawing or sample. No extensions of time will be
granted to Trade Contractor or any Subcontractor because of its failure
to have shop drawings and samples submitted in accordance with the
Schedule.

1.03 SHOP DRAWINGS:

A.

Contractor shall submit one reproducible transparency and six (6) opaque
reproductions. The District will review and return the reproducible copy and
one (1) opaque reproduction to Contractor.

Before commencing installation of any Work, the Contractor shall submit and
receive approval of all drawings, descriptive data, and material list(s) as
required to accomplish Work.

Review of Shop Drawings is regarded as a service to assist Contractor and in
all cases original Contract Documents shall take precedence as outlined under
General Conditions.

No claim for extra time or payment shall be based on work shown on Shop
Drawings unless the claim is (1) noted on Contractor's transmittal letter
accompanying Shop Drawings and (2) Contractor has complied with all
applicable provisions of the General Conditions, including, without limitation,
provisions regarding changes and payment, and all required written
approvals.

District shall not review Shop Drawings for quantities of materials or number
of items supplied.
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F. District's and/or Architect’s review of Shop Drawing will be general. District
and/or Architect review does not relieve Contractor of responsibility for
dimensions, accuracy, proper fitting, construction of Work, furnishing of
materials, or Work required by Contract Documents and not indicated on
Shop Drawings. The District’s and/or Architect’s review of Shop Drawings is
not to be construed as approving departures from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from
responsibility for any aspect of those Drawings or Schedules that is a violation
of local, County, State, or Federal laws, rules, ordinances, or rules and
regulations of commissions, boards, or other authorities or utilities having
jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop
Drawings of its subcontractors for accuracy, and confirm that all Work
contiguous with and having bearing on other work shown on Shop Drawings is
accurately drawn and in conformance with Contract Documents.

I. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked
Shop Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of
approval, or whenever it is evident (despite stamp) that Drawings
have not been checked, the District and/or Architect will not consider
them and will return them to the Contractor for revision and
resubmission. In that event, it will be deemed that Contractor has not
complied with this provision and Contractor shall bear risk of all delays
to same extent as if it had not submitted any Shop Drawings or
details.

J. Submission of Shop Drawings (in either original submission or when
resubmitted with correction) constitutes evidence that Contractor has checked
all information thereon and that it accepts and is willing to perform Work as
shown.

K. Contractor shall pay for cost of any changes in construction due to improper
checking and coordination. Contractor shall be responsible for all additional
costs, including coordination. Contractor shall be responsible for costs
incurred by itself, the District, the Architect, the Project Inspector, the
Construction Manager, any other Subcontractor or contractor, etc., due to
improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:

(1) Project name and address.
(2) Specification number and description.

(3) Architect's name and project number.
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(4) Shop Drawing title, number, date, and scale.

(5) Names of Contractor, Subcontractor(s) and fabricator.
(6) Working and erection dimensions.

(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making
connections with other Work.

(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item
numbers, and locations at which materials or equipment are to be
installed in the Work. Contractor shall use same reference
identification(s) as shown on Contract Drawings.

Contractor shall prepare composite drawings and installation layouts when
required to solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and
must give complete information, particularly as to size and location of
sleeves, inserts, attachments, openings, conduits, ducts, boxes,
structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and
installation layouts in the field between itself and its Subcontractor(s)
for proper relationship to the Work, the work of other trades, and the
field conditions. The Contractor shall check and approve all
submittal(s) before submitting them for final review.

1.04 PRODUCT DATA OR NON REPRODUCIBLE SUBMITTALS:

A.

Contractor shall submit manufacturer's printed literature in original form. Any
fading type of reproduction will not be accepted. Contract must submit a
minimum of six (6) each, to the District. District shall return one (1) to the
Contractor, who shall reproduce whatever additional copies it requires for
distribution.

Contractor shall submit six (6) copies of a complete list of all major items of
mechanical, plumbing, and electrical equipment and materials in accordance
with the approved Submittal Schedule, except as required earlier to comply
with the approved Construction Schedule. Other items specified are to be
submitted prior to commencing Work. Contractor shall submit items of like
kind at one time in a neat and orderly manner. Partial lists will not be
acceptable.

Submittals shall include manufacturer's specifications, physical dimensions,
and ratings of all equipment. Contractor shall furnish performance curves for
all pumps and fans. Where printed literature describes items in addition to
that item being submitted, submitted item shall be clearly marked on sheet
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and superfluous information shall be crossed out. If highlighting is used,
Contractor shall mark all copies.

Equipment submittals shall be complete and include space requirements,
weight, electrical and mechanical requirements, performance data, and
supplemental information that may be requested.

Imported Materials Certification must be submitted at least ten (10) days
before material is delivered.

1.05 SAMPLES:

A.

Contractor shall submit for approval Samples as required and within the time
frame in the Contract Documents. Materials such as concrete, mortar, etc.,
which require on-site testing will be obtained from Project Site.

Contractor shall submit four (4) samples except where greater or lesser
number is specifically required by Contract Documents including, without
limitation, the Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate
functional characteristics, with integrally related parts and attachment
devices.

(2) Samples must show full range of texture, color, and pattern.

Contractor shall make all Submittals, unless it has authorized
Subcontractor(s) to submit and Contractor has notified the District in writing
to this effect.

Samples to be shipped prepaid or hand-delivered to the District.

Contractor shall mark samples to show name of Project, name of Contractor
submitting, Contract number and segment of Work where representative
Sample will be used, all applicable Specifications Sections and documents,
Contract Drawing Number and detail, and ASTM or FS reference, if applicable.

Contractor shall not deliver any material to Site prior to receipt of District's
and/or Architect’s completed written review and approval. Contractor shall
furnish materials equal in every respect to approved Samples and execute
Work in conformance therewith.

District's and/or Architect’s review, acceptance, and/or approval of Sample(s)
will not preclude rejections of any material upon discovery of defects in same
prior to final acceptance of completed Work.

After a material has been approved, no change in brand or make will be
permitted.

Contractor shall prepare its Submittal Schedule and submit Samples of
materials requiring laboratory tests to specified laboratory for testing not less
than ninety (90) days before such materials are required to be used in Work.
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Samples which are rejected must be resubmitted promptly after notification of
rejection and be marked "Resubmitted Sample" in addition to other
information required.

Field Samples and Mock-Ups are to be removed by Contractor at District’s
direction:

(1) Size: As Specified.

(2) Furnish catalog numbers and similar data, as requested.

1.06 REVIEW AND RESUBMISSION REQUIREMENTS:

A.

The District will arrange for review of Sample(s), Shop Drawing(s), Product
Data, and other submittal(s) by appropriate reviewer and return to Contractor
as provided below within twenty-one (21) days after receipt or within twenty-
one (21) days after receipt of all related information necessary for such
review, whichever is later.

One (1) copy of product or materials data will be returned to Contractor with
the review status.

Samples to be incorporated into the Work will be returned to Contractor,
together with a written notice designating the Sample with the appropriate
review status and indicating errors discovered on review, if any. Other
Samples will not be returned, but the same notice will be given with respect
thereto, and that notice shall be considered a return of the Sample.

Contractor shall revise and resubmit any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) as required by the reviewer. Such
resubmittals will be reviewed and returned in the same manner as original
Sample(s), Shop Drawing(s), Product Data, and other submittal(s), within
fourteen (14) days after receipt thereof or within fourteen (14) days after
receipt of all related information necessary for such review. Such resubmittal
shall not delay the Work.

Contractor may proceed with any of the Work covered by Sample(s), Shop
Drawing(s), Product Data, and other submittal(s) upon its return if designated
as no exception taken, or revise as noted, provided the Contractor proceeds
in accordance with the District and/or the Architect’s notes and comments.

Contractor shall not begin any of the work covered by a Sample(s), Shop
Drawing(s), Product Data, and other submittal(s), designhated as revise and
resubmit or rejected, until a revision or correction thereof has been reviewed
and returned to Contractor.

Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated
as revise and resubmit or rejected and requiring resubmittal, shall be revised
or corrected and resubmitted to the District no later than fourteen (14) days
or a shorter period as required to comply with the approved Construction
Schedule, after its return to Contractor.
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H. Neither the review nor the lack of review of any Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) shall waive any of the requirements of
the Contract Documents, or relieve Contractor of any obligation thereunder.

I. District's and/or Architect’s review of Shop Drawings does not relieve the
Contractor of responsibility for any errors that may exist. Contractor is
responsible for the dimensions and design of adequate connections and
details and for satisfactory construction of all the Work.

1.07 INFORMATION PROVIDED BY DESIGN TEAM

A. CAD base files may be provided to Contractor by Architect using the following
process:

(1) Written request for specific plans shall be submitted to Architect.
(a) CAD files which will be made available upon request: Floor
Plans, Roof Plans, Ceiling Plans, and Exterior Building
Elevations.

(b) Details / Detail sheets will not be made available.

(2) Upon receipt of request, Architect will issue Electronic File Waiver to
Contractor to be signed and returned.

(3) Upon receipt of signed waiver, Architect will issue requested files via
email or FTP site to Contractor who will distribute as needed to sub-
contractors. Sub-contractors shall sign and return waiver to Contractor
prior to being issued the CAD files. Copies of the sub-contractor signed
waivers shall be Forwarded to Architect for their records.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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SITE STANDARDS

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

E.

F.

General Conditions, including without limitation, Site Access, Conditions, and
Regulations;

Special Conditions;

Drug-Free Workplace Certification;

Tobacco-Free Environment Certification;

Criminal Background Investigation/Fingerprinting Certification;

Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT:

A.

Drug-Free Schools and Safety Requirements:

(1)

(2)

(3)

All school sites and other District Facilities have been declared “Drug-
Free Zones.” No drugs, alcohol and/or smoking are allowed at any
time in any buildings and/or grounds on District property. No
students, staff, visitors, or contractors are to use drugs on these sites.

Smoking and the use of tobacco products by all persons is prohibited
on or in District property. District property includes school buildings,
school grounds, school-owned vehicles and vehicles owned by others
while on District property. Contractor shall post: "Non-Smoking Area"
in a highly visible location in each work area, staging area, and parking
area. Contractor may designate a smoking area outside of District
property within the public right-of-way, provided that this area
remains quiet and unobtrusive to adjacent neighbors. This smoking
area is to be kept clean at all times.

Contractor shall ensure that no alcohol, firearms, weapons, or
controlled substances enter or are used at the Site. Contractor shall
immediately remove from the Site and terminate the employment of
any employee(s) found in violation of this provision.

Language: Profanity or other unacceptable and/or loud language will not be
tolerated, "Cat calls" or other derogatory language toward students, staff,
volunteers, parents or public will not be allowed.
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C. Disturbing the Peace (Noise and Lighting):

(1) Contractor shall observe the noise ordinance of the Site at all times
including, without limitation, all applicable local, city, and/or state
laws, ordinances, and/or regulations regarding noise and allowable
noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level
that cannot be heard beyond the immediate area of use. District
reserves the right to prohibit the use of radios at the Site, except for
mobile phones or other handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as
not to direct light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and
public are not present. If driving or deliveries must be made during
the school hours, two (2) or more ground guides shall lead the vehicle
across the area of travel. In no case shall driving take place across
playgrounds or other pedestrian paths during recess, lunch, and/or
class period changes. The speed limit on-the Premises shall be five (5)
miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material,
equipment, and supply deliveries, shall be reviewed and approved by
District in advance. Any damage will be repaired to the pre-damaged
condition by the Contractor.

(3) District shall designate a construction entry to the Site. If Contractor
requests, District determines it is required, and to the extent possible,
District shall designate a staging area so as not to interfere with the
normal functioning of school facilities. Location of gates and fencing
shall be approved in advance with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance.
No parking is to occur under the drip line of trees or in softscape areas
that could otherwise be damaged.

E. All of the above shall be observed and complied with by the Contractor and all
workers on the Site. Failure to follow these directives could result in
individual(s) being suspended or removed from the work force at the
discretion of the District. The same rules and regulations shall apply equally
to delivery personnel, inspectors, consultants, and other visitors to the Site.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

C.

General Conditions, including, without limitation, Obtaining of Permits,
Licenses and Registrations and Work to Comply with All Applicable Laws and
Regulations;

Special Conditions; and

Quality Control.

1.02 DESCRIPTION:

This section covers the general requirements for regulatory requirements pertaining
to the Work and is supplementary to all other regulatory requirements mentioned or
referenced elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the
lawful orders of all public authorities having jurisdiction over the Work, are
hereby incorporated into these Contract Documents as if repeated in full
herein and are intended to be included in any reference to Code or Building
Code, unless otherwise specified, including, without limitation, the references
in the list below. Contractor shall make available at the Site copies of all the
listed documents applicable to the Work as the District and/or Architect may
request, including, without limitation, applicable portions of the California
Code of Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24,
CCR.

(2) California Building Code (CBC), Part 2, Title 24, CCR; (International
Building Code volumes 1-2 and California Amendments).

(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National
Electrical Code and California Amendments).

(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform
Mechanical Code and California Amendments).

(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform
Plumbing Code and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire
Code and California Amendments).

(7) California Green Building Standards Code (CALGreen), Part 11, Title
24, CCR.

(8) California Referenced Standards Code, Part 12, Title 24, CCR.

(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.

(10) Partial List of Applicable National Fire Protection Association (NFPA)
Standards:
(a) NFPA 13 - Automatic Sprinkler System.
(b) NFPA 14 - Standpipes Systems.
(c) NFPA 17A - Wet Chemical System
(d) NFPA 24 - Private Fire Mains.
(e) (California Amended) NFPA 72 - National Fire Alarm Codes.
(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.
(9) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(11) California Division of the State Architect interpretation of Regulations
("DSA IR"), including, without limitation:
(a) DSA IR A-6 — Construction Change Document Submittal and

Approval Processes.
(b) DSA IR A-7 — Project Inspector Certification and Approval.
(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties
and Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.

(12) DSA Procedures ("DSA PR")
(a) DSA PR 13-01 - Construction Oversight Process

(13) DSA PR 13-02 - Project Certification Process

B. This Project shall be governed by applicable regulations, including, without

limitation, the State of California’s Administrative Regulations for the Division
of the State Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24,
CCR, and the most current version on the date the bids are opened and as it
pertains to school construction including, without limitation:
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(2)
(3)
(4)
(5)

(6)
(7)
(8)
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Test and testing laboratory per Section 4-335. District shall pay for the
testing laboratory.

Special inspections per Section 4-333(c).
Deferred Approvals per section 4-317(qg).
Verified reports per Sections 4-336 & 4-343(c).

Duties of the Architect & Engineers shall be per Section 4-333(a) and
4-341,

Duties of the Contractor shall be per Section 4-343.
Duties of Project Inspector shall be per Section 4-334.

Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most
current version of Title 24 referred to in the plans and specifications at the
Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the
Architect’s and/or Engineer's approved Drawings. All items later submitted
for approval shall be per Title 24 requirements to the DSA.

(1)

(2)

(3)

(4)

Contractor shall submit the following to Architect for review and
endorsement:

(a) Product information on proposed material/system supplier.

(b) Drawings, specifications, and calculations prepared, signed, and
stamped by an architect or engineer licensed in the State of
California for that portion of the Work.

(c) All other requirements as may be required by DSA.

Cost of preparing and submitting documentation per DSA Deferred
Approval requirements including required modifications to Drawings
and Specifications, whether or not indicated in the Contract
Documents, shall be borne by Contractor.

Contractor shall not begin fabrication and installation of deferred
approval items without first obtaining DSA approval of Drawings and
Specifications.

Schedule of Work Subject to DSA Deferred Approval: Window wall
systems exceeding 10 feet in span.
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ABBREVIATIONS AND ACRONYMS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions including without limitation, Definitions;
B. Special Conditions.

1.02 DOCUMENT INCLUDES:

A. Abbreviations used throughout the Contract Documents.
B. Reference to a technical society, organization, or body is by abbreviation, as
follows:

1. AA Aluminum Association

2. AASHTO American Association of State Highway and
Transportation Officials

3 ABPA Acoustical and Board Products Association

4 ACI American Concrete Institute

5. AGA American Gas Association

6. AGC Associated General Contractors

7 AHC Architectural Hardware Consultant

8. AHRI Air Conditioning, Heating, Refrigeration Institute

9. Al Asphalt Institute

10. AIA American Institute of Architects

11. AISC American Institute of Steel Construction

12. AISI American Iron and Steel Institute

13. AMCA Air Movement and Control Association

14. ANSI American National Standards Institute

15. APA APA - The Engineered Wood Association

16. ASCE American Society of Civil Engineers

17. ASHRAE American Society of Heating, Refrigeration and
Air Conditioning Engineers

18. ASSE American Society of Civil Engineers

19. ASME American Society of Mechanical Engineers

20. ASTM American Society of Testing and Materials
International

21. AWPA American Wood Protection Association

22. AWPI American Wood Preservers Institute

23. AWS American Welding Society

24. AWSC American Welding Society Code

25. AWI Architectural Woodwork Institute

26. AWWA American Water Works Association
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27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.
39.

40.
41.
42.

43.
44,
45.
46.
47.

48.
49,

50.

51.
52.
53.

54.
55.
56.
57.
58.
59.
60.
61.
62.
63.
64.
65.
66.
67.
68.
69.
70.
71.
72.

SOLANO COMMUNITY COLLEGE DISTRICT

BIA
CCR
CLFMI
CRA
CRSI
CS

CsI
CTI
FGIA
FGMA
FIA

FM
FS/FED
SPEC
FTI

GA
IAPMO

ICC
IEEE
IES
MCAC
MIMA

MLMA
MS/MIL
SPEC
NAAMM

NBHA
NCMA
NCSEA

NEC
NEMA
NIST
NSI
NTMA
ORS
OSHA
PCI
PCA
PCA
PDI
PEI
PG&E
PS
SDI
SiI
SPC
TCNA
TPI

Solano Community College District
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The Brick Industry Association

California Code of Regulations

Chain Link Fence Manufacturers Institute
California Redwood Association

Concrete Reinforcing Steel Institute
Commercial Standards

Construction Specifications Institute
Cooling Technology Institute
Fenestration and Glazing Industry Alliance
Flat Glass Manufacturers’ Association
Factory Insurance Association

Factory Mutual Global

Federal Specification

Facing Title Institute

Gypsum Association

International Association of Plumbing and
Mechanical Officials

International Code Council

Institute of Electrical and Electronics Engineers
Illuminating Engineering Society

Mason Contractors Association of California
Mineral Wool Insulation Manufacturers
Association

Metal Lath Manufacturers Association
Military Specifications

National Association of Architectural Metal
Manufacturers

National Builders Hardware Association
National Concrete Masonry Association
National Council of Structural Engineers
Associations

National Electrical Code

National Electrical Manufacturers Association
National Institute of Standards and Technology
Natural Stone Institute

National Terrazzo and Mosaic Association, Inc.
Office of Regulatory Services (California)
Occupational Safety and Health Act
Precast/Prestressed Concrete Institute
Portland Cement Association

Painting Contractors Association

Plumbing Drainage Institute

Porcelain Enamel Institute, Inc.

Pacific Gas & Electric Company

Product Standards

Steel Door Institute; Steel Deck Institute
Steel Joist Institute

Society for Protective Coatings

Tile Council of North America, Inc.

Truss Plate Institute
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73.
74.
75.
76.
77.
78.
79.
80.

81.

uBC

UL

uMC
USDA

VI
WCLIB
WDMA
WEUSER

WIC

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

SOLANO COMMUNITY COLLEGE DISTRICT
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Uniform Building Code

Underwriters Laboratories Code

Uniform Mechanical Code

United States Department of Agriculture
Vermiculite Institute

West Coast Lumber Inspection Bureau
Window and Door Manufacturers Association
Western Electric Utilities Service Engineering
Requirements

Woodwork Institute of California

END OF DOCUMENT
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DEFINITIONS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions including without limitation, Definitions;

Special Conditions.

1.02 QUALITY ASSURANCE

A.

For products or workmanship specified by association, trade, or Federal
Standards, Contractor shall comply with requirements of the standard, except
when more rigid requirements are specified in the Contract Documents, or are
required by applicable codes.

Contractor shall conform to current reference standard publication date in
effect on the date of bid opening.

Contractor shall obtain copies of standards unless specifically required not to
by the Contract Documents.

Contractor shall maintain a copy of all standards at jobsite during submittals,
planning, and progress of the specific Work, until final completion, unless
specifically required not to by the Contract Documents.

Should specified reference standards conflict with Contract Documents,
Contractor shall request clarification from the District and./or the Architect
before proceeding.

The contractual relationship of the parties to the Contract shall not be altered
from the contractual relationship as indicated in the Contract Documents by
mention or inference otherwise in any referenced document.

Governing Codes shall be as shown in the Contract Documents including,
without limitation, the Specifications.

END OF DOCUMENT
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PART 1 - GENERAL

Solano Community College District
Sand Volleyball Courts Project

DOCUMENT 01 42 19
REFERENCES

1.01 1.01 SCHEDULE OF REFERENCES:

Project Number: 25-024

The following information is intended only for the general assistance of the
Contractor, and the District does not represent that all of the information is
current. It is the Contractor’s responsibility to verify the correct

information

for each of the entities listed.

AA

Aluminum Association

1525 Wilson Blvd., Suite 600

Arlington, VA 22209
www.aluminum.org

703/358-2960

AABC

Associated Air Balance Council

1518 K Street, NW, Suite 503

Washington, DC 20005
www.aabchqg.com

202/737-0202

AASHTO

American Association of State Highway and

Transportation Officials

555 12th St. NW - Suite 1000

Washington, DC 20004
www.transportation.org

202/624-5800

AATCC

American Association of Textile Chemists and

Colorists

P.O. Box 12215

One Davis Drive

Research Triangle Park, NC 27709 2215
www.aatcc.org

919/549-8141

ACA

American Coatings Association

901 New York Ave., NW, Suite 300 West
Washington, DC 20001

www.paint.org

202/462-6272

ACI

American Concrete Institute

38800 Country Club Dr.

Farmington Hills, MI 48331-3439
www.aci-int.org

248/848-3700

ACPA

American Concrete Pipe Association

8445 Freeport Parkway, Suite 350

Irving, TX 75063-2595
WWW.concrete-pipe.org

972/506-7216

SOLANO COMMUNITY COLLEGE DISTRICT

REFERENCES
DOCUMENT 01 42 19-1




Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

ADC

Air Duct Council

1901 N. Roselle Road, Suite 800

Schaumburg, IL 60195
www.flexibleduct.org

847/706-6750

AF&PA

American Forest and Paper Association

1111 Nineteenth Street, NW, Suite 800

Washington, DC 20036
www.afandpa.org

202/463-2700

AGA

American Gas Association

400 North Capitol Street, NW

Washington, DC 20001
www.aga.org

202/824-7000

AGC

Associate General Contractors of America
2300 Wilson Blvd., Suite 400
Arlington, VA 22201

www.agc.org

703/548-3118

AHA

American Hardboard Association

1210 West Northwest Highway

Palatine, IL 60067
http://domensino.com/AHA/default.htm

847/934-8800

Al

Asphalt Institute

2696 Research Park Drive

Lexington, KY 40511-8480
www.asphaltinstitute.org

859/288-4960

AIA

The American Institute of Architects

1735 New York Ave., NW

Washington, DC 20006-5292
www.aia.org

202/626-7300

AISC

American Institute of Steel Construction One East
Wacker Drive Suite 700
Chicago, IL 60601-1802

WWW.aisc.org

312/670-2400

AISI

American Iron and Steel Institute
25 Massachusetts Ave., NW, Suite 800
Washington, DC 20001

www.steel.org

202/452-7100

AITC

American Institute of Timber Construction

7012 S. Revere Parkway Suite 140

Centennial, CO 80112
https://www.plib.org/aitc/

303/792-9559
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ALI Associated Laboratories, Inc. 214/565-0593

P.O. Box 152837

Dallas, TX 75315
www.assoc-labs.com

ALSC American Lumber Standards Committee, Inc. 301/972-1700

P.O. Box 210

Germantown, MD 20875
www.alsc.org

AMCA Air Movement and Control Association International, | 847/394-0150

Inc.

30 W. University Drive

Arlington Heights, IL 60004
WWW.amca.org

AMPP Association for Materials Protection and Performance | 412/281-2331
(formerly (merger of Society for Protective Coatings and 877/281-7772
SSPC) National Association of Corrosion Engineers

International) (formerly Steel Structures Painting

Council)

800 Trumbull Drive
Pittsburgh, PA 15205
WWW.SSpC.0rg

ANLA AmericanHort (merger of American Nursery & 614/487-1117
Landscape Association and OFA - The Association of
Horticultural Professionals)
2130 Stella Court
Columbus, OH 43215

www.americanhort.org

ANSI American National Standards Institute 202/293-8020

1899 L Street, NW, 11th Floor

Washington, DC 20036
www.ansi.org

APA APA-The Engineered Wood Association 253/565-6600

7011 S. 19th Street

Tacoma, WA 98466-5333
www.apawood.org
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APA Architectural Precast Association 850/205-5637

325 John Knox Rd, Suite L-103

Tallahassee, FL 32303
www.archprecast.org

APCIA American Property Casualty Insurance Association 202/828-7100
(merger of American Insurance Association (formerly
the National Board of Fire Underwriters) with the
Property Casualty Insurers Association of America)
555 12th St, NW, Suite 550
Washington DC 20004

WWW.apci.org

AHRI Air Conditioning and Refrigeration Institute 703/524-8800

4100 N. Fairfax Drive, Suite 200

Arlington, VA 22203
www.lightindustries.com/ARI

ARMA Asphalt Roofing Manufacturers Association 443/640-1075

2331 Rock Spring Road

Forest Hill, MD 21050
www.asphaltroofing.org

ASA The Acoustical Society of America 516/576-2360

ASA Office Manager

Suite 1NO1

2 Huntington Quadrangle

Melville, NY 11747-4502
http://asa.aip.org

ASCE American Society of Civil Engineers 800/548-2723

1801 Alexander Bell Drive 703/295-6300

Reston, VA 20191
WWW.asce.org

ASHRAE American Society of Heating, Refrigerating and Air 800/527-4723
Conditioning Engineers 404/636-8400
1791 Tullie Circle, NE
Atlanta, GA 30329-2305
www.ashrae.org

ASLA American Society of Landscape Architects 202/898-2444

636 Eye Street, NW

Washington, DC 20001-3736
www.asla.org

ASME American Society of Mechanical Engineers 800/434-2763

Three Park Avenue

New York, NY 10016-5990
www.asme.org
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ASPE

American Society of Plumbing Engineers
2980 S River Rd.
Des Plaines, IL 60018

http://aspe.org

847/296-0002

ASQ

American Society for Quality

P.O. Box 3005

Milwaukee, WI 53201-3005
or

600 North Plankinton Avenue

Milwaukee, WI 53203
http://asqg.org

800/248-1946
414/272-8575

ASSE

American Society of Sanitary Engineering

901 Canterbury, Suite A

Westlake, Ohio 44145
www.asse-plumbing.org

440/835-3040

ASTM

ASTM International

100 Barr Harbor Drive

PO Box C700

West Conshohocken, PA, 19428-2959
www.astm.org

610/832-9500

AWCI

Association of the Wall and Ceiling Industry
513 West Broad Street, Suite 210
Falls Church, VA 22046

WWW.awci.org

703/538-1600

AWPA

American Wood Protection Association
(formerly American Wood Preservers Institute)
P.O. Box 361784
Birmingham, AL 35236-1784

WWW.awpa.com

205/733-4077

AWPI

American Wood Preservers Institute

2750 Prosperity Ave.

Suite 550

Fairfax, VA 22031-4312
www.arcat.com

800/356-AWPI
703/204-0500

AWS

American Welding Society

8669 NW 36 Street, Suite 130

Miami, FL 33166
WWW.aws.org

800/443-9353
305/443-9353

AWI

Architectural Woodwork Institute

46179 Westlake Drive, Suite 120

Potomac Falls, VA 20165-5874
www.awinet.org

571/323-3636
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AWWA

American Water Works Association

6666 West Quincy Avenue

Denver, CO 80235
WWW.awwa.org

800/926-7337
303/794-7711

BHMA

Builders Hardware Manufacturers Association

355 Lexington Avenue, 15th Floor

New York, NY 10017
www.buildershardware.com

212/297-2122

BIA

The Brick Industry Association
1850 Centennial Park Drive, Suite 301
Reston, VA 20191

www.gobrick.com

703/620-0010

CGA

Compressed Gas Association

14501 George Carter Way, Suite 103

Chantilly VA 20151-2923
www.cganet.com

703/788-2700

CISCA

Ceilings & Interior Systems Construction Association
1010 Jorie Blvd, Suite 30
Oak Brook, IL 60523

WWW.Cisca.org

630/584-1919

CISPI

Cast Iron Soil Pipe Institute

1064 Delaware Avenue SE

Atlanta, GA 30316
WWW.cispi.org

404/622-0073

CLFMI

Chain Link Fence Manufacturers Institute

10015 Old Columbia Road, Suite B-215

Columbia, MD 21046
www.associationsites.com/main-
pub.cfm?usr=clfma

410/290-6267

CPA

Composite Panel Association

19465 Deerfield Avenue, Suite 306

Leesburg, VA 20176
www.compositepanel.org

703/724-1128

CPSC

Consumer Product Safety Commission
4330 East-West Highway
Bethesda, MD 20814

WWW.CPSC.goVv

301/504-7923
800/638-2772

CRA

California Redwood Association

405 Enfrente Drive, Suite 200

Novato, CA 94949
www.calredwood.org

415/382-0662
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CRI

Carpet and Rug Institute

100 S. Hamilton Street

Dalton, GA 30722-2048
www.carpet-rug.org

706/278-3176

CRSI

Concrete Reinforcing Steel Institute

933 N. Plum Grove Road

Schaumburg, IL 60173 4758
WWW.CrFsi.org

847/517-1200

CsI

The Construction Specifications Institute
123 North Pitt St, Suite 450
Alexandria, VA 22314

www.csinet.org

800/689-2900

CTIOA

Ceramic Tile Institute of America

12061 Jefferson Blvd.

Culver City, CA 90230-6219
www.ctioa.org

310/574-7800

DHI

Door and Hardware Institute

(formerly National Builders Hardware Association)

14150 Newbrook Dr.
Chantilly, VA 20151
www.dhi.org

703/222-2010

DIPRA

Ductile Iron Pipe Research Association

2000 2nd Avenue, South

Suite 429

Birmingham, AL 35233
www.dipra.org

205/402-8700

DOC

U.S. Department of Commerce

1401 Constitution Ave., NW

Washington, DC 20230
www.commerce.gov

202/482-2000

DOT

U.S. Department of Transportation

1200 New Jersey Avenue, SE

Washington, DC 20590
www.dot.gov

855/368-4200

EIMA

Expansion Joint Manufacturers Association, Inc.

25 North Broadway
Tarrytown, NY 10591
www.ejma.org

914/332-0040
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EPA Environmental Protection Agency 202/272-0167

Ariel Rios Building

1200 Pennsylvania Avenue, N.W.

Washington, DC 20460
WWw.epa.gov

FCICA Floor Covering Installation Contractors Association 248/661-5015

7439 Millwood Drive 877/TO-FCICA

West Bloomfield, MI 48322
www.fcica.com

FGIA Fenestration and Glazing Industry Alliance 847/303-5664

1900 E Golf Rd, Suite 1250

Schaumburg, IL 60173
https://fgiaonline.org/

FM Global Factory Mutual Insurance Company 401/275-3000
Amy Daley 401/275-3029
Global Practice Leader — Education, Public Entities,
Health Care
FM Global

270 Central Avenue
Johnston, RI 02919-4949
www.fmglobal.com

FS General Services Administration (GSA) Index of 202/619-8925
Federal Specifications, Standards and Commercial
Item Descriptions
470 East L'Enfant Plaza, SW, Suite 8100
Washington, DC 20407

WWW.gsa.gov

GA The Gypsum Association 301/277-8686

6525 Belcrest Road, Suite 480

Hyattsville, MD 20782
Www.gypsum.org

HMA Hardwood Manufacturers Association 412/244-0440

One Williamsburg Place, Suite 108

Warrendale, PA 15086
http://hmamembers.org
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IAPMO International Association of Plumbing and Mechanical | 909/472-4100

Officials
(formerly the Western Plumbing Officials
Association)
4755 E. Philadelphia St.
Ontario, CA 91761
WWW.iapmo.org

ICC

International Code Council

500 New Jersey Avenue, NW, 6th Floor

Washington, DC 20001
www.iccsafe.org

888/422-7233

IEEE

Institute of Electrical and Electronics Engineers
3 Park Avenue, 17th Floor
New York, NY 10016-5997

www.ieee.org

212/419-7900

IES

Illuminating Engineering Society

120 Wall Street, Floor 17

New York, NY 10005-4001
www.ies.org

212/248-5000

ITRK

Intertek Testing Services

3933 US Route 11

Cortland, NY 13045
www.intertek.com

607/753-6711

MCAA

Mechanical Contractors Association of America
1385 Piccard Drive
Rockville, MD 20850

WWW.Mmcaa.org

301/869-5800

MIA

Marble Institute of America

28901 Clemens Rd, Ste 100

Cleveland, OH 44145
www.marble-institute.com

440/250-9222

MMPA

(formerly
WMMPA)

Moulding & Millwork Producers Association
(formerly Wood Moulding & Millwork Producers
Association)
507 First Street
Woodland, CA 95695

WWWwW.wmmpa.com

530/661-9591
800/550-7889
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MSS

Manufacturers Standardization Society (MSS) of the
Valve and Fittings Industry, Inc.
127 Park Street, NE
Vienna, VA 22180-4602
http://mss-hqg.org

703/281-6613

NAAMM

National Association of Architectural Metal
Manufacturers
800 Roosevelt Rd. Bldg. C, Suite 312
Glen Ellyn, IL 60137

www.naamm.org

630/942-6591

NAIMA

North American Insulation Manufacturers Association
P.O. Box 1906 Alexandria, VA 22313
https://insulationinstitute.org/

703/684-0084

NALP

National Association of Landscape Professionals

(formerly Professional Landcare Network)

12500 Fair Lakes Circle, Suite 200

Fairfax, VA 22033
https://www.landscapeprofessionals.org/

703/736-9666

NAPA

National Asphalt Pavement Association

6406 Ivy Lane, Suite 350

Greenbelt, MD 20770-1441
www.asphaltpavement.org

888/468-6499
301/731-4748

NCSPA

National Corrugated Steel Pipe Association
14070 Proton Road, Suite 100
Dallas, TX 75244

WWW.ncspa.org

972/850-1907

NCMA

National Concrete Masonry Association

13750 Sunrise Valley Drive

Herndon, VA 20171-4662
WwWw.ncma.org

703/713-1900

NEBB

National Environmental Balancing Bureau
8575 Grovemont Circle
Gaithersburg, MD 20877

www.nebb.org

301/977-3698

NECA

National Electrical Contractors Association
3 Bethesda Metro Center, Suite 1100
Bethesda, MD 20814

www.necanet.org

301/657-3110

NEMA

National Electrical Manufacturers Association
1300 North 17th Street N, Suite 900
Rosslyn, VA 22209

www.nema.org

703/841-3200
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NEII National Elevator Industry, Inc. 518/854-3100
1677 County Route 64
P.O. Box 838
Salem, New York 12865-0838
www.neii.org
NFPA National Fire Protection Association 800/344-3555
1 Batterymarch Park 855/274-8525
Quincy, MA
USA 02169-7471
www.nfpa.org
NGA National Glass Association (merged with Glass 866/342-5642 Ext
(formerly Association of North America) 127
GANA) 1945 Old Gallows Road Suite 750
Vienna, VA 22182
www.glass.org
NHLA National Hardwood Lumber Association 901/377-1818
PO Box 34518
Memphis, TN 38184
www.nhla.com
NIA National Insulation Association 703/464-6422
12100 Sunset Hills Road, Suite 330
Reston, VA 20190
www.insulation.org
NRCA National Roofing Contractors Association 847/299-9070
10255 W. Higgins Road, Suite 600
Rosemont, IL 60018-5607
www.nrca.net
NSF NSF International 800/673-6275
P.O. Box 130140 734/769-8010
789 N. Dixboro Road
Ann Arbor, MI 48113-0140, USA
www.nsf.org
NTMA National Terrazzo and Mosaic Association 800/323-9736
209 N. Crockett Street, Suite 2
PO Box 2605
Fredericksburg, TX 78624
www.ntma.com
OSHA Occupational Safety and Health Act 800/321-0OSHA
U.S. Department of Labor (6742)
Occupational Safety & Health Administration
200 Constitution Ave., NW
Washington, DC 20210
www.osha.gov
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PCA

Portland Cement Association
5420 Old Orchard Road
Skokie, IL 60077
or
500 New Jersey Ave., N.W. 7t Floor
Washington, D.C. 20001
www.cement.org

847/966-6200
202/408-9494

PCA

Painting Contractors Association (formerly Painting 800/322-7322

and Decorating Contractors of America)

2316 Millpark Drive

Maryland Heights, MO 63043
https://www.pcapainted.org/

PCI

Precast/Prestressed Concrete Institute
200 W. Adams St. #2100
Chicago, IL 60606

WWW.pci.org

312/786-0300

PDCA

Painting and Decorating Contractors of America
2316 Millpark Drive, Ste 220
Maryland Heights, MO 63043

www.pdca.com

800/332-PDCA
(7322)
314/514-7322

PDI

Plumbing & Drainage Institute

800 Turnpike Street, Suite 300

North Andover, MA 01845
http://pdionline.org

978/557-0720
800/589-8956

PEI

Porcelain Enamel Institute, Inc.

P.O. Box 920220

Norcross, GA 30010
www.porcelainenamel.com

770/676-9366

PG&E

Pacific Gas & Electric Company

P.O. Box 997300

Sacramento, CA 95899-7300
Www.pge.com

800/743-5000

PLIB

Pacific Lumber Inspection Bureau (formerly West

Coast Lumber Inspection Bureau)

1010 South 336th Street, Suite 210

Federal Way, WA 98003-7394
https://www.plib.org/

253/835-3344

RFCI

Resilient Floor Covering Institute

115 Broad Street, Suite 201

La Grange GA 30240
www.rfci.com

706/882-3833

SOLANO COMMUNITY COLLEGE DISTRICT

REFERENCES

DOCUMENT 01 42 19-12




Solano Community College District
Sand Volleyball Courts Project

Project Number: 25-024

SDI

Steel Deck Institute

P.O. Box 25

Fox River Grove, IL 60021
www.sdi.org

847/458-4647

SDI

Steel Door Institute

30200 Detroit Road

Westlake, OH 44145
www.steeldoor.org

440/899-0010

SJI

Steel Joist Institute

234 W. Cheves Street

Florence, SC 29501
http://steeljoist.org

843/407-4091

SMA

Stucco Manufacturers Association

500 East Yale Loop

Irvine, CA 92614
www.stuccomfgassoc.com

949/387-7611

SMACNA

Sheet Metal and Air Conditioning Contractors'
National Association
4201 Lafayette Center Drive
Chantilly, VA 20151-1219
WWW.smacha.org

703/803-2980

SPI

SPI: The Plastics Industry Trade Association, Inc.

1425 K St. NW, Suite 500
Washington, DC 20005
www.plasticsindustry.org

202/974-5200

TCA

The Tile Council of North America

100 Clemson Research Blvd.

Anderson, SC 29625
www.tcnatile.com

864/646-8453

TPI

Truss Plate Institute

2670 Crain Highway, Suite 203

Waldorf, MD 20601
www.tpinst.org

240/587-5582

TPI

Turfgrass Producers International

444 E. Roosevelt Road #346

Lombard, IL 60148
www.turfgrasssod.org

800/405-8873
847/649-5555

TCIA

Tree Care Industry Association
(formerly the National Arborist Association)
136 Harvey Road, Suite 101
Londonderry, NH 03053
www.tcia.org

800/733-2622
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The Vermiculite Institute
c/o The Schundler Company
150 Whitman Avenue
Edison, NJ. 08817

www.vermiculiteinstitute.org

732/287-2244

UL

Underwriters Laboratories Inc.

333 Pfingsten Road

Northbrook, IL 60062-2096
www.ul.com

847/272-8800
877/854-3577

UNI

Uni-Bell PVC Pipe Association

2711 LBJ] Freeway, Suite 1000

Dallas, TX 75234
www.uni-bell.org

972/243-3902

USDA

U.S. Department of Agriculture

1400 Independence Ave., S.W.

Washington, DC 20250
www.usda.gov

202/720-2791

WA

Wallcoverings Association

401 North Michigan Avenue

Suite 2200

Chicago, IL 60611
www.wallcoverings.org

312/321-5166
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WCLIB

West Coast Lumber Inspection Bureau
P.O. Box 23145
Portland, OR 97281
or
6980 S.W. Varns
Tigard, OR 97223
www.wclib.org

503/639-0651

WCMA

Window Covering Manufacturers Association
355 Lexington Avenue 15th Floor
New York, NY 10017

www.wcmanet.org

212/297-2122

WDMA

Window & Door Manufacturers Association
2001 K Street NW, 3rd Floor North
Washington, D.C. 20006

www.wdma.com

202/367-1157

WCMA

Window Covering Manufacturers Association

355 Lexington Avenue 15th Floor

New York, New York 10017
www.wcmanet.org

212/297-2122

WDMA

Window & Door Manufacturers Association
401 N. Michigan Avenue, Suite 2200
Chicago, IL 60611
or
2025 M Street, NW, Ste. 800
Washington, D.C. 20036-3309
www.wdma.com

312/321-6802
202/367-1157

WI

Woodwork Institute

P.O. Box 980247

West Sacramento, CA 95798
www.wichet.org

916/372-9943

WRI

Wire Reinforcement Institute

942 Main Street, Suite 300

Hartford, CT 06103
www.wirereinforcementinstitute.org

860/240-9545

WWCA

Western Wall & Ceiling Contractors Association
1910 N. Lime St.
Orange, CA 92865

WWW.WWCCa.org

714/221-5520

WWPA

Western Wood Products Association (formerly
Redwood Inspection Service)
1500 SW First Ave., Suite 870
Portland, OR 97201
WWW.Wwpa.org

503/224-3930
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PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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MATERIALS AND EQUIPMENT

PART 1 - GENERAL

1.01

1.02

1.03

1.04

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Purchase of Materials and
Equipment;

B. Special Conditions;

C. Imported Materials Certification.

MATERIAL AND EQUIPMENT
A. Only items approved by the District and/or Architect shall be used.

B. Contractor shall submit lists of products and other product information in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

MATERIAL AND EQUIPMENT COLORS
A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent
materials and equipment and after receipt of appropriate samples in
accordance with the Contract Documents, including, without limitation, the
provisions regarding the submittals.

C. Contractor shall request priority in writing for any item requiring advance
ordering to maintain the approved Construction Schedule.

DELIVERY, STORAGE, AND HANDLING

A. Contractor shall deliver manufactured materials in original packages,
containers, or bundles (with seals unbroken), bearing name or identification
mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable;
where specified as shop-primed or shop-finished, package or crate as
required to preserve such priming or finish intact and free from abrasion.

C. Contractor shall store materials in such a manner as necessary to properly
protect them from damage. Materials or equipment damaged by handling,
weather, dirt, or from any other cause will not be accepted.
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Materials are not acceptable that have been warehoused for long periods of
time, stored or transported in improper environment, improperly packaged,
inadequately labeled, poorly protected, excessively shipped, deviated from
normal distribution pattern, or reassembled.

Contractor shall store material so as to cause no obstructions of sidewalks,
roadways, access to the Site or buildings, and underground services.
Contractor shall protect material and equipment furnished under Contract.

Contractor may store materials on Site with prior written approval by the
District, all material shall remain under Contractor's control and Contractor
shall remain liable for any damage to the materials. Should the Project Site
not have storage area available, the Contractor shall provide for off-site
storage at a bonded warehouse and with appropriate insurance coverage at
no cost to District.

When any room in Project is used as a shop or storeroom, the Contractor
shall be responsible for any repairs, patching, or cleaning necessary due to
that use. Location of storage space shall be subject to prior written approval
by District.

PART 2 - PRODUCTS

2.01 MANUFACTURERS

A.

Manufacturers listed in various sections of Contract Documents are names of
those manufacturers that are believed to be capable of supplying one or more
of items specified therein.

The listing of a manufacturer does not imply that every product of that
manufacturer is acceptable as meeting the requirements of the Contract
Documents.

2.02 FACILITIES AND EQUIPMENT

2.03

SOLANO COMMUNITY COLLEGE DISTRICT

Contractor shall provide, install, maintain, and operate a complete and adequate
facility for handling, the execution, disposal, and distribution of material and
equipment as required for proper and timely performance of Work connected with
Contract.

MATERIAL REFERENCE STANDARDS

Where material is specified solely by reference to “standard specifications” and if
requested by District, Contractor shall submit for review data on actual material
proposed to be incorporated into Work of Contract listing name and address of
vendor, manufacturer, or producer, and trade or brand names of those materials,
and data substantiating compliance with standard specifications.

MATERIALS AND EQUIPMENT
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PART 3 - EXECUTION

3.01

3.02

3.03

3.04

WORKMANSHIP

A. Where not more specifically described in any other Contract Documents,
workmanship shall conform to methods and operations of best standards and
accepted practices of trade or trades involved and shall include items of
fabrication, construction, or installation regularly furnished or required for
completion (including finish and for successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of
Work. When completed, parts shall have been durably and substantially built
and present a neat appearance.

COORDINATION

A. Contractor shall coordinate installation of Work so as to not interfere with
installation of others. Adjustment or rework because of Contractor’s failure to
coordinate will be at no additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to
be concealed or to receive other work, and in compliance with Contract
Documents. Concealing or covering Work constitutes acceptance of additional
cost which will result should in-place Work be found unsuitable for receiving
other Work or otherwise deviating from the requirements of the Contract
Documents.

COMPLETENESS

Contractor shall provide all portions of the Work, unless clearly stated otherwise,
installed complete and operational with all elements, accessories, anchorages, utility
connections, etc., in manner to assure well-balanced performance, in accordance
with manufacturer's recommendations and by Contract Documents. For example,
electric water coolers require water, electricity, and drain services; roof drains
require drain system; sinks fit within countertop, etc. Terms such as “installed
complete,” “operable condition,” “for use intended,” “connected to all utilities,”
“terminate with proper cap,” “adequately anchored,” “patch and refinish,” “to match
similar,” should be assumed to apply in all cases, except where completeness of
functional or operable condition is specifically stated as not required.

APPROVED INSTALLER OR APPLICATOR

Installation by a manufacturer’s approved installer or applicator is an understood
part of Specifications and only approved installer or applicator is to provide on-site
Work where specified manufacturer has on-going program of approving (i.e.
certifying, bonding, re-warranting) installers or applicators. Newly established
relationships between a manufacturer and an installer or applicator who does not
have other approved applicator work in progress or completed is not approved for
this Project.

SOLANO COMMUNITY COLLEGE DISTRICT MATERIALS AND EQUIPMENT
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3.05 MANUFACTURER'S RECOMMENDATIONS

All installations shall be in accordance with manufacturer's published
recommendations and specific written directions of manufacturer's representative.
Should Contract Documents differ from recommendations of manufacturer or
directions of his representative, Contractor shall analyze differences, make
recommendations to the District and the Architect in writing, and shall not proceed
until interpretation or clarification has been issued by the District and/or the
Architect.

END OF DOCUMENT
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QUALITY CONTROL

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Inspector, Inspections and
Tests, Uncovering of Work and Non-conforming of Work and Correction of
Work;

Special Conditions.

RELATED CODES:

A.

The Work is governed by requirements of Title 24, California Code of
Regulations ("CCR"), and the Contractor shall keep a copy of these available
at the job Site for ready reference during construction.

The Division of the State Architect ("DSA") shall be notified at or before the
start of construction.

OBSERVATION AND SUPERVISION:

A.

The District and Architect or their appointed representatives will review the
Work and the Contractor shall provide facilities and access to the Work at all
times as required to facilitate this review. Administration by the Architect and
any consulting Structural Engineer will be in accordance with applicable
regulations, including, without limitation, CCR, Part 1, Title 24, Section 4-341.

One or more Project Inspector(s) approved by DSA and employed by or in
contract with the District, referred to hereinafter as the “Project Inspector”,
will observe the work in accordance with CCR, Part 1, Title 24, Sections 4-
333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the
Work wherever it is in preparation or progress for ascertaining that the
Work is in accordance with the Contract Documents and all applicable
code sections. The Contractor shall provide facilities and operation of
equipment as needed, and access as required and shall provide
assistance for sampling or measuring materials.

(2) The Project Inspector will notify the District and Architect and call the
attention of the Contractor to any observed failure of Work or material
to conform to Contract Documents.

SOLANO COMMUNITY COLLEGE DISTRICT QUALITY CONTROL
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(3) The Project Inspector shall observe and monitor all testing and
inspection activities required.

The Contractor shall conform with all applicable laws as indicated in the Contract
Documents, including, without limitation, to CCR, Part 1, Title 24, Section 4-343.
The Contractor shall supervise and direct the Work and maintain a competent
superintendent on the job who is authorized to act in all matters pertaining to the
Work. The Contractor's superintendent shall also inspect all materials, as they
arrive, for compliance with the Contract Documents. Contractor shall reject
defective Work or materials immediately upon delivery or failure of the Work or
material to comply with the Contract Documents. The Contractor shall submit
verified reports as indicated in the Contract Documents, including, without limitation,
the Specifications and as required by Part 1, Title 24, Section 4-336.

1.04 TESTING AGENCIES:

A.

Testing agencies and tests shall be in conformance with the General
Documents and the requirements of Part 1, Title 24, Section 4- 335.

Testing and inspection in connection with earthwork shall be under the
direction of the District's consulting soils engineer, if any, referred to
hereinafter as the "Soils Engineer."

Testing and inspection of construction materials and workmanship shall be

performed by a qualified laboratory, referred to hereinafter as the "Testing

Laboratory." The Testing Laboratory shall be under direction of an engineer
registered in the State of California, shall conform to requirements of ASTM
E329, and shall be employed by or in contract with the District.

1.05 TESTS AND INSPECTIONS:

A.

The Contractor shall be responsible for notifying the District and Project
Inspector of all required tests and inspections. Contractor shall notify the
District and Project Inspector at least seventy-two hours (72) hours in
advance of performing any Work requiring testing or inspection.

The Contractor shall provide access to Work to be tested and furnish
incidental labor, equipment, and facilities to facilitate all inspections and tests.

The District will pay for first inspections and tests required by the "CCR"”, and
other inspections or tests that the District and/or the Architect may direct to
have made, including the following principal items:

(1) Tests and observations for earthwork and paving.

(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.
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(5) Additional tests directed by the District that establish that materials
and installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.

The District may at its discretion, pay and then back charge the Contractor
for:

(1) Retests or reinspections, if required, and tests or inspections required
due to Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable
to the Contractor for the overtime portion.

(4) Testing done off Site.

Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of
the following a copy of the agency or laboratory report of each test or
inspection or certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;
(f) The Project Inspector; and

(9) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the
report shall also be provided to the DSA.

PART 2 - PRODUCTS

2.01 TYPE OF TESTS AND INSPECTIONS:

A. Testing and inspection shall be in accordance with DSA Form 103 (or current
version)
B. Slump Test
ASTM C 143
C. Concrete Tests
SOLANO COMMUNITY COLLEGE DISTRICT QUALITY CONTROL
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Testing agency shall test concrete used in the work per the following

paragraphs:

(1) Compressive Strength:

(a)

(b)

(c)

(d)

(e)

Minimum number of tests required: One (1) set of three (3)
cylinders for each 100 cubic yards (Sec. 2604(h) 01) of
concrete or major fraction thereof, placed in one (1) day. See
Title 24, Section 2605(g).

Two cylinders of each set shall be tested at twenty-eight (28)
days. One (1) cylinder shall be held in reserve and tested only
when directed by the Architect or District.

Concrete shall test the minimum ultimate compressive strength
in twenty-eight (28) days, as specified on the structural
drawings.

In the event that the twenty-eight (28) day test falls below the
minimum specified strength, the effective concrete in place
shall be tested by taking cores in accordance with UBC
Standard No. 26-13 and tested as required for cylinders.

In the event that the test on core specimens falls below the
minimum specified strength, the concrete will be deemed
defective and shall be removed and replaced upon such
direction of the Architect, and in a manner acceptable to the
Division of the State Architect.

D. Reinforcing, Steel

E. Structural Steel Per Title 24 and as noted:

(1) Material: Steel per Table in Title 24, Section 2712.

(2) Qualification of Welders (UBC Std. 27-6).

(3) Shop fabrication (Section 2712(d). Structural steel only).

(4) Shop and field welding (Section 2712(e)).

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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TEMPORARY FACILITIES AND CONTROLS

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

C.

D.

General Conditions;

Special Conditions;

Site Standards; and

Construction Waste Management and Disposal.

1.02 TEMPORARY UTILITIES:

A.

Electric Power and Lighting:

(1)

(2)

(3)

(4)

Contractor will pay for power during the course of the Work. To the
extent power is available in the building(s) or on the Site, Contractor
may use the District’s existing utilities by making prearranged
payments to the District for the utilities used by Contractor and all
Subcontractors. Contractor shall be responsible for providing
temporary facilities required to deliver that power service from its
existing location in the building(s) or on the Site to point of intended
use.

Contractor shall verify characteristics of power available in building(s)
or on the Site. Contractor shall take all actions required to make
modifications where power of higher voltage or different phases of
current are required. Contractor shall be fully responsible for
providing that service and shall pay all costs required therefor.

Contractor shall furnish, wire for, install, and maintain temporary
electrical lights wherever it is necessary to provide illumination for the
proper performance and/or observation of the Work: a minimum of 20
foot-candles for rough work and 50 foot-candles for finish work.

Contractor shall be responsible for maintaining existing lighting levels
in the project vicinity should temporary outages or service
interruptions occur.

Heat and Ventilation:

(1)

Contractor shall provide temporary heat to maintain environmental
conditions to facilitate progress of the Work, to meet specified

SOLANO COMMUNITY COLLEGE DISTRICT TEMPORARY FACILITIES AND CONTROLS

DOCUMENT 01 50 00-1



Solano Community College District
Sand Volleyball Courts Project
Project Number: 25-024

minimum conditions for the installation and curing of materials, and to
protect materials and finishes from damage due to improper
temperature and humidity conditions. Portable heaters shall be
standard units complete with controls.

(2) Contractor shall provide forced ventilation and dehumidification, as
required, of enclosed areas for proper installation and curing of
materials, to disperse humidity, and to prevent hazardous
accumulations of dust, fumes, vapors, and gases.

(3) Contractor shall pay the costs of installation, maintenance, operation,
and removal of temporary heat and ventilation, including costs for fuel
consumed, required for the performance of the Work.

C. Water:

(1) Contractor shall pay for water used during the course of the Work.
Contractor shall coordinate and pay for installation or use of water
meter in compliance with local water agency requirements. To the
extent water is then available in the building(s) or on the Site,
Contractor may use the District’s existing utilities by making
prearranged payments to the District for the utilities used by
Contractor and all Subcontractors. Contractor shall be responsible for
providing temporary facilities required to deliver such utility service
from its existing location in the building(s) on the Site, or other
location approved by the local water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of
connection to District’s water supply. Backflow preventers shall
comply with requirements of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.
D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer
numbers than required by law and such additional facilities as may be
directed by the Inspector for the use of all workers. The facilities shall
be maintained in a sanitary condition at all times and shall be left at
the Site until removal is directed by the Inspector or Contractor
completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be
permitted except by consent of the Inspector and the District.

E. Telephone Service:

(1) Unless desired in the field by the Contractor, all communications will
be via the contractor’s cellular telephone and via email. Otherwise,
the Contractor shall arrange with local telephone service company for
telephone service as required for the performance of the Work.
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(2) If installed, Contractor shall pay the costs for telephone and fax lines
installation, maintenance, service, and removal.

Fire Protection:

(1) Contractor shall provide and maintain fire extinguishers and other
equipment for fire protection. Such equipment shall be designated for
use for fire protection only and shall comply with all requirements of
the California Fire, State Fire Marshall and/or its designee.

(2) Where on-site welding and burning of steel is unavoidable, Contractor
shall provide protection for adjacent surfaces.

Trash Removal:

(1) Contractor shall provide trash removal on a timely basis, no less than
weekly. Under no circumstance shall Contractor use District trash
service.

Field Office:

(1) Contractor shall provide a field office, an acceptable construction
trailer that is well-lit and ventilated. The construction trailer shall be
equipped with shelves, desks, filing cabinet, chairs, and such other
items of equipment needed. Trailer and equipment are the property of
the Contractor and must be removed from the Site upon completion of
the Work.

(2) Contractor shall provide any additional electric lighting and power
required for the trailer. Contractor shall make adequate provisions for
heating and cooling as required.

1.03 CONSTRUCTION AIDS:

A. Plant and Equipment:

(1) Contractor shall furnish, operate, and maintain a complete plant for
fabricating, handling, conveying, installing, and erecting materials and
equipment; and for conveyances for transporting workers. Include
elevators, hoists, debris chutes, and other equipment, tools, and
appliances necessary for performance of the Work.

(2) Contractor shall maintain plant and equipment in safe and efficient
operating condition. Damages due to defective plant and equipment,
and uses made thereof, shall be repaired by Contractor at no expense
to the District.

B. None of the District’s tools and equipment shall be used by Contractor for the
performance of the Work.
SOLANO COMMUNITY COLLEGE DISTRICT TEMPORARY FACILITIES AND CONTROLS
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1.04 BARRIERS AND ENCLOSURES:

A. Contractor shall obtain the District's written permission for locations and
types of temporary barriers and enclosures, including fire-rated materials
proposed for use, prior to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public
entry and to protect persons using other buildings and portions of the Site
and/or Premises, the public, and workers. Contractor shall also protect the
Work and existing facilities from the elements, and adjacent construction and
improvements, persons, and trees and plants from damage and injury from
demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using
other buildings and portions of the Site, the public, and for deliveries and
other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the
Premises that are not designated or required to be removed, and those
adjacent to the Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around
drip line of each tree and plant, around each group of trees and plants,
as applicable, in the proximity of demolition and construction
operations, or as denoted on the Plans.

(3) Contractor shall not park trucks, store materials, perform Work or
cross over landscaped areas. Contractor shall not dispose of paint
thinners, water from cleaning, plastering or concrete operations, or
other deleterious materials in landscaped areas, storm drain systems,
or sewers. Plant materials damaged as a result of the performance of
the Work shall, at the option of the District and at Contractor's
expense, either be replaced with new plant materials equal in size to
those damaged or by payment of an amount representing the value of
the damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the
performance of the Work by oil, solvents, and other materials which
could be harmful to trees and plants, and replace with good soil, at
Contractor's expense.

(5) Excavation around Trees:

(a) Excavation within drip lines of trees shall be done only where
absolutely necessary and with written permission from the
District.

(b) Where trenching for utilities is required within drip lines,
tunneling under and around roots shall be by hand digging and
shall be approved by the District. Main lateral roots and
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(c)

(d)

(e)

(f)

1.05 SECURITY:

Solano Community College District
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Project Number: 25-024

taproots shall not be cut. All roots 2 inches in diameter and
larger shall be tunneled under and heavily wrapped with wet
burlap so as to prevent scarring or excessive drying. Smaller
roots that interfere with installation of new work may be cut
with prior approval by the District. Roots must first be cut with
a Vermeer, or equivalent, root cutter prior to any trenching.

Where excavation for new construction is required within drip
line of trees, hand excavation shall be employed to minimize
damage to root system. Roots shall be relocated in backfill
areas wherever possible. If encountered immediately adjacent
to location of new construction, roots shall be cut
approximately 6 inches back from new construction.

Approved excavations shall be carefully backfilled with the
excavated materials approved for backfilling. Backfill shall
conform to adjacent grades without dips, sunken areas, humps,
or other surface irregularities. Do not use mechanical
equipment to compact backfill. Tamp carefully using hand
tools, refilling and tamping until Final Acceptance as necessary
to offset settlement.

Exposed roots shall not be allowed to dry out before permanent
backfill is placed. Temporary earth cover shall be provided, or
roots shall be wrapped with four layers of wet, untreated burlap
and temporarily supported and protected from damage until
permanently relocated and covered with backfill.

Accidentally broken roots should be sawed cleanly 3 inches
behind ragged end.

The Contractor shall be responsible for project security for materials, tools,
equipment, supplies, and completed and partially completed Work.

1.06 TEMPORARY CONTROLS:

A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in
operation during all or a portion of the Work period, and it shall take
all reasonable precautions to minimize noise as required by applicable
laws and the Contract Documents.

(2) Notice of proposed noisy operations, including without limitation,
operation of pneumatic demolition tools, concrete saws, and other
equipment, shall be submitted to the District a minimum of forty-eight
(48) hours in advance of their performance.

B. Noise and Vibration:
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(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the
use of noisy and vibratory equipment if that equipment becomes
objectionable by its longevity.

C. Dust and Dirt:

(1) Contractor shall conduct demolition and construction operations to
minimize the generation of dust and dirt, and prevent dust and dirt
from interfering with the progress of the Work and from accumulating
in the Work and adjacent areas including, without limitation, occupied
facilities.

(2) Contractor shall periodically water exterior demolition and construction
areas to minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying
loads of soil and debris shall have their loads sprayed with water or
covered with tarpaulins, and as otherwise required by local and state
ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks,
roadways, parking areas, and planting, and from washing into sewer
and storm drain lines.

D. Water:

Contractor shall not permit surface and subsurface water, and other liquids, to
accumulate in or about the vicinity of the Premises. Should accumulation develop,
Contractor shall control the water or other liquid, and suitably dispose of it by means
of temporary pumps, piping, drainage lines, troughs, ditches, dams, or other
methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on
or in the vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and
anti-pollution ordinances during the conduct of the Work including,
without limitation, demolition, construction, and disposal operations.

F. Lighting:

(1) If portable lights are used after dark, all light must be located so as
not to direct light into neighboring property.

1.07 JOB SIGN(S):

A. General:
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(1) Contractor shall provide and maintain a Project identification sign with
the design, text, and colors designated by the District and/or the
Design Professional; locate sign as approved by the District.

(2) Signs other than the specified Project sign and or signs required by
law, for safety, or for egress, shall not be permitted, unless otherwise
approved in advance by the District.

B. Materials:

(1) Structure and Framing: Structurally sound, new or used wood or
metal; wood shall be nominal 3/4-inch exterior grade plywood.

(2) Sign Surface: Minimum 3/4-inch exterior grade plywood.
(3) Rough Hardware: Galvanized.

(4) Paint: Exterior quality, of type and colors selected by the District
and/or the Design Professional.

C. Fabrication:

(1) Contractor shall fabricate to provide smooth, even surface for painting.

(2) Size: 4'-0" x 8'-0", unless otherwise indicated.

(3) Contractor shall paint exposed surfaces of supports, framing, and
surface material with exterior grade paint: one coat of primer and one
coat of finish paint.

4) Text and Graphics: As indicated.

1.08 PUBLICITY RELEASES:

A. Contractor shall not release any information, story, photograph, plan, or
drawing relating information about the Project to anyone, including press and
other public communications medium, including, without limitation, on
website(s) without the written permission of the District.

PART 2 - PRODUCTS Not used.
PART 3 - EXECUTION Not used.

END OF DOCUMENT
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DOCUMENT 01 50 13

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

C.

General Conditions;
Special Conditions; and

Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A.

Administrative and procedural requirements for the following:
(1) Salvaging non-hazardous construction waste.
(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.

1.03 DEFINITIONS:

A. Construction Waste: Building and site improvement materials and other solid
waste resulting from construction, remodeling, renovation, or repair
operations. Construction waste includes packaging.

B. Demolition Waste: Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and
subsequent sale, recycling, reuse, or deposit in landfill or incinerator
acceptable to authorities having jurisdiction.

D. Recycle: Recovery of demolition or construction waste for subsequent
processing in preparation for reuse.

E. Salvage: Recovery of demolition or construction waste and subsequent sale
or reuse in another facility.

F. Salvage and Reuse: Recovery of demolition or construction waste and
subsequent incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS:

A.

General: Develop waste management plan that results in end-of Project rates
for salvage/recycling of sixty-five percent (65%) by weight (or by volume, but
not a combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A.

Waste Management Plan: Submit waste management plan within 30 days of
date established for commencement of the Work.

Waste Reduction Progress Reports: Concurrent with each Application for
Payment, submit copies of report. Include the following information:

(1) Material category.
(2) Generation point of waste.
(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic
yards.

(5) Quantity of waste recycled, both estimated and actual in tons or cubic
yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or
cubic yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a
percentage of total waste.

Waste Reduction Calculations: Before request for final payment, submit
copies of calculated end-of-Project rates for salvage, recycling, and disposal
as a percentage of total waste generated by the Work.

Records of Donations: Indicate receipt and acceptance of salvageable waste
donated to individuals and organizations. Indicate whether organization is tax
exempt.

Records of Sales: Indicate receipt and acceptance of salvageable waste sold
to individuals and organizations. Indicate whether organization is tax
exempt.

Recycling and Processing Facility Records: Indicate receipt and acceptance of
recyclable waste by recycling and processing facilities licensed to accept
them. Include manifests, weight tickets, receipts, and invoices.

Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of
waste by landfills and incinerator facilities licensed to accept them. Include
manifests, weight tickets, receipts, and invoices.
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J.
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Qualification Data: For Waste Management Coordinator.

Statement of Refrigerant Recovery: Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was
present was recovered and that recovery was performed according to EPA
regulations. Include name and address of technician and date refrigerant was
recovered.

Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE:

A.

Waste Management Coordinator Qualifications: LEED Accredited Professional
by U.S. Green Building Council.

Regulatory Requirements: Comply with hauling and disposal regulations of
authorities having jurisdiction.

Waste Management Conference: Conduct conference at Project site to
comply with requirements. Review methods and procedures related to waste
management including, but not limited to, the following:

(1) Review and discuss waste management plan including responsibilities
of Waste Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste
and its disposition.

(3) Review and finalize procedures for materials separation and verify
availability of containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to
recycling and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A.

General: Develop plan consisting of waste identification, waste reduction
work plan, and cost/revenue analysis. Indicate quantities by weight or
volume, but use same units of measurement throughout waste management
plan.

Waste Identification: Indicate anticipated types and quantities of site-clearing
and construction waste generated by the Work. Include estimated quantities
and assumptions for estimates.

Waste Reduction Work Plan: List each type of waste and whether it will be
salvaged, recycled, or disposed of in landfill or incinerator. Include points of
waste generation, total quantity of each type of waste, quantity for each
means of recovery, and handling and transportation procedures.
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(1) Salvaged Materials for Reuse: For materials that will be salvaged and
reused in this Project, describe methods for preparing salvaged
materials before incorporation into the Work.

(2) Salvaged Materials for Sale: For materials that will be sold to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(3) Salvaged Materials for Donation: For materials that will be donated to
individuals and organizations, include list of their names, addresses,
and telephone numbers.

(4) Recycled Materials: Include list of local receivers and processors and
type of recycled materials each will accept. Include names, addresses,
and telephone numbers.

(5) Disposed Materials: Indicate how and where materials will be disposed
of. Include name, address, and telephone number of each landfill and
incinerator facility.

(6) Handling and Transportation Procedures: Include method that will be
used for separating recyclable waste including sizes of containers,
container labeling, and designated location on Project site where
materials separation will be located.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 PLAN IMPLEMENTATION:

A.

General: Implement approved waste management plan. Provide handling,
containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the
Contract.

(1) Comply with Document 01 50 00 for operation, termination, and
removal requirements.

Waste Management Coordinator: Engage a waste management coordinator
to be responsible for implementing, monitoring, and reporting status of waste
management work plan. Coordinator shall be present at Project site full time
for duration of Project.

Training: Train workers, subcontractors, and suppliers on proper waste
management procedures, as appropriate for the Work occurring at Project
site.

(1) Distribute waste management plan to everyone concerned within 3
days of submittal return.
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(2) Distribute waste management plan to entities when they first begin
work on site. Review plan procedures and locations established for
salvage, recycling, and disposal.

D. Site Access and Temporary Controls: Conduct waste management operations
to ensure minimum interference with roads, streets, walks, walkways, and
other adjacent occupied and used facilities.

(1) Designate and label specific areas of Project site necessary for
separating materials that are to be salvaged, recycled, reused,
donated, and sold.

(2) Comply with Document 01 50 00 for controlling dust and dirt,
environmental protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General: Recycle paper and beverage containers used by on-site workers.
B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other
incentives received for recycling waste materials shall accrue to the

Contractor.
C. Procedures: Separate recyclable waste from other waste materials, trash,

and debris. Separate recyclable waste by type at Project site to the
maximum extent practical.

(1) Provide appropriately marked containers or bins for controlling
recyclable waste until they are removed from Project Site. Include list
of acceptable and unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove
contaminated materials if found.

(2) Stockpile processed materials on site without intermixing with other
materials. Place, grade, and shape stockpiles to drain surface water.
Cover to prevent windblown dust.

(3) Stockpile materials away from construction area. Do not store within
drip line of remaining trees.

(4) Store components off the ground and protect from the weather.

(5) Remove recyclable waste off District property and transport to
recycling receiver or processor.

D. Packaging:

(1) Cardboard and Boxes: Break down packaging into flat sheets. Bundle
and store in a dry location.

(2) Polystyrene Packaging: Separate and bag material.
SOLANO COMMUNITY COLLEGE DISTRICT CONSTRUCTION WASTE MANAGEMENT
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(3) Pallets: As much as possible, require deliveries using pallets to
remove pallets from Project Site. For pallets that remain on Site,
break down pallets into component wood pieces and comply with
requirements for recycling wood.

(4) Crates: Break down crates into component wood pieces and comply
with requirements for recycling wood.

Site-Clearing Wastes: Chip brush, branches, and trees on site.
Wood Materials:
(1) Clean Cut-Offs of Lumber: Grind or chip into small pieces.

(2) Clean Sawdust: Bag sawdust that does not contain painted or treated
wood.

Gypsum Board: Stack large clean pieces on wood pallets and store in a dry
location.

(1) Clean Gypsum Board: Grind scraps of clean gypsum board using small
mobile chipper or hammer mill. Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A.

General: Except for items or materials to be salvaged, recycled, or otherwise
reused, remove waste materials from Project Site and legally dispose of them
in a landfill or incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to
be disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on
adjacent surfaces and areas.

Burning: Do not burn waste materials.

Disposal: Transport waste materials off District property and legally dispose
of them.

END OF DOCUMENT
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DOCUMENT 01 64 00

OWNER-FURNISHED PRODUCTS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions;
B. Special Conditions; and
C. Materials and Equipment.

1.02 SECTION INCLUDES
A. Requirements for the following:
(1) Installing Owner-furnished materials and equipment.
(2) Providing necessary utilities, connections and rough-ins.
1.03 DEFINITIONS
A. Owner: District, who is providing/furnishing materials and equipment.

B. Installing Contactor: Contractor, who is installing the materials and
equipment furnished by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Receive, store and handle products in accordance with the manufacturer’s
instructions.

B. Protect equipment items as required to prevent damage during storage and
construction.

PART 2 - PRODUCTS
2.01 GENERAL PRODUCT REQUIREMENTS
A. Installing Contractor’s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials
and equipment items.

Provide mounting and utility rough in for all items where required.

SOLANO COMMUNITY COLLEGE DISTRICT OWNER-FURNISHED PRODUCTS
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(a) Rough in locations, sizes, capacities, and similar type items
shall be as indicated and required by product manufacturer.

B. Owner and Installing Contractor(s) Responsibilities:

(1) Owner-Furnished/Contractor Installed ("OFCI”): Furnished by the
Owner; installed by the Installing Contractor.

(a) General: Owner and Installing Contractor(s) will coordinate
deliveries of materials and equipment to coincide with the
construction schedule.

(b) Owner will furnish specified materials and equipment delivered
to the site. Owner/vendor’s representative shall be present on
Site at the time of delivery to comply with the contract
requirements and Specifications Section 01 43 00, Materials
and Equipment, Article 1.04.

(c) The Owner furnishing specified materials and equipment is
responsible to provide manufacturer guarantees as required by
the Contract to the Installing Contractor.

(d) The Installing Contractor shall:

1) Review, verify and accept the approved manufacturer’s
submittal/Shop Drawings for all materials and
equipment required to be installed by the Installing
Contractor and furnished by the Owner. Any
discrepancies, including but not limited to possible space
conflicts, should be brought to the attention of the
Project Manager and/or Program Manager, if applicable.

2) Coordinate timely delivery. Installing Contractor shall
receive materials and equipment at Site when delivered
and give written receipt at time of delivery, noting
visible defects or omissions; if such declaration is not
given, the Installing Contractor shall assume
responsibility for such defects and omissions.

3) Store materials and equipment until ready for
installation and protect from loss and damage.
Installing Contractor is responsible for providing
adequate storage space.

4) Coordinate with other bid package contractors and field
measurement to ensure complete installation.

5) Uncrate, assemble, and set in place.
6) Provide adequate supports.
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7)

8)

9)

10)
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Install materials and equipment in accordance with
manufacturer’'s recommendations, instructions, and
Shop Drawings, supply labor and material required, and
make mechanical, plumbing, and electrical connections
required to operate equipment.

Be certified by equipment manufacturer for installation
of the specific equipment supplied by the Owner.

Provide anchorage and/or bracing as required for
seismic restraint per Title 24, UBC Standard 27-11 and
all other applicable codes.

Provide the contract-required warranty and guarantee
for all work, materials and equipment, and installation
upon its completion and acceptance by the District.
Guarantee includes all costs associated with the
removal, shipping to and from the Site, and re-
installation of any equipment found to be defective.

Compatibility with Space and Service Requirements:

(1)

(2)

Equipment items shall be compatible with space limitations indicated
and as shown on the Contract Documents and specified in other
sections of the Specifications.

Modifications to equipment items required to conform to space
limitations specified for rough in shall not cause additional cost to the
District.

Manufacturer’s printed descriptions, specifications, and instructions shall
govern the Work unless specifically indicated or specified otherwise.

2.02 FURNISHED MATERIALS AND EQUIPMENT

A.

PART 3 - EXECUTION

3.01 INSTALLATION

A.

B.

SOLANO COMMUNITY COLLEGE DISTRICT

All furnished materials and equipment are indicated or scheduled on the

Contract Documents.

Install equipment items in accordance with the manufacturer’s instructions.

Set equipment items securely in place, rigidly or flexibly mounted in
accordance with manufacturers’ directions.

Make electrical and mechanical connections as indicated and required.

Touch-up and restore damaged or defaced finishes to the Owner’s

satisfaction.
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3.02 CLEANING AND PROTECTION
A. Repair or replace items not acceptable to the Architect or Owner.
B. Upon completion of installation, clean equipment items in accordance with
manufacturer’'s recommendations, and protect from damage until final
acceptance of the Work by the Owner.

END OF DOCUMENT
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SECTION 01 66 00

PRODUCT DELIVERY, STORAGE AND HANDLING

PART 1 - GENERAL

1.01

1.02

1.03

1.04

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and
Requirements;

B. Special Conditions.

PRODUCTS

A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed
from existing Premises, except as specifically permitted by the Contract
Documents.

C. Contractor shall provide interchangeable components of the same

manufacturer, for similar components.
TRANSPORTATION AND HANDLING

A. Contractor shall transport and handle Products in accordance with
manufacturer's instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply
with requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by
methods to prevent soiling, disfigurement, or damage.

STORAGE AND PROTECTION
A. Contractor shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible. Contractor shall store

sensitive products in weather-tight, climate controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped
supports, above ground.

C. Contractor shall provide off-site storage and protection when Site does not
permit on-site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet
covering and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-
drained area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by
methods to prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection
and periodically inspect to assure Products are undamaged and are
maintained under specified conditions.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 71 23

FIELD ENGINEERING

PART 1 - GENERAL

1.01

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils
Investigation Report;

B. Special Conditions;
C. Site-Visit Certification.
1.02 REQUIREMENTS INCLUDED:
A. Contractor shall provide and pay for field engineering services by a California-
registered engineer, required for the project, including, without limitations:

(1) Survey work required in execution of the Project.

(2) Civil or other professional engineering services specified, or required to
execute Contractor's construction methods.

1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:
Contractor shall only use a qualified licensed engineer or registered land surveyor, to
whom District makes no objection.
1.04 SURVEY REFERENCE POINTS:
A. Existing basic horizontal and vertical control points for the Project are those
designated on the Drawings.
B. Contractor shall locate and protect control points prior to starting Site Work
and preserve all permanent reference points during construction. In addition

Contractor shall:

(1) Make no changes or relocation without prior written notice to District
and Architect.

(2) Report to District and Architect when any reference point is lost or
destroyed, or requires relocation because of necessary changes in
grades or locations.

(3) Require surveyor to replace Project control points based on original
survey control that may be lost or destroyed.
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1.05 RECORDS:

Contractor shall maintain a complete, accurate log of all control and survey work as
it progresses.

1.06 SUBMITTALS:

A. Contractor shall submit name and address of Surveyor and Professional
Engineer to District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to
verify accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor
certifying that elevations and locations of improvements are in conformance
or nonconformance with Contract Documents.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION
3.01 COMPLIANCE WITH LAWS:

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring
requirements.

3.02 NONCONFORMING WORK:

Contractor is responsible for any re-surveying required by correction of
nonconforming work.

END OF DOCUMENT
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DOCUMENT 01 73 29

CUTTING AND PATCHING

PART 1 - GENERAL

1.01

1.02

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

C.

General Conditions, including, without limitation, Inspector, Inspections, and
Tests, Integration of Work, Nonconforming Work, and Correction of Work, and
Uncovering Work;

Special Conditions;

Imported Materials Certification.

CUTTING AND PATCHING:

A.

Contractor shall be responsible for all cutting, fitting, and patching, including
associated excavation and backfill, required to complete the Work or to:

(1) Make several parts fit together properly.
(2) Uncover portions of Work to provide for installation of ill-timed Work.
(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract
Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation
of piping and electrical conduit.

(7) Attaching new materials to existing remodeling areas — including
painting (or other finishes) to match existing conditions.

In addition to Contract requirements, upon written instructions from the
District, Contractor shall uncover Work to provide for observations of covered
Work in accordance with the Contract Documents; remove samples of
installed materials for testing as directed by District; and remove Work to
provide for alteration of existing Work.

Contractor shall not cut or alter Work, or any part of it, in such a way that
endangers or compromises the integrity of the Work, the Project, or work of
others.
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1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of
Project, or work of others, and well in advance of executing such cutting or
alterations, Contractor shall submit written notice to District pursuant to the
applicable notice provisions of the Contract Documents, requesting consent to
proceed with the cutting or alteration, including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.

(3) Integrity or effectiveness of weather-exposed or weather-resistant
elements or systems.

(4) Efficiency, operational life, maintenance or safety of operational
elements.

(5) Visual qualities of sight-exposed elements.

B. Contractor's Request shall also include:

(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.

(4) Affects of Work on District, other trades, or structural or weatherproof
integrity of Project.

(5) Description of proposed Work:
(a) Scope of cutting, patching, alteration, or excavation.
(b) Trades that will execute Work.
(c) Products proposed to be used.
(d) Extent of refinishing to be done.

(6) Alternates to cutting and patching.

(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and
the duration of time to complete the Work.

(9) Written permission of District or other District contractor(s) whose
work will be affected.
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1.04 QUALITY ASSURANCE:

A.

Contractor shall ensure that cutting, fitting, and patching shall achieve
security, strength, weather protection, appearance for aesthetic match,
efficiency, operational life, maintenance, safety of operational elements, and
the continuity of existing fire ratings.

Contractor shall ensure that cutting, fitting, and patching shall successfully
duplicate undisturbed adjacent profiles, materials, textures, finishes, colors,
and that materials shall match existing construction. Where there is dispute
as to whether duplication is successful or has been achieved to a reasonable
degree, the District's decision shall be final.

1.05 PAYMENT FOR COSTS:

A.

Cost caused by ill-timed or defective Work or Work not conforming to
Contract Documents, including costs for additional services of the District, its
consultants, including but not limited to the Construction Manager, the
Architect, the Project Inspector(s), Engineers, and Agents, will be paid by
Contractor and/or deducted from the Contract by the District.

District shall only pay for cost of Work if it is part of the original Contract Price
or if a change has been made to the contract in compliance with the
provisions of the General Conditions. Cost of Work performed upon
instructions from the District, other than defective or nonconforming Work,
will be paid by District on approval of written Change Order. Contractor shall
provide written cost proposals prior to proceeding with cutting and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A.

Contractor shall provide for replacement and restoration of Work removed.
Contractor shall comply with the Contract Documents and with the Industry
Standard(s), for the type of Work, and the Specification requirements for
each specific product involved. If not specified, Contractor shall first
recommend a product of a manufacturer or appropriate trade association for
approval by the District.

Materials to be cut and patched include those damaged by the performance of
the Work.

PART 3 - EXECUTION

3.01 INSPECTION:

A. Contractor shall inspect existing conditions of the Site and the Work, including
elements subject to movement or damage during cutting and patching,
excavating and backfilling. After uncovering Work, Contractor shall inspect
conditions affecting installation of new products.
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B. Contractor shall report unsatisfactory or questionable conditions in writing to
District as indicated in the General Conditions and shall proceed with Work as
indicated in the General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain
structural integrity for all portions of the Project, including all requirements of
the Project.

B. Contractor shall provide devices and methods to protect other portions of
Project from damage.

C. Contractor shall, provide all necessary protection from weather and extremes
of temperature and humidity for the Project, including without limitation, any
work that may be exposed by cutting and patching Work. Contractor shall
keep excavations free from water.

3.03 ERECTION, INSTALLATION AND APPLICATION:
A. With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished
installation to comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage
to other Work, and provide proper surfaces to receive installation of
repairs and new Work.

(3) Execute cutting, demolition excavating, and backfilling by methods
that will prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and
patching for:

(1) Weather-exposed surfaces and moisture-resistant elements such as
roofing, sheet metal, sealants, waterproofing, and other trades.

(2) Sight-exposed finished surfaces.

C. Contractor shall execute fitting and adjustment of products to provide a
finished installation to comply with specified products, functions, tolerances,
and finishes as shown or specified in the Contract Documents including,
without limitation, the Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other
penetrations through surfaces. Contractor shall conform to all Code
requirements for penetrations or the Drawings and Specifications, whichever
calls for a higher quality or more thorough requirement. Contractor shall
maintain integrity of both rated and non-rated fire walls, ceilings, floors, etc.
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E. Contractor shall restore Work which has been cut or removed. Contractor
shall install new products to provide completed Work in accordance with
requirements of the Contract Documents and as required to match
surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as
necessary to match the existing finish to any new finish.

END OF DOCUMENT
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ALTERATION PROJECT PROCEDURES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Integration of Work,
Purchase of Materials and Equipment, Uncovering of Work and Non-
conforming Work and Correction of Work and Trenches;

Special Conditions.

PART 2 - PRODUCTS

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:

A.

New Materials: As specified in the Contract Documents including, without
limitation, in the Specifications, Contractor shall match existing products,
conditions, and work for patching and extending work.

Type and Quality of Existing Products: Contractor shall determine by
inspection, by testing products where necessary, by referring to existing
conditions and to the Work as a standard.

PART 3 - EXECUTION

3.01 EXAMINATION:

A.

Contractor shall verify that demolition is complete and that areas are ready
for installation of new Work.

By beginning restoration Work, Contractor acknowledges and accepts the
existing conditions.

3.02 PREPARATION:

A.

Contractor shall cut, move, or remove items as necessary for access to
alterations and renovation Work. Contractor shall replace and restore these
at completion.

Contractor shall remove unsuitable material not as salvage unless otherwise
indicated in the Contract Documents. Unsuitable material may include,
without limitation, rotted wood, corroded metals, and deteriorated masonry
and concrete. Contractor shall replace materials as specified for finished
Work.
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Contractor shall remove debris and abandoned items from all areas of the
Site and from concealed spaces.

Contractor shall prepare surface and remove surface finishes to provide for
proper installation of new Work and finishes.

Contractor shall close openings in exterior surfaces to protect existing work
from weather and extremes of temperature and humidity. Contractor shall
insulate ductwork and piping to prevent condensation in exposed areas.
Contractor shall insulate building cavities for thermal and/or acoustical
protection, as detailed.

3.03 INSTALLATION:

A.

Contractor shall coordinate Work of all alternations and renovations to
expedite completion and to accommodate District occupancy.

Designated Areas and Finishes: Contractor shall complete all installations in
all respects, including operational, mechanical work and electrical work.

Contractor shall remove, cut, and patch Work in a manner to minimize
damage and to provide a means of restoring Products and finishes to original
or specified condition.

Contractor shall refinish visible existing surfaces to remain in renovated
rooms and spaces, to specified condition for each material, with a neat and
square or straight transition to adjacent finishes.

Contractor shall install products as specified in the Contract Documents,
including without limitation, the Specifications.

3.04 TRANSITIONS:

A.

Where new Work abuts or aligns with existing, Contractor shall perform a
smooth and even transition. Patched Work must match existing adjacent
work in texture and appearance.

When finished surfaces are cut so that a smooth transition with new Work is
not possible, Contractor shall terminate existing surface along a straight line
at a natural line of division and make a recommendation for resolution to the
District and the Architect for review and approval.

3.05 ADIJUSTMENTS:

A.

Where removal of partitions or walls results in adjacent spaces becoming one,
Contractor shall rework floors, walls, and ceilings to a smooth plane without
breaks, steps, or bulkheads.

Where a change of plane of 1/4 inch or more occurs, Contractor shall submit
a recommendation for providing a smooth transition to the District and the
Architect for review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint
metal doors as necessary to clear new floor finish and refinish trim as
required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES:

A. Contractor shall patch or replace portions of existing surfaces, which are
damaged, lifted, discolored, or showing other imperfections, in the area
where the Work is performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:

A. Cultivated or planted areas and other surface improvements which are
damaged by actions of the Contractor shall be restored by Contractor to their
original condition or better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts,
barricades, and fences.

C. Contractor shall give special attention to avoid damaging or Killing trees,
bushes and/or shrubs on the Premises and/or identified in the Contract
Documents, including without limitation, the Drawings.

3.08 FINISHES:

A. Contractor shall finish surfaces as specified in the Contract Documents,
including without limitations, the provisions of all Divisions of the
Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over
entire area. When finish cannot be matched, Contractor shall refinish entire
surface to nearest intersections.

3.09 CLEANING:

A. Contractor shall continually clean the Site and the Premises as indicated in
the Contract Documents, including without limitation, the provisions in the
General Conditions and the Specifications regarding cleaning.

END OF DOCUMENT
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CONTRACT CLOSEOUT AND FINAL CLEANING

PART 1 - GENERAL

1.01

1.02

1.03

1.04

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;
B. Special Conditions;
C. Temporary Facilities and Controls.

CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General
Conditions.

FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to
view; remove temporary labels, tape, stains, and foreign substances, polish

transparent and glossy surfaces, wax and polish new vinyl floor surfaces,
vacuum carpeted and soft surfaces.

C. Contractor shall clean equipment and fixtures to a sanitary condition.

D. Contractor shall replace filters of operating equipment.

E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage
systems.

F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped
surfaces.

G. Contractor shall remove waste and surplus materials, rubbish, and

construction facilities from the Site and surrounding areas.
ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and
unhindered operation.
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1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A.

Contractor shall legibly mark each item to record actual construction,
including:

(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.

(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.
Contractor will provide one set of Record Drawings to District.

Contractor shall submit all required documents to District and/or Architect
prior to or with its final Application for Payment.

1.06 INSTRUCTION OF DISTRICT PERSONNEL

A.

Before final inspection, at agreed upon times, Contractor shall instruct
District's designated personnel in operation, adjustment, and maintenance of
products, equipment, and systems.

For equipment requiring seasonal operation, Contractor shall perform
instructions for other seasons within six months or by the change of season.

Contractor shall use operation and maintenance manuals as basis for
instruction. Contractor shall review contents of manual with personnel in
detail to explain all aspects of operation and maintenance.

Contractor shall prepare and insert additional data in Operation and
Maintenance Manual when the need for such data becomes apparent during
instruction.

Contractor shall review contents of manual with personnel in detail to explain
all aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A.

Contractor shall provide products, spare parts, maintenance, and extra
materials in quantities specified in the Specifications and in Manufacturer's
recommendations.
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B. Contractor shall provide District with all required Operation and Maintenance
Data at one time. Partial or piecemeal submissions of Operation and
Maintenance Data will not be accepted.
PART 2 - PRODUCTS Not used.
PART 3 - EXECUTION Not used.

END OF DOCUMENT
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OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Completion of the Work;

Special Conditions.

1.02 QUALITY ASSURANCE:

Contractor shall prepare instructions and data by personnel experienced in
maintenance and operation of described products.

1.03 FORMAT:

A.

Contractor shall prepare data in the form of an instructional manual entitled
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (*Manual”).

Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side
rings, with durable plastic covers; two inch maximum ring size. When multiple
binders are used, Contractor shall correlate data into related consistent
groupings.

Cover: Contractor shall identify each binder with typed or printed title
"OPERATION AND MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list
title of Project and identify subject matter of contents.

Contractor shall arrange content by systems process flow under section
numbers and sequence of Table of Contents of the Contract Documents.

Contractor shall provide tabbed fly leaf for each separate product and system,
with typed description of product and major component parts of equipment.

Text: The content shall include Manufacturer's printed data, or typewritten
data on 24 pound paper.

Drawings: Contractor shall provide with reinforced punched binder tab and
shall bind in with text; folding larger drawings to size of text pages.

1.04 CONTENTS, EACH VOLUME:

A. Table of Contents: Contractor shall provide title of Project; names, addresses,
and telephone numbers of the Architect, any engineers, subconsultants,
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Subcontractor(s), and Contractor with name of responsible parties; and
schedule of products and systems, indexed to content of the volume.

For Each Product or System: Contractor shall list names, addresses, and
telephone numbers of Subcontractor(s) and suppliers, including local source
of supplies and replacement parts.

Product Data: Contractor shall mark each sheet to clearly identify specific
products and component parts, and data applicable to installation. Delete
inapplicable information.

Drawings: Contractor shall supplement product data to illustrate relations of
component parts of equipment and systems, to show control and flow
diagrams. Contractor shall not use Project Record Documents as
maintenance drawings.

Text: The Contractor shall include any and all information as required to
supplement product data. Contractor shall provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

Warranties and Bonds: Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES:

A.

Building Products, Applied Materials, and Finishes: Contractor shall include
product data, with catalog number, size, composition, and color and texture
designations. Contractor shall provide information for re-ordering custom
manufactured products.

Instructions for Care and Maintenance: Contractor shall include
Manufacturer's recommendations for cleaning agents and methods,
precautions against detrimental agents and methods, and recommended
schedule for cleaning and maintenance.

Moisture Protection and Weather Exposed Products: Contractor shall include
product data listing applicable reference standards, chemical composition, and
details of installation. Contractor shall provide recommendations for
inspections, maintenance, and repair.

Additional Requirements: Contractor shall include all additional requirements
as specified in the Specifications.

Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:

A.

Each Item of Equipment and Each System: Contractor shall include
description of unit or system, and component parts and identify function,
normal operating characteristics, and limiting conditions. Contractor shall
include performance curves, with engineering data and tests, and complete
nomenclature, and commercial number of replaceable parts.
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Panelboard Circuit Directories: Contractor shall provide electrical service
characteristics, controls, and communications.

Contractor shall include color coded wiring diagrams as installed.

Operating Procedures: Contractor shall include start-up, break-in, and
routine normal operating instructions and sequences. Contractor shall include
regulation, control, stopping, shut-down, and emergency instructions.
Contractor shall include summer, winter, and any special operating
instructions.

Maintenance Requirements: Contractor shall include routine procedures and
guide for trouble-shooting; disassembly, repair, and reassembly instructions;
and alignment, adjusting, balancing, and checking instructions.

Contractor shall provide servicing and lubrication schedule, and list of
lubricants required.

Contractor shall include manufacturer's printed operation and maintenance
instructions.

Contractor shall include sequence of operation by controls manufacturer.

Contractor shall provide original manufacturer's parts list, illustrations,
assembly drawings, and diagrams required for maintenance.

Contractor shall provide control diagrams by controls manufacturer as
installed.

Contractor shall provide Contractor's coordination drawings, with color coded
piping diagrams as installed.

Contractor shall provide charts of valve tag numbers, with location and
function of each valve, keyed to flow and control diagrams.

Contractor shall provide list of original manufacturer's spare parts, current
prices, and recommended quantities to be maintained in storage.

Additional Requirements: Contractor shall include all additional requirements
as specified in Specification(s).

Contractor shall provide a listing in Table of Contents for design data, with
tabbed fly sheet and space for insertion of data.

1.07 SUBMITTAL:

A. Contractor shall submit to the District for review two (2) copies of preliminary
draft or proposed formats and outlines of the contents of the Manual within
thirty (30) days of Contractor’s start of Work.

B. For equipment, or component parts of equipment put into service during
construction and to be operated by District, Contractor shall submit draft
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content for that portion of the Manual within ten (10) days after acceptance of
that equipment or component.

C. Contractor shall submit two (2) copies of a complete Manual in final form prior
to final Application for Payment. Copy will be returned with Architect/Engineer
comments. Contractor must revise the content of the Manual as required by
District prior to District's approval of Contractor’s final Application for
Payment.

D. Contractor must submit two (2) copies of revised Manual in final form within
ten (10) days after final inspection.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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WARRANTIES

PART 1 - GENERAL

1.01

1.02

1.03

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Warranty/Guarantee
Information;

Special Conditions.

FORMAT

A.

Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-
side rings, with durable plastic covers; two inch maximum ring size.

Cover: Contractor shall identify each binder with typed or printed title
"WARRANTIES"” and shall list title of Project.

Table of Contents: Contractor shall provide title of Project; name, address,
and telephone number of Contractor and equipment supplier; and name of
responsible principal. Contractor shall identify each item with the number and
title of the specific Specification, document, provision, or section in which the
name of the product or work item is specified.

Contractor shall separate each warranty with index tab sheets keyed to the
Table of Contents listing, providing full information and using separate typed
sheets as necessary. Contractor shall list each applicable and/or responsible
Subcontractor(s), supplier(s), and/or manufacturer(s), with name, address,
and telephone number of each responsible principal(s).

PREPARATION:

A.

Contractor shall obtain warranties, executed in duplicate by each applicable
and/or responsible subcontractor(s), supplier(s), and manufacturer(s), within
ten (10) days after completion of the applicable item or work. Except for
items put into use with District's permission, Contractor shall leave date of
beginning of time of warranty blank until the date of completion is
determined.

Contractor shall verify that documents are in proper form, contain full
information, and are notarized, when required.

Contractor shall co-execute submittals when required.

Contractor shall retain warranties until time specified for submittal.
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1.04 TIME OF SUBMITTALS:

A.

For equipment or component parts of equipment put into service during
construction with District's permission, Contractor shall submit a draft
warranty for that equipment or component within ten (10) days after
acceptance of that equipment or component.

Contractor shall submit for District approval all warranties and related
documents within ten (10) days after date of completion. Contractor must
revise the warranties as required by the District prior to District's approval of
Contractor’s final Application for Payment.

For items of work delayed beyond date of completion, Contractor shall
provide an updated submittal within ten (10) days after acceptance, listing
the date of acceptance as start of warranty period.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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RECORD DOCUMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the
provisions in this document, including without limitation:

A.

B.

General Conditions, including, without limitation, Documents on Work;

Special Conditions.

PART 2 - RECORD DRAWINGS

2.01 GENERAL:

A.

As indicated in in the Contract Documents, the District will provide the
Contractor with one set, in PDF format, of the original contract drawings.

Contractor shall maintain at each Project Site one set of marked-up plans and
shall transfer all changes and information to those marked-up plans, as often
as required in the Contract Documents, but in no case less than once each
month. Contractor shall submit to the Project Inspector one set of Project
Record Drawings (“As-Builts”) showing all changes incorporated into the Work
since the preceding monthly submittal. The As-Builts shall be available at the
Project Site. The Contractor shall submit a pdf digital set and CADD files if
utilized, of As-Built Record Drawings at the conclusion of the Project following
review by the Project Inspector and Architect of Record.

Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed
letters.

All deviations in construction, including but not limited to pipe and conduit
locations and deviations caused by without limitation Change Orders,
Construction Claim Directives, RFI’s, and Addenda, shall be accurately and
legibly recorded by Contractor.

Locations and changes shall be done by Contractor in a neat and legible
manner and, where applicable, indicated by drawing a "cloud" around the
changed or additional information.

2.02 RECORD DRAWING INFORMATION:

A. Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including,
without limitation, all utilities, plumbing and electrical lines, and
conduits.
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(2) Actual numbering of each electrical circuit to match panel schedule.

(3) Locations of significant Work concealed inside each building whose
general locations are changed from those shown on the Contract
Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the
Contract Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations
shown in the Contract Documents.

(7) Locations of underground work, points of connection with existing
utilities, changes in direction, valves, manholes, catch basins, capped
stubouts, invert elevations, etc.

(8) Sufficient information to locate Work concealed in each building with
reasonable ease and accuracy.

In some instances, this information may be recorded by dimension. In other
instances, it may be recorded in relation to the spaces in the building near
which it was installed.

Contractor shall provide additional drawings as necessary for clarification.

Contractor shall provide reproducible record drawings, made from final Shop
Drawings marked "No Exceptions Taken" or "Approved as Noted."

After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide electronic copies of the drawings (in PDF
format) with one file with all of the sheets and one set of individual sheet files
at the conclusion of the Project.

PART 3 - RECORD SPECIFICATIONS

3.01 GENERAL:

A.

Contractor shall mark each section legibly to record manufacturer, trade
name, catalog number, and supplier of each Product and item of equipment
actually installed.

After review and approval of the marked-up specifications by the Project
Inspector, Contractor shall provide one electronic copy of the specifications
(in PDF format) at the conclusion of the Project.
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PART 4 - MAINTENANCE OF RECORD DOCUMENTS

4.01 GENERAL

A. Contractor shall store Record Documents apart from documents used for
construction as follows:

(1) Provide files and racks for storage of Record Documents.

(2) Maintain Record Documents in a clean, dry, legible condition and in
good order.

B. Contractor shall not use Record Documents for construction purposes.

PART 5 - PRODUCTS Not Used.

END OF DOCUMENT
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SECTION 01 10 00 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY
A. This Section includes the following:

1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Work phases.
4, Use of premises.
5. Owner's occupancy requirements.
6. Work restrictions.
7. Specification formats and conventions.
8. Deferred Approvals.
0. Pollution Control.
10.  Storm Water Pollution Prevention Plan.
11.  Lead-Containing materials.
12.  Additional DSA requirements.

1.3 SUBMITTALS

A Contractor shall submit written statement of responsibility per CBC 1704.1

1.4 WORK COVERED BY CONTRACT DOCUMENTS
A. Project Identification: Solano Community College Sand Volleyball Complex
B. Project Location: 4000 Suisun Valley Rd, Fairfield, CA 94534
C. Owner/ District: Solano Community College

D. Architect:19/six Architects

E. The Work consists of the following:
1. The Work includes construction of a Sand Volleyball Complex
2. The work consists of:
a. 4 sand volleyball courts
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1.5

1.6

1.7

1.8

b. Pre-check digital scoreboard

C. Pre-check shade structure
d. Associated site work and fencing.
3. The intent of these drawings and specifications is that the new construction in this

contract is to be in accordance with Title 24, California Code of Regulations.

TYPE OF CONTRACT

Project will be constructed under a single prime contract.

WORK PHASES

The Work shall be conducted in single phase.

USE OF PREMISES

General: Contractor shall have limited use of premises for construction operations as indicated
on Drawings by the Contract limits.

Use of Site: Limit use of premises to work in areas indicated. Do not disturb portions of Project
site beyond areas in which the Work is indicated.

1. Owner Occupancy: Allow for Owner occupancy of areas immediately adjacent to the
Project site and use by the public.
2. Driveways and Entrances: Keep driveways and entrances serving premises clear and

available to Owner, Owner's employees, and emergency vehicles at all times. Do not use

these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.

b. Schedule deliveries to minimize space and time requirements for storage of
materials and equipment on-site.

OWNER'S OCCUPANCY REQUIREMENTS

Full Owner Occupancy: Owner will occupy areas adjacent to the site and existing buildings
adjacent to the project during entire construction period. Cooperate with Owner during
construction operations to minimize conflicts and facilitate Owner usage. Perform the Work so
as not to interfere with Owner's day-to-day operations. Maintain existing exits, unless otherwise
indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities
without written permission from Owner and authorities having jurisdiction.

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's
operations.
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1.9

1.10

Owner Occupancy of Completed Areas of Construction: Owner reserves the right to occupy and
to place and install equipment in completed areas of building, before Substantial Completion,
provided such occupancy does not interfere with completion of the Work. Such placement of
equipment and partial occupancy shall not constitute acceptance of the total Work.

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of
the Work to be occupied before Owner occupancy.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before Owner
occupancy.

3. Before partial Owner occupancy, mechanical and electrical systems shall be fully

operational, and required tests and inspections shall be successfully completed. On
occupancy, Owner will operate and maintain mechanical and electrical systems serving
occupied portions of building.

4, On occupancy, Owner will assume responsibility for maintenance and custodial service for
occupied portions of building.

WORK RESTRICTIONS

On-Site Work Hours:
1. Comply with General Conditions.

Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after arranging to provide
temporary utility services according to requirements indicated:

1. Notify Architect not less than two days in advance of proposed utility interruptions.

2. Do not proceed with utility interruptions without Architect's written permission.

SPECIFICATION FORMATS AND CONVENTIONS

Specification Format: The Specifications are organized into Divisions and Sections using the 49-

division format and CSl's Master Format 2004 numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help cross-
referencing in the Contract Documents. Sections in the Project Manual are in numeric
sequence; however, the sequence is incomplete because all available Section numbers are
not used. Consult the table of contents at the beginning of the Project Manual to
determine numbers and names of Sections in the Contract Documents.

2. Division 1: Sections in Division 1 govern the execution of the Work of all Sections in the
Specifications.

Specification Content: The Specifications use certain conventions for the style of language and

the intended meaning of certain terms, words, and phrases when used in particular situations.

These conventions are as follows:

1. Abbreviated Language: Language used in the Specifications and other Contract
Documents is abbreviated. Words and meanings shall be interpreted as appropriate.
Words implied, but not stated, shall be inferred as the sense requires. Singular words
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1.12

1.13

shall be interpreted as plural, and plural words shall be interpreted as singular where
applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the Specifications.
Requirements expressed in the imperative mood are to be performed by Contractor.
Occasionally, the indicative or subjunctive mood may be used in the Section Text for
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by
others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context, are
implied where a colon (:) is used within a sentence or phrase.

POLLUTION CONTROL

Provide positive methods, means and facilities required to prevent contamination of the soil,
water or atmosphere by the discharge of noxious substances from the construction operations.

MISCELLANEOUS PROVISIONS

Noise and Dust Control: As specified in General Conditions.

LEAD-CONTAINING MATERIALS.

The Contractor shall assume that all ceramic tile and painted or varnished surfaces in the school
district contain detectable levels of lead which trigger compliance with California Code of
Regulation, Title 8, Section 1532.1. In addition, waste products from these materials could
contain lead at levels which are subject to the hazardous waste requirements in the California
Code of Regulations, Title 22, Sections 666260.1 - 66263.12 and 66268.1 - 66268.124 and the
health and Safety Code Section 25157.8 and 25163, subdivision (c).

It is the Contractor’s responsibility to handle and dispose of these materials in accordance with
the regulations. If failure to comply with these regulations results in a site or worker
contamination, the Contractor will be held solely responsible for all costs involved in any
required corrective action.

Lead-based paint should be removed only by professionals trained in hazardous material
removal. A trained professional must follow very detailed procedures to minimize, control and
contain lead dust generated by the removal process.

1. The room should be sealed from the rest of the building. All furniture, carpets and drapes
should be removed.

2. Workers should wear respirators designed to avoid inhaling lead.

3. No eating or drinking should be allowed in the work area. All food and eating utensils

should be removed from the room. All cabinets as well as food contact surfaces should
be covered and sealed.

4, Occupants should be kept out of the room until the job is completed.

5. Clothing worn in the room should be disposed of after working. The work clothing should
not be worn in other areas of the building.
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6.

Debris should be cleaned up using special vacuum cleaners with HEPA (high efficiency
particle absorption) filters. A wet mop should be used after vacuuming.

1.14 ADDITIONAL DSA REQUIREMENTS

A. Comply with the following:

1.
2.

w

Compliance with Title 24, for Parts 1-6 and 9.

Title 24, All applicable parts referred to by the plans and specifications shall be kept on
site during construction.

All addenda must be signed by Architect and approved by DSA. (Section 4-338, Part 1)
All substitutions affecting DSA regulated items shall be considered as a Construction
Change Document or Addenda, and shall be approved by DSA prior to fabrication and
installation. (IR-A6) (Section 4-338(c), Part 1)

Construction Change Document (Section 4-338 (c), Part 1) must be signed by all the
following:

A/E of Record.

Owner (change order only).

SEOR (when applicable).

Delegated Professional Engineer (when applicable).

. DSA.

Project Inspector and testing lab must be employed by the Owner and approved by all of
the following:

a. A/E of Record.

b. SEOR (when applicable).

C. DSA.

® oo o

B. Tests and Inspections - Chapter 17A:

1.

SUMMARY

All tests shall be performed by a testing facility acceptable to the architect and DSA. The
testing facility shall be directly employed by the school district and no other entity or
individual. Section Title 24, Part 1, Section 4-335(b).

Test reports shall be addressed to, and sent to, the school district by the testing facility.
Copies of all test reports shall be sent to DSA, the architect, the structural engineer, and
the project inspector by the testing facility. All reports shall be sent within 14 days of the
date of the test. See Title 24, Part 1, Section 4-335(d).

A Verified Report, sighed by the California licensed civil engineer in charge of the testing
facility which conducted the tests, shall be submitted to DSA upon completion of the
project. The verified report shall state that all tests and inspections were made as
required by the DSA approved documents. If the tests or inspections indicate that
materials or workmanship did not meet the requirements of the DSA approved
documents, the Verified Report shall list all noncompliant work. A copy of all test reports
involving unresolved noncompliant work shall be attached to the Verified Report. In the
event that not all required tests or inspections were made by the testing facility making
this verified report, those tests and inspections not made shall be listed on the Verified
Report. See Title 24, Part 1, Section 4-335(e).
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00
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SECTION 01 21 00 CONTINGENCY ALLOWANCE

PART 1 GENERAL
1.1 DESCRIPTION
A. Include in the contract sum the allowances stated in this Section.

B. Should the net cost be more than the specified amount of the allowance, the
contract sum will be adjusted by Order on Contract in accordance with the General Conditions.
No Work in excess of the allowance will be permitted except by Order on Contract. Should the
net cost be less than the specified amount of the allowance, the balance will be deducted from
the final payment.

C. Allowances shall cover the cost to Contractor of materials and equipment
delivered at the Project site and all required taxes, less applicable trade discounts.

D. Contractor's costs required for storage on and off the Project site, security,
loading and unloading, handling at the Project site, labor, installation costs, overhead, profit,
and other expenses contemplated for stated Allowance amounts shall be included in the
Contract Sum and not in the Allowance.

E. Unless otherwise provided herein, whenever costs are more than or less than
Allowances, the Contract Sum shall be adjusted by Change Order based on (1) the difference
between actual costs and the Allowances and (2) changes in Contractor's costs.

1.3 ALLOWANCE

A. The total sum of allowances required by this Contract is $50,000.00.

B. The Baseline Index Value for each material required to execute the project is to be
the most recently published value for that material's component in the Engineering News
Record Material Cost Index as of the Bid Deadline.

C. If the Index for a material listed in 1.03 C is unavailable from Engineering News
Record, the Contractor may utilize a substitute index that reasonably represents any changes
in the cost of the material during the applicable time period.

1.4 ALLOWANCE FOR REPAIRS

A. The Allowance listed with 1.03 A is to cover the cost of providing additional
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repairs the roofing system, drains, downspouts, vents, piping, and addition repairs
discovered on site that are not identified in the bid documents.

C. The cost of providing the Work of this allowance will be paid, up to the
amount specified, based on documentation of actual costs. The actual amount will be
determined, by the Architect, by evaluating the accuracy and completeness of the cost or
pricing data submitted. Costs above the allowance amount, if any, will be paid by means of
a Change Order.

D. Include overhead and profit for administering this allowance separately in the
contract sum, not in the allowance.

E. The products covered by this allowance to be provided by such persons or firm
and for such amount as proposed by the Contractor and approved by the Architect.

F. The amount of the allowance includes delivery to the Site and applicable taxes,
furnishing and installing the products in accordance with the requirements of the Architect;
Including unloading and on-site handling costs, storage and protection costs, installation
costs, and other expenses separately in the contract sum, not in the allowance.

G. On notification, execute agreement with designated persons or firm. Arrange for
and process Samples, Shop Drawings, and Product Data as required. Make arrangements for
delivery and installation.

H. Purchase and Delivery:
1. On notification, execute purchase agreement with designated supplier.
2. Arrange for and process Samples, Shop Drawings, and Product Data as
required
3. Make arrangements for delivery.
4. Upon delivery, promptly inspect products for damage or defects. Submit

claims for transportation damage.
l. Sub-Contractors:
The contractor is to retain a Hazardous Inspection Consultant, Hazardous
Abatement Contractor and Sub-Contractors licensed to perform the repair work. Such

Contractors are to be designated with the bid documents.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

CONTINGENCY ALLOWANCE 01200-2



Solano Community College Project # 24056.01
Sand Volleyball Complex
Construction Documents

SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes requirements for temporary utilities, support facilities, and security
and protection facilities.

Related Sections include the following:

1. Division 1 Section "Summary" for limitations on utility interruptions and other work
restrictions.
2. Division 1 Section "Submittal Procedures” for procedures for submitting copies of

implementation and termination schedule and utility reports.

Division 1 Section "Execution Requirements" for progress cleaning requirements.

4. Other Sections for temporary heat, ventilation, and humidity requirements for
products in those Sections.

w

DEFINITIONS

Permanent Enclosure: As determined by Architect, permanent or temporary roofing is
complete, insulated, and weathertight; exterior walls are insulated and weathertight; and
all openings are closed with permanent construction or substantial temporary closures.

USE CHARGES

General: Allow other entities to use temporary services and facilities without cost,
including, but not limited to, Owner's construction forces, Architect, occupants of Project,
testing agencies, and authorities having jurisdiction.

Sewer Service:
1. Pay sewer service use charges for sewer usage by all entities for construction
operations.

Water Service:
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D.

E.

1.5

A.

1.6

A.

B.

1.7

A.

1. Pay water service use charges for water used by all entities for construction
operations.

Electric Power Service:
1. Pay electric power service use charges for electricity used by all entities for
construction operations.

Sanitary Facilities:
1. Pay sanitary service use charge for temporary toilets, wash facilities, and drinking
water for use of construction personnel.

SUBMITTALS

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for
construction personnel.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Installer of each permanent service shall assume
responsibility for operation, maintenance, and protection of each permanent service
during its use as a construction facility before Owner's acceptance, regardless of
previously assigned responsibilities.

PART 2 - PRODUCTS

2.1

A.

B.

MATERIALS

Portable Chain-Link Fencing: Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric
fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD
line posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom
rails. Provide galvanized steel bases for supporting posts.

Wind Screen Fabric: Green.
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2.2 TEMPORARY FIELD OFFICES

A.  Prefabricated or mobile units with serviceable finishes, temperature controls, and
foundations adequate for normal loading located within construction area or within 30
feet of building lines. Comply with NFPA 241.

B.  Maintain support facilities until near Substantial Completion. Remove before Substantial
Completion. Personnel remaining after Substantial Completion will be permitted to use
permanent facilities, under conditions acceptable to Owner.

C.  Sufficient size to accommodate needs of construction personnel. Keep office clean and
orderly. Furnish and equip offices and pay for services for following:

1.

S

10.

Furniture required for Project-site documents including file cabinets, plan tables,
plan racks, and bookcases.

Conference room of sufficient size to accommodate meetings of 10 individuals.
Provide electrical power service and 120-V ac duplex receptacles, with not less than
1 receptacle on each wall. Furnish room with conference table, chairs, and 4-foot-
square tack board.

Inspector's/Architects' field office.

Drinking water and private toilet.

Coffee machine and supplies.

Heating and cooling equipment necessary to maintain a uniform indoor
temperature of 68 to 72 deg F.

Lighting fixtures capable of maintaining average illumination of 20 fc at desk
height.

Telephone service to field office and Inspector's/Architects’ field office at time of
project mobilization.

Facsimile service and a dedicated telephone line to field office and
Inspector's/Architects’ field office at time of project mobilization.

Internet access with an DSL or Cable (if available) service separate from the
dedicated telephone line to field office and Inspector's/Architect’s field office at
time of project mobilization. If a high speed connection is not available, provide
dial up service. Switch to high speed service if it becomes available during the
project Provide, maintain and pay for a computer (including programs) with
graphics capabilities, printer and scanner so as to be able to support
communication with the Architect over the internet for reports, logs, RFIs, change
drawings and clarifications distributed by email. This equipment shall be made
available to the Inspector, Architect.

2.3 EQUIPMENT

A.  Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by
locations and classes of fire exposures. Minimum rated at Class 2A-10B:C.
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PART 3 - EXECUTION

3.1

3.2

A.

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum
interference with performance of the Work. Relocate and modify facilities as required by
progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

TEMPORARY UTILITY INSTALLATION

General: Install temporary service or connect to existing service.
1. Arrange with utility company, Owner, and existing users for time when service can
be interrupted, if necessary, to make connections for temporary services.

Sewers and Drainage: Provide temporary utilities to remove effluent lawfully.
1. Connect temporary sewers to municipal system as directed by authorities having
jurisdiction.

Water Service: Install water service and distribution piping in sizes and pressures
adequate for construction.

Sanitary Facilities: Install temporary toilets, wash facilities, and drinking water for use of
construction personnel. Comply with authorities having jurisdiction for type, number,
location, operation, and maintenance of fixtures and facilities.

Heating and Cooling: Install temporary heating and cooling required by construction
activities for curing or drying of completed installations or for protecting installed
construction from adverse effects of low temperatures or high humidity. Select
equipment that will not have a harmful effect on completed installations or elements
being installed.

Electric Power Service: Install electric power service and distribution system of sufficient
size, capacity, and power characteristics required for construction operations.

Lighting: Install temporary lighting with local switching that provides adequate

illumination for construction operations, observations, inspections, and traffic conditions.

1. Install and operate temporary lighting that fulfills security and protection
requirements without operating entire system.

2. Install lighting for Project identification sign.
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3.3

34

A.

SUPPORT FACILITIES INSTALLATION

Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site improvements to remain including curbs, pavement, and
utilities.

2. Maintain access for fire-fighting equipment and access to fire hydrants.

Parking: Provide temporary or use designated areas of Owner's existing parking areas if
approved for construction personnel.

Dewatering Facilities and Drains: Comply with requirements of authorities having
jurisdiction. Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties nor endanger permanent Work or temporary facilities.
2. Remove snow and ice as required to minimize accumulations.

Project Identification and Temporary Signs: Provide Project identification. Install signs
where directed to inform public and individuals seeking entrance to Project.
Unauthorized signs are not permitted.

1. Provide temporary, directional signs for construction personnel and visitors.

2. Maintain and touchup signs so they are legible at all times.

3. Provide a 4'-0" x 8'-0" project sign constructed of 1/2 inch plywood or 10 mil
corrugated mounted to 4"x4" posts 8'-0" long set 2'-0" deep into earth.

4. Project sign shall include a graphic of the building (available from the Architect),
Architect, Consultants, District, project, funding members with titles, and
Contractor with contact information for the contractor. Text and layout shall be
submitted for approval prior to installation.

5. Location of project sign shall be coordinated with District’s representative.

Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to
handle waste from construction operations. Comply with requirements of authorities
having jurisdiction. Comply with Division 1 Section "Execution Requirements" for
progress cleaning requirements.

SECURITY AND PROTECTION FACILITIES INSTALLATION

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
that minimize possible air, waterway, and subsoil contamination or pollution or other
undesirable effects.

1. Comply with work restrictions specified in Division 1 Section "Summary."
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B.  Temporary Erosion and Sedimentation Control: Provide measures to prevent soil erosion
and discharge of soil-bearing water runoff and airborne dust to adjacent properties and
walkways, according to requirements of authorities having jurisdiction.

1. Inspect, repair, and maintain erosion- and sedimentation-control measures during
construction until permanent vegetation has been established.

C.  Stormwater Control: Comply with authorities having jurisdiction. Provide barriers in and
around excavations and subgrade construction to prevent flooding by runoff of
stormwater from heavy rains.

D.  Tree and Plant Protection: Install temporary fencing located as indicated or outside the
drip line of trees to protect vegetation from damage from construction operations.
Protect tree root systems from damage, flooding, and erosion.

E. Site Enclosure Fence: Before construction operations begin, furnish and install site
enclosure fence in a manner that will prevent people and animals from easily entering
site except by entrance gates.

1. Extent of Fence: As required to enclose entire Project site or portion determined
sufficient to accommodate construction operations or as indicated on Drawings.
2. Maintain security by limiting number of keys and restricting distribution to

authorized personnel.

F. Install full coverage with green wind screen fabric to block viewing through construction
fencing. Wind screen fabric shall be anchored or weighted sufficiently to resist design
wind loads indicated on Drawings.

G.  Security Enclosure and Lockup: Install substantial temporary enclosure around partially
completed areas of construction. Provide lockable entrances to prevent unauthorized
entrance, vandalism, theft, and similar violations of security.

H.  Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and
lighting.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in

progress and completed, from exposure, foul weather, other construction operations,

and similar activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is not complete,
insulate temporary enclosures.

J. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of
types needed to protect against reasonably predictable and controllable fire losses.
1. Comply with CFC Chapter 33 — Fire Safety During Construction and Demolition.
2. Prohibit smoking in construction areas.
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3.5

3. Supervise welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

4.  Develop and supervise an overall fire-prevention and -protection program for

personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post
warnings and information.

5. Provide temporary standpipes and hoses for fire protection. Hang hoses with a
warning sign stating that hoses are for fire-protection purposes only and are not
to be removed. Match hose size with outlet size and equip with suitable nozzles.

OPERATION, TERMINATION, AND REMOVAL

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

Temporary Facility Changeover: Do not change over from using temporary security and
protection facilities to permanent facilities until Substantial Completion.

Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later
than Substantial Completion. Complete or, if necessary, restore permanent construction
that may have been delayed because of interference with temporary facility. Repair
damaged Work, clean exposed surfaces, and replace construction that cannot be
satisfactorily repaired.
1. Materials and facilities that constitute temporary facilities are property of
Contractor. Owner reserves right to take possession of Project identification signs.
2. At Substantial Completion, clean and renovate permanent facilities used during
construction period. Comply with final cleaning requirements specified in
Division 1 Section "Closeout Procedures."

END OF SECTION 01 50 00
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|:| Preliminary Product List.
L] Complete Product List.
Include a written explanation for omissions of data and for variations from Contract requirements.

PRODUCT LIST FORM

Project # 24056.01

Project: From:
To: Date:
Spec Section | Early Product | Model Manufacturer | Supplier | Installer | Delivery
No. | Title approval? No. Date
|:| Yes
|:| No
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End of Product List Form
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SIMILAR INSTALLATION LIST FORM

Provide minimum 5 similar installations within last 3 years.

Project # 24056.01

Project:

To:

Date:

From:

Date of Project
Installation | Name

Owner Info

GC Info

Architect info

End of Previous Project List Form

PRODUCT REQUIREMENTS

SIMILAR INSTALLATION LIST FORM
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Project # 24056.01

SUBSTITUTION REQUEST FORM
Substitutions are only allowed within number of days specified. Use this form for

requesting “or equal” products and materials.

Project: Substitution Request Number:
From:
To: Date:

Project Number:

Specification Section Title:

Section Number: Page: Article/Paragraph:
Specified Item:

Proposed Substitution:

Manufacturer: Address:

Contact Name:

Phone Number:

differences.

[ ] Comparison between proposed substitution and specified product is attached. Note all

Reason for not using specified item:

[] Specified product is no longer available.

[ ] Substitution will improve lead time by days
[ ] Substitution will save Owner $

|:| Other:

|:| List 3 similar installations including project name, address, owner, and date installed is

attached.

Proposed substitution affects other parts of Work: [ INo []VYes; explanation attached.

Supporting Data Attached:

[ ] Product Data (indicate any options to be included)

PRODUCT REQUIREMENTS
SUBSTITUTION REQUEST FORM
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|:| |:| Test Reports |:| Samples |:| Color |:| Other:

Drawings Chart

Undersigned certifies:

e Proposed substitution has been fully investigated and determined to be equal or
superior in all respects to specified product.

e Same warranty will be furnished for proposed substitution as for specified product.

e Same maintenance service and source of replacement parts, as applicable is available.

e Proposed substitution will not affect or delay Construction Progress Schedule.

e Cost data as stated above is complete. Claims for additional costs related to accepted
substitution which may subsequently become apparent are to be waived.

e Proposed substitution does not affect dimensions and functional clearances.

e Payment will be made for changes to building design, including architectural or
engineering design, detailing, and construction costs caused by the requested
substitution.

e Coordination, installation, and changes in the Work as necessary for accepted
substitution will be complete in all respects.

e Substitutions for products or systems involving structural, fire/life safety and access
compliance will require AHJ approval. This will add time required to review those
substitutions requiring AHJ approval. Contractor is solely responsible for all
documentation, cost, and time required to obtain AHJ approval.

Submitted by: Firm:
Signature: Date:
Comments:

A/E Review:

[ ] Approve Substitution.

[_] Approve Substitution as Noted.

[] Reject Substitution. Use specified product.

[] Reject Substitution. Use specified product. Substitution request received too late.

Signed by: Date:

PRODUCT REQUIREMENTS 016000 -2
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Comments:

Owner’s Review and Action (Approval of substitution is not valid without Owner’s signature)
[ ] Substitution approved.

[ ] Substitution approved as Noted.

[ ] Substitution rejected. Use specified product.

Signed by: Date:

Comments:

End of Substitution Request Form
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SECTION 01 60 00 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

1.2

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for selection of
products for use in Project; product delivery, storage, and handling; manufacturers'
standard warranties on products; special warranties; and product substitutions.

Related Sections include the following:

1. Division 1 Section "References" for applicable industry standards for products
specified.

2. Division 1 Section "Closeout Procedures" for submitting warranties for Contract
closeout.

3. Other Sections for specific requirements for warranties on products and
installations specified to be warranted.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product" includes the
terms "material," "equipment," "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents and proposed by Contractor.
Proposed products by manufacturers not listed in Manufacturers list.

PRODUCT REQUIREMENTS 016000 -1
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C.

Basis-of-Design: Where a specific manufacturer's product is named and accompanied
by the words "basis of design," including make or model number or other designation,
to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating “or equal” products of other named manufacturers.

District Standard: Where a specific manufacturer's product is named and accompanied

by the words "District Standard," including make or model number or other

designation, to establish the significant qualities related to type, function, dimension,

in-service performance, physical properties, appearance, and other characteristics pre-

selected by the District.

1. District seeks to match products currently in use on other campuses; No
substitution allowed.

SUBMITTALS

Product List: Submit a list, in tabular from, showing specified products. Include generic
names of products required. Include manufacturer's name and proprietary product
names for each product.

1. Coordinate product list with Contractor's Construction Schedule and the
Submittals Schedule.
2. Form: Tabulate information for each product under the following column
headings:
a. Specification Section number and title.
b.  Generic name used in the Contract Documents.
C. Proprietary name, model number, and similar designations.
d.  Manufacturer's name and address.
e. Supplier's name and address.
f. Installer's name and address.
g. Projected delivery date or time span of delivery period.
h.  Identification of items that require early submittal approval for scheduled

delivery date.
3. Completed List: Submit 3 copies of completed product list within days specified
in General Conditions. Include a written explanation for omissions of data and
for variations from Contract requirements.

4.  Architect's Action: Architect will respond in writing to Contractor within 21 days

of receipt of completed product list. Architect's response will include a list of
unacceptable product selections and a brief explanation of reasons for this
action. Architect's response, or lack of response, does not constitute a waiver of
requirement to comply with the Contract Documents.
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B. Substitution Requests: (REFER TO SECTION 2.2 FOR ADDITIONAL SUBSTITUTION
REQUIREMENTS) Submit 4 copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.

1. Substitution Request Form: Use form provided at end of Section.
2. Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a.
b.

Statement indicating why specified material or product cannot be provided.
Coordination information, including a list of changes or modifications
needed to other parts of the Work and to construction performed by
Owner and separate contractors, that will be necessary to accommodate
proposed substitution.

Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Significant qualities may include attributes
such as performance, weight, size, durability, visual effect, environmental,
and specific features and requirements indicated.

Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

Samples, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and
interpreting test results for compliance with requirements indicated.
Research/evaluation reports evidencing compliance with building code in
effect for Project, from a model code organization acceptable to authorities
having jurisdiction.

Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction
cannot be provided within the Contract Time, include letter from
manufacturer, on manufacturer's letterhead, stating lack of availability or
delays in delivery.

Cost information, including a proposal of change, if any, in the Contract
Sum.

Contractor's certification that proposed substitution complies with
requirements in the Contract Documents and is appropriate for
applications indicated.

Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed
substitution to produce indicated results.

3. Architect's Action: Architect will notify Contractor of acceptance or rejection of
proposed substitution within 21 days of receipt of request.
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1.5

A.

a. Form of Acceptance: Change Order.
b.  Use product specified if Architect cannot make a decision on use of a
proposed substitution within time allocated.

All substitutions affecting the Structural, Access or Fire-Life Safety portions of the
project shall be submitted to DSA for approval as a Construction Change Document
Submittal and Approval Process (Title 24, Part 1, California Code or Regulations, Section
4-338) requirements.

The cost for any additional design or engineering required to gain DSA approval of a
substitution shall be borne solely by the contractor. Any delay impacts resulting from
DSA review and approval of substitutions shall be borne solely by the contractor.

Named Product and Basis-of-Design Product Specification Submittal: Comply with
requirements in Division 1 Section "Submittal Procedures." Show compliance with
requirements.

District Standard Products Specification Submittal: Comply with requirements in
Division 1 Section "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Reference Standards: The 2019 Code of Regulations CCR, CFC, CMC, CPC, CEC Govern

2022 CALIFORNIA ADMINISTRATIVE CODE (CAC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 1

2022 CALIFORNIA BUILDING CODE (CBC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 2
(20271 INTERNATIONAL BUILDING CODE, VOL. 1 & 2, AND 2022 CALIFORNIA
AMENDMENTS)

2022 CALIFORNIA ELECTRICAL CODE (CEC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 3
(2020 NATIONAL ELECTRICAL CODE AND 2022 CALIFORNIA AMENDMENTS)

2022 CALIFORNIA MECHANICAL CODE (CMC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 4
(2021 IAPMO UNIFORM MECHANICAL CODE AND 2022 CALIFORNIA AMENDMENTS)

2022 CALIFORNIA PLUMBING CODE (CPQ)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 5
(2021 IAPMO UNIFORM PLUMBING CODE AND 2022 CALIFORNIA AMENDMENTS)
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2022 CALIFORNIA ENERGY CODE (CEC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 6

2022 CALIFORNIA FIRE CODE (CFC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 9
(2021 INTERNATIONAL FIRE CODE AND 2022CALIFORNIA AMENDMENTS)

2022 CALIFORNIA EXISTING BUILDING CODE (CEBC)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 10
(2021 INTERNATIONAL EXISTING BUILDING CODE AND 2022 CALIFORNIA
AMENDMENTSYS)

2022 CALIFORNIA GREEN BUILDING STANDARDS CODE (CALGREEN)

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 11

2022 CALIFORNIA REFERENCED STANDARDS CODE

CALIFORNIA CODE OF REGULATIONS, TITLE 24, PART 12
(PUBLIC SAFETY, STATE FIRE MARSHAL REGULATIONS)

2022 ASME A17.1/CSA B44-13 SAFETY CODE FOR ELEVATORS AND ESCALATORS

(PER 2022 CBC PART 2 CH 35)

CAL/OSHA ELEVATOR UNIT ENFORCES CCR TITLE 8 AND USES THE 2004 ASME A17.1 BY
ADOPTION

B.

1.6

Changes to the approved drawings and specifications shall be made by an addendum
or a Construction Change Document approved by the Division of the State Architect, as
required by Section 4-338, Part 1, Title 24, CCR.

Compatibility of Options: If Contractor is given option of selecting between two or

more products for use on Project, product selected shall be compatible with products

previously selected, even if previously selected products were also options.

1. If a dispute arises between contractors over concurrently selectable but
incompatible products, Architect will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft. Comply with manufacturer's written
instructions.

Delivery and Handling:
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Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4, Inspect products on delivery to ensure compliance with the Contract Documents
and to ensure that products are undamaged and properly protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting
of units.

2. Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover in a
weathertight enclosure above ground, with ventilation adequate to prevent
condensation.

4, Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

6. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8.  Provide a secure location and enclosure at Project site for storage of materials

and equipment by Owner's construction forces. Coordinate location with Owner.

1.7 PRODUCT WARRANTIES

A.  Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents. Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations under
requirements of the Contract Documents.

1.

Manufacturer's Warranty: Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer
to Owner.

Special Warranty: Written warranty required by or incorporated into the Contract
Documents, either to extend time limit provided by manufacturer's warranty or to
provide more rights for Owner.

B.  Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.
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C.

D.

1. Manufacturer's Standard Form: Modified to include Project-specific information
and properly executed.

2. Specified Form: When specified forms are included with the Specifications,
prepare a written document using appropriate form properly executed.

3. Refer to other sections for specific content requirements and particular
requirements for submitting special warranties.

Warranty Period: Warranty period specified in each sections are minimum
requirements. Do not modify manufacturer's standard warranty period if the
manufacturer’'s warranty has longer warranty period.

Submittal Time: Comply with requirements in Division 1 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

A.

B.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract
Documents, that are undamaged and, unless otherwise indicated, that are new at time
of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.
2. Standard Products: If available, and unless custom products or nonstandard

options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.

3. Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.

4.  Where products are accompanied by the term "as selected,” Architect will make
selection.

5. Where products are accompanied by the term "match sample,” sample to be
matched is Architect's.

6. Descriptive, performance, and reference standard requirements in the
Specifications establish "salient characteristics" of products.

Product Selection Procedures:

1. Product: Where Specifications name a single product and manufacturer, provide
the named product that complies with requirements.
2. Manufacturer/Source: Where Specifications name a single manufacturer or

source, provide a product by the named manufacturer or source that complies
with requirements.

PRODUCT REQUIREMENTS 016000 -7



Solano Community College Project # 24056.01
Sand Volleyball Complex
Construction Documents

2.2

Products: Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with
requirements.

Manufacturers: Where Specifications include a list of manufacturers' names,

provide a product by one of the manufacturers listed that complies with

requirements.

Basis-of-Design Product: Where Specifications name a product and include a list

of manufacturers, provide the specified product or an equal product by one of

the other named manufacturers. Drawings and Specifications indicate sizes,
profiles, dimensions, and other characteristics that are based on the product
named. Comply with “or equal”.

Or Equal: Where products are specified by name and accompanied by the term

"or equal" or "or approved equal" or "or approved," comply with provisions in

Part 2 "Product Substitutions" Article to obtain approval by Architect for use of an

unnamed product.

Visual Matching Specification:  Where Specifications require matching an

established Sample, select a product that complies with requirements and

matches Architect's sample. Architect's decision will be final on whether a

proposed product matches.

a. If no product available within specified category matches and complies with
other specified requirements, comply with provisions in Part 2 "Product
Substitutions" Article for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as

selected from manufacturer's colors, patterns, textures" or a similar phrase, select

a product that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range
of colors, patterns, textures" or similar phrase, Architect will select color,
pattern, density, or texture from manufacturer's product line that does not
include custom or premium items.

b.  Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern,
density, or texture from manufacturer's product line that includes standard,
custom, and premium items.

PRODUCT SUBSTITUTIONS

Timing: Architect will consider requests for substitution if received within 35 days after
the Notice to Proceed. Requests received after that time may be considered or rejected
at discretion of Architect.

Conditions:  Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied, Architect
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will return requests without action, except to record noncompliance with these
requirements:

1.

= © ® N

11.
12.

Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities
Owner must assume. Owner's additional responsibilities may include
compensation to Architect for redesign and evaluation services, increased cost of
other construction by Owner, and similar considerations.

Requested substitution does not require extensive revisions to the Contract
Documents.

Requested substitution is consistent with the Contract Documents and will
produce indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction
Schedule.

Requested substitution has received necessary approvals of authorities having
jurisdiction and has paid any fees.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested
substitution has been coordinated with other portions of the Work, is uniform
and consistent, is compatible with other products, and is acceptable to all
contractors involved.

Furnish samples upon requested by Architect.

Attached Request for Substitution Form shall used for substitution requests.

C.  Substitutions for products or systems involving structural, fire/life safety and access
compliance will be considered a Construction Change Document or Addendum, and
will require DSA approval. This will add time required to review those substitutions
requiring DSA approval. Contractor is solely responsible for all documentation and time
required to obtain DSA approval.

1.

The use of a product other than specified or noted on the Drawings will require

the Contractor to get Engineer, Architect and DSA approval.

The Contractor shall be responsible to provide any information, calculations or

drawings to show compliance with the DSA approved drawings and provide all

documentation to the Architect and/or Engineer of record.

Any changes or “substitutions” that impact or relate to DSA requirements for

structural, ADA or fire and life safety MUST be approved by DSA prior to

proceeding with the work.

The Contractor shall also be responsible for all costs to the DSA, Architect or

Architect consultants for review, co-ordination, and approval by the DSA.

a.  All costs for submittal to DSA and Architect/ design team expenses shall be
back charged to the Contractor.
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PART 3 - EXECUTION

3.1 FORMS

A.  Electronic versions of attached forms will be provided upon request.
1. Product List Form.
2. Similar Installation List Form.
3. Substitution Request Form.

END OF SECTION 01 60 00

THIS PAGE LEFT BLANK
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SECTION 01 74 19 - CONSTRUCTION WASTE MANAGEMENT

PART 1 - GENERAL

1.1

1.2

1.3

1.4

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:
1. Disposing of nonhazardous construction waste.

Related Sections include the following:

1. Division 1 Section "Temporary Facilities and Controls" for environmental-
protection measures during construction.

DEFINITIONS

Construction Waste: Building and site improvement materials and other solid waste
resulting from construction, remodeling, renovation, or repair operations. Construction
waste includes packaging.

Demolition Waste: Building and site improvement materials resulting from demolition
or selective demolition operations.

Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

Recycle: Recovery of demolition or construction waste for subsequent processing in
preparation for reuse.

Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in
another facility.

Salvage and Reuse: Recovery of demolition or construction waste and subsequent
incorporation into the Work.

PERFORMANCE REQUIREMENTS

General: Develop waste management plan that results in end-of-Project rates for
salvage/recycling of 75 percent by weight of total waste generated by the Work.
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1.5 SUBMITTALS

A.  Waste Management Plan: Submit 3 copies of plan within 30 days of date established for
the Notice to Proceed.

B.  Waste Reduction Progress Reports: Concurrent with each Application for Payment,
submit three copies of report. Include the following information:

Material category.

Generation point of waste.

Total quantity of waste in tons.

Quantity of waste salvaged, both estimated and actual in tons.

Quantity of waste recycled, both estimated and actual in tons.

Total quantity of waste recovered (salvaged plus recycled) in tons.

Total quantity of waste recovered (salvaged plus recycled) as a percentage of total

waste.

NouswN =

C.  Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by
landfills and incinerator facilities licensed to accept them. Include manifests, weight
tickets, receipts, and invoices.

D.  Qualification Data: For Waste Management Coordinator.

E. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was present was
recovered and that recovery was performed according to EPA regulations. Include name
and address of technician and date refrigerant was recovered.

1.6 QUALITY ASSURANCE

A.  Refrigerant Recovery Technician Qualifications: Certified by EPA-approved certification
program.

B.  Regulatory Requirements: Comply with hauling and disposal regulations of authorities
having jurisdiction.

C.  Waste Management Conference: Conduct conference at Project site to comply with
requirements in Division 1 Section "Project Management and Coordination." Review
methods and procedures related to waste management including, but not limited to, the

following:

1. Review and discuss waste management plan including responsibilities of Waste
Management Coordinator.

2. Review requirements for documenting quantities of each type of waste and its
disposition.

CONSTRUCTION WASTE MANAGEMENT 017419-2



Solano Community College Project # 24056.01
Sand Volleyball Complex
Construction Documents

1.7

A.

B.

C.

3.

4.

Review and finalize procedures for materials separation and verify availability of
containers and bins needed to avoid delays.

Review procedures for periodic waste collection and transportation to recycling
and disposal facilities.

Review waste management requirements for each trade.

WASTE MANAGEMENT PLAN

General: Develop plan consisting of waste identification, waste reduction work plan, and
cost/revenue analysis. Indicate quantities by weight or volume, but use same units of
measure throughout waste management plan.

Waste Identification: Indicate anticipated types and quantities of construction waste
generated by the Work. Include estimated quantities and assumptions for estimates.

Waste Reduction Work Plan: List each type of waste and whether it will be salvaged,
recycled, or disposed of in landfill or incinerator. Include points of waste generation,
total quantity of each type of waste, quantity for each means of recovery, and handling
and transportation procedures.

1.

Recycled Materials: Include list of local receivers and processors and type of
recycled materials each will accept. Include names, addresses, and telephone
numbers.

Disposed Materials: Indicate how and where materials will be disposed of. Include
name, address, and telephone number of each landfill and incinerator facility.
Handling and Transportation Procedures: Include method that will be used for
separating recyclable waste including sizes of containers, container labeling, and
designated location on Project site where materials separation will be located.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

PLAN IMPLEMENTATION

General: Implement waste management plan as approved by Architect. Provide
handling, containers, storage, signage, transportation, and other items as required to
implement waste management plan during the entire duration of the Contract.

1.

Comply with Division 1 Section "Temporary Facilities and Controls" for operation,
termination, and removal requirements.
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3.2

Waste Management Coordinator: Engage a waste management coordinator to be
responsible for implementing, monitoring, and reporting status of waste management
work plan. Coordinator shall be present at Project site full time for duration of Project.

Training: Train workers, subcontractors, and suppliers on proper waste management
procedures, as appropriate for the Work occurring at Project site.

1. Distribute waste management plan to everyone concerned within three days of
submittal return.

2. Distribute waste management plan to entities when they first begin work on-site.
Review plan procedures and locations established for salvage, recycling, and
disposal.

Site Access and Temporary Controls: Conduct waste management operations to ensure

minimum interference with roads, streets, walks, walkways, and other adjacent occupied

and used facilities.

1. Designate and label specific areas on Project site necessary for separating materials
that are to be salvaged, recycled, reused, donated, and sold.

2. Comply with Division 1 Section "Temporary Facilities and Controls" for controlling
dust and dirt, environmental protection, and noise control.

RECYCLING CONSTRUCTION WASTE, GENERAL
General: Recycle paper and beverage containers used by on-site workers.

Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives
received for recycling waste materials shall be shared equally by Owner and Contractor.

Procedures: Separate recyclable waste from other waste materials, trash, and debris.

Separate recyclable waste by type at Project site to the maximum extent practical.

1. Provide appropriately marked containers or bins for controlling recyclable waste
until they are removed from Project site. Include list of acceptable and
unacceptable materials at each container and bin.

a. Inspect containers and bins for contamination and remove contaminated
materials if found.
2. Stockpile processed materials on-site without intermixing with other materials.

Place, grade, and shape stockpiles to drain surface water. Cover to prevent
windblown dust.

3. Stockpile materials away from construction area. Do not store within drip line of
remaining trees.

4.  Store components off the ground and protect from the weather.

5. Remove recyclable waste off Owner's property and transport to recycling receiver
Or processor.
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3.3 DISPOSAL OF WASTE

A.  General: Except for items or materials to be salvaged, recycled, or otherwise reused,
remove waste materials from Project site and legally dispose of them in a landfill or
incinerator acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed
of accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent

surfaces and areas.
B.  Burning: Do not burn waste materials.

C. Disposal: Transport waste materials off Owner's property and legally dispose of them.

END OF SECTION 01 74 19
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SECTION 02 41 19 - SELECTIVE SITE DEMOLITION
PART 1 - GENERAL
1.1 DESCRIPTION
A Section includes site demolition, removal and disposal.
1. This section includes, but is not necessarily limited to the demolition, removal

and disposal of buildings, paving, utilities, septic tanks and disposal field, and
water well, as shown on the Site Project Drawings.

B. Related Work Described Elsewhere
1. Section 311000 Site Clearing
2. Section 312000 Earth Moving
4, Division 26 Electrical
5. California Fire Code.

1.2 SUBMITTALS

A. Submit record documents under General Provisions.

1.3 EXISTING CONDITIONS

A. Conduct demolition to minimize interference with adjacent structures and property.

B. Provide, erect, and maintain temporary barriers and security devices.

C. Conduct operations with minimum interference to public or private thoroughfares.
Maintain protected egress and access at all times.

D. Do not close or obstruct roadways and sidewalks without permits.

PART 2 - PRODUCTS
2.1 MATERIALS
A Provide materials, not specifically described but required for proper completion of the
work of this Section, as selected by the Contractor, subject to the approval of the
Engineer.

PART 3 - EXECUTION

3.1 PREPARATION

A. Prevent movement or settlement of remaining structure. Provide bracing and shoring as
required. Contractor shall be responsible for design of all shoring and bracing.

B. Contact all necessary utility companies for removal after transfer of existing utility lines
within demolition areas. Demolition and removal by contractor.

C. Mark location of re-routed utilities. Identify utilities and indicate capping locations on

project record documents.

SELECTIVE DEMOLITION 024119 - 1
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D.

Contact County Health Department Jurisdiction to obtain permits for abandoning water
wells, septic tanks, and disposal fields.

3.2 EXECUTION

A

9

Refer to the Site Project Drawings with demolition notes, selectively demolish indicated
structures and appurtenances in an orderly and careful manner.

Verify location of all utilities prior to demolition. Ensure the existing utilities to remain are
protected from damage during demolition.

Cease operations and notify Architect immediately if remaining structure appears to be
endangered. Do not resume operations until corrective measures have been taken.
Except where noted otherwise, immediately remove demolished material from site.

Relics, antiques, and similar objects remain the property of the District. Notify Architect
prior to removal, and obtain acceptance regarding method of removal. Relics and
antiques may include:

1. Cornerstones and commemorative plaques.
2. Historical remains or artifacts.
3. Time capsules and memorabilia placed by students, staff or the school

administration.
Remove and properly dispose of contaminated, vermin infested, or dangerous materials
encountered.
Do not burn or bury materials on site.
Keep work sprinkled to minimize dust. Provide hoses and water main or hydrant
connections for this purpose.
Rough grade and compact areas affected by demolition to maintain site grades and
contours.
Remove demolished materials from site as work progresses. Leave site in clean condition.
All materials removed from site shall be disposed of according to all federal, state, and
local requirements.
Remove and properly dispose of septic waste, contaminated soil, or dangerous materials
encountered. Abandon tank in manner approved by County Health Department.
Remove water well pump and piping. Seal well casing as approved by County Health
Department requirements and properly dispose of contaminated soil, or dangerous
materials encountered.

END OF SECTION

SELECTIVE DEMOLITION 024119 - 2
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SECTION 08 71 00

DOOR HARDWARE

PART 1 - GENERAL

1.01
1
1.02
1.
2
1.03
2022 24.
— Builders’ Hardware Manufacturers Association
- 24 2
1. 80
2. 105
1. 10
2. 305
1.04

087100 1
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Submit six (6) copies of schedule organized vertically into “Hardware Sets” with index of

manufacturer’s technical data and instructions.

1 1 101 90°
3070 134 20

1 5 1 45 45 626
2 6 1 50 10 025 626

. 156.18.

087100 2
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manufacturers’ installation and adjustment and

1.05

N —

. 80
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65
1986.

1.06

Hardware items shall be individually packaged in manufacturers’ original containers,
1.07

Provide warranties of respective manufacturers’ regular terms of sale from day of final

1. “L” 3 - “ND” 10

2. 30 .

3. 2
1.08
1.09

PART 2 - PRODUCTS

2.01

087100 4
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2.02

1 42 412
2 43 48 5
180
3 75
2
2.
1. 156.2 1
- 3100
- 1600
- 100
2. 16 156.2
3. UL10Cfor4 0”x10°0” 3 .
4. Cylinders: Refer to “KEYING” article, herein.
5.
6.
7. 234 70
12 capable of UL listing of 3 hours on a 4’ x 10’ opening.
8.
9.
10.
11.

Project # 24056.01
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12 24
0.230 230
0.010 10
Modular / “plug in” request to exit switch
12.
“L” Series as scheduled with “06” Style Lever and “ ” Style Rose.
1. 156.13 1000 1
1 . 10
2. 12

3. Latchbolt shall have % throw and be non

4. The deadbolt, when used, shall be 1” throw stainless steel with a %4” internal engagement

designed to “break away” at a maximum of 75psi torque.

156.4
10 000 000

1116 1

. 1 9/16” steel stud shoulder bolts, shall be incorporated in regular arms, hold

45
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5. 180 .
6. 120
30

15

11 404.2.81 5
90 12

11 307.

10 2

2.03

Furnish PrimusXP “Everest29 ” Patent Protected Schlage cylinders and keys for all locks

087100 7
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2.04

2.05

1.
2

ook wd =~

Stamp key “Do Not Duplicate”.

_~NWOO-2N

43 3200
20 740

7

26 626

652

Project # 24056.01
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PART 3 - EXECUTION

3.01
device and that only the manufacturer’s furnished fasteners are used for i
80
2018
3.02
34 44
3.03

087100 9
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3.04

24 2

3.05

3.06

Manufacturers Abbreviations (Mfr.)
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HARDWARE GROUP NO. 01

EA
EA
EA
EA

_ a aWw

HINGE

EXIT DEVICE
FLOOR STOP
KICK

HARDWARE GROUP NO. 02

EA
EA
EA
EA

NNDN O

HINGE

EXIT DEVICE
FLOOR STOP
KICK

8030
AX-98-L-WH-630
TBD

8400 10”7

8030
AX-98-L-WH-630
TBD

8400 10”

END OF SECTION

Project # 24056.01
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SECTION 11 68 33 — ATHLETIC EQUIPMENT

PART 1 - GENERAL

1.1 SCOPE

A. A. Drawings and general provisions of the Contract, including General Conditions apply to work
of this section.

B. B. The Contractor shall provide all materials, labor and equipment to complete the work that
includes but is not limited to the following:
1. Beach Volleyball

a. Poles with padding and sleeves with sand cover
b. Net
C. Boundary line webbing
d. Referee stand and padding
e. Court Sand
1.2 RELATED SECTIONS

A SCCD Section 321313: Site Concrete Improvements

13 REFERENCES

A. USA Volleyball Beach Rules Book, current addition

14 SUBMITTALS
A. Submit under provisions of Section 01 33 00 - Submittal Procedures.
B. Product Data: Submit data indicating construction materials, sizes and thicknesses, colors and

finishes, assembly details and manufacturer's installation information.

1.5 COORDINATION

A. Coordinate work with related trades.

ATHLETIC EQUIPMENT 116833 -1
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PART 2 - PRODUCTS
2.1 MATERIALS
A Beach Volleyball (reference manufacturer, unless noted otherwise, is United Volleyball Supply, LLC,
or equal)

1. 1Posts: Aluminum Monson Slider Pole System (3.5" OD) with white powder coating. POP
aluminum sand sleeve (4" OD) with caps, and neoprene sleeve covers with Velcro fastener.

vk wn

Net: PBN4, 4" pro beach net with Kevlar cords. Owner selected tape color.
Post Padding: VPSP 2" standard round pad. Owner selected color.
Boundary Lines: 2" wide Pro Adjustable Webbing. Owner selected color.

Referee Stand: Porter Athletics #3070 folding judges stand with #6693XX protective

padding (Owner selected color), and support disk at front and rear legs (2 required) for
sand installation.
6. Court Sand: Comply with USAV ProCourt Sand specifications. Sand shall be washed, clean,
and well graded per the following:

USAV Recommendations for SAND Specifications

Grade Gravel V. Course |Course |Medium Fine V.Fine

Material Sizes (% retained) |Millimeter| 2.0mm 1.0mm _5mm _25mm _15mm 05mm Pan (Clay+Silt)
Screen #10 #18 #35 #60 #100 #270 <0.05
Benchmar| 0 5.1 46 41.8 3.9 2.4 0.7

USAV Standards USAvV CI* 50% 50% 10% 10% 15% 30% 25%
Acc Var** 0 2.6-7.7 41.4-50.6| 37.6-459 | 3345 1.7-31 0.5-09

%Recommended <2% <15% Combined 78% to 100% <5% <3%
Penetrometer Value (kg/cm2) Crusting | Crusting Color (dry) |Infiltration Rate (In/Hr) Sphericity/Angularity

Acceptable: 1.8 to 2.4; Superior > 24

Light to None

Personal Preference ] >20 inches/hour

Angular to Subang

*USAV Confidence Interval
"*Acceptable Variance

PART 3 - EXECUTION

3.1 EXAMINATION

A Verify site conditions and that finish grading and or hardscape improvements are complete prior

to installation.

32 PREPARATION
A Identify installation locations.
B. Locate, identify, and protect existing above and below grade utilities and improvements from
damage.
C. Employ equipment and methods appropriate to the work site.

ATHLETIC EQUIPMENT
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33 INSTALLATION
A. Install per detailed drawings and in conformance with the manufacturer’s installation instructions.

B. Court sand shall be graded to a smooth plane without dips or ridges greater than 0.04".

34 PROTECTION

A A. Protect the Work of this section until Substantial Completion. Repair and/or replace at the
Contractor's expense any damage to existing or newly constructed improvements to the
satisfaction of the Owner.

35 CLEANUP

A A.Remove rubbish, debris, and waste materials and legally dispose of off the Project site.

END OF SECTION 11 68 33
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SECTION 26 05 00
GENERAL REQUIREMENTS FOR ELECTRICAL SYSTEMS

PART 1 GENERAL
1.1 DESCRIPTION OF WORK:

A. The work of this Section consists of providing all required labor, supervision, materials
and equipment (except equipment furnished by the Owner to be installed by the
Contractor) to satisfactorily complete the work shown on the drawings and/or specified
in all Sections of Division 26 and all other work and miscellaneous items, not
specifically mentioned, but reasonably inferred for a complete and fully operating
facility. The work shall include but not be limited to the following:

1.

Furnish and install all required in-place equipment, conduits, conductors, cables
and any miscellaneous materials for the satisfactory interconnection and
operation of all associated electrical systems.

1.2 RELATED WORK:

A. This Section provides the basic Electrical Requirements which supplement the General
Requirements of Division 1 and apply to all Sections of Division 26.

1.3 STANDARDS AND CODES:

A. All work and material shall be in compliance with and according to the requirements of
the latest revision of the following standards and codes:

1.
2.

11.

California Electrical Code (CEQ)

National Fire Protection Association (NFPA):

a. 70 National Electrical Code (NEC)

American National Standards Institute (ANSI) Publications:

a. (C2-02 National Electrical Safety Code

Code of Federal Regulations (CFR):

a. 29 CFR 1910.147 Control of Hazardous Energy (Lock Out/Tag Out)

Electronics Industries Association / Telecommunications Industries Association

(EIA / TIA)

Institute of Electrical and Electronics Engineers (IEEE)

National Electrical Testing Association (NETA):

a. Acceptance Testing Specifications for Electrical Power Distribution Equipment
and Systems, Standard ATS

National Electrical Manufacturers Association (NEMA)

Occupational Safety and Health Act (OSHA) Standards

State of California Public Utilities Commission:

a. General Order 128 Rules for Construction of Underground Electric Supply and
Communication Systems

Variances: In instances where two or more codes are at variance, the most

restrictive requirement shall apply.

General Requirements for Electrical Systems 26 05 00 - 1
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12. Underwriter Laboratories (UL) listing is required for all equipment and materials
where such listing is offered by the Underwriters Laboratories. Safety labeling and
listing by other organizations, such as ETL Testing Laboratories, may be
substituted for UL labeling and listing if acceptable to the Owner. Provide service
entrance labels for all equipment required by the NEC to have such labels.

14 SUBMITTALS:

A.

As specified in Division 1. Submit to the Engineer shop drawings, manufacturer’s data
and certificates for equipment, materials and finish, and pertinent details for each
system specified. Obtain approval before procurement, fabrication, or delivery of the
items to the job site. Partial submittals are not acceptable and will be returned without
review.

Submittals are required for all items, regardless of whether they are furnished as
specified or are substituted.

Submittals shall be provided prior to the purchasing and installation of the item(s)
being submitted. Any work done prior to the final approval of the submittal shall be
done at risk and any modifications, changes, or re-work that may be required resulting
from the final submittal review shall be provided by the Contractor at no additional
cost to the project.

Information to be submitted includes manufacturer's name, trade name, equipment
model number, nameplate data, equipment drawings including: size, layout dimensions
and capacity, manufacturer’s descriptive literature of cataloged products, diagrams,
fault and coordination study, seismic calculations, test data, and performance and
characteristic curves as applicable. Furnish project specification and paragraph
reference, applicable Federal, Industry and Technical Society Publication References,
and years of satisfactory service of each item required to establish contract compliance.
Photographs of existing installations and data submitted in lieu of catalog data are not
acceptable and will be returned without approval.

If submittal information includes multiple products, items being submitted for approval
shall be clearly identified and Items not to be used on the project shall be clearly
marked out. Submittals consisting of manufacturer’s catalogs without clearly marking
out items not being used will be returned as not reviewed.

Organize submittals for equipment and items related to each specification section
together as a package.

Submit submittal packages in digital PDF format.

1. Certificates of Conformance: Submit manufacturer’s certifications as required on
products, materials, finish, and equipment indicated in the technical sections.
Certifications shall be documents prepared specifically for this contract.
Preprinted certifications and copies of previously submitted documents will not
be acceptable. The manufacturer’s certifications shall name the appropriate
products, equipment, or materials and the publication specified as controlling the

General Requirements for Electrical Systems 26 0500 - 2
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quality of that item. Certification shall not contain statements that imply the item
does not meet requirements specified, such as “as good as”, “achieve the same
end use and results as materials formulated in accordance with the referenced
publications;” or “equal or exceed the service and performance of the specified
material.” Certifications shall state that the item conforms to the requirements
specified. Certificates shall be printed on the manufacturer’s letterhead and shall
be signed by the manufacturer’s official, authorized to sign certificates of

conformance.

H. Substitutions:

1.

The equipment included in the Contract Documents is used to establish standards
of quality, utility, size, and appearance. Equipment which in the opinion of the
Engineer is equal in quality, utility, size, and appearance will be approved as
substitutions to that specified.

a. Products that are specified by manufacturer, trade name or catalog number
establish a standard of quality and do not prohibit the use of equal products
of other manufacturers provided they are approved by the Engineer prior to
bidding.

Substitutions will be accepted for review where there is a reasonable reason for

the substitution. Reasonable reasons include:

a. Cost savings to the Owner. Include deductive change order with submittal.

b. A product with features providing additional benefits to the end user.

c. Improved finished environment, lay out of the final installation, or space
savings over the specified equipment.

d. Delivery considerations.

e. Owner's specific requests.

Where items are noted as “or equal”, a product of equal design, construction and

performance will be considered.

Any item proposed as a substitute shall be accompanied by the following:

a. Drawings and/or data giving sizes, capacities, all pertinent test data, catalog
cut sheets, product information, and all other necessary information required
to substantiate that the product is equal or exceeds that specified.

b. A summary sheet noting each performance characteristic noted in the
specification section or elsewhere in the contract documents of the specified
product and the corresponding performance characteristics of the proposed
substitution. The summary sheet shall contain the following information:

1) Reason for Substitution Request

2) Pertinent Performance Characteristics
3) Specified Product Values

4) Substituted Product Values

c.  Any substitution request that does not include the above information shall be
rejected.

General Requirements for Electrical Systems 26 0500 - 3
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d. Refer to the end of this specification section for an example form to be used
for substituted products. A Microsoft Word version of the form can be
provided to the Contractor for their use upon request.

Substitutions shall be equal, in the opinion of the Engineer, to the specified

equipment. The burden of proof of such shall rest with the Contractor. When the

Engineer in writing accepts a substitution, it is with the understanding that the

Contractor guaranteed the substituted equipment to be equal to the one

specified and dimensioned to fit within the construction. Approved substitutions

shall not relieve the Contractor of responsibilities for the proper execution of the
work, or from any provisions of the Plans or Specifications.

Contractor shall be responsible for coordination of the substituted products with

other trades. Provide all additional connectivity, equipment, increased

wire/conduit size, installation hardware, testing, and other miscellaneous
appurtenances as required for a complete and fully functional installation.

Only one substitution will be considered for each product specified.

Alternate manufacturers must be submitted for approval 10 days prior to bid date

unless noted otherwise in Division 1.

The Contractor shall be responsible for all expenses in connection with the

substitution materials, process, and equipment, including the effect of his/her

substitution on him/her, his/her sub-Contractor’s or other Contractor’s work. No
substitution shall be permitted without written authorization of the Engineer. Any
assumptions on the acceptability of a proposed substitution prior to acceptance
by the Engineer are at the sole risk of the Contractor.

I.  Change Orders:

1.

Where a change to the contract documents would result in a credit due to the
Owner or a value add change to the project, provide a detailed change order
request for the Engineer to review.

It shall be understood that the Engineer’s review of costs associated with the
change order shall not constitute approval of the change order or their associated
costs. The Engineer’s review shall be intended to assist the Owner in evaluating
the costs associated with the change only. Final approval or rejection of the
change order shall be at the discretion of the Owner.

Change order requests shall include the following information:

a. Description of the change

b. Reference to the document or written direction to make the change:

1) In the case of design-team directed changes, reference the
drawing/sketch number or RFI number.

2) In the case of Owner-directed changes, reference the email, memo, or
other written direction from the Owner and provide a copy of the
direction.

c. Detailed cost breakdown for the change:

1) Line item for each material noting:

General Requirements for Electrical Systems 26 0500 - 4
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(@) Material used (e.g. %" EMT)
(b) Total quantity (e.g. 200If)
(c) Unit cost (e.g. $2/If)
(d) Total materials cost (e.g. $400)
(e) Unit labor hours (e.g 6hrs/100If)
(f) Total labor hours (e.g. 12hrs)
(9) Hourly rate (e.g. $90/hr)
(h) Total labor cost (e.g. $1,080
2) Total labor hours for each position (e.g. Journeyman vs. Superintendent)
3) Total materials cost
4) Overhead

5)  Profit
6) Total change order value (positive for value added changes, negative for
credits)

J. Closeout Submittals:
1. As-built drawings: Submit As-Built Record documents as in accordance with
section 3.05 below.
2. Cost analysis: Submit final cost information including original bid and any change
orders broken down by system, material and labor costs (as applicable):

a. Power distribution

b. Lighting and lighting controls

c. Low Voltage systems

3. Operation and Maintenance Manuals: Furnish O & M Manuals for equipment
where manuals are specified in the equipment specifications or are specified in

Division 1. Electrical O & M Manuals shall be provided in a single transmittal and

shall include as a minimum:

a. Copies of equipment supplied on the project.

b. Instruction manuals including operation instructions and maintenance
requirements/recommendations.

c. List of suppliers for all equipment with addresses and telephone numbers.

d. List of service support for all equipment with addresses and telephone
numbers.

Copies of all test reports required in Division 26 specification sections.

f.  Spare Parts: For each piece of equipment, submit a list of recommended
spare parts. Include part numbers and the name, address, and telephone
number of the supplier.

g. Other closeout documentation and test results as required under other
sections of the specifications.

h. Warranty for all work, equipment, and systems, including Contractor’s general
warranty.

General Requirements for Electrical Systems 26 0500 - 5
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All warranties begin as per the Contract, Division 1 or final acceptance of the

Work by the Owner, Architect, Engineer, and Authority Having Jurisdiction,

which ever is later.

1) Lamps, drivers, and ballasts are to be covered as per specification 26 50
00.

2) Manufacturer's Warrantees and Guarantees that are longer than the base
contract/specified amount are to be provided with the manuals.

3) The Contractor is responsible for all Warranty and Guarantee work
whether or not the Manufacturer also Warrantees and Guarantees the
product.

1.5 CONTRACT DOCUMENTS:

A.

Review the Drawings and Specification Divisions of other trades and perform the

electrical work that will be required for the installations.

1. Should there be a need to deviate from the Electrical Drawings and Specifications,
submit written details and reasons for all changes to the Engineer for favorable
review.

2. All drawings and divisions of these specifications shall be considered as whole.
This Contractor shall report any apparent discrepancies prior to submitting bids.

3. Should there be a conflict or discrepancy between the drawings and
specifications, or between different drawings sheets, or between different
specification sections, the most expensive option shall be required, at the
discretion of the Engineer.

Drawings:
1. The Drawings shall govern the general layout of the completed construction:

a.

Locations of equipment, inserts, anchors, panels, pullboxes, manholes,
conduits, stub-ups, fittings, power and convenience outlets, lighting fixtures
and ground connections are approximate unless dimensioned; verify locations
with the Engineer prior to installation. Field verify scaled dimensions on
Drawings.

The general arrangement and location of existing conduits, piping, apparatus,
etc., is shown as existing on drawings or specified. The drawings and
specifications are for the assistance and guidance of the Contractor, exact
locations, distances and elevations are governed by actual field conditions.
Extreme accuracy of data given herein and on the drawings is not
guaranteed. Minor changes may be necessary to accommodate work. The
Contractor is responsible for verifying existing conditions. Should it be
necessary to deviate from the design due to interference with existing
conditions or work in progress, claims for additional compensation shall be
limited to those for work required by unforeseen conditions as determined by
the Engineer.

General Requirements for Electrical Systems 26 0500 - 6
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1.6 COORDINATION:

A. Coordinate the electrical work with the other trades, code authorities, utilities and the

Engineer:

1. Failure to accomplish this coordination is not a basis for additional cost
reimbursement to the Contractor.

2. Coordinate does not mean to only send a Request For Information. Coordinate
implies that the Contractor is to take the lead in bringing all of the necessary
organizations together to coordinate the work and to provide for the associated
costs.

B. Where connections must be made to existing installations, properly schedule all the
required work, including the power shutdown periods. Schedule and carry out
shutdowns so as to cause the least disruption to operation of the Owner's facilities:

1. Include costs for work during non-normal working hours and temporary facilities
as may be required.

2. Include costs as necessary for sub-Contractors as necessary to accomplish the
specified work.

C. When two trades join together in an area, make certain that no electrical work is
omitted. Failure to accomplish this coordination is not a basis for additional cost
reimbursement to the Contractor.

D. Operations:
1. Perform all work in compliance with Division 1:

a. Keep the number and duration of power shutdown periods to a minimum.

b. All shutdowns which would interfere with the operations of Owner’s
equipment or facilities shall be coordinated with the Owner a minimum of 15
days in advance.

1) Where Owner's equipment or facilities must remain operational during
the shutdown, provide sufficient means to temporarily backup the
interrupted services for the duration of the interruption.

¢. Show all proposed shutdowns and their expected duration on the
construction schedule.

1) If the construction schedule is created and maintained by others, make
sure that the associated information is incorporated.

2) Failure by the Contractor to properly schedule and plan for such activities
is not a basis for additional compensation.

d. Carry out shutdown only after the Engineer has favorably reviewed the
schedule. Submit power/communications interruption schedule 15 days prior
to date of interruption. Failure to provide schedule with adequate review time
may result in rescheduling of the work at the Contractor’s expense.

E. Construction Power:
1. See Division 1 Temporary Utilities.

General Requirements for Electrical Systems 26 0500 - 7
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F. Storage:
1. Provide adequate storage for all equipment and materials which will become part
of the completed facility so that it is protected from sun, weather, condensation,
dust, water, or construction operations.

G. Damaged Products:
1. Notify the Engineer in writing in the event that any equipment or material is
damaged. Obtain approval from the Engineer and Manufacturer before making
repairs to damaged products.

H. Order material in such a timely manner and after approval of the same so as to insure
that the approved material is available to be installed on site in a timely manner.
Additional costs or substitutions necessitated because the Contractor failed to order
material in a timely manner are not reimbursable. Costs associated with processing of
paperwork by the Owner and design consultants resultant of such failures to
coordinate the work by the Contractor shall have such costs reimbursed by the
Contractor.

1.7 LOCATIONS:

A. General: Use equipment, materials and wiring methods suitable for the types of
locations in which they are located.
1. Dry Locations:
a. All those indoor areas which do not fall within the definition below for Wet
Locations and which are not otherwise designated on the Drawings.
2. Wet Locations:
a. All locations exposed to the weather or contact with water (such as kitchen
areas subject to directional water spray as a means of cleaning surfaces),
whether under a roof or not, unless otherwise designated on the Drawings.

1.8 SAFETY AND INDEMNITY:

A. Lock out Requirements:
1. Provide disconnecting means capable of being locked out for machines and other
equipment to prevent unexpected startup or release of stored energy in
accordance with 29 CFR 1910.147

B. The Contractor is solely and completely responsible for conditions of the job site
including safety of all persons and properly during performance of the work. This
requirement will apply continually and not be limited to normal working hours.

1. No act, service, drawing review or construction review by the Owner, the Engineer
or their Consultants is intended to include reviews of the adequacy of the
Contractors safety measures in or near the construction site.

2. The Contractor performing work under this Division of the Specifications shall
hold harmless, indemnify, and defend the Owner, the Engineer, their consultants,
and each of their officers, agents and employees from any and all liability claims,
losses, or damage arising out of or alleged to arise from bodily injury, sickness, or
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death of a person or persons and for all damages arising out of injury to or
destruction of property arising directly or indirectly out of or in connection with
the performance of the work under this Division of the Specifications, and from
the Contractor’s negligence in the performance of the work described in the
construction contract documents, but not including liability that may be due to
the sole negligence of the Owner, the Engineer, their Consultants or their officers,
agents and employees.

PART 2 PRODUCTS
2.1 STANDARD OF QUALITY:

A.

Material and Equipment: Provide materials and equipment that are new and are
current products of manufacturers regularly engaged in the production of such
products. The standard products shall have been in satisfactory commercial or
industrial use for two years prior to bid opening. The two-year period includes use of
equipment and materials of similar size under similar circumstances. For uniformity,
only one manufacturer will be accepted for each type of product.

Service Support: Submit a certified list of qualified permanent service organizations
including their addresses and qualification for support of the equipment. These service
organizations shall be convenient to the equipment installation and able to render
service to the equipment on a regular and emergency basis during the warranty period
of the contract.

Manufacturer's Recommendations: Where installation procedures are required to be in
accordance with manufacturer’'s recommendations, furnish printed copies of the
recommendations prior to installation. Installation of the item shall not proceed until
recommendations are received. Failure to furnish recommendation shall be cause for
rejection of the equipment or material.

2.2 FASTENERS:

A.

Fasteners for securing equipment to walls, floors and the like shall be either hot-dip
galvanized after fabrication or stainless steel.

2.3 FINISH REQUIREMENTS:

A.

Equipment: Refer to each electrical equipment section of these Specifications for
painting requirements of equipment enclosures. Repair any final paint finish which has
been damaged or is otherwise unsatisfactory, to the satisfaction of the Engineer.

In finished areas, paint all exposed conduits, boxes and fittings to match the color of
the surface to which they are affixed.

PART 3 EXECUTION
3.1 PRE-CONSTRUCTION SITE WALK

A.

Prior to commencing work, the contractor shall perform a pre-construction site walk
and shall make note of any existing deficiencies of the electrical/low voltage systems,
damage to electrical/low voltage systems, or malfunctioning electrical/low voltage
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equipment. Provide the Engineer with a written list of deficiencies found prior to
commencing work.

3.2 INSTALLATION:
A. Ensure that all equipment and materials fit properly in their installation.

B. Perform any required work to correct improperly fit installation at no additional
expense to the Owner.

C. Equipment Installation:

1. Provide the required inserts, bolts and anchors, and securely attach all equipment
and materials to their supports.

2. Inall rooms with concrete floors, install all floor mounted equipment on
reinforced concrete pads as shown. Insure that pads are seismically secured to
the building structure. The Contractor, suppliers, and fabricators shall take this
requirement into consideration when designing, fabricating, and installing panels
and other enclosures so that height above the floor of the operating handles of
electrical devices meets the requirements of these Specifications and applicable
codes.

3. Mount all metal panels which are mounted on or abutting concrete walls or any
outside walls a minimum of %4 inch from the wall, and paint the back sides of the
panels with Bituminous Coating, Rust-oleum C9578 Coal Tar Epoxy Coating or
approved equal. Film thickness shall be 10 mils minimum.

D. Cutting, Drilling and Welding:

1. Provide the required cutting, drilling welding that is required for the electrical
construction work. Comply with Division 1 requirements.

2. Structural members shall not be cut or drilled, except after approval by the
Engineer. Use a core drill wherever it is necessary to drill through concrete or
masonry.

3. Provide the required welding for equipment supports. Conduits and fittings shall
not be welded to structural steel. Where welding is required, it shall be
accomplished by tradesmen certified to do such work. Provide fire and other
protection as appropriate.

3.3 FIELD TESTS:

A. Test shall be in accordance with Acceptance Testing specifications issued by the
National Electrical Testing Association (NETA).

B. Perform equipment field tests and adjustments. Properly calibrate, adjust and
operationally check all circuits and components, and demonstrate as ready for service.
Perform each operational check three times to ensure the circuit and components are
working properly. Make additional calibration and adjustments if it is determined later
that the initial adjustments are not satisfactory for proper performance. Perform
equipment field test for equipment where equipment field tests are specified in the
equipment Specifications. Give sufficient notice to the Engineer prior to any test so
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that the tests may be witnessed.

C. Provide instruments, other equipment, temporary facilities as may be necessary, and
material required for the tests. These shall be of the type designed for the type of tests
to be performed and shall be calibrated by a recognized testing laboratory within three
months prior to testing.

D. Operational Tests: Operationally test all circuits to demonstrate that the circuits and
equipment have been properly installed and adjusted and are ready for full-time
service. Demonstrate the proper functioning of circuits in all modes of operation,
including alarm conditions.

E. Re-testing will be required for all unsatisfactory tests after the equipment or system
has been repaired. Re-test all related equipment and systems if required by the
Engineer. Repair and re-test equipment and systems which have been satisfactorily
tested but later fail, until satisfactory performance is obtained.

F.  Perform calibration and adjustment on all equipment. Where the values for
adjustment are not shown on the Drawings, obtain the proper values from the
Engineer.

G. Maintain records of each test and submit five copies to the Engineer when testing is
complete. All tests shall be witnessed by the Owner and/or Engineer at their discretion.
These records shall include:

Name of equipment tested.

Date of report.

Date of test.

Description of test setup.

Identification and rating of test equipment.

Test results and data.

Name of person performing test.

8. Owner or Engineer’s initials.

No v A wWN =

H. Items requiring testing as a minimum:
1. Ground field grid.
2. Circuit Breakers.

3.4 PAINTING OF EQUIPMENT:

A. Factory Applied: Electrical equipment shall have factory applied painting system which
shall, as a minimum, meet the requirements of NEMA ICS 6 corrosion-resistance test
and the additional requirements specified in the technical section.

B. Field Applied: Paint electrical equipment as required to match finish of adjacent
surfaces or to meet the indicated or specified safety criteria.

3.5 RECORDS:

A. Maintain one copy of the contract Drawing Sheets on the site of the work for recording
the record “as built” condition. After completion of the work, the Contractor shall
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neatly and carefully mark the work as actually constructed, revising, deleting and
adding to the Drawing Sheets as required. The following requirements shall be
complied with:

1.

Drawings and associated as-built changes shall be completed in AutoCAD or Revit
and submitted in CAD/Revit as well as PDF format. Documents with hand-written
changes or with RFI responses and field sketches pasted on shall not be
acceptable. Engineer shall make digital backgrounds of original contract
documents available for Contractor’s use upon request.
Cable Size and Type: Provide the size and type of each cable installed on the
project.
Substructure: Where the location of duct lines, adjacent utilities, cable boxes, and
manholes are found to different than shown, carefully mark the correct location
on the Drawings. Work shall be dimensioned from existing improvements.
Record (As Built) Drawings: At the completion of the Work the Contractor shall
provide a set of record “as built” drawings over to the Owner for his use.
a. Record drawings are required to be transmitted within 30 days of beneficial
occupancy.
b. Transmittal and approval process:
1) Contractor is to transmit one digital copy for review and comment.
2) After acceptance of the above, the Contractor is to transmit three printed
sets and one digital reproducible set.
3) Contractor to provide information on their company in the margin of
record drawings along with the date of the revisions and the associated
revision number.

3.6 POSTED OPERATING INSTRUCTIONS:

A. Provide for each system and principal item of equipment as specified in the technical
sections for use by operation and maintenance personnel. The operating instructions
shall include the following:

1.

ik W

Single line diagrams, wiring diagrams, control diagrams, and control sequence for
each principal system and item of equipment at each major piece of distribution
equipment.

Start up, proper adjustments, operating, lubrication and shutdown procedures.
Safety precautions.

The procedure in the event of equipment failure.

Other items of instruction as recommended by the manufacturer of each system
or item of equipment.

B. Instruction to Owner's Personnel:

1.

Where specified in the technical sections, furnish the services of competent
instructors to give full instruction to designated personnel in the adjustment,
operation and maintenance of the specified systems and equipment, including
pertinent safety requirements as required. Instructors shall be thoroughly familiar
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with all parts of the installation and shall be trained in operating theory as well as
practical operation and maintenance work. Instruction shall be given during the
first reqular work week after the equipment or systems has been accepted and
turned over to the Owner for regular operation. The number of man-days (8
hours per day) of instruction furnished shall be as specified in the individual
section. When more than 4 man-days of instruction are specified, use
approximately half of the time for classroom instruction. Use other time for field
instruction with equipment or system. When significant changes or modifications
in the equipment or system are made under the terms of the contract, provide
additional instructions to acquaint the operating personnel with the changes or
modifications.

2. Contractor shall video record all training sessions and shall provide the Owner
with a copy of the recording at the conclusion of the training. Recording shall be
in digital video format (MP4, AVI, or similar) and shall be provided on USB stick or
DVD labeled with the Contractor’s contact information, the training topic, and
date of training.

3. Contractor shall maintain an attendance sheet from each session which contains
the following information:

a. Attendees with associated arrival and departure time.

b. Topics covered.

¢. Information provided.

d. Signatures of attendees taken at the completion of the session.

3.7 CLEAN UP:

A. Thoroughly clean all soiled surfaces of installed equipment and materials, including,
but not limited to, removal of all dirt, dust, debris, and unused construction materials.

B. Upon completion of electrical work, remove all surplus materials, rubbish, and debris
that accumulated during the construction work. Leave the entire area neat, clean, and
acceptable to the Engineer.

(M
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(2) Substitution Request Form
3)
(4) Project Name:
(5) Request Date:
(6)
(7) Submittal Name:
(8) Submittal Number:
©)
(10) Reason for Substitution Request (check all that apply):
(11)

Additional Information
Reason

. (Note cost savings here)
DCOSt savings to the
owner

A product with features (Note benefits here)
Oproviding additional

benefits to the end user

Improved finished

environment, lay out of (Note benefits here)
Othe final installation, or

Space savings over the

specified equipment

(Note schedule savings here)

ODelivery considerations

(Note requested change and who
IjOwner’s specific made request here)
requests

(12)

(13) Product Data Information (provide one line per performance
characteristic):
Property Specified Substitution Meets Exceeds

(e.g. Thermal Rating) (e.g. 90° C) (e.g. 90° C) O

O (|
O (|
a (|
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Ooooooodgaod
Ooooooodgaod

(14)
END OF SECTION
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SECTION 26 05 19
LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES

PART 1 GENERAL
1.1 SECTION INCLUDES

— -

TommoN® >

Single conductor building wire.

Underground feeder and branch-circuit cable.
Service entrance cable.

Wiring connectors.

Electrical tape.

Heat shrink tubing.

Oxide inhibiting compound.

Wire pulling lubricant.

Cable ties.

Firestop sleeves.

1.2 RELATED REQUIREMENTS

A.

Section 26 05 26 - Grounding and Bonding for Electrical Systems: Additional
requirements for grounding conductors and grounding connectors.

Section 26 05 53 - Identification for Electrical Systems: Identification products and
requirements.

1.3 REFERENCE STANDARDS

A.

ASTM B3 - Standard Specification for Soft or Annealed Copper Wire; 2013 (Reapproved
2018).

ASTM B8 - Standard Specification for Concentric-Lay-Stranded Copper Conductors,
Hard, Medium-Hard, or Soft; 2011 (Reapproved 2017).

ASTM B33 - Standard Specification for Tin-Coated Soft or Annealed Copper Wire for
Electrical Purposes; 2010, with Editorial Revision (2020).

ASTM B787/B787M - Standard Specification for 19 Wire Combination Unilay-Stranded
Copper Conductors for Subsequent Insulation; 2004 (Reapproved 2020).

ASTM D3005 - Standard Specification for Low-Temperature Resistant Vinyl Chloride
Plastic Pressure-Sensitive Electrical Insulating Tape; 2017.

ASTM D4388 - Standard Specification for Nonmetallic Semi-Conducting and Electrically
Insulating Rubber Tapes; 2020.

NECA 1 - Standard for Good Workmanship in Electrical Construction; 2015.

NECA 121 - Standard for Installing Nonmetallic-Sheathed Cable (Type NM-B) and
Underground Feeder and Branch-Circuit Cable (Type UF); 2007.

Low-Voltage Electrical Power Conductors and

Cables
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T.

NEMA WC 70 - Power Cables Rated 2000 Volts or Less for the Distribution of Electrical
Energy; 2021.

NETA ATS - Standard For Acceptance Testing Specifications For Electrical Power
Equipment And Systems; 2021.

NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 44 - Thermoset-Insulated Wires and Cables; Current Edition, Including All Revisions.

UL 83 - Thermoplastic-Insulated Wires and Cables; Current Edition, Including All
Revisions.

UL 267 - Outline of Investigation for Wire-Pulling Compounds; Most Recent Edition,
Including All Revisions.

UL 486A-486B - Wire Connectors; Current Edition, Including All Revisions.
UL 486C - Splicing Wire Connectors; Current Edition, Including All Revisions.
UL 486D - Sealed Wire Connector Systems; Current Edition, Including All Revisions.

UL 493 - Thermoplastic-Insulated Underground Feeder and Branch-Circuit Cables;
Current Edition, Including All Revisions.

UL 510 - Polyvinyl Chloride, Polyethylene, and Rubber Insulating Tape; Current Edition,
Including All Revisions.

UL 854 - Service-Entrance Cables; Current Edition, Including All Revisions.

1.4 ADMINISTRATIVE REQUIREMENTS

A.

Coordination:

1. Coordinate sizes of raceways, boxes, and equipment enclosures installed under
other sections with the actual conductors to be installed, including adjustments
for conductor sizes increased for voltage drop.

2. Coordinate with electrical equipment installed under other sections to provide
terminations suitable for use with the conductors to be installed.

3. Notify Architect of any conflicts with or deviations from Contract Documents.

Obtain direction before proceeding with work.

1.5 SUBMITTALS

A.

Low-Voltage Electrical Power Conductors and

Cables

Product Data: Provide manufacturer's standard catalog pages and data sheets for
conductors and cables, including detailed information on materials, construction,
ratings, listings, and available sizes, configurations, and stranding.

Manufacturer's Installation Instructions: Indicate application conditions and limitations
of use stipulated by product testing agency. Include instructions for storage, handling,
protection, examination, preparation, and installation of product.

Project Record Documents: Record actual installed circuiting arrangements. Record
actual routing for underground circuits.
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1.6 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.

B. Manufacturer Qualifications: Company specializing in manufacturing the products
specified in this section with minimum three years documented experience.

C. Product Listing Organization Qualifications: An organization recognized by OSHA as a
Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Receive, inspect, handle, and store conductors and cables in accordance with
manufacturer's instructions.

1.8 FIELD CONDITIONS

A. Do not install or otherwise handle thermoplastic-insulated conductors at temperatures
lower than 14 degrees F, unless otherwise permitted by manufacturer's instructions.
When installation below this temperature is unavoidable, notify Architect and obtain
direction before proceeding with work.

PART 2 PRODUCTS
2.1 CONDUCTOR AND CABLE APPLICATIONS

A. Do not use conductors and cables for applications other than as permitted by NFPA 70
and product listing.

B. Provide single conductor building wire installed in suitable raceway unless otherwise
indicated, permitted, or required.

C. Nonmetallic-sheathed cable is not permitted.
D. Armored cable is not permitted.
E. Metal-clad cable is not permitted.
2.2 CONDUCTOR AND CABLE GENERAL REQUIREMENTS
A. Provide products that comply with requirements of NFPA 70.
B. Provide products listed, classified, and labeled as suitable for the purpose intended.

C. Unless specifically indicated to be excluded, provide all required conduit, boxes, wiring,
connectors, etc. as required for a complete operating system.

D. Comply with NEMA WC 70.

E. Thermoplastic-Insulated Conductors and Cables: Listed and labeled as complying with
UL 83.

F. Thermoset-Insulated Conductors and Cables: Listed and labeled as complying with UL
44,

G. Conductors for Grounding and Bonding: Also comply with Section 26 05 26.
H. Conductor Material:

Low-Voltage Electrical Power Conductors and
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1. Provide copper conductors only. Aluminum conductors are not acceptable for
this project. Conductor sizes indicated are based on copper.

2. Copper Conductors: Soft drawn annealed, 98 percent conductivity, uncoated
copper conductors complying with ASTM B3, ASTM B8, or ASTM B787/B787M
unless otherwise indicated.

3. Tinned Copper Conductors: Comply with ASTM B33.

[. Minimum Conductor Size:
1. Branch Circuits: 12 AWG.
a. Exceptions:
1) 20 A, 120V circuits longer than 75 feet: 10 AWG, for voltage drop.
2) 20 A, 120 V circuits longer than 150 feet: 8 AWG, for voltage drop.
3) 20A, 277V circuits longer than 150 feet: 10 AWG, for voltage drop.
2. Control Circuits: 14 AWG.

J. " Where conductor size is not indicated, size to comply with NFPA 70 but not less than
applicable minimum size requirements specified.

K. Conductor Color Coding:
1. Color code conductors as indicated unless otherwise required by the authority
having jurisdiction. Maintain consistent color coding throughout project.
2. Color Coding Method: Integrally colored insulation.
a. Conductors size 4 AWG and larger may have black insulation color coded
using vinyl color coding electrical tape.
3. Color Code:
a. 208Y/120V, 3 Phase, 4 Wire System:
1) Phase A: Black.
2) Phase B: Red.
3) Phase C: Blue.
4) Neutral/Grounded: White.
b. Equipment Ground, All Systems: Green.
c. For control circuits, comply with manufacturer's recommended color code.

2.3 SINGLE CONDUCTOR BUILDING WIRE

A. Manufacturers:
1. Copper Building Wire:
a. Cerro Wire LLC: www.cerrowire.com/#sle.
b. General Cable Technologies Corporation; ____: www.generalcable.com/#sle.
c. Southwire Company: www.southwire.com/#sle.

B. Description: Single conductor insulated wire.

C. Conductor Stranding:
1. Feeders and Branch Circuits:
a. Size 10 AWG and Smaller: Solid.

Low-Voltage Electrical Power Conductors and
Cables
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b. Size 8 AWG and Larger: Stranded.
D. Insulation Voltage Rating: 600 V.

E. Insulation:
1. Copper Building Wire: Type THHN/THWN or THHN/THWN-2, except as indicated

below.

a. Size 6 AWG and Larger: Type XHHW-2.

b. Installed Underground: Type XHHW-2.

c.  Fixture Wiring Within Luminaires: Type TFFN/TFN for luminaires with labeled
maximum temperature of 90 degrees C; Approved suitable type for luminaires
with labeled maximum temperature greater than 90 degrees C.

24 UNDERGROUND FEEDER AND BRANCH-CIRCUIT CABLE

A. Manufacturers:
1. Southwire Company: www.southwire.com/#sle.

B. Description: NFPA 70, Type UF multiple-conductor cable listed and labeled as
complying with UL 493, Type UF-B.

C. Provide equipment grounding conductor unless otherwise indicated.
Conductor Stranding:
1. Size 10 AWG and Smaller: Solid.
2. Size 8 AWG and Larger: Stranded.

E. Insulation Voltage Rating: 600 V.

2.5 SERVICE ENTRANCE CABLE

A. Manufacturers:

1. Copper Service Entrance Cable:
a. Cerro Wire LLC: www.cerrowire.com/#sle.

b. Encore Wire Corporation: www.encorewire.com/#sle.
c. Southwire Company: www.southwire.com/#sle.

B. Service Entrance Cable for Above-Ground Use: NFPA 70, Type SE multiple-conductor
cable listed and labeled as complying with UL 854, Style R.

C. Service Entrance Cable for Underground Use: NFPA 70, Type USE single-conductor
cable listed and labeled as complying with UL 854, Type USE-2, and with UL 44 Type
RHH/RHW-2.

D. Conductor Stranding: Stranded.
E. Insulation Voltage Rating: 600 V.
2.6 WIRING CONNECTORS

A. Description: Wiring connectors appropriate for the application, suitable for use with
the conductors to be connected, and listed as complying with UL 486A-486B or UL
486C as applicable.

Low-Voltage Electrical Power Conductors and
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B.
C.

Connectors for Grounding and Bonding: Comply with Section 26 05 26.

Wiring Connectors for Splices and Taps:

1. Copper Conductors Size 8 AWG and Smaller: Use twist-on insulated spring
connectors.

2. Copper Conductors Size 6 AWG and Larger: Use mechanical connectors.

Wiring Connectors for Terminations:

1. Provide terminal lugs for connecting conductors to equipment furnished with
terminations designed for terminal lugs.

2. Where over-sized conductors are larger than the equipment terminations can
accommodate, provide connectors suitable for reducing to appropriate size, but
not less than required for the rating of the overcurrent protective device.

3. Provide motor pigtail connectors for connecting motor leads in order to facilitate
disconnection.

4. Copper Conductors Size 8 AWG and Larger: Use mechanical connectors where
connectors are required.

5. Stranded Conductors Size 10 AWG and Smaller: Use crimped terminals for
connections to terminal screws.

6. Conductors for Control Circuits: Use crimped terminals for all connections.

Do not use insulation-piercing or insulation-displacement connectors designed for use
with conductors without stripping insulation.

Do not use push-in wire connectors as a substitute for twist-on insulated spring
connectors.

Twist-on Insulated Spring Connectors: Rated 600 V, 221 degrees F for standard
applications and 302 degrees F for high temperature applications; pre-filled with
sealant and listed as complying with UL 486D for damp and wet locations.
1. Manufacturers:

a. 3M: www.3m.com/#sle.

b. Ideal Industries, Inc: www.idealindustries.com/#sle.

¢. NSl Industries LLC: www.nsiindustries.com/#sle.

Mechanical Connectors: Provide bolted type or set-screw type.
1. Manufacturers:

a. Burndy LLGC, ___ : www.burndy.com/#sle.

b. llsco: www.ilsco.com/#sle.

¢. Thomas & Betts Corporation: www.tnb.com/#sle.

Crimped Terminals: Nylon-insulated, with insulation grip and terminal configuration
suitable for connection to be made.
1.  Manufacturers:

a. Burndy LLC; ____ : www.burndy.com/#sle.

b. llsco: www.ilsco.com/#sle.
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¢. Thomas & Betts Corporation: www.tnb.com/#sle.

2.7 ACCESSORIES

A.

Electrical Tape:

1. Manufacturers:

a. 3M: www.3m.com/#sle.

2. Vinyl Color Coding Electrical Tape: Integrally colored to match color code
indicated; listed as complying with UL 510; minimum thickness of 7 mil; resistant
to abrasion, corrosion, and sunlight; suitable for continuous temperature
environment up to 221 degrees F.

3. Vinyl Insulating Electrical Tape: Complying with ASTM D3005 and listed as
complying with UL 510; minimum thickness of 7 mil; resistant to abrasion,
corrosion, and sunlight; conformable for application down to 0 degrees F and
suitable for continuous temperature environment up to 221 degrees F.

4. Rubber Splicing Electrical Tape: Ethylene Propylene Rubber (EPR) tape, complying
with ASTM D4388; minimum thickness of 30 mil; suitable for continuous
temperature environment up to 194 degrees F and short-term 266 degrees F
overload service.

5.  Electrical Filler Tape: Rubber-based insulating moldable putty, minimum thickness
of 125 mil; suitable for continuous temperature environment up to 176 degrees F.

6. Moisture Sealing Electrical Tape: Insulating mastic compound laminated to
flexible, all-weather vinyl backing; minimum thickness of 90 mil.

Heat Shrink Tubing: Heavy-wall, split-resistant, with factory-applied adhesive; rated
600 V; suitable for direct burial applications; listed as complying with UL 486D.
1. Manufacturers:

a. 3M: www.3m.com/#sle.

b. Burndy LLC;, ______: www.burndy.com/#sle.

¢. Thomas & Betts Corporation: www.tnb.com/#sle.

Oxide Inhibiting Compound: Listed; suitable for use with the conductors or cables to
be installed.
1. Manufacturers:

a. Burndy LLGC, ___ : www.burndy.com/#sle.

b. Ideal Industries, Inc: www.idealindustries.com/#sle.

c. llsco: www.ilsco.com/#sle.

D. Wire Pulling Lubricant:

1. Manufacturers:
a. 3M: www.3m.com/#sle.
b. American Polywater Corporation: www.polywater.com/#sle.
c. ldeal Industries, Inc: www.idealindustries.com/#sle.

2. Listed and labeled as complying with UL 267.
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3. Suitable for use with conductors/cables and associated insulation/jackets to be
installed.
4. Suitable for use at installation temperature.

E. Cable Ties: Material and tensile strength rating suitable for application.
1. Manufacturers:
a. Burndy LLG; : www.burndy.com/#sle.

F. Sealing Systems for Roof Penetrations: Premanufactured components and accessories
as required to preserve integrity of roofing system and maintain roof warranty; suitable
for cables and roofing system to be installed; designed to accommodate existing
penetrations where applicable.

1. Products:
a. Menzies Metal Products; Electrical Roof Stack and Cap: www.menzies-
metal.com/#sle.
b. Menzies Metal Products; Electrical Retro Box: www.menzies-metal.com/#sle.

G. Firestop Sleeves: Listed; provide as required to preserve fire resistance rating of
building elements.
1. Products:
a. HoldRite, a brand of Reliance Worldwide Corporation; HydroFlame Pro
Series/HydroFlame Custom Built: www.holdrite.com/#sle.
PART 3 EXECUTION
3.1 EXAMINATION
A. Verify that interior of building has been protected from weather.
B. Verify that work likely to damage wire and cable has been completed.

C. Verify that raceways, boxes, and equipment enclosures are installed and are properly
sized to accommodate conductors and cables in accordance with NFPA 70.

D. Verify that field measurements are as indicated.
E. Verify that conditions are satisfactory for installation prior to starting work.
3.2 PREPARATION

A. Clean raceways thoroughly to remove foreign materials before installing conductors
and cables.

3.3 INSTALLATION

A. Circuiting Requirements:
1. Unless dimensioned, circuit routing indicated is diagrammatic.
2. When circuit destination is indicated without specific routing, determine exact
routing required.
3. Maintain separation of Class 1, Class 2, and Class 3 remote-control, signaling, and
power-limited circuits in accordance with NFPA 70.
4. Maintain separation of wiring for emergency systems in accordance with NFPA 70.

Low-Voltage Electrical Power Conductors and
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5. Circuiting Adjustments: Unless otherwise indicated, when branch circuits are
indicated as separate, combining them together in a single raceway is not
permitted.

6. Common Neutrals: Unless otherwise indicated, sharing of neutral/grounded
conductors among up to three single phase branch circuits of different phases
installed in the same raceway is not permitted. Provide dedicated
neutral/grounded conductor for each individual branch circuit.

Install products in accordance with manufacturer's instructions.
Perform work in accordance with NECA 1 (general workmanship).

Install underground feeder and branch-circuit cable (Type UF-B) in accordance with
NECA 121.

Installation in Raceway:

1. Tape ends of conductors and cables to prevent infiltration of moisture and other
contaminants.

2. Pull all conductors and cables together into raceway at same time.

3. Do not damage conductors and cables or exceed manufacturer's recommended
maximum pulling tension and sidewall pressure.

4. Use suitable wire pulling lubricant where necessary, except when lubricant is not
recommended by the manufacturer.

Exposed Cable Installation (only where specifically permitted):

1. Route cables parallel or perpendicular to building structural members and
surfaces.

2. Protect cables from physical damage.

Paralleled Conductors: Install conductors of the same length and terminate in the
same manner.

Secure and support conductors and cables in accordance with NFPA 70 using suitable
supports and methods approved by the authority having jurisdiction. Provide
independent support from building structure. Do not provide support from raceways,
piping, ductwork, or other systems.

1. Installation Above Suspended Ceilings: Do not provide support from ceiling
support system. Do not provide support from ceiling grid or allow conductors and
cables to lay on ceiling tiles.

2. Installation in Vertical Raceways: Provide supports where vertical rise exceeds
permissible limits.

Terminate cables using suitable fittings.
Install conductors with a minimum of 12 inches of slack at each outlet.

Neatly train and bundle conductors inside boxes, wireways, panelboards and other
equipment enclosures.

Low-Voltage Electrical Power Conductors and

Cables

260519-9



Solano Community College
San Volleyball Complex Project # 24056.01
Construction Documents

L.

M.

~

Group or otherwise identify neutral/grounded conductors with associated ungrounded
conductors inside enclosures in accordance with NFPA 70.

Make wiring connections using specified wiring connectors.

1. Make splices and taps only in accessible boxes. Do not pull splices into raceways
or make splices in conduit bodies or wiring gutters.

2.  Remove appropriate amount of conductor insulation for making connections
without cutting, nicking or damaging conductors.

3. Do not remove conductor strands to facilitate insertion into connector.

4. Clean contact surfaces on conductors and connectors to suitable remove
corrosion, oxides, and other contaminates. Do not use wire brush on plated
connector surfaces.

5. Mechanical Connectors: Secure connections according to manufacturer's
recommended torque settings.

Insulate splices and taps that are made with uninsulated connectors using methods

suitable for the application, with insulation and mechanical strength at least equivalent

to unspliced conductors.

1. Dry Locations: Use insulating covers specifically designed for the connectors,
electrical tape, or heat shrink tubing.

a. For taped connections, first apply adequate amount of rubber splicing
electrical tape or electrical filler tape, followed by outer covering of vinyl
insulating electrical tape.

2.  Damp Locations: Use insulating covers specifically designed for the connectors,
electrical tape, or heat shrink tubing.

a. For connections with insulating covers, apply outer covering of moisture
sealing electrical tape.

b. For taped connections, follow same procedure as for dry locations but apply
outer covering of moisture sealing electrical tape.

Insulate ends of spare conductors using vinyl insulating electrical tape.

Field-Applied Color Coding: Where vinyl color coding electrical tape is used in lieu of
integrally colored insulation as permitted in Part 2 under "Color Coding", apply half
overlapping turns of tape at each termination and at each location conductors are
accessible.

Identify conductors and cables in accordance with Section 26 05 53.

Install firestopping to preserve fire resistance rating of partitions and other elements,
using materials and methods in accordance with UL requirements.

Unless specifically indicated to be excluded, provide final connections to all equipment
and devices, including those furnished by others, as required for a complete operating
system.
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3.4 FIELD QUALITY CONTROL
A. Inspect and test in accordance with NETA ATS, except Section 4.

B. Perform inspections and tests listed in NETA ATS, Section 7.3.2. The insulation
resistance test is required for all conductors. The resistance test for parallel conductors
listed as optional is not required.

1. Disconnect surge protective devices (SPDs) prior to performing any high potential
testing. Replace SPDs damaged by performing high potential testing with SPDs
connected.

C. Correct deficiencies and replace damaged or defective conductors and cables.
END OF SECTION
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SECTION 26 05 26
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS
PART 1 GENERAL
1.1 SECTION INCLUDES
A. Grounding and bonding requirements.
B. Conductors for grounding and bonding.
C. Connectors for grounding and bonding.
1.2 RELATED REQUIREMENTS

A. Section 26 05 19 - Low-Voltage Electrical Power Conductors and Cables: Additional
requirements for conductors for grounding and bonding, including conductor color
coding.

B. Section 26 05 53 - Identification for Electrical Systems: Identification products and
requirements.

1.3 REFERENCE STANDARDS

A. IEEE 81 - IEEE Guide for Measuring Earth Resistivity, Ground Impedance, and Earth
Surface Potentials of a Grounding System; 2012.

NECA 1 - Standard for Good Workmanship in Electrical Construction; 2015.

C. NETA ATS - Standard For Acceptance Testing Specifications For Electrical Power
Equipment And Systems; 2021.

D. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

E. UL 467 - Grounding and Bonding Equipment; Current Edition, Including All Revisions.
1.4  ADMINISTRATIVE REQUIREMENTS

A. Coordination:
1. Verify exact locations of underground metal water service pipe entrances to
building.
2. Coordinate the work with other trades to provide steel reinforcement complying
with specified requirements for concrete-encased electrode.
3. Notify Architect of any conflicts with or deviations from Contract Documents.
Obtain direction before proceeding with work.

1.5 SUBMITTALS

A. Product Data: Provide manufacturer's standard catalog pages and data sheets for
grounding and bonding system components.

B. Manufacturer's Instructions: Indicate application conditions and limitations of use
stipulated by product testing agency. Include instructions for storage, handling,
protection, examination, preparation, and installation of product.
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C. Field quality control test reports.

D. Project Record Documents: Record actual locations of grounding electrode system
components and connections.

1.6 QUALITY ASSURANCE
A. Comply with requirements of NFPA 70.

B. Manufacturer Qualifications: Company specializing in manufacturing the products
specified in this section with minimum three years documented experience.

C. Product Listing Organization Qualifications: An organization recognized by OSHA as a
Nationally Recognized Testing Laboratory (NRTL) and acceptable to authorities having
jurisdiction.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Receive, inspect, handle, and store products in accordance with manufacturer's
instructions.

PART 2 PRODUCTS
2.1 GROUNDING AND BONDING REQUIREMENTS

A. Existing Work: Where existing grounding and bonding system components are
indicated to be reused, they may be reused only where they are free from corrosion,
integrity and continuity are verified, and where acceptable to the authority having
jurisdiction.

B. Do not use products for applications other than as permitted by NFPA 70 and product
listing.

C. Unless specifically indicated to be excluded, provide all required components,

conductors, connectors, conduit, boxes, fittings, supports, accessories, etc. as necessary
for a complete grounding and bonding system.

D. Where conductor size is not indicated, size to comply with NFPA 70 but not less than
applicable minimum size requirements specified.

E. Grounding System Resistance:

1. Achieve specified grounding system resistance under normally dry conditions
unless otherwise approved by Architect. Precipitation within the previous 48 hours
does not constitute normally dry conditions.

2. Grounding Electrode System: Not greater than 5 ohms to ground, when tested
according to IEEE 81 using "fall-of-potential" method.

3. Between Grounding Electrode System and Major Electrical Equipment Frames,
System Neutral, and Derived Neutral Points: Not greater than 0.5 ohms, when
tested using "point-to-point" methods.

F. Grounding Electrode System:
1. Provide connection to required and supplemental grounding electrodes indicated
to form grounding electrode system.
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a. Provide continuous grounding electrode conductors without splice or joint.

b. Install grounding electrode conductors in raceway where exposed to physical
damage. Bond grounding elec