



Change Order

Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189

Kitchell CEM
4000 Suisun Valley Road, Building 1102
Fairfield, CA 94534

Change Order No. 001
Project No.: 23-002
Date: March 6, 2024

DSA File No.: 48-C1
DSA App. No.: 02-119811

Project: Solano Community College District
Vacaville Campus - Annex HVAC and Roofing Replacement Project

To: Arntz Builders, Inc.
431 Payran Street
Petaluma, CA 94952

The Contract is Changed as Follows:

PCO No.

001 Unused Allowance Funds Deduction

(\$10,698.56)

TOTAL COST OF CHANGE ORDER

FINAL CHANGE ORDER AMOUNT

ADD \$0.00
DEDUCT (\$10,698.56)
-\$10,698.56

Original Contract Sum: \$ 2,107,771.00
Total Change By Previous Change Orders: \$ -
Contract Sum Prior to This Change Order: \$ 2,107,771.00
Original Contract Sum will be Increased by This Change Order: \$ (10,698.56)
The New Contract Sum Including This Change Order Will Be: \$ 2,097,072.44

The Original Contract Completion Date: 31-May-24
Contract Time Will be Changed by This Change Order: 0 days
The Current Contract Completion Date is: 31-May-24

Vacaville Annex HVAC Roofing Replacement



Change Order

PROJECT
MANAGER:

Kitchell CEM
4000 Suisun Valley Road, Building 1102
Fairfield, CA 94534

Architect

Salas O'Brien
305 S 11th Street
San Jose, CA 95112

CONTRACTOR:

Arntz Builders, Inc.
431 Payran Street
Petaluma, CA 94952

OWNER:

Lucky Lofton
V.P. Facilities & Executive Bonds Manager
Solano Community College District