



Change Order

Solano Community College District
4000 Suisun Valley Road
Fairfield, CA 94534
Tel: 707-864-7189

Kitchell CEM
4000 Suisun Valley Road, Building 1102
Fairfield, CA 94534

Change Order No. **001**
Project No.: 24-005
Date: March 6, 2024

DSA File No.: 48-C1
DSA App. No.: 02-122014

Project: **Solano Community College District**
 FF Campus - B1400 AV Enhancement Project

To: **Conti, LLC**
 920 Still Water Road, Suite 180
 West Sacramento, CA 95605

The Contract is Changed as Follows:

PCO No.

001 No Cost, Contract Time Extension

\$0.00

TOTAL COST OF CHANGE ORDER

ADD \$0.00
DEDUCT \$0.00

FINAL CHANGE ORDER AMOUNT

\$0.00

Original Contract Sum:	\$	192,863.00
Total Change By Previous Change Orders:	\$	-
Contract Sum Prior to This Change Order:	\$	192,863.00
Original Contract Sum will be Increased by This Change Order:	\$	-
The New Contract Sum Including This Change Order Will Be:	\$	192,863.00
The Original Contract Completion Date:		23-Feb-24
Contract Time Will be Changed by This Change Order:		98 days
The Current Contract Completion Date is:		31-May-24



Change Order

PROJECT
MANAGER:

Kitchell CEM
4000 Suisun Valley Road, Building 1102
Fairfield, CA 94534

Architect

Brooktrout Design

CONTRACTOR:

Conti, LLC
920 Still Water Road, Suite 180
West Sacramento, CA 95605

OWNER:

Lucky Lofton
V.P. Facilities & Executive Bonds Manager
Solano Community College District