AGENDA ITEM	12.(m)
MEETING DATE	June 5, 2024

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

TO:	Members of th	e Governing Board
SUBJECT:		AMENDMENT #3 TO ALLANA BUICK & OR THE VACAVILLE WATER INTRUSION
REQUESTED ACTION:		
☐ Information OR ☐ Consent OR	⊠Approval ⊠Non-Conse	nt
SUMMARY:		
Inc. (ABB). Scope of service water intrusion throughout	tes for the projec the facility and p	ofessional Services contract to Allana Buick & Bers, t included providing on-site investigation of existing production of a comprehensive final report detailing for Amendment #3, to extend the schedule duration.
CONTINUED ON THE NEXT	PAGE	
Help our students achi Basic skills education Workforce developme Transfer-level education Other: Renovating exists	nt and training	onal, professional and personal goals I space and equipment.
Ed. Code: NA Board	Policy: NA	Estimated Fiscal Impact: \$0.00 Measure Q Funds
SUPERINTENDENT'S RECOM	MENDATION:	☑ APPROVAL☐ NOT REQUIRED☐ TABLE
Lucky Lofton VP, Facilities & Executive B PRESENTER'S N	Bonds Manager	_
4000 Suisun Valley Fairfield, CA 943		_
ADDRESS		Celia Esposito-Noy, Ed.D. Superintendent-President
(707) 863-785: TELEPHONE NUM Lucky Lofton	MBER	_
VP, Facilities & Executive B		June 5, 2024
VICE PRESIDENT AP		DATE APPROVED BY SUPERINTENDENT-PRESIDENT
May 24, 2024 DATE SUBMITTE		_
DATE SUDMITTE	עו עו	

SUPERINTENDENT-PRESIDENT

AGENDA ITEM 12.(m)
MEETING DATE June 5, 2024

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

TO: Members of the Governing Board

SUBJECT: CONTRACT AMENDMENT #3 TO ALLANA BUICK &

BERS, INC. FOR THE VACAVILLE WATER INTRUSION

PROJECT

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

The consultant's previous contract Amendment extended the agreement completion date through April 30, 2024. An additional time extension is now necessary to align the consultant's services Construction Administration term with the General Contractor's schedule. Board approval is requested for Amendment #3, which includes a time extension through September 30, 2024.

Agreement Summary:

- \$ 175,760.00 Contract Amount Through Amendment #2
- \$ 0.00 Proposed Amendment #3
- \$ 175,760.00 New Contract Amount

The contract amendment is available online at: http://www.solano.edu/measureq/planning.php

AMENDMENT NO. 03 TO AGREEMENT

PARTIES

This **Third** Amendment to Agreement ("Amendment") is entered into between **Solano Community College District** ("District") and **Allana Buick & Bers, Inc.** ("Consultant"), collectively the "Parties").

RECITALS

WHEREAS, District and Consultant entered into an Architectural Engineering Services Agreement ("Agreement"), dated April 19, 2023, for services related to the District's **Vacaville Water Intrusion Project** ("Project"); and

WHEREAS, District and Consultant agreed to amend the Agreement to include additional design observation services to confirm repairs completed by building envelope contractor resolved leaks Via Amendment #1 on August 2, 2023; and

WHEREAS, District and Consultant agreed to amend the Agreement to include additional design services, construction administration, and post installation testing services Via Amendment #2 on October 18, 2023; and

WHEREAS, District and Consultant agree to amend the Agreement to modify the services performed for the District's Vacaville Water Intrusion Project ("Project"); and

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, District and Consultant agree as follows:

AGREEMENT

- 1. Section 1. Term of the Agreement is amended to read:
 - **1. Term.** Consultant shall commence providing services under this Agreement on May 1, 2023 and will diligently perform as required and complete performance by September 30, 2024, unless this Agreement is terminated and/or otherwise cancelled prior to that time.
- 2. Except as set forth in this Amendment, all provisions of the Agreement and any previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full force and effect, and are reaffirmed. This Amendment shall control over any inconsistencies between it and the Agreement and/or any previous extension(s) and/or amendment(s).
- 3. Consultant acknowledges and agrees that this Amendment shall not be binding on the Parties until and unless the Solano Community College District's Governing Board approves this Amendment.

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on

the dates indicated below.

Bonds Manager