AGENDA ITEM	12.(g)
MEETING DATE	November 6, 2024

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

то:	Members of the	Governing Board
SUBJECT:	INSPECTIONS SERVICES FO	MENDMENT #1 TO OPTIMA 5, INC. FOR PROJECT INSPECTION R THE VALLEJO CAMPUS VALLEJO URITY ENHANCEMENT PROJECT
REQUESTED ACTION	:	
☐Information OR ☐Consent OR	= ''	ıt
SUMMARY :		
	Architect (DSA) I	rofessional services contract to Optima Inspections, Project Inspection Services for the Vallejo Center Campus.
Board approval is now requ	uested for Amendme	ent #1 to extend the contract duration.
CONTINUED ON THE NEX	KT PAGE	
STUDENT SUCCESS IMI ☐ Help our students acc ☐ Basic skills education ☐ Workforce developm ☐ Transfer-level educa ☐ Other: Renovating ex	hieve their education n nent and training tion	nal, professional and personal goals space and equipment.
Ed. Code: NA Bo	oard Policy: NA	Estimated Fiscal Impact: \$0 Measure Q Funds
SUPERINTENDENT'S RECOMMENDATION:		
Lucky Lofte VP, Facilities & Executive PRESENTER'S 4000 Suisun Valle Fairfield, CA 9	Bonds Manager NAME ey Road	
ADDRESS		Kellie Sims Butler, Ph.D.
(707) 863-78	255	Superintendent-President
TELEPHONE N		
Lucky Lofte		
VP, Facilities & Executive		November 6, 2024
VICE PRESIDENT A	APPROVAL	DATE APPROVED BY SUPERINTENDENT-PRESIDENT
October 25, 2	024	· · · · · · · · · · · · · · · · · · ·
DATE SUBMIT		•

SUPERINTENDENT-PRESIDENT

AGENDA ITEM 12.(g) MEETING DATE November 6, 2024

SOLANO COMMUNITY COLLEGE DISTRICT GOVERNING BOARD AGENDA ITEM

TO: Members of the Governing Board

SUBJECT: CONTRACT AMENDMENT #1 TO OPTIMA

INSPECTIONS, INC. FOR PROJECT INSPECTION SERVICES FOR THE VALLEJO CAMPUS VALLEJO CENTER SECURITY ENHANCEMENT PROJECT

SUMMARY:

CONTINUED FROM THE PREVIOUS PAGE

The contract term for the General Contractor was extended to accommodate material procurement delays. As a result, it is necessary to extend the inspection services term for Optima Inspections, Inc.

Agreement Summary:

- \$ 2,700.00 Current Contract Amount
- \$ 0.00 Proposed Amendment #1
- \$ 2,700.00 New Contract Amount

The Board is asked to approve this no-cost contract Amendment #1 to Optima Inspections Inc. for time extension through January 31, 2025.

This amendment document is available online at: https://welcome.solano.edu/measureq/approved-contracts/

AMENDMENT #1 TO AGREEMENT

PARTIES

This **FIRST** Amendment to Agreement ("Amendment") is entered into between **Solano Community College District** ("District") and **Optima Inspections Inc.** ("Consultant"), (collectively the "Parties").

RECITALS

WHEREAS, District and Consultant entered into a Consulting Services Agreement ("Agreement"), dated January 17, 2024, for Division of the State Architect (DSA) Project Inspection Services related to the District's **Vallejo Center Security Enhancement Project** ("Project"); and

NOW THEREFORE, in consideration of the mutual promises and covenants set forth above and contained herein, District and Consultant agree as follows:

AGREEMENT

- 1. Section 2. Term of the Agreement is amended to read:
 - **2. Term.** Consultant shall commence providing services under this Agreement on January 17, 2024 and will diligently perform as required and complete performance by January 31, 2025 unless this Agreement is terminated and/or otherwise cancelled prior to that time.
- 2. Except as set forth in this Amendment, all provisions of the Agreement and any previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full force and effect, and are reaffirmed. This Amendment shall control over any inconsistencies between it and the Agreement and/or any previous extension(s) and/or amendment(s).
- 3. Consultant acknowledges and agrees that this Amendment shall not be binding on the Parties until and unless the Solano Community College District's Governing Board approves this Amendment.

IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on

Bond Manager