
AGENDA ITEM  13.(d)
MEETING DATE May 21, 2025 

SOLANO COMMUNITY COLLEGE DISTRICT 
GOVERNING BOARD AGENDA ITEM 

TO: Members of the Governing Board 

SUBJECT: CONTRACT AMENDMENT #3 TO OPTIMA 
INSPECTIONS INC. FOR ADDITIONAL PROJECT 
INSPECTION SERVICES FOR THE FAIRFIELD CAMPUS 
SUBSTATION #3 & #4 REPLACEMENT PROJECT 

 REQUESTED ACTION: 

Information     OR Approval 
Consent            OR Non-Consent 

SUMMARY: 
On June 7, 2023, the Board approved a professional services contract to Optima Inspections Inc. 
for Division of the State Architect (DSA) Project Inspector Services for the District’s Fairfield 
Campus Substation #3 & #4 Replacement Project. 

Board approval is now requested for Amendment #3 to increase the original professional services 
fee and to extend the term of the agreement with Optima Inspections Inc. for additional inspection 
services needed for this project. 

CONTINUED ON THE NEXT PAGE 

STUDENT SUCCESS IMPACT: 
Help our students achieve their educational, professional and personal goals 
Basic skills education 
Workforce development and training 
Transfer-level education 
Other: Renovating existing instructional space and equipment.  

Ed. Code:  NA   Board Policy: NA      Estimated Fiscal Impact: $8,000 Measure Q Funds 

SUPERINTENDENT’S RECOMMENDATION:  APPROVAL  DISAPPROVAL 
 NOT REQUIRED  TABLE 

Lucky Lofton 
VP, Facilities & Executive Bonds Manager 

PRESENTER’S NAME 

4000 Suisun Valley Road 
Fairfield, CA 94534 

ADDRESS Kellie Sims-Butler, Ph.D. 
Superintendent-President 

(707) 863-7855
TELEPHONE NUMBER 

Lucky Lofton 
VP, Facilities & Executive Bonds Manager May 21, 2025 

VICE PRESIDENT APPROVAL DATE APPROVED BY 
SUPERINTENDENT-PRESIDENT 

May 9, 2025 
DATE SUBMITTED TO 

SUPERINTENDENT-PRESIDENT 
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SUMMARY: 

CONTINUED FROM THE PREVIOUS PAGE 

Additional inspection hours are required to provide adequate project coverage. These additional 
hours and extension of time to August 15, 2025, are beyond the original scope of the Consultant. 

Agreement Summary:  
$    76,680.00   Original Contract Amount PLUS Amendments #1 and #2 
$      8,000.00   Proposed Amendment #3 
$    84,680.00   New Contract Amount 

The Board is asked to approve this contract Amendment #3 to Optima Inspections Inc. in the 
amount not to exceed $8,000.00, as well as the extension of time.  

This document is available online at: https://welcome.solano.edu/measureq/approved-contracts/ 

https://welcome.solano.edu/measureq/approved-contracts/
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AMENDMENT #3 TO AGREEMENT 

PARTIES 

This SECOND Amendment to Agreement (“Amendment”) is entered into between 
Solano Community College District (“District”) and Optima Inspections Inc. 
(“Consultant”), (collectively the “Parties”). 

RECITALS 

WHEREAS, District and Consultant entered into a Consulting Services Agreement 
(“Agreement”), dated June 7, 2023, for Division of the State Architect (DSA) Project 
Inspection Services related to the District’s Substation #3 & #4 Replacement Project 
(“Project”); and 

NOW THEREFORE, in consideration of the mutual promises and covenants set forth 
above and contained herein, District and Consultant agree as follows: 

AGREEMENT 

1. Section 2. Term of the Agreement is amended to read:

2. Term. Consultant shall commence providing services under this Agreement on
June 7, 2023, and will diligently perform as required and complete performance by
August 15, 2025, unless this Agreement is terminated and/or otherwise cancelled
prior to that time.

2. Section 4. Compensation of the Agreement is amended to read:

4. Compensation. District agrees to pay the Consultant for services satisfactorily
rendered pursuant to this Agreement a total fee not-to-exceed Eighty-Four
Thousand, Six Hundred-Eighty Dollars and 00/100 ($84,680.00). This fee is a
total of the June 7, 2023 Agreement in the amount of $32,680.00, Amendment #1 in
the amount of $26,000.00, Amendment #2 in the amount of $18,000.00 and
Amendment #3 in the amount of $8,000.00. District shall pay Consultant according to
the following terms and conditions:

4.1. Payment for the Work shall be made for all undisputed amounts based 
upon the delivery of the work product as determined by the District. Payment 
shall be made within thirty (30) days after the Consultant submits an invoice 
to the District for Work actually completed and after the District's written 
approval of the Work, or the portion of the Work for which payment is to be 
made. 

3. Except as set forth in this Amendment, all provisions of the Agreement and any
previous extension(s) and/or amendment(s) thereto shall remain unchanged, in full
force and effect, and are reaffirmed.  This Amendment shall control over any
inconsistencies between it and the Agreement and/or any previous extension(s)
and/or amendment(s).

4. Consultant acknowledges and agrees that this Amendment shall not be binding on the
Parties until and unless the Solano Community College District’s Governing Board
approves this Amendment.
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IN WITNESS WHEREOF, the parties hereto have accepted and agreed to this Amendment on 
the dates indicated below. 
 
Dated:   , 2025 
 
SOLANO COMMUNITY COLLEGE 
DISTRICT 
 
By:      
 
Print Name: Lucky Lofton 
Print Title: V. P. of Facilities and Executive 

Bond Manager 
 

Dated:    , 2025 
 
OPTIMA INSPECTIONS INC. 
 
 
By:      
 
Print Name:     
Print Title:     
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